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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
01-DN\-101-12.5/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/16/16 0%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $5;$‘i9§g'gg§ 22; gg; 12 50%
TO 1.7 MLES NORTH OF RUDI SIL ROAD  ARCATA, CA 95521 CRESCENT CI TY, CA 95531 '
DIR S EMERGENCY F. (707) 498- 4009
ROADVAY STABI LI ZATI ON AND RETAI NI NG
20. 20 VALL R
201130
01- DN-101-14.8/15. 1 IN DEL NORTE COUNTY NEAR CRESCENT  STEWART ENG NEERI NG | NC. SANDERS, KAREN $6, 985, 000 11/13/17 0%
01- 0H7004 CITY FROM 1.0 TO 1.3 MLES NORTH OF P.O. BOX 990010 207 PRICE MALL SUI TE 23 ég; ég; 1; 0%
RUDSI LL ROAD DIR S EMERGENCY F. A REDDI NG, CA 96099 100
ROADVAY STABI LI ZATI ON, RETAI NI NG CRESCENT CITY, CA 95531
WALL .
20. 20 (707) 498- 4009
201130
01- DN-101-14.9/15. 3 IN DEL NORTE COUNTY ABOUT 10 MLES  STEWART ENG NEERI NG | NC SANDERS, KAREN $3,942,232 05/11/16  100%
01-0B27U4 NORTH OF KLAMATH FROM 2.2 M LES TO 4839 CATERPI LLAR ROAD 207 PRICE MALL $3,831,726 05/26/16 96%
STPE- RL9C- (400) 4 $0 12/21/17 0
2.6 MLES NORTH OF W LSON CREEK REDDI NG CA 96003 CRESCENT CI TY, CA 95531
TPER- 215 - (004) E 01/ 18/ 18
BRI DGE (707) 498- 4009 OVER RUN
-0 REPAI R STORM DAMAGE
HA23
01- DN-101-17. 4/ 0 IN DEL NORTE COUNTY ABOUT 10 MLES  J.F. SHEA CONSTRUCTI ON, INC. SANDERS, KAREN $3, 344,153 06/ 08/ 16 97%
g%-POEéSM L SOUTH OF CRESCENT CITY AT 2.8 MLES 17400 CLEAR CREEK ROAD 207 PRI CE MALL, SUITE $3, 3‘{3’ gg% 8‘13; gg; ig 92%
-ER -( ) NORTH OF M LL CREEK PARK ENTRANCE  REDDING CA 96049 100 '
6004-E  -()
RD#8068 CRESCENT CI TY, CA 95531
RECONSTRUCT ROADWAY (707) 498- 4009
HA23
01- DN- 101- 20. 0/ 28 IN DEL NORTE CNTY NEAR CRESCENT CI TY CARLSON S CONSTRUCTI ON MALMBERG, CLAYTON $585, 000 02/ 24/ 17 0%
01- 0HO504 FROM 0.3 M LE SO OF M LL CREEK PARK 1910 FT. JONES RD. 270 PRI CE MALL 23 825 81; 1; 0%
ENTRANCE RD8068 TO 0.1 MLE SO OF SB YREKA CA 96097 CRESCENT CI TY, CA 95531
OFF TO E WASHI NGDI R (707) 496- 5580
REPAI R CULVERTS
20. 20
201130
01- DN-101-21.2/0 IN DEL NORTE COUNTY NEAR CRESCENT MERCER- FRASER COMPANY SANDERS, KAREN $1, 985,000 01/15/ 16 0%
01-0(0304 CITY AT 0.22 MLES NORTH OF CUSHING P.O BOX 1006 700 PARK PLACE $645, 6;3 82; gg; 13 33%
CREEK VI ADUCT 01-0076 DIR S EMERGENCY EUREKA, CA 95502 CRESCENT CI TY, CA 95531
F. A (707) 498- 4009
STABI LI ZE ROADWAY
20. 20

201130
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Contract : Bid + CCOs Approved %Time
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01- DN-101-22.0/ 0 IN DEL NORTE COUNTY NEAR CRESCENT J. F. SHEA CONSTRUCTI ON, |NC. SANDERS, KAREN $3, 515,252 10/ 02/ 15 97%
01-0B3004 CITY AT 0.6 M SOUTH OF HAM LTON ROADP. O. BOX 494519 700 PARK PLACE $3, 444, 189 10; 14; 15 93%
STP-ER -( )1 48070 REDDI NG CA 96049 CRESCENT O TY CA 95531 $42,275 01/22/18
7004- € -() STABI LI ZE ROADVWAY (707) 498- 4009
HA23
01- DN\-101- 26. 1/ 26. 8 IN THE CI TY OF CRESCENT CITY ON DEL | NTERVMOUNTAIN SLURRY SEAL, | NCMALMBERG, CLAYTON $255,195 07/27/16  100%
01- 04904 NORTE 101 FROM PM 26.18 TO 2681 1005 TERM NAL WAY STE 220 270 PRI CE MALL $255, 12(5) f1>‘21§ g%j iZs 100%
DIR S EMERGENCY L. S. RENO, NV 89502 CRESCENT CI TY, CA 95531
DN COUNTY M CROSURFACI NG (707) 496- 5581
20. 80
122000
01-DN\-199-8.2/8.2 IN DEL NORTE COUNTY NEAR HI OUCHI AT 1 FLATI RON VEST | NC MALMBERG, CLAYTON $2,703,282 11/07/16 79%
01-0B2604 M LE NORTH OF SOUTH FORK ROAD 2100 GOCDYEAR RD 207 PRI CE MALL $2,677,876 11/28/16 96%
ACHS- NHP1- (903) 4 SHOULDER W DENI NG BENIGI A CA 94510 CRESCENT O TY. CA 95531 $5, 605 03/14/18
-0 (707) 496- 5581
HB1
01- HUM 36-.9/. 4 I N HUMBOLDT COUNTY NEAR SWAI NS FLAT FORD LOGG NG, | NC. DBA PACI FI CKI NG, ROBERT $7,185,000 02/03/17 0%
01- 0204 FROM 0.3 M LE WEST OF JAYMAR LANE TO EARTHSCAPE 1487 SANDY PRAIRIE $5;$ZI§' ggg 83; éi; 1; 80%
COBB DIR S EMERGENCY F. A. 1225 CENTRAL AVE #11 CT, STE E '
STORM DAMAGE REPAI RS MCKI NLEYVI LLE, CA 95517 FORTUNA, CA 95540
20. 20 (707) 498- 5107
201130
01- HUM 36- 29. 0/ 30 I N HUMBOLDT COUNTY ABOUT 10 MNILES  FORD LOGG NG I NC. DBA PACI FI C KING, ROBERT $885,000 01/20/17 0%
01- 03504 EAST OF SWAINS FLAT AT 0.2 MLE EAST EARTHSCAPE 1487 SANDY PRAI R E $887, 4;-3 8;1; éi; 1; 99%
OF DEERFI ELD RANCH ROAD RT. DIR S 1225 CENTRAL AVE. #11 COURT STE. E
EMERGENCY F. A. MCKI NLEYVI LLE, CA 95519 FORTUNA, CA 95501
REPAI R SLI POUT .
20. 20 (707) 725- 7190
201130
01- HUM 96- 3. 4/ 35. 9 I N HUMBOLDT COUNTY AT VAR QUS ROLL' N ROCK CONSTRUCTI ON | NC. GORONA, NMARK $316, 977 06/27/16 68%
01- 0E3604 LOCATI ONS FROM 4.1 M LES EAST OF 5527 TRUCK VI LLAGE DR 5065 BOYD ROAD $303, Zég 2;; gg; 13 96%
BRANNAN MOUNTAI N ROAD TO 0.9 M LES MOUNT SHASTA CA 96067 ARCATA, CA 95521
EAST OF CEDAR CAMP ROAD (707) 496- 4359

REPAI R DRAI NAGE SYSTEMS
HVR
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01- HUM 96- 6. 2/ 6. 6 I N HUMBOLDT COUNTY 6.2 M LES EAST OF MERCER FRASER COVPANY GORONA,  MARK $2, 654,538 04/ 27/ 16 85%
%—S%Ag%{( 'p W LLOW CREEK TO 2.6 M LES WEST OF 77 WVEST SECOND STREET 5065 BOYD ROAD, STE. $2, ggg' 323 8?; %g; 12 90%
coss. E Tl SH TANG CAMPGROUND EUREKA CA 95501 G :
| -0 CURVE | MPROVEMENT ARCATA, CA 95521
LBl (707) 496- 4359
01- HUM 96-7.8/8 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK ROGER BROWK CONSTRUCTI ON CO.  QUI NTRELL, HEI DI $1, 485,000 01/18/17 0%
01-0G3404 FROM 0.3 M LE VEST OF TISH TANG P.Q. BOX 406 P.O BOX 760 $1,455,478 03/16/17 08%
$0 08/31/17 0
CAVPGROUNDTO TI SH TANG CAMPGROUND W LLOW CREEK, CA 95573 W LLOW CREEK, CA 95573
DI R S EMERGENCY FA (707) 496- 4358
SLI DE REMOVAL AND SLOPE
20.20 STABI LI ZATI ON
201130
01- HUM 96-7. 8/ 8 I N HUMBOLDT COUNTY NEAR HOOPA FROM R BROWN CONSTRUCTI ON CO | NC QUI NTRELL, HEI DI $1, 635,000 01/28/ 16 0%
01- 00804 0.27 TO 0.07 MLE WEST OF TISH TANG P.O. BOX 406 P.O. BOX 760 $1, 558,364 03/17/16 95%
$0 10/31/17 0
CAMPGROUND DI R S EMERGENCY F. A. W LLOW CREEK, CA 95573 W LLOW CREEK, CA 95573
SLI DE REMOVAL AND STABI LI ZATI ON (707) 496- 4358
20. 20
201130
01- HUM 96-8.3/8.9 I'N HUMBOLDT COUNTY FROM 8.3 M LES R BROAN CONSTRUCTI ON COMPANY, QUI NTRELL, HEI DI $5, 616,487 10/13/15  100%
Eé-sg?g?é%-(gs Jo EAST OF W LLOW CREEK TO 0.3 M LES I NC. 5065 BOYD RD., SUITE $5, 284, 3;8 g; gg; i? 100%
WVEST OF SHOEMAKER ROAD P.O. BOX 406 H 12/ 27/ 17
E(§) PI LE WALL/ HVA GABI ON WALL/ DRAI NAGE W LLOW CREEK CA 955730406 ARCATA, CA 95521 COVPLETED
HB1 (707) 496- 4358
01- HUM 96- 12. 3/ 0 I N HUMBOLDT COUNTY NEAR HOOPA ON F.D. THOMAS, | NC. GORONA,  MARK $1, 246,305 08/18/17 2%
2&?51(823_(037) c ROUTE 96 AT TRINITY RIVER BRI DGE AND 217 BATEMAN DR 5065 BOYD RD. SUITE G $6, Ogg 2519; 81; 1; 0%
NEAR ARCATA ON ROUTE 101 AT ARCATA CENTRAL PO NT OR 97502 ARCATA, CA 95519
-0 OVERHEAD (707) 496- 4359
CLEAN & PAI NT BRI DGES
HA21
01- HUM 96- 20. 0/ 24 I N HUMBOLDT COUNTY NEAR WEI TCHPEC GOLDEN STATE BRI DGE, | NC. GORONA, MARK $9, 485, 000 02/ 22/ 17 0%
01-0HO304 FROM 3. 0M LES OF KLAMATH RI VER BRI DGE 3701 MALLARD DRI VE 5065 BOYD ROAD, SUI TE $7;$;1§§' g??:g 82; 8?5 i; 78%
#04- 0144 TO 0.6 M LE EAST OF BENI CI A, CA 94510 H '
VEI TCHPEC ROAD 7P100 DIR S EM ARCATA, CA 95519
20. 20 REPAI R SLI POUT (707) 498- 3207

201130
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 96- 24. 2/ 44. 2 I' N HUMBOLDT COUNTY NEAR ORLEANS FROM TT CONSTRUCTI ON QUI NTRELL, HEIDI $1, 985,000 03/28/17 0%
01- 0H1904 0.9 MLE EAST OF WEI TCHPEC ROAD 7P100 P. O. BOX 349 P.O. BOX 760 $1, 185,975 05/12/17 60%
$0 05/31/18 0
TO 0.8 M LE WEST OF HUMBOLDT- SI SKI YOU CRLEANS, CA 95556 W LLOW CREEK, CA 95573
COUNTY LINEDIR S (707) 496- 4358
STORM DAMAGE REPAI RS
20. 20
201130
01- HUM 96-43.7/0 US HW 99 | N HUMBOLDT COUNTY AT PM TT CONSTRUCTI ON QUI NTRELL, HEIDI $265,415 07/20/ 16 0%
01-04704 4.78, A LOCATION KNOWN LOCALLY AS  P.O BOX 349 P.O BOX 760 $164, 1% 125 ég; 12 62%
LI KE FALLS DIR S EMERGENCY F. A. ORLEANS, CA 95556 W LLOW CREEK, CA 95573
MATERI ALS DI SPOSAL PRQJECT (707) 496- 4358
20. 10
201130
01- HUM 101- . 4/ 26. 5 I N HUMBOLDT COUNTY NEAR MYERS FLAT G R SUNDBERG, | NC. RODRI GUEZ, JOAQUIN S. $3,985,000 01/27/17  100%
01- 0104 FROM 0.9 M LE SOUTH TO 1.6 M LES 5211 BOYD ROAD 1487 SANDY PRAI Rl E $2, 999, Ogg 22; ig; 1; 75%
NORTH OF SALMON CREEK ROAD SOUTHBOUND ARCATA, CA 95521 CT. STEE
ON RAMP DI R S EMERGENCY FORTUNA, CA 95540
STORM DAMAGE REPAI RS (707) 725- 1020
20. 20
201130
01- HUM 101- 8. 5/ 22. 4 I N HUMBOLDT COUNTY NEAR M RANDA AT  NMERCER FRASER COMPANY JOAQUI N RODRI GUEZ $3, 488,877 03/ 30/ 17 32%
2& &nggi-(3l4) . VARI OUS LOCATI ONS 77 VEST SECOND STREET 1487 SANDY PRAI R E $gig, ggg 8‘3‘5 (2)25 g 18%
RUBBERI ZED HVA OVERLAY EUREKA CA 95501 COURT, STE B :
-0 FORTUNA, CA 95501
VL (707) 725- 1020
01- HUM 101- 28. 4/ 32 I'N HUMBOLDT COUNTY NEAR WEOTT FROM NMCCULLOUGH CONSTRUCTI ON, GORONA, MARK $3,485,000 01/11/17  100%
01- 03204 4.7 TO 1.1 MLES SOUTH OF WEOTT 57 ALDER GROVE ROAD 33 DEPOT ST. $1, 845, 9;3 825 gg; 1; 53%
NORTHBOUND OFF RAMP DI R S EMERGENCY ARCATA, CA 95521 COLFAX, CA 95713
F. A (707) 496- 4359
ROADVWAY SI NK AND SLI DE REPAI RS
20. 20
201130
01- HUM 101- 28. 5/ 33. 6 I N HUMBOLDT COUNTY NEAR VEOTT FROM  GR SUNDBERG, | NC. $2, 053,899 11/09/17 0%
01- 0F8504 0.6 MLE NORTH OF MYERS FLAT 5211 BOYD ROAD ig 12/18/17 0%

SEPARATI ON TO NEWION ROAD
UNDERCROSSI NG

" RUBBERI ZED HOT M X ASPHALT

ARCATA CA 95521
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 29. 4/ 0 I N HUMBOLDT COUNTY NEAR WEOTT AT 1.1 WEST COAST CONTRACTORS INC ~ GORONA, MARK $10, 485,000 06/ 23/ 17 0%
01-0H4904 M LES SOUTH OF W LLI FORD ROAD UC -4- DBAOREGON WEST COAST 5065 BOYD ROAD SUI TE $4;$i>gg' igg 82; géj 1; 41%
117 DIR S EMERGENCY L. B. CONTRACTORS H '
SLI DE AND ROADWAY REPAI RS 61050 HI GHWAY 101 ARCATA, CA 95521
COOS BAY, OR 97420 .
20. 20 (707) 825- 4887
201130
01- HUM 101- 40. 5/ 42 I N HUMBOLDT COUNTY NEAR REDCREST FROMWAHLUND CONSTRUCTI ON, | NC. GORONA,  MARK $4, 985,000 01/26/17 0%
01- 03304 0.7 TO 2.2 MLES NORTH OF REDCREST 830 HI LMA DRI VE 33 DEPOT ST. $3,207,074 03/21/17 64%
$13,329 01/30/18 0
NORTHBOUND ON RAMP DI R S EMERGENCY EUREKA, CA 95503 COLFAX, CA 95713 !
F. A (707) 496- 4359
SLI DE REMOVAL AND SLOPE
20.20 STABI LI ZATI ON
201130
01- HUM 101- 50. 5/ 0 I N HUMBOLDT COUNTY NEAR SCOTIA AT DANI ELSON CONSTRUCTION, |NC. RODRIGUEZ, JOAQUIN S. $960, 000 02/10/17  100%
01- 00604 0.1 MLE SOUTH OF SOUTH SCOTI A ROAD P.O. BOX 3598 1487 SANDY PRAI R E $971, 2;3 2‘21; ig; 1; 100%
DR S EMERCENCY F. A EUREKA, CA 95502 COURT STE. E
REPAI R DRAI NAGE FORTUNA, CA 95501
20. 20 (707) 725- 1020
201130
01- HUM 101-109.5/125.8 | N HUVBOLDT COUNTY IN & NEAR ORICK  MERCER FRASER COVPANY RASHI D, AMAL $12, 632,043 12/14/16 83%
01- 415004 7,655,423 01/30/17
AGNE 101 (303) E FROM 0.3 M NORTH OF BI G LAGOON 77 WEST SERCOND STREET 5065 BOYD ROAD, STE H $ So3s Bos o011 9o 18 61%
0 BRI DGE TO 0.3 M LE SOUTH OF SOUTH EUREKA CA 95501 ARCATA, CA 95521 '
PRAI RI E CREEK UNDERCROSSI NG (707) 496- 4363
ORI CK CAPM
HA22
01- HUM 101- 110. 6/ 0 I N HUMBOLDT COUNTY NEAR TRI NI DAD AT MERCER FRASER COVPANY $970, 406 10/11/17 0%
01-0B4204 1.9 MLES SOUTH OF KANE ROAD AND AT PO BOX 1006 $0  11/28/17 0%
STER- 19D7- ( 04E) $0 °
1.3 MLES NORTH OF KANE ROAD EUREKA CA 95502
-0 REPLACE 2 DRAI NAGE SYSTEMS AND
HA23
01- HUM 101-111.3/111.7 | N HUVBOLDT COUNTY NEAR Bl G LAGOON  WEST COAST CONTRACTORS, |NC. GORONA, MARK $4, 624,486 12/ 21/ 16 75%
2&&52223_(300)0 FROM 1.8 TO 2.2 M LES NORTH OF 61050 H GHWAY 101 5065 BOYD RD, SUITE G $3, ﬁgg'ggg 8;; ig; 1; 78%
0 GECRG A PACI FI C RD COOS BAY OR 97420 ARCATA, CA 95521 '
Bl G LAGOON SLI PQUT REPAI R (707) 496- 4659 SUSPENDED

HA23

State of California Department of Transportation
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-/13 I N HUMBOLDT COUNTY NEAR RI CHARDSON  MENDOCI NO CONSTRUCTI ON SERVI CERCDRI GUEZ, SHERI $4, 135,000 03/17/17 0%
01-0H1004 GROVE FROM HUM-MEN CO LINE TO 0.3 M P.O BOX 1517 1500 REDWOCD DRI VE $867, 523 8‘3‘5 225 1; 21%
NORTH OF MONSCHKE UC #4- 238 WLLITS, CA 95490 GARBERVI LLE, CA 95542
REPAI R SI NKHOLE AND DRAI NAGE (707) 498- 5252
20. 20
201130
01- HUM 101-/89. 1 I N HUMBOLDT COUNTY ON ROUTE 101 AT  AMERI CAN PAVEMENT SYSTEMS, | NCGORONA, MARK $636,988 08/31/16  100%
01-0G5204 VARI OUS LOCATI ONS FROM THE ARCATA 1012 11TH STREET, SU TE 1000 33 DEPOT ST. $636,988 02/14/17 .,
$0 10/ 12/ 16 0
OVERHEAD TO TRI NI DAD DI R S EMERGENCY MODESTO, CA 95354 COLFAX, CA 95713
L.S. (707) 496- 4359 OVER RUN
M CROSURFACI NG
20.80 122
01- HUM 169- 15. 0/ 30 I N HUMBOLDT COUNTY NEAR PECWAN FROM 6 RIVERS CONSTRUCTI ON, INC.  MALMBERG, CLAYTON $685, 000 02/ 25/ 17 0%
01-0HO204 0.5 M LE EAST OF PECWAN CREEK BRI DGE P.O. BOX 1431 207 PRI CE MALL $690, 2?;(3) 82; cl)?; i; 99%
#04- 0190 TO MARTI NS FERRY BRI DGE #04- HOOPA, CA 95546 CRESCENT CI TY, CA 95531
0223 DR S EMERGENCY (707) 496- 4358
STORM DAMAGE REPAI RS
20. 20
201130
01- HUM 169- 26. 4/ 29. 8 I N HUVMBOLDT COUNTY NEAR WEI TCHPEC R BROAN CONSTRUCTI ON COMVPANY, MALMBERG, CLAYTON $2, 642,716 12/01/16  100%
2&3?‘;&3_(100)4 FROM 0.6 M WEST OF M NERS CREEK I NC. 207 PRI CE MALL $2, 367, 1;5 ig; iéj ig 100%
BRI DGE TO ROCK CHUTE CREEK BRI DGE 406 BROWN WAY CRESCENT CI TY, CA 95531 12/ 21/ 17
-0 REPAI R SLI POUTS W LLOW CREEK CA 95573 (707) 496- 5581 COVPLETED
HA23
01- HUM 169- 28. 0/ 32 I'N HUMBOLDT COUNTY NEAR MARTI NS FERRY KAPEL CONSTRUCTI ON, | NC. MALMBERG, CLAYTON $2, 285,000 02/14/17 0%
01- 0304 FROM M TCHELL ROAD #7QR00 TO 0.6 M LEP.O. BOX 160 207 PRICE MALL $2, 269, sgg (1)35 gg; 1; 99%
VWEST OF WEI TCHPEC SCHOOL ROAD DIR'S BURNT RANCH, CA 95527 CRESCENT CI TY, CA 95531
EMERGENEY F. A. (707) 496- 4352
REPAI R SLI POUT
20. 20
201130
01- HUM 211-77.2/78.5 I N HUMBOLDT COUNTY NEAR FERNDALE FROMWEST COAST CONTRACTORS, |NC. RODRIGUEZ, JOAQUIN S. $2,985,000 03/04/17  100%
01-0HO704 NORTH WADDI NGTON EXI T TO FERNBRI DGE 61050 H GHWAY 101 1487 SANDY PRAI R E $1, 319, 7;3 83; 22; 1; 44%
DRI VE- A3H035 DI R S EMERGENCY F. A. COOS BAY, OR 97420 CT, STE E
BRI DGE SCOUR REPAI R FORTUNA, CA 95540
20. 20 (707) 621- 0000

201130
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01- HUM 254- . 8/43. 1 I N HUVBOLDT COUNTY AT VAR OUS MERCER FRASER COMPANY RODRI GUEZ, JOAQUI N $3, 000,419 01/10/17 88%
01- 430604 LOCATI ONS FROM OHVAN CREEK BRI DGE #4- 77 WEST SECOND STREET 1487 SANDY PRAIRIE $2,872,702 02/14/17 94%
ACST- P254- (008) E 7 TO BEAR CREEK BRI DGE #4- 12 EUREKA CA 95501 COUT, STE E $183,875 02/07/18
-0 REPLACE BRI DGE RAI LS AND W DEN FORTUNA, CA 95501
Aol (707) 621- 0000
01- HUM 254- 4. 0/ 6 I N HUMBODLT COUNTY FROM 0.8 M LE VEST COAST CONTRACTORS, |INC. RODRIGUEZ, JOAQUIN S. $2, 985,000 03/04/17 0%
01-0HO104 SOUTH TO 1.2 M LES NORTH OF M RANDA 61050 H GHWAY 101 1487 SANDY PRAI RI E, $346, 62(5) 825 gg; i; 12%
BR MAPLE HI LLS DIR S EMERGENCY F. A. COOS BAY, OR 97420 CT, STEE
REPAI R SLI POUT FORTUNA, CA 95540
20. 20 (707) 725- 1020
201130
01- HUM 254-22.1/22. 1 I N HUVMBOLDT COUNTY NEAR WEOTT AT 1.35G R SUNDBERG, | NC. GORONA, MARK $285,000 02/20/15  100%
01- OF1504 M LES NORTH OF BULL CREEK ROAD DIR' S 5211 BOYD ROAD 5065 BOYD ROAD, STE G $176, 622 8‘3‘5 82; ig 62%
EMERGENCY F. A. ARCATA, CA 95521 ARCATA, CA 95521
REPLACE CULVERT AND REPAI R SI NKHOLE (707) 496- 4359
20. 20
201130
01- HUM 283-.1/ .1 I'N HUVMBOLDT COUNTY | N AND NEAR SCOTI A MURPHY | HDUSTRI AL COATINGS,  KI NG, ROBERT $2, 407,570 11/07/17 0%
01- OE8404 AND R O DELL AT EEL RIVER OH 4- 15 I NC. 1487 SANDY PRAI R E $0 11/28/17 0%
ACST- P283- (003) E CLEAN & PAI NT BRI DGE 2704 GUNDRY AVE. COURT, STE F $0 09/09/18
-0 SIGNAL HILL CA 90755 FORTUNA CA 95540
(707) 498- 5107
01- HUM 299-19. 1/ 19. 3 I N HUVBOLDT COUNTY ABOUT 13 M LES KERNEN CONSTRUCTI ON ZI MVERER, JEFFREY $635,000 01/26/17 0%
01- 0104 EAST OF BLUE LAKE FROM 0.1 MLE TO P.O BOX 1340 5065 BOYD ROAD SUI TE $153, ng gg; ég; 1; 24%
0.3 M LE EAST OF BAI R ROAD C6L300 BLUE LAKE, CA 95525 H
DI R S EMERGENCY F. A. ARCATA, CA 95521
SLOPE STABI LI ZATI ON AND RECONSTRUCT (707) 498- 3207
20. 20 ROADVA
201130
01- HUM 299- 30. 6/ 0 I'N HUVBOLDT COUNTY ABOUT 6 M LES WEST R BROWN CONSTRUCTI ON CO., | NCZI MERER, JEFFREY $1, 735,000 02/17/17 0%
01-0&0504 OF WLLOW CREEK AT CEDAR CREEK ROAD P.O. BOX 406 5065 BOYD ROAD, STE H $6§;, ;gg 825 82; 1; 38%
#70L100 DIR S EMERCGENCY F. A W LLOW CREEK, CA 95573 ARCATA, CA 95521 '
SLI DE REMOVAL AND SLOPE (707) 498- 3207
STABI LI ZATI ON
20. 20

201130

State of California Department of Transportation
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UPGRADE PEDESTRI AN FACI LI TI ES

8585 COMMERCI AL WAY
REDDI NG CA 96002

CLEARLAKE, CA 95422
(530) 713- 7864
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 999-/0 I N HUMBOLDT COUNTY AT VAR QUS APEX FENCE COMPANY | NC RODRI GUEZ, JOAQUI N $4,527,416 08/25/15  100%
01-463924 LOCATI ONS ON ROUTES 36, 96, 169, 211, 19896 ALEXANDER AVE 1487 SANDY PRAIRIE $4,084,016  10/06/15 50,
HSST-PG -( )X $0 12/19/17
3035 £ -() 254 & 255 ANDERSON CA 96007 CT. STEE 12/ 26/ 17
RECONSTRUCT GUARD RAI LI NG FORTUNA CA 95540 COVPLETED
LBl (707) 725- 1020
01- JUM 299-24. 2/ 0 I N HUMBOLDT COUNTY ON ROUTE 299 AT KERNEN CONSTRUCTI ON ZI MVERER, JEFFREY $275,000 06/09/17 0%
01-0HA304 PM 24.2 DIR S EMERGENCY F. A P. Q. BOX 1340 5065 BOYD ROAD SUI TE $132, 723 825 gg; i; 48%
REPAI R A DI SPLACED ROADVWAY SECTION  BLUE LAKE, CA 95525 H
ARCATA, CA 95521
20. 10 (707) 498- 3207
201130
01- LAK- 20- 5. 0/ 21 I N LAKE COUNTY NEAR LAKEPORT FROM 0. 1 EPI DENDI O CONSTRUCTI ON, | NC. KRAFT, DAN $485,000 01/11/17  100%
01-0HO404 M LEEAST OF SARATOGA SPRINGS RD #312 P.O BOX 452 P.O BOX 457 $479,410 05/04/17 99%
$0 04/17/17 0
TO 0.1 M LE VEST OF BRUNER DRI VE ROAD LONER LAKE, CA 95457 LONER LAKE, CA 95457
#316C DIR S EMERG (530) 713- 7864
EMBANKVENT STABI LI ZATI ON
20. 20
201130
01- LAK- 29-12. 0/ 15 I N LAKE COUNTY NEAR LAKEPORT FROM 0.1 GRANI TE CONSTRUCTI ON COMPANY, KRAFT, DAN $2, 685,000 03/ 06/ 17 0%
01- 0HO604 M LENORTH OF SPRUCE GROVE ROAD -S I NT I NC. P.O BOX 457 $1, gg;‘y %i; 82; gi; i; 58%
R TO 0. 1M LE NORTH OF HOFACKER LANE - 1324 S. STATE STREET LONERLAKE, CA 95457 !
ROAD #148E DIR S UKI AH, CA 95482 (530) 713- 7864
REPAI R CULVERT
20. 20
201130
01- LAK- 29-34.1/34. 5 I N LAKE COUNTY NEAR KELSEYVI LLE FROMARGONAUT CONSTRUCTORS KRAFT, DAN $1,007,068 08/ 25/ 17 0%
OHéég_Egggg_ 13 E 0.2 M SOUTH TO 0.2 M NORTH OF 360 SUTTON PLACE 15513 40TH AVENUE i?gy 2(5)‘31 825 %i; 1; 7%
( ) CRUI CKSHANK RQAD SANTA ROSA CA 95407 CLEARLAKE, CA 95422 !
-0 I NSTALL NB LEFT TURN POCKET (530) 713- 7864 SUSPENDED
HB1
01- LAK- 29-41. 4/ 0 I N LAKE COUNTY | N LAKEPORT AT S.T. RHOADES CONSTRUCTI ON, KRAFT, DAN $918,235 08/03/17 65%
01- 0B6904 LAKEPORT BOULEVARD OVERCROSSI NG I NC. $841,938 08/31/17
15513 40TH AVENUE $277,641 02/08/18 1%



Page 9
Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 175-17. 4/ 23. 6 IN LAKE COUNTY NEAR M DDLETOAN FROM GRANI TE CONSTRUCTI ON COMPANY, KRAFT, DAN $5, 185,000 01/11/17 0%
01-0G7504 0.2 M LE EAST OF GROUSE SPRI NGS ROAD- | NC. 1401A WLL S. GREEN $4;$ilg;1'gi‘§ 82; 81; 1; 86%
145 TO 0.1 M LE EAST OF SOCRATES M NE 1324 S. STATE STEET COLUSA, CA 95932 '
ROAD- 111DI R S EMERG UKI AH, CA 95482 (530) 458- 2444
STORM DAMAGE REPAI RS
20. 20
201130
01- LAK- 175-/44.1 I N MENDOCI NO AND LAKE COUNTI ES ON VSS | NTERNATI ONAL, | NC. GRI FFI TH, GARRETT $436,816 08/10/16  100%
01-0G5004 ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20 3785 CHANNEL DRI VE 7663 H GHWAY 29 $451, 4;% 8;; %‘71; 12 100%
PM 0.79 AND I N LAKE COUNTY ON ROUTE WEST SACRAMENTO, CA 95691 KELSEYVI LLE, CA 95451
175 FROM PM 0. 0TO6DI R (530) 682- 3842
M CROSURFACI NG
20.80 122
01- MEN-1-34.4/38.4 I N MENDOCI NO COUNTY NEAR ELK FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY, KRUEGER, GRANT M $2, 985,000 02/15/17  100%
01-0HO004 M LENORTH OF PHI LO GREENVOOD ROAD- 132 I NC. 9258 NORTH FRANKLI N $2, 278, 0;8 83; gg; i; 76%
TO 0.5 MLE SOUTH OF NAVARRO BLUFF 1324 S. STATE STREET STREET
RCAD-517A DIR S EME UKI AH, CA 95482 FORT BRAGG, CA 95437
STORM DAMAGE REPAI R (707) 498- 3067
20. 20
201130
01- MEN- 1- 38. 5/ 40. 5 I N MENDOCI NO COUNTY NEAR ELK FROM 0. 4 PAULSON EXCAVATI NG , | NC. KRUEGER, GRANT $385,000 01/31/17  100%
01- 08904 M LENORTH OF NAVARRO BLUFF RAOD 517A 32700 ALBI ON Rl DGE ROAD 9258 N FRANKLI N $255, 7;(3) 8‘71; gi; i; 66%
TO 0.2 M LE NORTH OF JUNCTI ON 128 ALBI ON, CA 95410 STREET
EAST DI R S EMERGENCY FORT BRAGG, CA 95437
20. 20 STORM DAMAGE REPAI RS (707) 498- 3067
201130
01- MEN- 1- 75.5/76. 5 I N MENDOCI NO COUNTY NEAR VESTPORT, GRANI TE CONSTRUCTI ON COVPANY  ORTI Z, AL $4, 235,000 07/29/16  100%
01-0G4504 FROM 0.6 TO 1.4 MLES NORTH OF BLUE 1324 S. STATE STREET 9258 NORTH FRANKLI N $3, éég, gg% (1)35 gg; 12 74%
SLIDE GULCH BRIDGE DIR S EMERGENCY UKI AH, CA 95482 STREET :
L. B. FORT BRAGG, CA 95437
20. 20 RECONSTRUCT ROADVWAY (707) 498- 5978
201130
01- MEN-1-78.0/83.5 I N MENDOCI NO COUNTY NEAR WESTPORT MCM CONSTRUCTI ON, | NC. KRUEGER, GRANT $5, 735,000 01/11/17  100%
01-0GB8004 FROM 0.3 M LE SOUTH OF WAGES CREEK P.O BOX 620 5065 BOYD ROAD, STE B $51$§§’3'§’§§ 8;15 ig; 1; 100%
BRI DGE #10- 137 SOLDI ER PO NT VI ADUCT NORTH HI GHLANDS, CA 95660 ARCATA, CA 95521 ’
#10-271 DIR S EMERGENCY (707) 498- 3067 OVER RUN

20. 20
201130

STORM DAMAGE REPAI RS

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 1- 82. 0/ 82 I'N MENDOCI NO COUNTY NEAR WESTPORT AT BUD GARMAN CONSTRUCTION, INC. ORTIZ, AL $985,000 03/11/16 0%
01-0G1904 THE UNI ON LANDI NG SI DEHI LL VI ADUCT 389 N MAI N STREET 925 B NORTH ERANKLI N $985, 823 gg; 12; 13 99%
DIR S EMERGENCY F. A. WLLITS, CA 95490 STREET
SLI DE REMOVAL, STABI LI ZATI ON AND FORT BRAGG, CA 95437
VI ADUCT R .
20. 20 (707) 498- 5978
201130
01- MEN- 1- 90. 0/ 103 I'N MENDOCI NO COUNTY ON ROUTE 01 FROMDARREN TAYLOR CONSTRUCTI ON | NCKRUEGER, GRANT $275,000 06/15/17  100%
01- 0H5004 PM 90.0 TO PM 103.0 DIR S EMERGENCY 5750 PLEASANT VI EW DRI VE 925 N. FRANKLI N $287, Ggg 82; (2)2; 1; 100%
F. A ANDERSCN, CA 96007 STREET
REPAI R FAI LI NG ASPHALT CONCRETE FORT BRAGG, CA 95437
20. 10 (707) 498- 3067
201130
01- MEN- 1- 104. 4/ 0 I N MENDOCI NO COUNTY NEAR LEGGETT AT  GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $8, 985,000 01/09/ 17 0%
01-0Gr304 1.2 MLES SOUTH OF JUNCTI ON ROUTE 101 COVPANY, | NC. 1500 REDWOOD DRI VE $5§;§§§'3§§ 82; ég; 1; 64%
DR S EMERCENCY F. A 246 GH LOTTI AVENUE GARBERVI LLE, CA 95542 ’
SLI DE REMOVAL AND SLOPE SANTA ROSA, CA 95407 (707) 498- 5252
STABI LI ZATI ON
20. 20
201130
01- MEN- 1-/ 55 I'N MENDOCI NO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, NALMBERG, CLAYTON $835,000 01/07/16  100%
01- 0F9504 THE SONOVA/ MENDOCI NO COUNTY LINE TO I NC. 6301 N. STATE $691, 8;1;3 82; (1)% 12 83%
CASPAR VI STA PO NT DI R S EMERGENCY P. 0. BOX 575 REDWOOD VALLEY, CA 95482
F. A COVELO, CA 95428 (707) 485- 1841
20. 20 REMOVE AND DI SPOSE OF HAZARD TREES
201130
01- MEN- 20- 20. 8/ 26. 2 I'N MENDOCI NO COUNTY ABOUT 20 MLES  BUD GARMAN CONSTRUCTI ON ORTI Z, AL $1,285,000 01/10/17  100%
01-0Gre04 EAST OF FORT BRAGG AT 0.8 MLE EAST SERVICE, INC 925B NORTH FRANKLI N $1, 291, sgg 825 gg; i; 100%
OF JAVES CREEK BRI DGE #10-102 DIR S 24900 NORTH HI GHWAY 101 STREET
EMERGENCY F. A WLLITS, CA 95490 FORT BRAGG, CA 95437 OVER RUN
SLI DE REMOVAL AND SLOPE (707) 962- 0691
20.20 STABI LI ZATI ON
201130
01- MEN- 20- 33. 6/ 38. 5 I'N MENDOCI NO COUNTY NEAR UKI AH FROM DARREN TAYLOR CONSTRUCTI ON,  PERRIN, KATHARI NE $805,000 01/29/16  100%
01-0&x0704 THE RUSSI AN R VER OH TO ROAD 260 I NC. 6301 N STATE ST. $767, 522 825 (1)35 ig 95%

20. 20
201130

DIR S EMERCENCY F. A
REPAI R ROADWAY

5750 PLEASANT VI EW DRI VE
ANDERSCN, CA 96007

REDWOOD VALLEY, CA 95470
(707) 496- 5840



State of California Department of Transportation Page 11

Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 20-36. 4/ 0 I'N MENDOCI NO COUNTY NEAR W LLI TS AT GOLDEN STATE BRI DGE, | NC. FAZAL, | MRAN $1, 485,000 02/16/17  100%
01- 0404 EAST FORK NEAR W LLI TS AT EAST FORK 3701 MALLARD DRI VE 6301 N. STATE STREET $709, 9% 825 Sg; 1; 48%
DR S EMERCENCY F. A BENI Cl A, CA 94510 REDWOOD VALLEY, CA 95470
BRI DCE DECK REPAI R (707) 485- 8562
20. 20
201130
01- MEN-101-3.7/5.3 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMO. C. JONES & SONS, | NC KRAFT, DAN $13, 090, 300 10/ 13/ 16 17%
01-0B5004 0.1 M SOUTH OF COWMM NSKY STA RD-103 1520 FOURTH STREET P.O BOX 457 $2,347,932 11/03/16 18%
NHER- 19C7- ( 004) E $37,278 05/ 02/ 19 0
0 TO 0.6 M NORTH OF PI ETA CR BRI DCE BERKELEY CA 94710 LONER LAKE, CA 95457 '
#10- 83 (530) 713- 7864
REPAI R SLI DES
HA23
01- MEN- 101-24.5/24. 5 I N MENDOCI NO COUNTY | N UKI AH AT EAST BUGLER CONSTRUCTI ON FAZAL, | NRAN $1,085,000 09/19/16  100%
01- 05604 PERKI NS STREET OVERCROSSI NG (#10-193) 4847 HOPYARD RD. STE 4 #395 301 N. STATE ST. $106, Gég ig; 22; ig 10%
DI R S EMERGENCY F. A PLEASANTON, CA 94588 UKI AH, CA 95470
REPAI R BRI DGE (707)834-1151
20. 20
201130
01- MEN- 101- 33. 0/ 42 I'N MENDOCI NO COUNTY NEAR UKI AH AND  GRANI TE CONSTRUCTI ON COMPANY MUNES, NASH $4, 985,000 10/10/17 74%
01- 0H7604 W LLI TSFROM 0.2 M LE NORTH OF NB ON 1324 SOUTH STATE STREET 998 HEAEST ROAD 2‘111 éﬁ %éé cl)y %Z,; i; 83%
FR WEST ROAD TO 0.1 M LE SOUTH OF UKI AH, CA 95482 WLLITS, CA 95470 ' '
SOUTH WLLITS OH#10- 1D R (707)223-0791
FI RE DAMAGE REPAI RS
20. 20
201130
01- MEN- 101- 37. 0/ 40 I N MENDOCI NO COUNTY NEAR W LLI TS FROMKEN S WATER TENDER, | NC. MUNES, NASH $2, 985,000 05/31/17 23%
01-0H4204 2.4 MLES SOUTH TO 0.6 M LE NORTH OF P.O. BOX 931 998 HEARST RD. $667, 0;(1) 825 gg; 1; 220
RI DGEWOOD RANCH ROAD DIR' S EMERGENCY W LLOW CREEK, CA 95573 WLLITS, CA 95490
F.A (707) 223-0791
SLOPE STABI LI ZATI ON AND ROADWAY
20. 20 REPAI R
201130
01- MEN- 101-43.2/0 I N MENDOCI NO COUNTY NEAR W LLITS AT ARGONAUT CONSTRUCTORS MUNES, NASH $5, 985,000 01/12/17  100%
01-0G7904 0.8 MLE SOUTH OF HAEHL OVERHEAD 360 SUTTON PLACE 6301 NORTH STATE $4, 065, o;g 235 gg; 1; 68%
BRI DGE #10-125 DIR S EMERGENCY F. A, SANTA ROSA, CA 95407 STREET
SLI DE REPAIR REDWOCD VALLEY, CA 95470 OVER RUN
20. 20 (707) 223-0791

201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 45. 0/ 50. 8 I'N MENDOCI NO COUNTY | N AND NEAR BORTOLUSSI & WATKI N, | NC. MUNES, NASH $4, 602, 427 07/01/ 15 36%
01-262064 WLLI TS FROM HAEHL CREEK OVERHEAD TO 77 LARKSPUR STREET 6301 NORTH STATE $3,717,784 07/ 16/ 15 81%
NH'(D; QL01-(266) E REYNOLDS HI GHWAY SAN RAFAEL CA 94901 STREET $59,600 12/18/19
WLLITS M TI GATI ON REDWOOD VALLEY, CA 95470
(707) 223-0791
01- MEN- 101- 45. 0/ 50. 8 I' N MENDOCI NO COUNTY I N AND NEAR I N HANFORD APPLI ED RESTORATI ON & MUNES, NASH $18, 866, 978 04/ 15/ 15 51%
01- 262054 MENDOCI NO COUNTY | N AND NEAR W LLI TS CONSERVATI ON 6301 NORTH STATE $13, 820,101 05/07/15 78%
NHP- QL01- (263) E FROM HAEHL CREEK OVERHEAD TO REYNOLDS 23195 MAFFEl RD. STREET $181,594  12/09/19
-0 H GHWAY SONOVA CA 95476 REDWOCD VALLEY, CA 95470
WLLITS M Tl GATI ON (707)223-0791
01- MEN- 101- 47. 0/ 47. 6 I'N MENDOCI NO COUNTY I N WLLITS FROM GRANI TE CONSTRUCTI ON COMPANY MUNES, NASH $1,931,515 04/19/17 82%
01-0B8304 WALNUT STREET TO CASTEEL LANE 1324 S STATE STREET 998 HEARST ROAD $1, 863,280 05/09/17 96%
AO(\‘;‘* QL01-(313) E ADA | NFRASTRUCTURE UPGRADE AND UKI AH CA 95482 WLLITS, CA 95490 $0 11722117
(707) 223-0791
01- MEN- 101- 50. 1/ 84. 6 I N MENDOCI NO COUNTY NEAR W LLI TS FROMWYLATTI RESOURCE MANAGEMENT  PERRI N, KATHARI NE $2, 245,003 12/ 21/ 16 96%
01-402814 4.3 MLES NORTH OF BAECHTEL CREEK 23601 CEMETERY LN 6301 N STATE STREET $2,019, 705 01/30/17 93%
ACNH Q101- (309) E BRIDGE TO 0.1 MLE SOQUTH OF CUVWM NGS COVELO CA 95428 REDWOOD VALLEY, CA 95470 $47,262 01/31/18
-0 ROAD UNDERCRGSSI NG (707) 485- 8623 SUSPENDED
REHABI LI TATE CULVERTS
HA42
01- MEN- 101-52. 1/ 52. 6 I N MENDOCI NO COUNTY NEAR W LLI TS FROMMERCER FRASER COMPANY SEYOUM KASSAYE $6, 257,866 11/09/16  100%
01-262014 1.3 M LES NORTH OF REYNOLDS HI GHWAY 77 WEST SECOND STREET 6301 NORTH STATE $6, 209,693  12/16/16 oo
NH QL01- (299) E TO 0.1 M LE NORTH OF RYAN CREEK ROAD EUREKA CA 95501 STREET $0 12/15/17
--0) 12/ 21/ 17
RYAN CREEK FI SH PASSAGE - COHO REDWOOD VALLEY, CA 95470 COVPLETED
(916) 801- 9674
01- MEN- 101- 64. 0/ 82 I N MENDOCI NO COUNTY NEAR LAYTONVI LLE GHI LOTTI CONSTRUCTI ON FAZAL, | MRAN $7,985,000 03/31/17 0%
01-0H1104 FROM TO 0.4 M LE SOUTH OF REST AREA COVPANY, | NC 6301 N. STATE ST. $6, ;281 ggg 8‘135 gg; i; 78%
NB OFF RAMPO. 6 M LE SOUTH OF O L 246 GH LOTTI AVENUE UKI AH, CA 95470 :

20. 20
201130

State of California Department of Transportation

SHERWOOD ROAD - 311A DIR
REPAI R ACCELERATED PAVEMENT FAI LURE

SANTA ROSA, CA 95407

(707) 834- 1151
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101-87.5/0 I'N MENDOCI NO COUNTY MEAR CUVM NGS AT BOUTHI LLI ER S CONSTRUCTI ON | NCSEYOUM KASSAYE $6, 485,000 02/ 13/ 17 0%
01- 0704 0.2 MLE SOUTH OF ROUTE 101/271 SEP 1571 SOUTH MAI N STREET 6301 NORTH STATE $6, 300, 461 04; 28; 17 97%
310-145 DIR S EMERGENCY F. A WLLITS, CA 95490 STREET $0 01/20/18
SLOPE STABI LI ZATI ON & RECONSTRUCT REDWOOD VALLEY, CA 95490
ROADVAY .
20. 20 (916) 801- 9674
201130
01- MEN- 101-89. 2/ 0 I'N MENDOCI NO COUNTY ON ROUTE 101 BUGLER CONSTRUCTI ON RODRI GUEZ, SHERI $2,901,620 11/01/16 48%
01-0C3704 APPROXI MATELY 2.0 M LES SOUTH OF 4847 HOPYARD RD. SUI TE 4 NO.39 p. O, BOX 130 $1,501,444 11/28/16 5204
NH QLO1- (305) E LEGGETT AT CEDAR CREEK CULVERT PLEASANTON CA 94588 GARBERVI LLE, CA 95542 $1,000 06/01/18
-0 BRI DGE PRESERVATI ON (707) 498- 5252
HA21
01- MEN- 101-93. 2/ 93. 2 I'N MENDOCI NO COUNTY NEAR LEGGETT AT  MENDOCI NO CONSTRUCTI ON RODRI GUEZ, SHERI $1,323,531 12/12/16 0%
01-0B5104 0.1 MLE NORTH OF JI TNEY GULCH BRI DGE SERVI CES, | NC. 1500 REDWOOD DRI VE $90, 000 01/09/17 2%
ACNH- ER19- (900) 4 REPAI R SLI DE & SLI POUT 500 CROPLEY LN GARBERVI LLE, CA 95542 $0 01/05/18
-0 WLLITS CA 95490 (707) 498- 5252 SUSPENDED
HA23
01- MEN- 101-93. 4/ 93. 5 I'N MENDOCI NO COUNTY ABOUT 10 MLES GHI LOTTI CONSTRUCTI ON CO. | NC. RODRI GUEZ, SHERI $5, 560, 000 06/ 03/ 16 0%
01- 03404 SOUTH OF PIERCY AT 0.4 M LE NORTH OF 246 GHI LOTTI AVENUE P.O BOX 130 $3, 545, 676 06; 30; 16 64%
JITNEY GULCH BRIDGE DIR S EMERGENCY SANTA ROSA, CA 95407 GARBERVI LLE, CA 95542 $0 02/01/18
L.B. (707) 498- 5252
REPAI R SLI POUT
20. 20
201130
01- MEN-101-97.1/0 I'N MENDOCI NO COUNTY NEAR LEGGETT AT  GHILOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $13, 485,000 03/ 09/ 17 0%
01-0H0904 0.3 MLE SOUTH OF BRI DGES CREEK COVPANY, | NC. P.O BOX 130 $9, 957, 730 055 155 17 74%
BRI DGE #010-033 DIR S EVMERGENCY F. A 246 GHI LOTTI AVENUE GARBERVI LLE, CA 95542 $200, 725  06/30/ 18
SLI DE REMOVAL AND SLOPE SANTA ROSA, CA 95407 (707) 498- 5252
STABI LI ZATI ON
20. 20
201130
01- MEN- 101- 104. 7/105.3 | N MENDOCI NO COUNTY NEAR Pl ERCY FROM MENDOCI NO CONSTRUCTI ON RODRI GUEZ, SHERI $7, 685,000 12/10/16 0%
01- 066504 . $3, 883,849 02/ 27/17
0.9 MLE NORTH OF BEIDGE #10-91 TO  SERVICES, |NC. 1500 REDWOOD WAY ey 51%
1.3 MLES SOUTH OF SOUTH FORK EEL  P.O. BOX 1517 GARBERVI LLE, CA 95542 $504, 772 06/30/ 18
Rl VER BRI DGE DIR S EMERG WLLITS, CA 95490 (707) 498- 5252
SLI DE REMOVAL AND SLOPE
20. 20

STABI LI ZATI ON
201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-128-.5/1.5 I'N MENDOCI NO COUNTY NEAR ELK FROM 0.5 L.D. G ACOM NI ENTERPRI SES,  STELLHORN, RANDY $735,000 03/09/17  100%
01- 0HO804 TO 1.5 MLES EAST OF JUNCTI ON ROUTE | NC. 925 FRANKLI N STREET $299, 9;-3 835 1‘3‘5 1; 41%
1 DIR S EMERGENCY F. A. 3351 NORTH STATE STREET FORT BRAGG, CA 95437
REPAI R CULVERTS UKI AH, CA 95482 (707) 498- 3067
20. 20
201130
01- MEN-128-39.7/0 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT BUD GARVAN CONSTRUCTI ON PERRI N, KATHARI NE $1, 985,000 08/ 14/ 17 0%
01-0H7104 0.9 MLE WEST OF BEEBE CREEK BRI DGE SERVI CES, INC 6301 N STATE STREET $9, Ogg ég; ég; 1; 0%
#10-52. DIR S EMERCENCY L. B. 24900 NORTH H GHWAY 101 REDWOOD VALLEY, CA 95470
SLI DE AND ROADWAY REPAI RS WLLITS, CA 95490 (707) 485- 8623
20. 20
201130
01- MEN-162-.1/9 I'N MENDOCI NO COUNTY NEAR DOS RI OS VAN METER LOGG NG, INC. DBA  FAZAL, |MRAN $560, 000 01/07/15 0%
01-0F0204 ABOUT 1.02 M LES WEST OF RODEO CREEK VAN METER CONSTRUCTI ON 6301 NORTH STATE ST. $276, 5% 82; gg; 12 49%
BRI DCE EMERCENCY F. A. 649 BEAR CREEK ROAD UKI AH, CA 95482
REPLACE CULVERT AND SLOPE REPAI R GARBERVI LLE CA, 95542 (707) 485- 8562
20. 20
201130
01- MEN-162-16.1/0 I'N MENDOCI NO COUNTY NEAR DOS RI OS5 AT MERCER FRASER COMPANY GRANDY, DWAYNE $4,586,580 09/28/17 0%
g%—EgBiggg 004) E 0.9 M EAST OF LAYTONVILLE-DOS RIOS 200 DI NSMORE DRI VE 098 HEARST-W LLI TS ig (1)35 2(7)5 g 0%
__ ()' -(004) STABI LI ZE ROADVAY FORTUNA CA 95540 ROAD
WLLITS, CA 95490
HA23 (530) 713- 7814
01- MEN- 162- 25. 7/ 29. 8 I N MENDOCI NO COUNTY AT COVELO FROM  MERCER FRASER COMPANY GRANDY, DWAYNE $2,353,567 05/02/17  100%
01- 0F8904 2.6 MLES WEST OF GRI ST CREEK BRI DGE 77 WEST SECOND STREET 6301 N. STATE STREET $2, 170, 923 225 225 1; 100%
TO 0.5 MLE WEST OF MLL CREEK EUREKA CA 95501 UKI AH, CA 95470 12/ 21/ 17
BRI DGE (530) 713- 7814 OVER RUN
COVELO REPLACE AC AND BWC OVERLAY
01- MEN- 162- 29. 8/ 34 I'N MENDOCI NO COUNTY NEAR COVELO FROMMERCER FRASER COMPANY FAZAL, | MRAN $2,563,737 05/04/16  100%
01-0F2604 0.5 MLE WEST OF M LL CREEK BRI DGE TO77 WEST SECOND STREET 6301 N. STATE STREET $2, 388, 123 gg; 8;; 13 100%
SHORT CREEK BRI DGE EUREKA CA 95501 REDWOOD VALLEY, CA 95470 12/ 21/ 17
COVELO CI R (707) 485- 8562 OVER RUN

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 162-/16. 2 I N MENDOCI NO COUNTY NEAR LAYTONVI LLE WYLATTI RESOURCE MANAGEMENT, ORTIZ, AL $2, 685,000 02/03/17  100%
01- 09004 FROM JCT 101 TO 1.0 MLE EAST OF MDINC. 925B NORTH FRANKLI N $2'§ig'g§g 83;%8;1; 84%
FK EEL RIVER BR # 10- 252 P.O BOX 575 STREET :
PROVI DE STORM DEBRI S/ DRAI NAGE COVELO, CA 95428 FORT BRAGG, CA 95437 OVER RUN
20. 20 (707) 498- 5978
201130
01-MEN-175-1.6/1.6 I N MENDOCI NO COUNTY NEAR HOPLAND AT REGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $535,000 01/11/17  100%
01-0Gr804 0.4 M LE EAST OF HARRI SON STREET- ROAD 600 SANTANA DRI VE 6301 N. STATE ST. $238,1$g 82;21;1; 45%
115A DIR S EMERCENCY F. A. CLOVERDALE, CA 95425 UKI AH, CA 95470
BANK STABI LI ZATI ON (707) 496- 5840
20. 20
201130
01- MEN-175-5.0/ 9 I N MENDOCI NO COUNTY NEAR HOPLAND FROMREGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $4, 485,000 04/10/17 0%
01-0H2104 1 M LE EAST OF BUCKMAN DRI VE ROAD 600 SANTANA DRI VE 6301 N. STATE STREET $2'524'123 21;%3;1; 56%
105B TO 0.3 M LE EAST OF MOTORCYLE CLOVERDALE, CA 95425 REDWOOD VALLEY, CA 95470
PARK ENTRANCE DIR S EME (707) 485- 8623
SLI DE AND SLI POUT REPAI R
20. 20
201130
01- MEN-253-1.4/1.8 I'N MENDOCI NO COUNTY NEAR BOONVI LLE ~ GORDON N. BALL, INC. PERRI N, KATHARI NE $3,056, 769 02/28/17  100%
2&?{32(25%_(066) c FROM 0.3 M LE WEST TO 0.1 M EAST OF 333 CAM LLE AVENUE 6301 NORTH STATE $2, 910, 6;8 (1)85 (2)35 i; 95%
SI NGLEY CATTLEPASS ALAMD CA 94507 STREET
-0 CONSTRUCT SOLDI ER PI LE WALL REDWOOD VALLEY, CA 95470 OVER RUN
HA23 (707) 485- 8623
01- MEN- 253-/13 I N MENDOCI NO COUNTY NEAR BOONVI LLE ~ WYLATTI RESOURCE MANAGEMENT, FAZEL, | MRAN $1, 685,000 03/17/17  100%
01- 0H1304 FROM JUNCTI ON ROUTE 128 TO 0.3 MLE [|NC. 6301 N STATE STREET $1,283,3gg 8355351; 76%
WEST OF BUTLER RANCH DI R S EMERGENCY P. O. BOX 575 REDWOOD VALLEY, CA 95482
F. A COVELO, CA 95428 (707) 485- 8562
REPAI R CULVERTS
20. 20
201130
01- VAR 101- 84. 0/ 85. 5 I N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, SEYOUM KASSAYE $5, 985,000 03/ 31/17 0%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE P.O. BOX 997 6301 NORTH STATE $4, 405, 8;3 225 gg; 1; 74%

20. 20
201130

State of California Department of Transportation

NORTH OF END TRUCK PASSI NG LANE RT & PALO CEDRO, CA 96073
ON RT 271 FROM 3.5DIR S

SLOPE STABI LI ZATI ON & RECONSTRUCT

ROADWAY

STREET
REDWOOD VALLEY, CA 95470
(707) 485- 1010
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- VAR -/ 0 I'N MENDOCI NO AND LAKE COUNTI ES AT TEAM GHI LOTTI, | NC. GRANDY, DWAYNE $743,867 06/ 14/ 17 75%
01-0A4704 VARI OUS LOCATI ONS 2531 PETALUMA BLVD. SOUTH 998 HEARST- W LLI TES $gég, égi 8;; 12; 1; 81%
BRI DGE REHAB - SCOUR PETALUVA CA 94952 ROAD :
WLLITS, CA 95490
A2 (530) 713- 7814
01- VAR--/ 0 I'N MENDOCI NO AND LAKE COUNTIES AT MYERS AND SONS CONSTRUCTI ON, TECLE, DANI EL $965, 149 05/ 16/ 17 62%
01- OF4104 VARI QUS LOCATI ONS LP 6301 NORTH STATE ST $785, 9;3 gg; fg; 8%
REPAI R BRI DGES 4600 NORTHGATE BLVD SUI TE 100 REDWOOD VALLEY, CA 95470 01/ 18/ 18
SACRAMENTO CA 95834 (916) 919- 4252 COVPLETED
HVB
01- VAR -/ 0 I'N HUVBOLDT AND DEL NORTE COUNTIES AT AVERI CAN Cl VI L CONSTRUCTORS  ZI MVERER, JEFFREY $860,000 06/02/17  100%
01-0F4004 VARI QUS LOCATI ONS VEEST COAST LLC 5065 BOYD ROAD $821, 223 8?5 Siﬁ 1; 100%
REPAI R BRI DGES 2990 BAY VI STA COURT, SU TE D ARCATA, CA 95519 01/ 04/ 18
BENICI A CA 94510 (707) 498- 3207 COMPLETED
HVB
01- VAR--/ 0 IN DEL NORTE AND HUMBOLDT COUNTIES DI RT AND AGGREGATE MALMBERG, CLAYTON $2,156, 111 07/14/ 17 6%
01- 0C5904 UPGRADE METAL BEAM GUARD RAI L | NTERCHANGE, | NC. 207 PRI CE MALL $12,880 08/09/17 1%
SSTG 000C- ( 455) E 20905 NE SANDY BLVD. CRESCENT O TY. CA 95531 $0 07/05/18
-0 FAIRVIEW OR 97024 (707) 496- 5581 SUSPENDED
HB1
01- VAR -/ 0 I'N MENDOCI NO & HUMBOLDT COUNTI ES AT  APEX FENCE CO I NC RODRI GUEZ, JOAQUI N $1, 668,122 05/31/17 31%
gé—TOGB%ig‘ll_ a18) E VARI OUS LOCATI ONS 19896 ALEXANDER AVE 1487 SANDY PRAI R E $2§81 28% 825 ig; 1; 15%
(318) RECONSTRUCT METAL BEAM GUARD RAI L ANDERSON  CA 96007 CT, STE. E '
0 FORTUNA, CA 95540
LBl (707) 621- 0000
Totals: Authorized Final Amt: $328, 729, 915 Completed to Date: $209, 753,880  Work ThisMonth: $5, 788, 994
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02-LAS-70-/3.8 I N LASSEN COUNTY ABOUT 8 M LES EAST S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RONALD $290, 000 05/ 05/ 16 20%
02-2H6104 OF CHI LCOOT FROM PLUMAS COUNTY LINE 2055 E. GREG STREET 1555 E. MAI N ST. $290, Ogg 8;; 1‘11; 12 100%
TO ROUTE 395 DIR S EMERGENCY L. B. SPARKS, NV 89431 QUINCY, CA 95971
OVERLAY AC TRAVEL- WAY (530) 605- 5866
20. 80
010010
02- LAS-299-/4.7 I N LASSEN COUNTY NEAR MCARTHUR FROM J.F. SHEA CONSTRUCTI ON, | NC. $1,829,829 11/30/17 0%
02- 3H1504 SHASTA COUNTY LINE TO 4.0 M LES WEST PO BOX 494519 $0  12/18/17 0%
OF MUCK VALLEY HYDRO RQOAD. REDDI NG CA 96049 $0
AC OVERLAY
02- LAS- 395-47. 0/ 56. 5 I N LASSEN COUNTY AT AND NEAR HAT CREEK CONSTRUCTI ON & $4, 069, 069 12/ 22/ 17 0%
02- 3H1304 JANESVI LLE FROM 1.9 M LES SOUTH OF  MATERIALS, |NC. $0 01/18/18 0%
ACNH- P395- (270) E $0 ?
LAKECREST DRI VE TO 0.2 M LE NORTH OF 24339 HW 89 N.
-0 SUNNYSI DE ROAD. BURNEY CA 96013
AC OVERLAY
02- LAS- 395-49. 6/ 0 * CAL ELECTRO, INC. YOLTON, JOHN $2, 092,929 01/08/ 16 60%
ﬁlﬁb?}Egggé-mzl) c REHABI LI LATE WASTE WATER SYSTEM 3710 ELECTRO WAY 471-800 DI ANE DRI VE $2, 0{;’5’ %gg 8;; 2‘11; 13 99%
0 REDDI NG CA 96002 SUSANVI LLE, CA 96130 '
(530) 257- 7382
02-PLU-70-.1/.2 I N PLUMAS COUNTY AT AND NEAR HOWELLS STI MPEL- W EBELHAUS JOHNSON, RYAN $2, 485,000 02/07/17  100%
02-1H7604 AT VAR OUS LOCATIONS FROM 1.1 MLE  ASSOCI ATES, | NC, 2707 NOTRE DAME BLVD $2, 420, 9;8 22; ég; i; 97%
EAST OF ROGERS FLAT ROAD TO 0.9 MLE P.Q BOX 492335 CHI CO, CA 95928
WOF TWAIN RDDIR S EM REDDI NG, CA 96049 (530) 895- 5245
SLI DE REMOVAL
20. 20
201130
02- PLU-70-27.4/0 I N PLUMAS COUNTY NEAR RI CH BAR AT 0.5 STEWART ENG NEERI NG, | NC. JOHNSON, RYAN $1, 985, 000 08/29/ 17 0%
02- 3H7504 MLE EAST OF TWAIN ROAD DIR S P.O. BOX 990010 2707 NOTRE DAME BLVD. iigg’ ?12431 8% gg; i; 12%
EMERGENCY L. B. REDDI NG, CA 96099 CHI CO, CA 95928
RECONSTRUCT ROADWAY SURFACE AND MBGR (530) 895- 5245
20. 20

201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU-70-34.6/0 IN PLUMAS COUNTY NEAR KEDDIE AT 0.7 Q & D CONSTRUCTI ON, | NC. COLLINS, RON $1, 685,000 08/29/17 0%
02-3H6704 M LE WEST OF SPANI SH CREEK BRIDGE 1050 S. 21 ST STREET 1555 E. MAI N STREET 23 09/ 26/ 17 0%
DIR S EMERGENCY LB SPARKS, NV 89431 QUINCY, CA 95971
CONSTRUCT SOLDI ER PILE Tl E BACK WALL (530) 605- 5866
I'N
20. 20
201130
02- PLU-70-50. 6/51. 7 I'N PLUVAS COUNTY NEAR QUINCY FROM 0.6 M C. M CONSTRUCTI ON, | NC. COLLINS, RON $10, 029, 298 11/ 16/ 16 39%
2&%%8%_(055 M LE WEST TO 0.5 M LE EAST OF SPRING 6413 32ND STREET 1555 E. MAI N STREET $4, 1;;8?3 ég; 2519; 12 42%
0 GARDEN BRI DGE OVERHEAD. NORTH HI GHLANDS CA 95660 QUI NCY, CA 95971 '
BRI DGE REHABI LI ATI ON (530) 605- 5866 SUSPENDED
HA21
02- PLU-70-61.7/63. 5 IN PLUMAS COUNTY NEAR CROMBERG AT 0.3 HAT CREEK CONSTRUCTI ON & COLLI NS, RONALD $735,000 02/09/17  100%
02- 1H7504 M LE EAST OF CAMP LAYMAN ROAD AND AT MATERIALS, | NC. 1555 E. MAI N ST. $273, 223 83; gg; i; 37%
0.2 MLE EAST OF PARKER ROAD DIR' S 24339 H GHWAY 89 N. QUI NCY, CA 95971
EMERGENCY L. B. BURNEY, CA 96013 (530) 283- 2451
REPLACE FAI LED CULVERT & REMOVE
20. 20 SLI DE MATE
201130
02-PLU-70-/0 IN PLUMAS COUNTY NEAR TOBIN AT STI MPEL- W EBELHAUS JOHNSON, RYAN $935,000 01/10/17 0%
02- 3H1004 VARI QUS LOCATI ONS FROM 0.2 M LE EAST ASSOCI ATES, | NC. 2707 NOTRE DANE BLVD. $652, Ggg Eﬁ; gg; i; 70%
OF TOBI N UNDERPASS TO 0.7 MLE W OF P.O BOX 492335 CHI CO, CA 95928
YELLOW CREEK BDI R S EMERG REDDI NG, CA 96049 (530) 895- 5245
REMOVE SLI DE MATERI AL AND DEBRI S
20. 20
201130
02-PLU-70-/.1 I N PLUMAS COUNTY AT AND NEAR TOBI N AT BALDW N CONTRACTI NG CO., INC. JOHNSON, RYAN $3,385,000 02/11/17  100%
02- 1H5304 VARI OUS LOCATI ONS FROM BUTTE COUNTY DBA KNI FE R VER CONSTRUCTI ON 2707 NOTRE DAME BLVD. $2, 354, 128 225 gg; 1; 70%
LINE TO 1.1 M LE EAST OF RODGERS FLAT 1764 SKYWAY CHI CO, CA 95928
ROAD DI R S EMERGEN CH CO, CA 95928 (530) 895- 5245
EMBANKMVENT RECONSTRUCTI ON GROUTED
20. 20
RSP
201130
02- PLU-89-11. 6/ 24.5 I N PLUMAS COUNTY NEAR GREENVI LLE FROMR & J JOY, |INC. DBA JOY COLLI NS, RONALD $4, 685,000 01/08/17  100%
02- 3H0904 0.1 MLE NORTH TO 0.5 M LE NORTH OF ENG NEERI NG 1555 E. MAIN ST. $4, 549, 123 835 (2)35 1; 97%
I NDI AN FALLS AND AT 0.3 M LE NORTH OF 1584 WOLF MEADOWS LANE QUINCY, CA 95971
WOLF CREEK DIR S E PORTOLA, CA 96122 (530) 605- 5866
SLI P OUT REPAIR
20. 20

201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU- 89-30. 2/ 30. 5 IN PLUMAS COUNTY NEAR CANYON DAM FROMQ&D CONSTRUCTI ON, | NC. $7,862,364 12/13/17 0%
02- OE1804 0.2 MLE SOUTH TO 0.3 NORTH OF LAKE 1050 SOUTH 21ST STREET $0 01/18/18 0%
ACST- P089- (121) E $0 0
ALMANOR SPI LLWAY. SPARKS NV 89431
-0 BRI DGE REPLACEMENT
02-PLU-147-1.0/ 8 IN PLUVAS COUNTY NEAR CANYON DAM FROMSTI MPEL- W EBELHAUS JOHNSON, RYAN $1,579,297 06/05/17  100%
02- 3H5504 1.0 M LE NORTH OF ROUTE 89 TO 0.9 ASSOCI ATES, | NC. 2707 NORTE DAME BLVD. $1, 586, 623 (1><13§ LZ)Z i; 100%
M LE SOUTH OF HAM LTON BRANCH BRI DGE. P. 0. BOX 492335 CHI CO, CA 95928
DI R S EMERGENCY L. B. REDDI NG, CA 96049 (530) 895- 5245
PLUMAS EMERGENCY PAVEMENT REPAI R
20. 20
201130
02-PLU-147-8.9/9. 3 I'N PLUMAS COUNTY ABOUT 9 M LES NORTH VI KI NG CONSTRUCTI ON COMPANY,  JOHNSON, RYAN $5, 863, 751 05/ 10/ 16 75%
OO pogye  CF CAWON DAV FROH 0.1 M LE SQTH TO NG 2707 NOTRE DAVE 5LvD Lo geie
0.4 M LE NORTH OF HAM LTON BRANCH 11315 SUNRI SE GOLD CIR STE A CH CO CA 95928 :
-0 BRI DGE RANCHO CORDOVA CA 95742 (530) 895- 8245

REPLACE BRI DGE

02- SHA-5-.1/0 I N SHASTA COUNTY ABT 8 M N OF SHASTA GOLDEN STATE BRI DGE, | NC. CHAFFEE, ERIC $26, 302,360 02/03/16 64%
ﬁlﬁp ?_Eggg4_( " LAKE CTY AND NEAR LAKEHEAD FRM 3701 MALLARD DRI VE 1031 BUTTE STREET $18$§3;g' Zs% fﬁ; %; 12 70%
TURNTABLE BAY O C TO0.1 M N OF BENICIA CA 945101195 REDDI NG, CA 96001 '
355- E-() OBRIEN SRRA & FRM0.4 M S (530) 218- 2266
BRI DGE REPLACEMENT/ SEI SM C RETROFI T
HA21
02- SHA-5-4.9/5.1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTI ON, INC. ALEXANDER, NATHAN $270, 000 12/06/17 0%
02- 4H1504 ANDERSON CREEK OVERFLOWTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET ig clﬁf %?; i; 0%
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG, CA 96049 REDDI NG, CA 96001
DI R S EMERGENCY L. B. (530) 604- 5102
REMOVE 1.8 FEET OF EMBANKMVENT UNDER
20.20 BRI DGE
201130
02- SHA- 5- 39. 5/ 40. 8 I N SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON BADE, TIM $132, 445,973 09/25/09  100%
02- 378904 131, 149, 964 10/ 14/ 09
ACBR. 0058- ( 337) N 0.3 KM NORTH CF ANTLER SUMM T 15901 OLDEN STREET 18300 ANTLER SCHOO $ $62 460 03/ 01/ 18 99%
00.58 3. (7 OVERCROSSI NG TO 0.5 KM NORTH OF SYLMAR CA 91342 RD, BLDG D :
- -(7N ANTLER UNDERPASS LAKEHEAD, CA 96051 OVER RUN
--(0) BRI DGE REPLACENMENT (530) 238- 2964

HA21 SWPPP
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 44-4. 6/ 6. 4 I N SHASTA COUNTY NEAR PALO CEDRO FROMTULLIS, | NC. ALEXANDER, NATHAN $5, 763,050 10/ 13/17 0%
2&?6%‘113 056) E CLOUGH CREEK BRIDGE TO 0.6 M LE WEST PO BOX 493416 1031 BUTTE ST., 23 11/20/ 17 0%

()' - (056) OF DESCHUTES ROAD UNDERCROSSI NG REDDI NG CA 96049 STE. 205, VB #60

CONSTRUCT | NTERCHANGE REDDI NG, CA 96001

HBAN (530) 225- 2922
02- SHA-299-.3/7.1 I N SHASTA COUNTY ABOUT 20 M LES WEST STEVE MANNI NG CONSTRUCTI ON,  MENDOZA, SERG O $32, 634,456 12/22/14 96%
’?la-P3E‘2%84 165) & OF REDDI NG FROM 0.3 M LE EAST OF I NC. 1031 BUTTE STREET $32, 319, 423 2%5 %S; i? 92%

X - (185) TRINI TY COUNTY LINE TO 0.9 M LES VEST PO BOX 491660 REDDI NG, CA 96001
-0 OF CRYSTAL CREEK ROAD REDDI NG CA 96049 (530) 945- 2437

HI GAWAY REALI GNVENT

02- SHA- 299-/ 0 I N SHASTA COUNTY ABOUT 5 M LES WEST  STI MPEL- W EBELHAUS ALEXANDER, NATHAN $1, 285,000 05/04/17  100%
02-3H5104 OF BURNEY AT VARI OUS LOCATI ONS FROM ASSOCI ATES, | NC. 1031 BUTTE STREET $1, 189, Sgé 285 %g; 1; 93%
1.3 M LESWEST OF MOOSE CAMP ROAD TO P.Q BOX 492335 REDDI NG, CA 96001
4.1 MLES EAST DR S E REDDI NG, CA 96049 (530) 604-5102 OVER RUN
REPAI R PAVEMENT SECTI ONS
20. 20
201130
02- SHA-910-/. 1 I N SHASTA COUNTY AT VARl OUS LOCATI ONSJ. F. SHEA CONSTRUCTI ON, |NC. ALEXANDER, NATHAN $2, 997,659 06/ 12/ 17 0%
02-1H8804 BRI DGE MAI NTENANCE 17400 CLEAR CREEK RD 1031 BUTTE ST., 23 07/10/ 17 0%
REDDI NG CA 96049 STE. 205 MS#60
REDDI NG, CA 96001
(530) 225- 2922
02-S1S-5-2.6/2.6 I'N SI SKI YOU COUNTY | N DUNSMJI R AT 0.1 HAT CREEK CONSTRUCTI ON & LOADER, MARK $2,485,000 03/24/17  100%
02- 3H3904 M LE NORTH OF CENTRAL DUNSMJI R MATERI ALS, | NC. 1625 MOTT RD. $815, Ogé 8;‘;%5 i; 33%
UNDER- CROSSING DIR' S EMERGENCY L. B. 24339 H GHWAY 89 N MI. SHASTA, CA 96067
REMOVE SLI DE MATERI AL AND BURNEY, CA 96013 (530) 941- 9542 OVER RUN
RECONSTRUCT
20. 20
201130
02-S1S-5-7.2/0 I'N SI SKI YOU COUNTY NEAR DUNSMUI R AT RANDY HILL CONSTRUCTI ON, INC MALLORY, N COLE $6, 242,509 02/ 11/ 16 75%
02- 2E8004 DUNSMUI R GRADE COMMERCI AL VEHI CLE 5237 MALLARD ESTATES ROAD 1625 NOTT ROAD $3;$§378§'§;§ 85; gi; ig 59%
ENFORCEMENT FACI LI TY. CHI CO CA 95973 MI. SHASTA, CA 96067 !

I MPROVE TRUCK | NSPECTI ON FACI LI TY (530) 235-9814
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District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S-5-10.7/19.5 I'N SI SKI YOU COUNTY I N AND NEAR VEED J.F. SHEA CONSTRUCTION, INC. MALLORY, NI COLE $26, 724,545 12/18/15  100%
g%—;‘%gg{( o FROM 0.2 MLE NORTH OF LAKE STREET = P.Q BOX 494519 1625 MOTT ROAD, $25, 339, 1;3 81; 2;; 12 100%
OVERCROSSI NG TO 0.3 M LE SOUTH OF REDDI NG CA 96049 MI. SHASTA CA 96067
175- E -() . 01/ 18/ 18
ROUTE 265. (530) 235- 9814 COMPLETED
ROADVAY REHABI LI TATI ON
02-SI S-5-25.2/25. 2 I'N Sl SKI YOU COUNTY ABOUT 5 M LES J.F. SHEA CONSTRUCTI ON, | NC. $4,097,213 11/16/17 0%
02-4R2404 NORTH OF WEED AT THE NORTH EDGEWOOD PO BOX 494519 $0 12/19/17 0%
ACIM 005-(178)E $0 ?
OVERHEAD. REDDI NG CA 96049
-0 STRENGHTEN AND UPGRADE BRI DGES
02-SI S-5-57.8/58.5 I'N SI SKI YOU COUNTY NEAR HORNBROOK J.F. SHEA CONSTRUCTION, INC. LOADER NARK $4,537, 684 12/ 14/ 16 43%
02- 4F58U4 FROM 0.3 M LE SOUTH OF KLAVATH RIVER 17400 CLEAR CREEK RD 2150 EDWARDO STREET $2,273,919 01/11/17 50%

AC M-0059- (76E) ROAD UNDERCRCSSI NG TO 0.5 M LE NORTHREDDI NG CA 96049 $0 07/10/18

REDDI NG, CA 96002
-0 OF KLAMATH RI VER ROAD

(530) 941- 9542 SUSPENDED
BRI DGE STRENGTHENI NG AND RAI L
02- SI S-89-20.9/21. 2 I'N Sl SKI YOU COUNTY NEAR MCCLOUD FROMSTEELHEAD CONSTRUCTORS, | NC. $2, 639,168 11/14/17 0%
02- 4F5504 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 997 $0  11/30/17 0%
ACST- P089- (120) E MUD CREEK BRI DGE. PALO CEDRO CA 96073 $0
-0 BRI DGE REPLACEMENT
02- Sl S-96-52.5/88. 4 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY J.F. SHEA CONSTRUCTI ON, | NC. $7,478,120 07/10/ 17 0%
02- 4E6504 AT VAR OUS LOCATIONS FROM 0.1 MLE 17400 CLEAR CREEK RD $0 07/27/17 0%
ACST- P096- (060) E $0 0
WEST OF THOVMPSON CREEK BRI DGE TO 0.2 REDDI NG CA 96049
-0 M LE EAST OF BEAVER SUSPENDED
W DEN BRI DGE/ OVERLAY/ COLD PLANE/ HVA
02-SIS-96-/.7 I'N Sl SKI YOU COUNTY NEAR SOMES BAR AT HAYES & SONS, | NC. MALLORY, NI COLE $4, 985,000 01/20/17 91%
02- 3H2604 VARI QUS LOCATI ONS FROM HUMBOLT COUNTY P. O, BOX 258 1031 BUTTE STREET $2, gg; gég 8‘315 gg; i; 60%
LI NETO 2.1 M LE VEST OF KLAMATH Rl VERHAPPY CAMP, CA 96039 REDDI NG, CA 96001 '
BRI DGE DIR S EMER (530) 605- 5871
20. 20 CLEAR OF SLIDE DEBRI'S, REPAIR SLI P-

auts
201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH32-8.6/9. 3 I N TEHAMA COUNTY ABOUT 35 M LES EAST BALDW N CONTRACTI NG COMPANY, JOHNSON, RYAN $2, 040,105 08/21/17 10%
3@53%833-(047) c OF CHICO FROM 0.2 MLE WEST TO 0.6 INC. DBA KN FE Rl VER 2707 NOTRE DAME BLVD. $74, 9;3 82; 8;; 1; 4%
0 M LE EAST OF DI AMOND MATCH HAUL ROAD. CONSTRUCTI ON CHI CO, CA 95928
1764 SKYWAY (530) 895- 5245
CHI CO CA 95928
02- TEH- 36-42. 1/ 46 I N TEHAMA COUNTY | N AND NEAR RED TULLIS, INC. $5, 056, 186 12/ 18/ 17 0%
02- 3E7204 BLUFF FROM EAST SAND SLOUGH BRI DGE TOPO BOX 493416 $0 01/04/18 0%
ACST- P036- (104) E $0 ?
0.6 M LE EAST OF STICE ROAD. REDDI NG CA 96001
-0 REHABI LI TATE PAVEMENT BY REPLACI NG
02- TEH 36-75.1/78. 4 IN TEHAMA COUNTY NEAR M NERAL FROM  TULLIS, INC. BENNER, HENRY $10, 369, 887 12/ 06/ 16 32%
02-4Qx03U4 LI TTLE G ANT MLL ROAD TO 0.7 MLE 16951 CLEAR CREEK ROAD 13700 HW 36E $9, 981,260 12/ 28/ 16 96%
ACHS- STPO- ( 610) 2 $39,857 01/31/18 0
VEST OF DI AVOND ROAD REDDI NG CA 960019604 RED BLUFF, CA 96080 :
-0 CURVE | MPROVEMENT AND | NSTALL MBGR (530) 949- 8132
02- TEH99-.3/8.9 I N TEHAMA COUNTY NEAR LOS MOLI NOS TULLIS, INC. GRANADCS, ANTHONY $729,489 09/18/17  100%
02- 2H9304 FROM 0.3 M LE NORTH OF BUTTE COUNTY 16951 CLEAR CREEK ROAD 13700 H GHWAY 36E $772, 22(53 12; f{g; i; 100%
LINE TO 0.2 M LE SOQUTH OF CHAMPLI N REDDI NG CA 96001 RED BLUFF, CA 96080 12/ 28/ 17
SLOUGH (530) 949- 1611 COVPLETED
STRUCTURAL SECTI ON REPAI R
02-TRI-3-32.8/39.8 IN TRINI TY COUNTY NEAR WEAVERVI LLE AT R BROWN CONSTRUCTI ON COVPANY, GREWAL, MANDHI R S $1, 979,346 11/18/17 0%
2&#%(5)8‘31_ 035) E VARI OUS LOCATI ONS FROM 0.1 M LE NORTHI NC. 1031 BUTTE STREET 28 11/30/ 17 0%
(035) OF EAST WEAVER ROAD TO 0.4 M LE NORTHPO BOX 406 REDDI NG, CA 96001
-0 OF RUSH CREEK CA W LLOW CREEK CA 95573 (530) 229- 0542 SUSPENDED
REPLACE AND REHAB CULVERTS, RSP
02- TRI - 3-33. 0/ 65 IN TRINITY COUNTY I N AND NEAR I N MERCER FRASER COMPANY GREWAL, MANDHI R $844,930 05/03/17 97%
02-2H5104 TRINITY COUNTY I N AND NEAR 77 VEEST SECOND STREET 1031 BUTTE STREET $730, 22(53 f{g; gf{; i; 86%
WVEAVERVI LLE AT VAR OUS LOCATI ONS FROMEUREKA CA 95501 REDDI NG, CA 96001
0.3 M LE NORTH OF EAST WEAVER CR (530) 229- 0542 SUSPENDED

PAVE TURNQOUTS
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-36-1.6/ 24 IN TRINITY COUNTY NEAR MAD RI VER AT KEN S WATER TENDER, | NC. ZDENEK, M CHAEL $3, 085,000 05/04/17  100%
02- 3H4404 0.3 MLE EAST OF MAD RI VER ROCK ROAD P.O. BOX 606 1031 BUTTE STREET $2, 839, 323 gg; 12; 1; 92%
AND AT 0.7 MLE VEST OF TRINITY Pl NES COTTONWOOD, CA 96022 REDDI NG, CA 96001
ROAD DI R S EMERGENC (530) 356- 7818 OVER RUN
CONSTRUCT TI E - BACK WALL, | NSTALL
20. 20 ROCK
201130
02-TRI-36-14.1/14.6 IN TRINITY COUNTY ON SR 36 AT POST J. F. SHEA CONSTRUCTI ON, |INC. ANWAR, TOFAEL $985,000 03/08/17  100%
02- 3H3504 MLE 14.1 TO 14.60 DIR S EMERGENCY 17400 CLEAR CREEK ROAD 1031 BUTTE STREET $292, Zég 82; Sg; 1; 30%
LB REDDI NG, CA 96001 REDDI NG, CA 96001
REPLACE/ REPAI R 2 CULVERTS/ DRAI NAGE (530) 225-3172 OVER RUN
I NLETS
20. 20
201130
02-TRI-299-9.5/10.5 IN TRINI TY COUNTY NEAR BURNT RANCH  STI MPEL- W EBELHAUS MENDOZA, SERG O $1, 985,000 10/ 04/ 17 98%
02-3H8804 FROM 0.3 M LE WEST OF VETERAN S HALL ASSOCI ATES, | NC. 1031 BUTTE STREET 2;;2 182 ééj géj 1; 39%
ROAD TO 0.1 MLE EAST OF HENNESSEY P.Q BOX 492335 REDDI NG, CA 96001 '
ROAD. DIR' S EMERGENCY L REDDI NG, CA 96049° (530) 945- 8437
REPAI R CULVERT FAI LURE
20. 20
201130
02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH  J.F. SHEA CONSTRUCTION, INC. CROSBY, TIM $7,435,000 01/15/16  100%
02- 2H4504 FROM 1.4 MLES TO 0.9 MLE WEST OF P.O BOX 494519 10960 WEST Rl VER ST. $4, 568, 5;8 825 gg; i? 61%
M LL CREEK ROAD DIR S EMERGENCY F. A. REDDING CA 96049 TRUCKEE, CA 96161
REMOVE LOOSE SO L FROM FAI LED SLOPE (530) 949- 2984 OVER RUN
20. 20
201130
02-TRI -299-20.2/20.7 IN TRINITY COUNTY NEAR DEL LOMA FROMJ.F. SHEA CONSTRUCTION, INC. REPAKA, SUNIL $999, 361  04/21/17 88%
02-0H3304 0.7 MLE TO 0.2 MLE WEST OF HAYDEN 17400 CLEAR CREEK ROAD 1031 BUTTE ST $909, 722 (1)?5 %g; i; 91%
FLAT CAMPGROUND REDDI NG CA 96049 REDDI NG, CA 96001
| MPROVE TRUCK CLEARANCE. (530) 949- 8019
02- TRI - 299-23.3/ 0 IN TRINITY COUNTY NEAR DEL LOMA AT STEVE MANNI NG CONSTRUCTI ON | NCANWAR, TOFAEL $41,575,000 06/30/16  100%
02- 2H7404 Bl G FRENCH CREEK ROAD DI R S EMERGENCY P. O. BOX 491660 1031 BUTTE STREET $30, 904, 423 8;5 %g; 12 74%
L. B. REDDI NG, CA 96049 REDDI NG, CA 96001
CREATE CATCHVENT AREA NEAR HI GHWAY (530) 605- 5862 OVER RUN
CONSTRU
20. 20

201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TRI - 299- 25. 7/ 29. 4 IN TRINITY COUNTY AT AND NEAR BI G BARTULLIS, |INC. $1, 359, 694 12/29/17 0%
02- 3H1604 FROM 1.4 M LES EAST OF LITTLE FRENCH P. O BOX 493416 $0 01/18/18 0%

CREEK TO 0.4 M LE EAST OF MANZANI TA REDDING CA 960019604 $0

CREEK BRI DGE.

AC OVERLAY
02- TR - 299- 36. 0/ 44 IN TRINITY COUNTY NEAR HELENA AT J.F. SHEA CONSTRUCTION, INC  GREWAL, MANDHI R $2,585,000 09/06/17  100%
02- 3H7804 VARI OQUS LOCATI ONS FROM 0.9 M LE VWEST P.O. BOX 494519 1031 BUTTE STREET $2, gg% S%é é%g; i; 98%

OF NORTH FORKTRI NI TY RI VER BRI DGE TO REDDI NG, CA 96049 REDDI NG, CA 96001 '

0.4 MLE EAST DIR' S EME (530) 229- 0542 OVER RUN

REPLACE BURNT TI MBER LAGG NG
20. 20
201130
02- TRI - 299- 39. 2/ 39. 2 IN TRINI TY COUNTY NEAR JUNCTION CI TYJ.F. SHEA CONSTRUCTI ON, INC. GREWAL, MANDHI R $1, 735,000 03/30/17  100%
02- 3H3804 AT 1 MLE WEST OF VALDOR DRI VE P. O BOX 494519 1031 BUTTE STREET $1, 320, 9;3 8;1; g;; i; 76%

DI R S EMERGENCY L. B. REDDI NG, CA 96049 REDDI NG, CA 96001

CONSTRUCT SOLDI ER PI LE Tl E BACK WALL (530) 604- 5107

TO RE
20. 20
201130
02-TRI-299-/8.3 IN TRINI TY COUNTY AT AND NEAR SALYER MERCER FRASER COMPANY ANWAR, TOFAEL $5, 249,191  11/30/ 16 41%
2&#%383_(985 FROM HUVBOLDT COUNTY LINE TO 0.6 M LE77 WEST SECOND STREET 1031 BUTTE STREET $§‘§é’ (5)% égfgi; ig 8%
0 EAST OF GRAY CREEK RQOAD. EUREKA CA 95501 REDDI NG, CA 96002 !

PAVEMENT REHABI LI ATI ON (530) 225- 3172 SUSPENDED
02-VAR--/0 IN SHASTA, SI SKI YOU, AND TEHAMA CAL ELECTRO, |NC. LOADER, NMARK $735,000 09/22/14  100%
02- 0H5204 COUNTI ES AT VARI QUS LOCATIONS DIR S 3710 ELECTRO WAY 1745 S MAI N STREET $554, 8;8 éi; 82; 1‘71 75%

EMERCENCY L. B. REDDI NG, CA 96002 YREKA, CA 96097

I NSTALL VELLS, PUMPS, FILTERS (530) 235- 9806 OVER RUN
20. 20
201130
02-VAR--/0 IN TEHAMA, BUTTE AND PLUVAS COUNTI ES HAT CREEK CONSTRUCTI ON & GRANADOS,  ANTHONY $1, 585,000 02/10/17 0%
02-1H8004 AT VAR OUS LOCATIONS DIR S MATERI ALS, | NC. 13700 HI GHMAY 36 EAST $1, 327, 822 82; éi; 1; 84%

EMERCENCY L. B. 24339 H GHWAY 89 N RED BLUFF, CA 96080

REPLACE ASPHALT CONCRETE SURFACING  BURNEY, CA 96013 (530) 949- 1611
20. 20

201130
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Statement of Ongoing Contractsasof 01/20/18

02/ 01/ 18
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 SHASTA AND TRINITY COUNTIES AT TULLIS, INC. MENDOZA, SERG O $2,985,000 02/10/17  100%
02- 1H8504 VARl OUS LOCATIONS DIR S EMERGENCY  P.O. BOX 493416 1031 BUTTE STREET $2,199,4;8 235%2;1; 74%
F. A REDDI NG, CA 96049 REDDI NG, CA 96001
ADDI TI ON TO PLANNED WORK, PLACE RSP (530) 945- 2437 OVER RUN
PM 2.1
20. 20
201130
02-VAR--/0 IN LASSEN AND PLUMAS COUNTI ES AT TULLIS, INC. COLLI NS, RONALD $4, 485,000 02/ 24/ 17 0%
02-3H3304 VARl OUS LOCATIONS DIR S EMERGENCY P. O BOX 493416 1555 E. MAI N ST. $4'054'9;8 235%8;1; 90%
L.B. REDDI NG, CA 96049 QUI NCY, CA 95971
RECONSTRUCT SHOULDER, EMBANKMENTS & (530) 605- 5866
ROCK
20. 20
201130
02-VAR--/0 I N SACRAMENTO AND S| SKI YOU COUNTI ES Tl MBERWORKS LOADER, MARK $3, 788,458 06/ 15/ 17 14%
BRI e TSN OIMESIMGE  posoC iz 1025 vorr o AT Wl o
0 ROUTE 275 AND AT COLLI ER SAFETY MI' SHASTA CA 96067 MI. SHASTA, CA 96067 ’
ROADSI DE REST AREA (530) 246- 4292
REHABI LI TATE WATER SYSTEMS.
HA26
02-VAR--/0 IN SHASTA AND SI SKI YOU COUNTIES AT HAT CREEK CONSTRUCTI ON & ALEXANDER, NATHAN $1, 485,000 02/14/17  100%
02-1H8304 VAR OUS LOCATIONS DIR S EMERGENCY LB MATERI ALS, | NC. 1031 BUTTE STREET, $563, 12(3) 2?; gg; i; 38%
REPLACE FAI LED CULVERT, RECONSTRUCT 24339 H GHWAY 89N SUl TE 205
STRUCTU BURNEY, CA 96013 REDDI NG, CA 96001 OVER RUN
20. 20 (530) 225- 2922
201130
Totals: Authorized Final Amt: $413, 475, 919 Completed to Date: $307, 369, 717  Work ThisMonth: $1, 476, 935
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- BUT-32-9.1/9. 2 I'N BUTTE COUNTY I N CHI CO AT RT 32 AND DREAMBUI LDER CONSTRUCTI ON GRANADOS, ANTHONY $1,292,685 02/06/17  100%
ST oy VY STET coxe 2707 NOTRE DA BLAD 99,958 I s
"0 I NSTALL TRAFFI C SI GNAL AT | VY 1324 LAWSON LN CHI 0O, CA 95928
PLACENTI A CA 92870 (530) 949- 1611
03-BUT-70-17.0/19. 8 I'N BUTTE COUNTY NEAR OROVI LLE FROM . 4 BALDW N CONTRACTI NG CO, | NC. $1,344,337 11/01/17 0%
03-0G5304 M LE NORTH OF GARDEN DRI VE OC TO DBA KNI FE RI VER CONSTRUCTI ON $0  11/28/17 0%
CAMPBELL CREEK OVERFLOW BRI DGE 1764 SKYWAY $0
COLD PLANE AC PAVEMENT AND RHVA- O CH CO CA 95928 SUSPENDED
03- BUT- 70- 35. 7/ 48 I'N BUTTE COUNTY ON ROUTE 70 FROM POST KNI FE RI VER CONSTRUCTI ON JOHNSON, RYAN $985,000 01/11/17  100%
03- 3H0004 MLE 35.7 TO POST MLE 48.0 DIR'S 1764 SKYWAY 2707 NOTRE DAME BLVD. $935, 923 835 2?5 1; 95%
EMERGENCY FA CHI CO, CA 95928 CHI CO, CA 95928
REMOVE MULTI PLE SLI DES, CLEAN (530) 895- 5245
PAVEMENT
20. 20
201130
03- BUT- 70- 41. 5/ 41. 5 IN BUTTE COUNTY ON ROUTE 70 BALDW N CONTRACTI NG COVPANY, ~ JOHNSON, RYAN $3, 485,000 01/10/17 0%
03-2H7504 APPROXI MATELY 0.6 M LE EAST OF NORTH INC. DBA KNI FE RI VER 2707 NOTRE DAME BLVD. $540, 2;-3 8;; gg; 1; 16%
FORK FEATHER R VER DIR S EMERGENCY  CONSTRUCTI ON CHI 0O, CA 95928
F. A 1764 SKYWAY RD (530) 604-5118
20. 20 CONSTRUCT SOLDI ER PI LE WALL CH CO, CA 95928
201130
03- BUT- 70- 46. 0/ 47 I'N BUTTE COUNTY ON ROUTE 70 KNI FE RI VER CONSTRUCTI ON JOHNSON, RYAN $1,495,000 02/11/17  100%
03-3H1704 APPROXI MATELY 0.8 M LES WEST OF SHADY 1764 SKYWAY 2707 NOTRE DAVE BLVD. $1, 210, 123 825 %i; 1; 81%
REST STOP TO APPROXI MATELY 0.2 MLES CH CO CA 95928 CHI CO, CA 95928
EAST OF SHADY REST STOPDI R (530) 895- 5245
RECONSTRUCT RSP EMBANKNVENT
20. 20
201130
03- BUT- 99- 34. 6/ 34. 9 NB BUTTE 99 OFF- RAMP TO EAST AVE KNI FE RI VER CONSTRUCTI ON CHAVBERLI N, AARON $1, 073,370 05/ 19/17 78%
03- 1H3204 W DEN ROADWAY, EARTHWORK, POSSIBLE 1764 SKYWAY 2707 NOTRE DAME $1, 050, 868 06/ 09/ 17 95%

HSNH- P099- (611) E
--()

CHICO CA 95928 BOULEVARD $0  12/29/17

CHI CO, CA 95928
(530) 440- 5124
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 03

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT- 162- 15. 8/ 18 I'N BUTTE COUNTY ON ROUTE 162 FROM THE KNI FE RI VER CONSTRUCTI ON CGRI FFI TH, GARRETT $685, 000 03/02/17 0%
03-3H2104 70/ 162 SEPARATI ON TO LOAER WYANDOTTE 1764 SKYWAY 379 COLUSA AVE $556, 942 06/ 13/17 81%

20. 20
201130

03- BUT-162-21.6/21.6
03-3H2704

20. 20
201130
03-BUT-191-6.8/8.6

03- 3F7604
ACHS- STP1- ( 100)

--0

03-COL-20-5.1/12.5
03- 3H1604

20. 20
201130

03-ED-49-11.3/11.7
03- 3H7604

20. 20
201130
03-ED-49-24.0/0

03- 0F3104
ACST- P049- (69 )

--0

HA21

State of California Department of Transportation

ROAD. DI R S EMERGENCY FA
HVA DI GOUTS

CH CO CA 95928

I'N BUTTE COUNTY ON ROUTE 162 AT
QUINCY PLACE DIR S EMERGENCY L. B.
REPLACE CULVERT AND REPAI R SI NKHOLE

871 VON GELDERN WAY
YUBA CI TY, CA 95991

BUTTE COUNTY NEAR PARADI SE FROM 1.9 KN FE RI VER CONSTRUCTI ON
M LES NORTH OF CLEAR CREEK BRI DGE TO 1764 SKYWAY

Al RPCRT RQAD. CH CO CA 95928

REALI GN CURVES, W DEN SHOULDERS

I'N COLUSA COUNTY ON ROUTE 20 FROM 1. 6 A. TEI CHERT & SON, | NC.
M LES EAST OF 16/ 20 SEPARATION TO 0.7 PO BOX 15002

M LEWEST OF LEESVILLE ROAD. DIR S SACRAMENTO, CA 95851
EMERGENCY FA

REPAI R AND REPLACE CULVERTS, CLEAR

DI TCHES

I'N EL DORADO COUNTY ON ROUTE 49 FROM A. TEI CHERT & SON | NC. DBA
0.1 MLES SOUTH OF M SSOURI FLAT ROAD TElI CHERT CONSTRUCTI ON

TO DI AMOND MEADOW COURT DIR S P. 0. BOX 13557

EMERGENCY L. B. SACRAMENTO, CA 95853
REPLACE DAVAGED CULVERTS

EL DORADO COUNTY NEAR CCOLOVA FROM 0.1 M C. M CONSTRUCTI ON, | NC.
M LE EAST OF MARSHALL ROAD TO 0.3 6413 32ND STREET

M LE EAST OF LOTUS ROAD, AT SOUTH NORTH HI GHLANDS CA 95660
FORK AMERI CAN RI VER BR

REPLACE BRI DGE 25-0021

LAMON CONSTRUCTI ON CO., I NC

YUBA CITY, CA 95991
(530) 682- 3842

GRI FFI TH, GARRETT
379 COLUSA AVE
YUBA CITY, CA 95991
(530) 682- 3842

SOLANO, MATT
2707 NOTRE DAME BLVD.
CHI CO, CA 95928
(530) 218- 4810

GRI FFI TH, GARRETT
379 COLUSA AVE
YUBA CITY, CA 95991
(530) 682- 3842

KOKER, JUANAH
11323 SANDERS DRI VE

RANCHO CORDOVA, CA 95742

(916) 416- 7612

HAMM JEFFREY
1016W STE. 50,

N. MARKET STREET
SACRAMENTO, CA 95834
(916) 508- 3716

$0 11/30/17

$285,000 05/17/17
$117,753 07/07/17
$0 11/30/17

$17,575,940 02/ 14/17
$16, 343,081 02/ 27/ 17
$56, 533 04/02/18

$2, 305,000 02/18/17
$2,034,540 06/28/17

$0 12/31/17

$595, 000 08/30/17
$0 11/06/17

$0
$17, 103,404 12/12/16
$11, 535,950 01/10/17
$662, 634 06/ 25/18

0%
41%

73%
91%

0%
88%

0%
0%

59%
67%
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-49-37.3/37.8 IN EL DORADO COUNTY ON ROUTE 49 FROMDOUG VEERKAMP GENERAL LEE, SUSHMA $2, 985,000 12/12/16 0%
03-2H5304 0.4 MLES TO 0.9 M LES SOUTH OF N ENG NEERI NG, | NC. 11323 SANDERS DRI VE $66, 7;3 8% gg; 1; 204
FORK AMERI CAN RIVER BRIDGE DIR S 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
EMERCENCY F. A. PLACERVI LLE, CA 95667 (916) 416- 7548
REPAI R SLI POUT
20. 20
201130
03- ED-50- 15. 4/ 18. 8 IN EL DORADO COUNTY I N AND NEAR MERCER FRASER COMPANY WOODRUFF, JARRETT $2, 296, 700 04/ 27/17 66%
03-0G5404 PLACERVI LLE FROM WEBER CREEK BRI DGE 77 WEST SECOND STREET 11323 SANDERS DRI VE $697, 7;8 2?; 125 1; 30%
TO CARSON ROAD OVERCRGCSSI NG EUREKA CA 95501 RANCHO CORDOVA, CA 95741
COLD PLANE AC PAVEMENT AND (916) 416- 7548
03-ED-50-21.5/34. 1 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL LEE, SUSHMA $2, 325,000 03/02/17 0%
03- 3H1804 APPROXI MATELY 0.2 M LES EAST OF ENG NEERI NG 11323 SANDERS DRI VE $301, 72(3) 2‘13; g(l); i; 13%
PARKWAY DRI VE TO 0.1 M LES EAST OF 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
FOREST ROAD DI R S EMERGENCY FA PLACERVI LLE, CA 95667 (916) 416- 7548
REPAI R SLI DES AND SLI POUTS
20. 20
201130
03- ED-50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03- 1H6904 BRAEBURN LANE TO ECHO SUM T DIR S ENG NEERI NG | NC. 3065 BLAI RS LANE $647, 523 ig; %g; ig 20%
EMERGENCY L. B. 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667
FELL & DI SPOSE THE DEAD, DYI NG & PLACERVI LLE, CA 95667 (530) 218- 4803
HAZARD TR
20. 20
201130
03- ED- 50- 33. 9/ 36. 2 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMVP GENERAL LEE, SUSHMA $575,000 02/ 14/ 17 0%
03- 3H2304 APPROX. 0.5 M LES WEST OF FOREST ROADENG NEERI NG, | NC. 11323 SANDERS DRI VE $449, 8;(1) 2;5 gg; 1; 78%
AND APPROX. 1.0 MLE WEST OF BRIDAL 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
VEI L FALLS DIR S EMERGEN PLACERVI LLE, CA 95667 (916) 416- 7548
GRIND & PAVE HVA-A & GEOTECHNI CAL
20. 20 DRI LLI NG
201130
03- ED- 50- 36. 6/ 38. 5 IN EL DORADO COUNTY ON ROUTE 50 FROM DOUG VEERKAMP ENG NEERI NG, | NC. WOODRUFF, JARRETT $765,000 02/10/ 17 0%
03- 3H0204 APPROX, 0. 6 M LES WEST OF BRI DAL VEIL 2585 COLD SPRI NGS ROAD 11323 SANDERS DRI VE $732, 0;(3) 225 gg; 1; 96%
FALLSTO APPROX. 1.3 M LES WEST OF PLACERVI LLE, CA 95667 RANCHO CORDOVA, CA 95742
BRI DAL VEIL FADIR S EME (916) 416- 7548
REMOVE SLI DE MATERI AL, REPAIR
20.20 SI NKHOLE,

201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-50-37. 6/ 37. 6 IN EL DORADO COUNTY ON ROUTE 50 MYERS AND SONS CONSTRUCTI ON, LPLEE, SUSHMA $7, 875,000 03/16/17 0%
03- 3H1004 APPROXI MATELY 0.4 M LES EAST OF 4600 NORTHGATE BLVD., STE. 100 11323 SANDERS DRI VE $6, 434, 4;3 gg; gg; 1; 829
BRI DAL VEIL FALLS DI R S EMERGENCY LB SACRAMENTO, CA 95834 RANCHO CORDOVA, CA 95742
CONSTRUCT SOLDI ER PI LE WALL (916) 416- 7548
20. 20
201130
03- ED-50-37. 6/ 37. 6 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL LEE, SUSHMA $1, 515,000 02/16/17 0%
03-3H1104 APPROXI MATELY 0.4 M LES EAST OF ENG NEERI NG, | NC. 11323 SANDERS DRI VE $1, 146, 428‘ 22; gg; 1; 76%
BRI DCE VEIL FALLS ROAD DIR S 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
EMERGENCY F. A. PLACERVI LLE, CA 95667 (916) 416- 7548
STABI LI ZE SLI POUT
20. 20
201130
03- ED- 50- 43. 6/ 50 IN EL DORADO COUNTY ON ROUTE 50 FROMDOUG VEERKAMP GENERAL LEE, SUSHMA $3, 885,000 02/11/17 0%
03- 3H1204 0.2 M LES WEST OF ALDER CREEK RD. TO ENG NEERI NG, |NC. 11323 SANDERS DRI VE $1, 761, 423 22; gg; 1; 45%
0.5 MLES WEST OF 33 M LE STONE ROAD 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
DI R S EMERGENCY F. PLACERVI LLE, CA 95667 (916) 416- 7548
REMOVE SLI DES AND REPAI R SLI POUTS
20. 20
201130
03- ED- 50- 48. 8/ 49 IN EL DORADO COUNTY ON HWY 50 | N THE DOUG VEERKAMP GENERAL LEE, SUSHMA $735,000 03/16/17 67%
03- 3H2404 TOM OF HYBURZ DIR S EMERGENCY F. A. ENG NEERI NG, | NC. 11323 SANDERS DRI VE $664, 2;3 8;5 14115 i; 90%
ABANDON CULVERT AND PLACE NEW 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
CULVERT PLACERVI LLE, CA 95667 (916) 416- 7548
20. 20
201130
03-ED-50-75.4/77.3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COVPANY, | NC. MONTPLAI SIR, JARET $26, 984, 677 01/ 23/ 17 32%
S sy, | CEEOE 13170 TELFA R AV 0 LaE THE B 122008 LT gy
WATER QUALI TY | MPROVEMENTS SYLMAR CA 91342 STE 6 :
-0 SOUTH LAKE TAHOE, CA SUSPENDED
HAG2 96150
(530) 682- 5837
03-ED-89-13.5/14.5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1, 355,000 10/25/16  100%
03-2H4404 0.3 M LES NORTH OF SPRI NG TRACT CREEK PAVI NG | NC. 10960 VEST Rl VER $456, Gég 8%5 825 i; 34%
ROAD TO 0.3 M LES SOUTH OF CASCADE P. O BOX 7176 STREET, SU TE 101A
ROAD DI R S EMERGENC S. LAKE TAHOE, CA 96158 TRUCKEE, CA 96161
20. 20 REPAI R FI RE DAMAGE AND M Tl GATE (530) 682- 5837

SLOPE ERCS
201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 89-16. 0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG, | NC. ALTERTON, NATHAN $4, 405,000 06/ 14/ 17 0%
03-3H3604 M LESOUTH OF BAYVI EW CAMPGROUNDY VI STAP. O. BOX 990010 2489 LAKE TAHOE BLVD, $825, 523 8;; gg; 1; 19%
PT TO 0.3 MLES SOUTH OF EAGLE FALLS REDDI NG CA 96099 STE 6
CAMPGROUND DIR' S SOUTH LAKE TAHOE, CA
20. 20 I NSTALL SOLDI ER PI LE WALL AND 96150
' BARRI ER SLAB .
201130 (530)957-1110
03-ED-193-10.1/10. 1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. | NCNANUGONDA, VEERA $370,000 05/13/11 67%
g?—P_ZWZOf‘( ) ABOUT 0.6 M LE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181, 7% ééj gg;ﬂ 100%
ROAD DI R S EMERCENCY F. A PLACERVI LLE, CA 95667 PLACERVI LLE, CA 95667
-0 REPAI R EB SHOULDER AND SLOPE BELOW (530) 621- 0986
20. 20
201130
03-ED-193-19. 8/ 26. 9 IN EL DORADO COUNTY ON ROUTE 193 A TEICHERT & SON, INC. DBA  ELGHASSEIN, DEAN $975,000 02/21/17 0%
03-3H0704 APPROXI MATELY 0.2 M LES EAST OF TEI CHERT CONSTRUCTI ON 3855 N. FREEWAY BLVD $971, Z;g 82; Sg; 1; 100%
SPANI SH FLAT ROAD TO THE SOUTH SR P.O BOX 13557 #120
49/ 193 JUNCTI ON DI R S EMERGENCY SACRAMVENTO, CA 95661 SACRAMENTO, CA 95834
REMOVE MUDSLI DES, REPAI R M NOR (916) 768- 3597
20.20 SLI POUTS
201130
03- ED- 193-23. 3/ 23. 3 IN EL DORADO COUNTY ON ROUTE 193 NEAR DOUG VEERKAMP GENERAL LEE, SUSHVA $955, 000 01/23/17 0%
03-2H3904 PLACERVI LLE, 2.0 MLES NORTH OF THE ENG NEERI NG | NC. 11323 SANDERS DRI VE $47, 122 (1)?5 %g; i; 5%
SOUTH FORK AMERI CAN RI VER BRI DGE 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
DI R S EMERGENCY FA PLACERVI LLE, CA (916) 416- 7548
RSP ARMOR SLOPE
20. 20
201130
03- ED- 193- 24. 4/ 26. 4 IN EL DORADO COUNTY ON ROUTE 193 A TEI CHERT & SON, INC. DBA ELGHASSEI N, DEAN $505, 000 02/21/17 0%
03- 3H0604 APPROX. 0.3 M LES WEST OF S. FORK TEI CHERT CONSTRUCTI ON 3855 N. FREEWAY $366, 7;‘;3 82; %(1); 1; 73%
AMERI CAN RIVER BRIDGE TO 0.5 MLES P.O BOX 13557 BLVD., STE 120
VEST OF RTE 49 JUNCTINDIR S SACRAMENTO, CA 95853 SACRAMENTO, CA 95834
REPAI R SPI LLOUTS, SLOPE (916) 768- 3597
20. 00 STABI LI ZATI ON
201130
03- ED- 193- 26. 4/ 26. 4 IN EL DORADO COUNTY ON ROUTE 193 MYERS AND SONS CONSTRUCTI ON, LPELGHASSEI N, DEAN $2, 945,000 03/13/17  100%
03-3H1304 APPROXI MATELY 0.5 M LES WEST OF RTE 4600 NORTHGATE BLVD., #100 3855 N. FREEWAY $1, 322, 2;8 885 (1)25 i; 45%
49 JUNCTI ON DIR S EMERGENCY LB SACRAMENTO, CA 95834 BLVD., #120
CONSTRUCT SOLDI ER PI LE WALL SACRAMENTO, CA 95834
20. 20 (916) 768- 3597

201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED0-89-3.4/5.7 I N ELDORADO COUNTY ON ROUTE 89 FROM QUALCON CONTRACTORS | NC. KOKER, JUANAH $1,585,000 06/14/17  100%
03-3H4204 0.8 M LES SOUTH OF Bl G MEADOW CREEK 1645 ESMERALDA AVENUE 11323 SANDERS DRI VE $1, 075, 928‘ 8;; iéj 1; 68%

TO 0.3 M LES SOUTH OF GRASS LAKE ROADM NDEN, NV 89423 RANCHO CORDOVA, CA 95742

DIR S EMERGENCY F. A (916) 416- 7612

REPAI R WASHOUTS AND | NSTALL BOX
20. 20 CULVERT
201130
03-GLE-5-/0 IN GLENN AND BUTTE COUNTI ES ON STATEW DE TRAFFI C SAFETY & $405, 159 05/ 15/ 17 0%
03-2F0704 UPGRADE OVERHEAD S| GN STRUCTURES SIGNS | NC. $0  05/30/17 0%

522 LI NDON LANE $0
NI POMD CA 93444

HA22
03- GLE- 5-/ 20 IN GLENN COUNTY FROM COLUSA COUNTY A. TEICHERT & SON, INC DBA  COBORN, AUBREY $22,890,576 10/19/16  100%
2&&?88;‘_(098) LINE TO 0.2 M LE NORTH OF COUNTY ROAD TEI CHERT CONSTRUCTI ON 2707 NOTRE DAME BLVD. $22, 253, 2% 18; g?; ig 97%

28 400 SUNRI SE AVE, SU TE 300 CHI CO, CA 95928 01/ 22/ 18
-0 HVA OVERLAY ROSEVI LLE CA 95661 (530) 713- 7863 OVER RUN
03- NEV-49-14. 0/ 14. 1 I N NEVADA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON JOHNSON, JEFF $685,000 01/26/17  100%
03-2H9204 APPROXI MATELYO. 25 M LES NORTH OF THE 4001 BRADSHAW ROAD 138 NEW MOHAVWK ROAD, $408, 820 06/13/17 60%

20. 20
201130

03- NEV- 49-20. 7/ 20.9
03-2H7304

20. 20
201130

03- NEV-49-22.5/22.5
03-2H8804

20. 20
201130

NORHTBOUND OFFRAMPTO EMPI RE M NE
STREET I N NEVADA COUNTY DIR S E
CULVERT | NVERT REPAI R AND HEADWALL
REPLACE

SACRAMENTO, CA 95827

I'N NEVADA COUNTY ON ROUTE 49
APPROXI MATELY 0.6 M LES SOUTH OF
NORTH YUBA RIVER BRIDGE DIR S
EMERCENCY F. A

REPAI R FAI LED CULVERTS

HANSEN BROS. ENTERPRI SES
P. 0. BOX 1599
GRASS VALLEY, CA 95945

I'N NEVADA COUNTY ON ROUTE 49
APPROXI MATELY 0.6 M LES SOUTH OF
SOQUTH YUBA RIVER BRIDGE DIR S
EMERCENCY F. A

I NSTALL SOLDI ER PI LE WALL

STEWART ENG NEERI NG, | NC.
P. Q. BOX 990010
REDDI NG, CA 96099

$0 05/17/17
STE. B

NEVADA ClY, CA 95959
(530) 632- 6714

JOHNSON, JEFF D.

138 NEW MOHAVK RD.
STE B

NEVADA CITY, CA 95959
(530) 632- 6714

$485,000 01/06/17  100%
$347,704 03/15/17 720
$0 05/25/17 0

JOHNSON, JEFF D.

138 NEW MOHAVK RD.
STE B

NEVADA CITY, CA 95959
(530) 632- 6714

$2, 085,000 01/20/17  100%
$1, 468,273 04/ 17/ 17 70%
$0 07/26/17 0
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV-49-22.7/22.7 I N NEVADA COUNTY ON ROUTE 49 STEWART ENG NEERI NG, | NC. JOHNSON, JEFF D. $2, 905,000 02/08/17  100%
03-2H9604 APPROXI MATELYO. 84 M LES NORTH OF THE P. O BOX 990010 138 NEW MOHAVWK ROAD, $1, 944, 1;3 82; gg; 1; 67%
SOUTH YUBA RIVER BRIDGE (BR NO 17- REDDING CA 96099 STE B
0007) DIR S EMERGENCY F. A NEVADA CI TY, CA 95959
20. 20 CONSTRUCT SOLDI ER PI LE WALL (530) 632-6714
201130
03-NEV-80-9.2/9.6 I N NEVADA COUNTY ON ROUTE 80 A TEICHERT & SON, INC. DBA  JOHNSON, JEFF D. $395,000 01/08/17  100%
03-2H7204 APPROXI MATELY 0.1 M LES WEST OF TEI CHERT CONSTRUCTI ON 138 NEW MOHAVWK RD STE $277, 8;3 82; gg; 1; 70%
VISTA PONT DIR S EMERGENCY F. A 4401 DULUTH AVENUE B
REMOVE MUDSLI DE ROCKLI N, CA 95765 NEVADA CI TY, CA 95959
20. 20 (530) 632- 6714
201130
03- NEV-80-12.5/21. 2 I N NEVADA COUNTY ON ROUTE 80 IN AND ACME CONCRETE PAVING | NC. CROSBY, TIM $5, 355,000 03/01/17  100%
03- 3H0504 NEAR TRUCKEE, WESTBOUND LANES FROM  DBAACPI 1635 UNDERWOOD $4, 527, sgg %; 1;; 1; 85%
DONNER PARK OC TO TRUCKEE RI VER 4124 E. BROADWAY MOUNTAI N ROAD
BRI DCE (17-0012) DIR S EMER SPOKANE, WA 99202 BURNT RANCH, CA 95527 OVER RUN
REMOVE AC, GRIND AC, GRIND-IN PCC (530) 320- 6460
20.20 RUMBLE S
201130
03- NEV- 80- 18. 3/ 19. 3 NEAR TRUCKEE FROM POLARI S CCFG CONSTRUCTI ON $410,515 09/28/ 17 0%
03-1H2604 UNDERCROSSI NG TO DONNER PASS 393 MORNI NG STAR DR $0 10/ 27/17 0%
I NSPECTI ON FACI LI TY SONORA CA 95370 $0
CONSTRUCTI ON 8" WATER SUPPLY LI NE SUSPENDED
03- NEV- 80- 23. 5/ 28 I N NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1, 385,000 10/28/16  100%
03-2H4704 HI NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 VEST Rl VER $724, 52(2) 235 gg; % 5206
BRI DGE DI R S EMERGENCY F. A 4124 E. BROADWAY AVENUE STREET, SU TE 101A
GROOVE EXI STI NG CONCRETE PAVEMENT SPOKANE, WA 99202 TRUCKEE, CA95610 OVER RUN
20. 80 (916) 801- 3478
120000
03- NEV- 80-24. 7/ 24. 9 I N NEVADA COUNTY ON ROUTE 80 Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $1, 915,000 02/10/17  100%
03- 2H9804 APPROXI MATELY 2.5 M LES WEST OF 1050 S 21ST STREET 10960 VEST RI VER ST. $955, 5;(7) 825 2‘715 1; 50%
FLORI STON DI R S EMERGENCY F. A SPARKS, CA 89431 TRUCKEE, CA 96161
REMOVE SLI DE MATERI AL, | NSTALL (530) 682- 7172
UNDERDRAI N
20. 20

201130



20. 20
201130

BAXTER OVERCROSSI NG (BR. NO. 19-
0113) DIR S EMERGENCY FA

REMOVE SLI DE MATERI AL, FLATTEN CUT
SLOPE,

ROCKLI N, CA 95765

COLFAX, CA 95713
(530) 218- 4832
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 65- 23. 6/ 23. 8 I N PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAOUD, BRAH M $525,000 10/16/17 0%
03- 3H9404 BEAR RIVER BR (#19-13) TO 0.2 MLE INC 2520 WARREN DRI VE, 23 01/12/18 0%
SOUTH OF BEAR RIVER BR DIR S 2806 TARVAC ROAD SUTE A
EMERGENCY F. A. REDDI NG, CA 96003 ROCKLI N, CA 95677
REPAI R ERODED ENMBANKMENT & DAMAGED (916) 624- 2851
20.20 PAVENEN
201130
03- PLA- 80-31.8/0 I N PLACER COUNTY ON ROUTE 80 AT LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $685,000 12/27/17 0%
03- 4H1404 I LLI NO STOMWN OC (19 85) DIR S I NC, 33 DEPOT STREET 23 8;; g; 12 0%
EMERCENCY F. A. 1175 S. AUBURN STREET COLFAX, CA 95713
REPLACE CULVERT & CONCRETE | NVERT COLFAX, CA 95713 (530) 346- 7996
REPAI R
20. 20
201130
03- PLA- 80- 34. 6/ 34. 9 I N PLACER COUNTY NEAR COLFAX, FROM  GRANI TE CONSTRUCTI ON COMPANY SCHEI BER, TROY $355,000 12/20/10  100%
03-2F2504 1.8 M LES EAST OF ROUTE 174/ 80 P O BOX 50085 33 DEPOT STREET $138, 1% 82; %g; ﬂ 39%
SEPARATI ON TO 0.2 M LES WEST OF LONG WATSONVI LLE, CA 95077-5085 COLFAX, CA 95713
RAVI NE BRI DGE (530) 346- 7513
REMOVE MAT' L, PLACE K-RAIL,
20. 10 S| DESLOPE RPR
201130
03- PLA- 80- 35. 1/ 38 I N PLACER COUNTY NEAR COLFAX FROM A TEICHERT & SON INC. DBA  CLARK, MARTIN $33, 691, 662 03/10/16 56%
m u:go“_( )0 LONG RAVINE UP TO 0.4 MLES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET, P.O $26, ggg' ggg 8‘7‘5 gg; ig 80%
MAGRA ROAD OVERCROSSI NG 400 SUNRI SE AVE. BOX 1807 :
4194- -0 W DENI NG EASTBOUND ROADWAY ROSEVI LLE CA 95661 COLFAX, CA 95713 SUSPENDED
HBAN (916) 799- 4858
03- PLA- 80-41. 4/ 0 I N PLACER COUNTY NEAR GOLD RUN A TEICHERT & SON, INC. DBA ZINK, PHL $3,487,188 11/ 16/ 17 0%
03- 3F4804 ROADS| DE REST AREA RESTORATI ON TEI CHERT CONSTRUCTI ON PO BOX 1807 33 DEPOT $0 11/30/17 0%
ACl M 0804- (202) E 400 SUNRI SE AVE SUI TE 300 . $0 09/ 26/ 18
-0 ROSEVI LLE CA 95661 COLFAX, CA 95713
HB33 (530) 682- 7747
03- PLA- 80-47.3/47. 3 I N NEVADA COUNTY ON ROUTE 80 TEI CHERT CONSTRUCTI ON CLARK, MARTI N $1, 575,000 02/10/17 44%
03-3H0104 APPROXI MATELYO. 4 M LES EAST OF THE 4401 DULUTH AVE 33 DEPOT ST $1, 355, 323 22; 2‘11; 1; 86%
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80-50. 7/ 51 IN PLACER COUNTY ON ROUTE 80 AAT HANSEN BROTHERS ENTERPRI SES  MARTI N CLARK $1, 985,000 08/09/17  100%
03- 3H6804 WHI TMORE MAI NTENANCE STATION DIR'S P.O BOX 1599 P.0. BOX 1807 $1, 349, 423 éi; 82; 1; 68%
EMERGENCY LB GRASS VALLEY, CA 95945 COLFAX, CA 95713
REPAI R EMBANKMENT & | NSTALL (530) 218- 4832 OVER RUN
GEOSTABI LI ZATI
20. 20
201130
03-PLA-80-54.7/54.7 IN PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZINK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P.O. $152, 923 8‘3‘5 Sg; 12 5204
EMERGNECY F. A. 1175 S. AUBURN STREET 1807
REPLACE CROSS CULVERT COLFAX, CA 95713 COLFAX, CA 95713
20. 20 (530) 628- 7747
201130
03-PLA-174-2.3/2.5 I N PLACER COUNTY ON EASTBOUND ROUTE A. TEICHERT & SON INC., DBA  CLARK, MARTIN $385,000 01/11/17  100%
03-2H7604 174 APPROXI MATELY 0.3 M LE EAST OF  TEI CHERT CONSTRUCTION, INC.  p.O BOX 1807 $137,314  03/17/17 36%
$0 12/31/17 0
BEAR RI VER BRI DGE DI R S EMERGENCY P. O BOX 13557 COLFAX, CA 95713
F. A SACRAMENTO, CA 95853 (530) 218- 4832
RECONSTRUCT EMBANKMENT FILL, REPAIR
20. 20 ROADVA
201130
03-PLA-193-9.8/9.8 IN PLACER COUNTY ON ROUTE 193 TEI CHERT CONSTRUCTI ON, DBA A. OULAD- DAOUD, BRAHI M $325,000 02/09/17  100%
03-2H9704 APPROXI MATELY 0.06 M LES EAST OF TEI CHERT & SON, | NC. 2520 WARREN DRI VE, $229, 5;3 825 gg; i; 100%
TAYLOR ROAD DIR S EMERGENCY F. A. 4401 DULUTH AVE. SUTE A
REPLACE CULVERT ROCKLI N, CA 95765 ROCKLI N, CA 95677
20. 20 (916) 624- 2851
201130
03-SAC-5-1.0/1 IN BUTTE, EL DORADO, NEVADA, PLACER GD LONG ELECTRI C COVPANY WARD, DONALD $1, 647,089 09/22/16  100%
gg}-gggégf‘mm) SACRAMENTO, SOLANO, AND YOLO 630 Al RPARK RD SUITE A 2520 WARREN DRI VE, $1, 652, 123 1(2)5 (2)?5 i? 99%
COUNTI ES AT VARI OUS LOCATI ONS NAPA CA 94558 SUTE A 121 21/ 17
-0 UPDATE HI GHWAY ADVI SORY RADI OS ROCKLI N, CA 95677 OVER RUN
(916) 801- 3478
03- SAC-5-22.5/23. 6 I N SACRAMENTO COUNTY ON ROUTE 5 AT MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $4, 465,000 09/ 22/ 17 73%
03-1G1104 Rl VERFRONT SEAL SLAB, #24 0274M 4600 NORTHGATE BLVD #100 2777 DEL MONTE STREET $1, 254, 9;3 (1)5 8?5 1; 28%
DIR S EMERGENCY L. B. SACRAMENTO, CA 95834 W SACRAMENTO, CA 95691
PERFORM PAVEMENT ROUGHENI NG (916) 799- 3376

20. 20
201130



State of California Department of Transportation Page 35

Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-5-23.8/0 I N SACRAMENTO COUNTY AT THE WESTEND MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $385,000 10/16/17 0%
03-3H8804 VI ADUCT #24 0069L DIR S EMERGENCY 4600 NORTHGATE BLVD SUI TE 100 2777 DEL MONTE ST. 23 12/ 11/ 17 0%
F. A SACRAMENTO, CA 95834 W SACRAMENTO, CA 95691
REMOVE&REPAI R UNSOUND BRI DGE RAI L (916) 799- 3376
CONCRETE
2020
201130
03- SAC-5-/0 I N SACRAMENTO COUNTY ON ROUTES 5 AND GOLDEN STATE BRI DGE, | NC. MORALES, LEO $405,000 06/23/17  100%
03-3H3704 50 AT VARI OUS LOCATIONS DIR S 3701 MALLARD DR. 2777 DEL MO NTE ST. $90, 928 81; g; 1; 2204
EMERCENCY L. B. BENI Cl A, CA 94510 WEST SACRAMENTO, CA
REPAI R DAMAGED SOUND WALLS 95691
20. 20 (916) 799- 3376
201130
03- SAC-5-/0 I N SACRAMENTO, EL DORADO, NEVADA, PETERSON- CHASE GENERAL STELLHORN, RANDY $1, 988,803 02/ 06/ 17 48%
03-4F4404 PLACER, YOLO AND SOLANO COUNTI ES AT  ENG NEERI NG CONSTRUCTI ON, | NC. 33 DEPOT ST. $1, 180,327 02/ 27/17 99
ACNH- 000C- ( 444) $503,429 05/04/18 %
VARI QUS LOCATIONS IN 16351 CONSTRUCTI ON ClI RCLE VEES COLFAX, CA 95713 ’
-0 UPGRADE EXI STI NG CHANGEABLE MESSAGE | RVINE CA 92606 (530) 330- 2725
03- SAC-12-/ . 4 I N SACRAMENTO AND SOLANO COUNTI ES | N CERTI FI ED COATI NGS COVPANY $14, 722,560 09/ 28/ 17 0%
03-3F5704 AND NEAR RI O VI STA AT THE SACRAMENTO2320 CORDELI A RD $0 10/27/17 9
ACNH PO12- (123)E $0 0%
Rl VER BRI DGE 23- 0024 FAI RFI ELD CA 94534
-0 PAI NT BRI DGE
03- SAC-51-4.0/ 0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, | NC. LEE, SUSHMA $785,000 12/05/14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F.A. 133 BOTHELO AVE 3855 N. FREEWAY BLVD, $309, 4;2 8?; gg; 12 39%
BORE AND JACK A 36' RElI NFORCED M LPI TAS, CA 95035 STE 120
CONCRETE SACRAMENTO, CA 95834
20. 20 (916) 718- 8055
201130
03- SAC-80-.4/.4 I N SACRAMENTO COUNTY ON VESTBOUND BAY CI TI ES PAVI NG AND OKPALA, MEAHACK $345,000 01/12/17  100%
03-2H7404 ROUTE 800.02 M LE EAST OF THE GRADI NG, | NC. 2777 DEL MONTE ST. $55, 323 8;1; 22; 1; 16%
BEG NI NG OF SACRAMENTO COUNTY AT P. O BOX 6227 WEST SACRAMENTO, CA
BRI DGE OVERHEAD #22 DIR S EMERGEN CONCORD, CA 94524 95691
20, 20 RECONSTRUCT EMBANKNMENT FI LL (916) 718- 8051

201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-160-4.5/9. 4 I N SACRAMENTO COUNTY NEAR RI O VISTA MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $1, 785,000 01/18/17  100%
03-2H8604 ON ROUTE 160 FROM 0.3 M LES EAST W 4600 NORTHGATE BLVD, #100 2777 DEL MONTE ST. $1, 738, 4;8 835 225 1; 97%
SHERVAN | SLAND ROAD TO 1.5 M LES W OF SACRAMENTO, CA 95834 VEST SACRAMENTO, CA
JUNCTION 12 DIR S EME 95691 OVER RUN
REMOVE AND REPLACE ROADVWAY (916) 799- 3376
20.20 STRUCTURAL SECT
201130
03- SAC- 160- 6. 9/ 0 I N SACRAMENTO COUNTY ON ROUTE 160 AT CALI FORNI A ENG NEERI NG MORALES, LEO $485,000 12/21/17 0%
03-4H1604 THE THREE M LE SLOUGH BRI DGE (24- CONTRACTORS, | NC. 2777 DEL MONTE ST. 23 8;; %g; 12 0%
0121) DIR S EMERGENCY F. A. 20 HAPPY VALLEY ROAD VEST SACRAMENTO, CA
REPAI R CABLE/ STRUCTURE DAMAGE PLEASANTON, CA 94566 95691
20. 20 (916) 799- 3376
201130
03- SAC-160-7.9/8.2 I N SACRAMENTO COUNTY ON ROUTE 160 GEORGE REED, | NC. MORALES, LEO $2,485,000 09/27/17  100%
03- 3H8604 APPROX 0.1 M LE SOUTH OF BRANNAN | SL P.O. BOX 4760 2777 DEL MONTE ST. iggg, ggg ééj 2;; 1; 16%
RD RT TO APPEOX 0.4 M LES SOUTH MODESTO, CA 95352 VEST SACRAMENTO, CA '
BRANNAN | SL RD RT DIR S EME 95691
0. 20 REPAI R ERODED ENMBANKMENT (916) 799- 3376
201130
03-SIE-49-2.4/2.6 IN SI ERRA COUNTY ON ROUTE 49 MYERS & SONS CONSTRUCTI ON LP  JOHNSON, JEFF $4, 965,000 02/16/17  100%
03- 3H0304 APPROXI MATELY 0.2 M LES SOUTH OF 4600 NORTHGATE BLVD SUI TE 100 138 NEW MOHAVWK RD. $1, 338, 523 825 gg; i; 27%
LAGER BEER SI DEHI LL VI ADUCT (#13- SACRAMENTO, CA 95834 SUTE B
0023) DIR S EMERGENCY F. A NEVADA CI TY, CA 95959
0. 20 I NSTALL 3 SOLDI ER PI LE WALLS (530) 632-6714
201130
03-SIE-49-2.5/2.5 IN SI ERRA COUNTY ON ROUTE 49 HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $1, 485,000 01/11/17  100%
03- 2H7904 APPROXI MATELY 0.2 M LE SOUTH OF LAGERP.O. BOX 1599 138 NEW MOHAVK RD $1, 437, sgg 8;; 825 1; 97%
BEER SI DEHI LL VI ADUCT (#13 0023) GRASS VALLEY, CA 95945 NEVADA CI TY, CA 95959
DI R S EMERGENCY F. A. (530) 632-6714 OVER RUN
REMOVE SLI DE MATERI AL AND
20.20 RECONSTRUCT MBGR
201130
03-SIE-49-3.1/3.1 IN SI ERRA COUNTY ON ROUTE 49 MYERS & SONS CONSTRUCTI ON LP  JOHNSON, JEFF D. $365,000 12/29/16  100%
03-2H5604 APPROXI MATELY 0.6 M LES SOUTH OF 4600 NORTHGATE BLVD, #100 138 NEW MOHAVK ROAD $338, 3;3 825 %5 i; 93%
NORTH YUBA RI VER BRIDGE DI R S SACRAMENTO, CA 95834 STE B
EMERGENCY L. B. NEVADA CI TY, CA 95959 OVER RUN
20. 20 REPAI R WASHOUT (530) 632-6714

201130
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20. 20
201130

COUNTY ON ROUTE 50 AND 80 AT VARI QUS

LOCATI ONS DI R S EMERGENC
REMOVE AND REPLACE PCC SLABS

WATSONVI LLE, CA 95076

VEEST SACRAMENTO, CA
95691
(916) 799- 3376

Page 37
Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- Sl E-49-9.1/0 IN SI ERRA COUNTY ON ROUTE 49 KNI FE R VER CONSTRUCTI ON DBA JOHNSON, JEFF $1, 985,000 08/16/17 0%
03- 3H7404 APPROXI MATELY 1.4 M LES SOUTH OF BALDW N CONTRACTI NG CO., INC. 138 NEW MOHAVK RD, 23 11/28/17 0%
CONVI CT FLAT PICNIC DIR S EMERGENCY 1764 SKYWAY STE B
F. A CHI CO, CA 95928 NEVADA CI TY, CA 95959
REPAI R WASHOUT .
20. 20 (530) 632- 6714
201130
03- S| E-49-45. 1/ 45. 2 IN SI ERRA COUNTY ON ROUTE 49 GOLDEN STATE BRI DGE, | NC. CROSBY, TIM $6, 485, 000 06/ 08/ 17 96%
03- 3H3504 APPROXI MATELY 2.3 M LES SOUTH OF THE 3701 MALLARD DR 10960 WEST RI VER ST. $2'907'7;8 82;23;1; 45%
49/ 89 JUNCTION. DIR EMERGENCY L.B. BENICIA CA 94510 TRUCKEE, CA 96161
CONSTRUCT VI ADUCT AND RE- ESTABLI SH (530) 320- 6460
20. 20
201130
03- S| E-49-45. 1/ 45. 2 IN SI ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COMPANY ~ CROSBY, TI'M $3,025,000 02/10/17  100%
03-2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 VEST RI VER ST. $501’523 23;13;1; 17%
49/ 89 JUNCTI ON DI R S EMERGENCY F. A. SPARKS, NV 89431 TRUCKEE, CA 96161
I NSTALL SOLDI ER PI LEWALL, REPAIR (530) 320- 6460
ROADVAY
20. 20
201130
03- S| E-49-/23. 3 IN SI ERRA COUNTY ON ROUTE 49 BETWEEN HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $1,985,000 01/12/17  100%
03-2H3304 POST MLES 0.0 AND 23.3 DIR S P.O BOX 1599 138 NEW MOHAVK ROAD $1,813,4;g 8255251; 91%
EMERGENCY F. A. GRASS VELLEY, CA 95945 STE. B
REPAI R MUDSLI DES NEVADA CI TY, CA 95959 OVER RUN
20. 20 (530) 632- 6714
201130
03- SUT-99-27.7/32.6 IN BUTTE AND SUTTER COUNTI ES ON BALDW N CONTRACTI NG COMPANY,  GRI FFI TH, GARRETT $2, 833,107 02/09/17 97%
2%Nﬁfgggg-(609)E ROUTE 99 AT VARI OUS LOCATI ONS INC. DBA KNI FE RI VER 379 COLUSA AVENUE $2,796,7g§ 2?;31;1; 94%
0 ADD/ UPGRADE TRAFFI C OPERATI ON ( TOS) CONSTRUCTI ON YUBA CI TY, CA 95991
1764 SKYWAY (530) 682- 3842 SUSPENDED
CHI CO CA 95928
HB71
03- VAR-5- 16. 9/ 22. 8 I N SACRAMENTO COUNTY ON ROUTE 5 AND GRANI TE CONSTRUCTI ON COMPANY MORALEA, LEO $3,985,000 01/18/17 38%
03- 2H8504 50 AT VARI OUS LOCATI ONS AND YOLO 580 WEST BEACH STREET 2777 DEL MONTE ST. $1,915,62é 8858;51; 97%
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Statement of Ongoing Contractsasof 01/20/18

02/ 01/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR 20- 17. 0/ 17 IN SUTTER AND YUBA COUNTI ES AT THE NORDI C | NDUSTRIES, | NC. GRI FFI TH, GARRETT $2,095,000 04/17/17  100%
03- 3H2504 FEATHER RI VER BRI DGE OVERHEAD DIR S 1437 FURNEAUX ROAD 379 COLUSA AVENUE $1, 001, 1;8 82; ég; 1; 48%
EMERGENCY L. B. CLI VEHURST, CA 95961 COLUSA, CA 95932
PLACE RSP W THI N THE RI GHT- OF- WAY (530) 682- 3842
M D- SPAN
20. 20
201130
03- VAR- 20-42. 4/ 45. 1 IN PLACER AND NEVADA COUNTY ON ROUTE LORANG BROTHERS CONSTRUCTI ON, JOHNSON, JEFF D. $735,000 06/29/17  100%
03-3H4304 20 FROM 0.7 M LES EAST OF BOMWAN LAKE | NC. 138 NEW MOHAVK RD. $323, Ogg fﬂj gg; 1; 44%
ROAD TO 0.4 MLE WEST OF INT VB 80 1175 S. AUBURN STREET SU TE B
OFF & EB 20 DIR' S EM COLFAX, CA 95713 NEVADA Cl TY, CA 95959 OVER RUN
0. 20 REPAI R WASHOUTS AND MUDSLI DE REPAI R (530) 632-6714
201130
03-VAR--/0 IN COLUSA, BUTTE AND GLENN OUNTI ES ONLAMON CONSTRUCTI ON COMPANY | NCGRI FFI TH, GARRETT $745,000 05/03/17 0%
03-3H2604 ROUTES 5, 20, 45 AND 162 AT VARIOUS 871 VON GELDERN WAY 379 COLUSA AVE. $314, 123 22; gg; 1; 42%
LOCATIONS DI R S EMERGENCY L. B. YUBA CI TY, CA 95991 YUBA CI TY, CA 95991
NORTH VALLEY SHOULDER BACKI NG REPAI R (530) 682- 3842
20. 20
201130
03-VAR--/ 0 I'N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COMPANY  STELLHORN, RANDY $2,435,000 04/25/17  100%
03- 3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O BOX 1807 $1, 298,010 08/ 04/ 17 5304
$0 10/23/17 0
ROUTE 80 AT THE KINGVALE UC. DIR'S SPARKS, NV 89431 COLFAX, CA 95713
EMERGENCY F. A (530) 330- 2725
REPLACE & REPAI R CULVERTS & REPAI R
20.20 SI NKHOL
201130
03-VAR--/ 0 I'N S| ERRA COUNTY ON ROUTE 89 FROM AL POVBO, | NC. CROSBY, TIM $2,865,000 02/13/17  100%
03- 3H2204 VEBER LAKE ROAD TO APPROX. 0.2 MLES P.O BOX 1102 10960 VEST Rl VER ST. $1, 564, 7;8 825 (2)25 i; 550
NORTH OF PERRY CREEK DI R S EMERGENCY TRUCKEE, CA 96160 TRUCKEE, CA 96161
F. A (530) 320- 6460
REPAI R DAMAGED DRAI NAGE SYSTEMNG
20. 20
201130
03-VAR--/ 0 I'N NEVADA AND S| ERRA COUNTI ES ON GRANI TE CONSTRUCTI ON | NC. OULAD- DAOUD, BRAHI M $3, 485,000 08/ 25/ 17 78%
03-3H3104 ROUTE 80 FROM 0.5 M LES EAST OF FARAD 1900 GLENDALE AVENUE 2520 WARREN DRI VE, $298, 822 cl)g; gz; 1; 9%
UC TO THE NEVADA/ CALI FORNI A STATE SPARKS, NV 89431 SUTE A
LINE DIR S EMERGENCY F. A ROCKLI N, CA 95677
20. 20 REMOVE MUDSLI DE DEBRI S (916) 624- 2851

201130



State of California Department of Transportation

Page 39
Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR--/0 I N SACRAMENTO AND YOLO COUNTIES ON MYERS AND SONS CONSTRUCTI ON LPHAMM JEFF $22,485,000 06/21/17  100%
03- 0404 ROUTE 50 AT THE SACRAMENTO RI VER 600 NORTHGATE BLVD., STE 100 3951 PERFORMANCE DR. $17, 801, 523 825 235 1; 79%
VI ADUCT DI R S EMERGENCY L. B. SACRAMENTO, CA 95834 SACRAMENTO, CA 95838
REMOVE FAI LI NG 3/ 8" MJLTI LAYER (916) 508- 3716
POLYMER
20. 80
315000
03- VAR--/0 I N NEVADA AND PLACER COUNTI ES ON TEI CHERT CONSTRUCTI ON DBA A CLARK, MARTIN $1, 415,000 01/26/17 67%
03-2H9104 ROUTE 174APPROXI MATELY 0.2 M LES TEI CHERT & SON, |NC. P.O BOX 1807 $883,496  05/03/17 62%
$0 12/31/17 0
NORTH OF M LLER DRI N PLACER COUNTY TO4401 DULUTH AVENUE COLFAX, CA 95713
BERTI NO RD. | N NEVADA DI R ROCKLI N, CA 95765 (530) 218- 4832
REPAI R SLOPES & ROAD SETTLEMENT
20. 20
201130
03- VAR--/0 I N SACRAMENTO AND YOLO COUNTI ES AT AMERI CAN Cl VI L CONSTRUCTORS $436,126 09/11/17 0%
03-0G5104 VARI QUS LOCATI ONS VEEST COAST LLC $0 10706/ 17 0%
REPLACE BRI DGE JOI NTS 2990 BAY VI STA COURT, SUITE D $0
BENI CI A CA 94510 SUSPENDED
03- VAR -/ 0 I N PLACER COUNTY ON ROUTE 89 FROM THE Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $5, 485,000 06/09/17  100%
03- 3H2004 TRUCKEE Rl VER BRI DGE TO THE 1050 S. 21ST STREET 10960 VEST Rl VER $4, 634, ggg 2;; gi; i; 85%
PLACER/ NEVADA COUNTY LI NE & | N NEVADA SPARKS, NV 89431 STREET #101A
FROM DEERFI ELD DR DIR S EM TRUCKEE, CA 96161
20. 20 AC PLANI NG AND OVERLAY (530) 628- 7172
201130
03- VAR--/ 0 IN EL DORADO AND PLACER COUNTI ES FROMDON GARClI A EXCAVATI NG & MONTPLAI SI R, JARET $2,835,000 02/24/17  100%
03- 2H9404 THE EL DORADO AND ALPI NE COUNTY LI NE PAVI NG NC. 2243 CORNELI AN DR $2, 656, 128 225 ig; 1; 94%
TO THE PLACER AND NEVADA COUNTY LINE P.O BOX 7176 SOUTH LAKE TAHOE, CA 01/ 04/ 18
FALL & DI SPOSE THE DEAD, DYING & SOUTH LAKE TAHOE, CA 96158 96150 COVPLETED
HAZARD TR .
20. 20 (530) 682- 5837
201130
03- VAR--/ 0 I N NEVADA COUNTY ON ROUTE 80 POST Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $485,000 01/10/17  100%
03- 3H0404 M LE 24.9/31.78 AND I N SI ERRA COUNTY 1050 S. 21ST STREET 10960 VEST Rl VER $344, 7%8 825 %g; 1; 71%
ON ROUTE 80 POCST MLE 0.0/1.6 DIR S SPARKS, CA 89431 STREET #101A
EMERGENCY F. A TRUCKEE, CA 96161
20. 20 REMOVE MULTI PLE SLI DES, CLEAN (530) 628- 7172

201130

PAVEMENT
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR--/0 IN COLUSA, PLACER, SACRAMENTO, AND Sl ERRA MOUNTAI N CONSTRUCTI ON  SAGER, JANET $850, 322 06/02/17 96%
03-4F9404 YOLO COUNTI ES AT VARI OUS LOCATIONS | NC. 3855 N. FREEWAY iigj ‘2123 82; ;31; 1; 7204
REMOVE TREES 13919 MONO WAY BLVD., STE. 120 '
SONORA  CA 95370 SACRAVENTO, CA 95834 SUSPENDED
(916) 263- 4912
03-YOL-16-1.5/1.7 IN YOLO COUNTY ON ROUTE 16 GOLDEN STATE BRI DGE, |NC. RANDHAWA, AMARII T $8, 595,000 03/17/17 0%
03- 3H1504 APPROXI MATELY 1.2 M LES WEST OF THE 3701 MALLARD DRI VE 3951 PERFORMANCE $1;$2gg'gg 825 8‘135 i; 18%
COLUSA/ YOLO COUNTY LINE DIR S BENI CI A, CA 94510 DRI VE, SU TE E '
EMERGENCY L. B. SACRAMVENTO, CA 95838
20. 20 CONSTRUCT SOLDI ER PI LE WALL (916) 825- 7628
201130
03- YOL- 16- 20. 7/ 20. 8 IN YOLO COUNTY ON ROUTE 16 A TEICHERT & SON, INC. DBA TR, PRESTON $295,000 01/11/17 0%
03- 2H7704 APPROXI MATELY 0.25 M LE WEST OF TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $131, 528 82; gi; i; 45%
COUNTY ROAD 79 DIR S EMERGENCY F.A. P. O BOX 15002 SUTE E
REMOVE AND REI NSTALL EXI STI NG SACRAMVENTO, CA 95851 SACRAMENTO, CA 95838
CULVERT .
20. 20 (916) 416- 5572
201130
03- YOL-16-/5.5 IN YOLO COUNTY ON ROUTE 16 FROM THE VI NTAGE PAVI NG COMPANY INC.  RAMDHAWA, AMARJI T $2, 755,000 03/02/17  100%
03- 3H1904 COLUSA/ YOLO COUNTY LINE TO PO BOX 461 3951 PERFORMANCE DR $1, 488, 7gg 82; gg; i; 54%
APPROXI MATELY 0.9 M LES EAST OF W NTERS, CA 95694 STE. C
RUMBEY CANYON BRI DGE DI R S EMERGENC SACRAVENTO, CA 95838
REMOVE MULTI PLE SLIDES, REPAIR (916) 825- 7628
20. 20 PAVEMVENT
201130
03- YOL-50-2.5/2. 8 IN YOLO COUNTY | N VEST SACRAMENTO AT MURPHY | NDUSTRI AL COATINGS, LIANG JIE $634, 840 06/14/17 73%
03- 0G5004 JEFFERSON BOULEVARD ON AND OFF RAMPS | NC. 1016W NO. MARKET $564, 928 815 %g; 1; 87%
PAI NT STEEL BRI DGES 2704 GUNDRY AVE. BLVD, STE 50
SIGNAL HI LL CA 90755 SACRAMENTO, CA 95834
(916) 416- 5820
03- YOL-80-5.8/5. 8 IN YOLO COUNTY ON ROUTE 80 AT YOLO GOLDEN STATE BRI DGE, |NC. LIANG JIE $1, 985,000 06/ 20/ 17 0%
03-3H3804 CAUSEWAY WEST (BRI DGE 22-44) DIR S 3701 MALLARD DR 1016 N. MARKET 23 07/ 24/ 17 0%
EMERCENCY L. B. BENI Cl A, CA 94510 BLVD. SU TE 50
REPLACE APPROACH SLAB & REPAIR SACRAMENTO, CA 95834
DRAI NAGE .
20. 20 (916) 416- 5820

201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-84-13.3/15.7 IN YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TR, PRESTON $1,210,000 09/29/16  100%
03-2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $947, 3% ﬂ; S}l; 12 78%
EMERCENCY L. B. P. O BOX 15002 SUI TE E
REPAI R SLI PQUTS SACRAMENTO, CA 95851 SACRAMENTO, CA 95838
20. 20 (916) 416- 5572
201130
03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COMPANY, INC. TR, PRESTON $285,000 01/10/17  100%
03-2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O BOX 461 3951 PERFORMANCE DR. $113, 42‘(‘) 8‘11; ig; 1; 40%
COUNTY ROAD 86 DIR S EMERGENCY F. A. W NTERS, CA 95694 SUTE E
REPAI R SLI POUT SACRAVENTO, CA 95838 OVER RUN
20. 20 (916) 416- 5572
201130
03- YOL-999-/0 IN YOLO COUNTY | N VEST SACRAMENTO ON FBD VANGUARD CONSTRUCTI ON LIANG JIE $2, 995,823 03/29/17 64%
2&&%1%_ 034) E ROUTE 50 FROM 0.4 M LE WEST OF ROUTE 651 ENTERPRI SE COURT 3951 PERFORMANCE DR , $1;$Ig§'f§j 8‘21; ég; 1; 550
(034) 80/ 50 SEPARATI ON TO SACRAMENTO RI VERLI VERMORE CA 94550 STE. E '
-0 VI ADUCT AND ON RQU SACRAMENTO, CA 95831
I NDI VI DUAL SLAB REPLACEMENT ( RSC) (916) 416- 5820
03- YUB- 20-. 6/ .8 I N MARYSVI LLE ON ROUTE 20 FROM | A TEICHERT & SON, INC. DBA GRIFFITH, GARRETT $3, 785,435 01/ 20/ 17 99%
2&%}7{?%_(011) STREET TO F STREET AND ON ROUTE 70  TEI CHERT CONSTRUCTI ON 379 COLUSA AVENUE $3, ;%, ggi 8%5 gg; i; 97%
FROM 4TH STREET TO 5TH STREET. 400 SUNRI SE AVE, SUI TE 300 YUBA CI TY, CA 95991 !
-0 REMOVE MEDI AN LANES AND | NSTALL ROSEVI LLE CA 95661 (530) 682- 3842 SUSPENDED
HB4N
03-YUB-20-1.2/1.3 IN YUBA COUNTY | N MARYSVI LLE AT THE R&R HORN, | NC. $899, 932 06/20/17 0%
03-1H3504 DI STRI CT OFFI CE 703 B STREET. 13504 SKYPARK | NDUSTRI AL AVE $0  07/20/17 0%
| MPROVE EXI STI NG PARKI NG LOT AT CHI CO CA 95973 $0
03- YUB-49-6.1/6.7 IN YUBA COUNTY ON ROUTE 49 MYERS & SONS JOHNSON, JEFF $3,575,000 02/09/17  100%
03- 2H9504 APPROXI MATELY 1.35 M LES NORTH OF 4600 NORTHGATE BLVD., STE. 100 138 NEW MOHAVK RD. $1, 175, 9;3 8?; ig; i; 33%
CAVPTONVI LLE ROAD DI R S EMERGENCY FA SACRAMENTO, CA 95834 SUTE B
CONSTRUCT SOLDI ER PI LE WALL NEVADA CI TY, CA 95959
20. 20 (530) 632- 6714

201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $326, 750, 248 Completed to Date: $191, 594, 375  Work ThisMonth: $2, 582, 615
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-13-4.4/4. 4 I N ALAVMEDA COUNTY, | N QAKLAND, AT RGW CONSTRUCTI ON, | NC RUZI C, JOHN $5, 725,000 02/17/17 91%
04- 4K4704 CALAVERAS AVENUE 550 GREENVI LLE ROAD 3401 REGATTA BLVD. $2, 746, Ggg 835 ég; 1; 48%
CONSTRUCT SOLDIER PI LE WALL REGRADE LI VERVORE, CA 94550 RI CHVOND, CA 94804
SLOPE (510) 812- 6336
20. 20. 201
130
04- ALA-13-6. 4/ 9 I N ALAVMEDA COUNTY, | N QAKLAND, AT DI SNEY CONSTRUCTI ON, | NC. RUZI C, JOHN $6, 204, 604 11/29/16  100%
04-2K1804 VARI OUS BRI DGES ON ROUTE 13 859 COMN RD., STE 3 3401 REGATTA BLVD. $2, 851, 5;8 ééj 3519; 12 46%
REPLACE BALUSTER RAI LI NG BURLI NGAME, CA 94010 RI CHVOND, CA 94804
(510) 812- 6336 OVER RUN
20. 80. 315
000
04- ALA-13-8.3/8.3 I N ALAVEDA COUNTY | N QAKLAND NEAR RGW CONSTRUCTI ON, | NC. TRINH, JASON $3, 777,687 03/14/16  100%
g#—P }ﬁgﬁf‘(ogg) c MORAGA AVENUE NORTHBOUND ON- RAMP 550 GREENVI LLE RD 3401 REGATTA BLVD $3, 752, Ogé 8‘3‘5 8?; 12 99%
"0 CONSTRUCT TI E- BACK RETAI NI NG VALL. LI VERVORE CA 94550 Rl CHVOND CA 94804
(510) 774- 6007 OVER RUN
HA23
04- ALA-24-1.8/ 4. 4 I N OAKLAND FROM ROUTE 580/ 24 BAY CI TIES PAVING & GRADING, TRINH, JASON $2, 893,421 05/ 24/ 17 87%
%ﬁ;}ggigg_ (E ) SEPARATI ON TO GOLDEN GATE AVENUE I NC. 171 BURMA ROAD BLDG $2, 223' fg? 82; gg; i; 91%
UNDERCROSSI NG 1450 CI VI C CT #400 BLDG B NO. 2 :
-0 M LL AND REPLACE W TH RHVA OVERLAY CONCORD CA 94520 QAKLAND, CA 94607
(510) 774- 6007
04- ALA-24-4. 4] 6 I N ALAVMEDA COUNTY, | N QAKLAND, FROM BAY CITIES PAVING & GRADING TRINH, JASON $1, 419,000 08/08/17 27%
04- 4K7404 27TH STREET TO THE CALDECOTT TUNNEL | NC. 3401 REGATTA BLVD. $799, 6‘;8 22; 225 1; 56%
DI GOUTS, COLD PLANE, AND OVERLAY AC 1450 CIVIC CT., BLDG B #400 Ri CHVOND, CA 94804
PVIMNT CONCORD, CA 94520 (510) 774- 6007
20. 80. 010
000
04- ALA-24-5.1/6. 2 I N ALAVMEDA & CONTRA COSTA COUNTIES  MARI NA LANDSCAPE | NC HOLLI'S, JOHN $2,291,280 08/ 06/ 14 0%
04- 294944 ROADVAY PLANTI NG 1900 SOUTH LEW S STREET 3401 REGATTA BLVD $1, 765, 728 82; illj 13 0%
ANAHEI M CA 92805 Rl CHVOND, CA 94804
(510) 774- 5911 PLANT EST

SATI S
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Statement of Ongoing Contractsasof 01/20/18

20. 20. 201
130

ERGCSI ON CNT

(510) 224- 6040

02/ 01/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 61-18. 5/ 0 I N ALAVMEDA COUNTY ON ROUTE 61 AT SAN AMERI CAN ClVIL CONSTRUCTORS  SAFl, SAEED $3, 860,974 06/ 02/ 17 41%
04-0J2904 LEANDRO BAY BRI DGE AND SAN LEANDRO  WEST COAST LLC 25100 SANTA CLARA $1, 370, 834 06/ 26/ 17 36%
BI KE BRI DGE 2990 BAY VI STA COURT, SUITE D STREET $1,321,434 06/14/18
PRESSURE WASH, SPOT BLAST CLEAN, BENICIA CA 94510 HAYWARD, CA 94544
VB (510) 714- 7039
04- ALA-80-1. 8/ 0 ON RTE 80 I N ALAVEDA COUNTY IN THE  TABER CONSTRUCTI ON, | NC. HALALI, BEHZAD $18,886, 764 07/29/14  100%
04-014104 CTY OF OAKLAND AT THE SAN FRANSI SCO PO BOX 1309 . 171 BURMA ROAD, BLDG $18, 734, 523 f{g; %g; 1‘71 100%
/ OAKLAND BAY BRI DGE TOLL PLAZA MARTI NEZ, CA 94553 #3 12/ 29/ 17
SFOBB MAI NTENANCE WAREHOUSE PHASE 2 OAKLAND, CA 94607 COVPLETED
HAL? (510) 867- 6107
04- ALA-80-4.6/5.7 I N BERKELEY, FROM POTTER STREET/ ASHBY BRI DGEWAY Cl VI L CONSTRUCTORS, HATEFI, AM R $1, 691,495 04/19/17  100%
gﬁ/é%ggf L6 E AVENUE ON- RAMP TO UNI VERSI TY AVENUE | NC. 3401 REGATTA $1;$§%g, ?ig 8?5 g?; 1; 86%
(116) OFF- RANP. 4950 ALLI SON PARKWAY, SUI TE A BOULEVARD '
-0 REPLACE METAL BEAM GUARD RAIL WTH  VACAVILLE CA 95688 RI CHVOND, CA 94804 OVER RUN
(510) 867- 6034
04- ALA-80-6.2/6.5 IN ALAVEDA COUNTY | N BERKELEY ON GORDON N BALL I NC BAI LEY, JESSI CA $305,915 09/19/14 95%
04- 4A8204 ROUTE 80 FROM 0.4 MLE TO 0.2 MLE 333 CAM LLE AVENUE 3401 REGATTA BLVD. $299, 6;3 (1)25 82; 1;1 100%
SOUTH OF G LMAN ST UNDERCROSSI NG ALAMO CA 94507 RI CHVOND, CA 94804- 4594
STORM WATER M TI GATI ON (510) 385- 8163
HA22
04- ALA-84-12.0/ 13 I N ALAVMEDA COUNTY, NEAR FREMONT, FROMACCESS LI M TED CONSTRUCTI ON  MOGHADAM S| AVOSH $985,000 08/14/17  100%
04-0P0104 1 M LE WEST OF PALOMARES RD TO 1102 Pl KE LANE 5675- B G BRALTAR $992, 2;3 (1)25 125 1; 99%
PALOVARES RD OCEANO, CA 93445 DRI VE 01/ 10/ 18
CONSTRUCT ROCKFALL FENCES PLEASANTON, CA 94588 COVPLETED
20. 20. 201 (510) 385- 8168
130
04- ALA-84-22.2/22.5 I N ALAVMEDA COUNTY, NEAR FREEMONT, AT R J. GORDON CONSTRUCTI ON, | NC GREWAL, SATI NDER $2,354,000 05/23/17  100%
04- 4K7604 0.5 TO 0.8 M LE WEST OF RUBY HILL P.O BOX 23204 5675-B G BRALTAR $872, Oég gg; gg; 1; 100%
DRI VE PLEASANT HILL, CA 94523 DRI VE 01/ 10/ 18
CONSTRUCT RSP, REPAI R DRAI NGE, PLEASANTON, CA 94588 COVPLETED
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-84-22.9/25.7 I N ALAMEDA COUNTY | N AND NEAR LI VER DESILVA GATES CONSTRUCTI ON PATRI HANI, RAIF $38, 954,397 09/30/ 15 47%
g#b-zgggifl 042) E MORE AND PLEASANTON FROM .1 M LE SO GERHARDS 5675-B G BRALTAR $§i' ggg igg 18; Sg; 12 65%
(042) TH OF RUBY HILL DRIVE TO 0.6 MLE 11555 DUBLI N BLVD DRI VE el
-0 NORTH OF CONCANNON BLVD. DUBLIN CA 94568- 2909 PLEASANTON, CA 94588
HBAC EXPRESSWAY W DENI NG - SEGVENT 2 SCQU (510) 715- 7421
04- ALA-92-5.1/5.8 IN ALAVEDA COUNTY IN THE CITY OF BORTOLUSSI & WATKI N, GORHAM  FRANK $635, 428 10/ 09/ 14 0%
04- 2G3624 611,318 10/22/14
L0 Go0d- (118) E HAYWARD ON ROUTE 92 FROM | NDUSTRIAL 77 LARKSPUR STREET 1007 KNOX AVENUE $ ST e oo o1 0%
BOULEVARD TO HESPERI AN BOULEVARD SAN RAFAEL CA 94901 SAN JOSE, CA 95122 :
-0 OVERCRGSSI NG (831) 325- 4872 PLANT EST
VBE REPLACEMENT PLANTI NG ANG | RRI GATI ON SATI S
04- ALA-123-.2/ .2 I N ALAVMEDA COUNTY, | N EMERYVILLE, AT O C. JONES & SONS, |NC. RUZI C, JOHN $5, 760,000 09/16/16  100%
04- 2K4604 VEEST MACARTHUR BOULEVARD 1520 FOURTH STREET 3401 REGATTA BLVD $1, 839, 828 825 éf; 12 3204
CONSTRUCT SUBSURFACE HORI Z DRAI NS, BERKELEY, CA 94710 RI CHVOND, CA 94804
PAVEMNT (510) 812- 6336 OVER RUN
20. 20. 201
130
04- ALA-185-.4/3. 2 I N ALAVMEDA COUNTY, | N ND NEAR BAY AREA PAVI NG & GRADI NG, | NCBEHNI WAL, NACHHATAR $1, 655,000 05/17/17  100%
04- 4K5604 HAYWARD, FROM A STREET TO PLAZA DRI VE 1450 CIVIC CT, BLDG B, #400 25100 SANTA CLARA $1, 184, Zgé 83; ég; 1; 7204
AC PLANI NG AND OVERLAY CONCORD, CA 94520 STREET
HAYWARD, CA 94542
20. 80. 110 (510) 867- 6032
000
04- ALA- 238-14. 4/ 16. 6 I N ALAVMEDA COUNTY, | N HAYWARD, FROM ALAN Z CONSTRUCTI ON, ZHANG, RUI $1,175,000 05/23/17  100%
04-0P2004 ROUTE 880 TO ROUTE 580 7160 STEVENSON BLVD 25100 SANTA CLARA $1, Oggi’;g 22; gg; 1; 94%
AC DI GOUTS, PLANI NG, AND OVERLAY FREMONT, CA 94538 STREET : 01/ 24/ 18
HAYWARD, CA 94542
20. 20. 201 (510) 867- 6031
130
04- ALA-262- .7/ .7 I N ALAVMEDA COUNTY | N FREMONT AT WARMO C. JONES & SONS, | NC. NGUYEN, VERNON $1, 160,236 05/ 17/ 17 58%
04-3J4804 SPRI NGS BLVD 1520 FOURTH STREET 25100 SANTA CLARA $1;$SI?' ggg 82; 22; 1; 88%
M LL AND REPLACE W TH HMA. BERKELEY CA 94710 STREET ’
HAYWARD, CA 94542 SUSPENDED

State of California Department of Transportation

(510) 867- 6119
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-580-1.0/0 PETERSON- CHASE GENERAL MOGHADAM $389,676 05/17/17 33%
04- 0K2804 TREAT BRI DGE DECKS ENG NEERI NG CONSTRUCTI ON, | NC. 5675 B G BRALTAR $269, 5;% 82; gg; 1; 69%
16351 CONSTRUCTI ON Cl RCLE VEES DRI VE
IRVINE CA 92606 PLEASANTON, CA 94536
(510) 385- 8168
04- ALA-580-1.5/3.9 I N ALAVEDA COUNTY, NEAR LI VERVORE, BAY CI TI ES PAVING & GRADI NG, DI KE, EDMOND $1, 910,000 02/07/17  100%
04- 4K2604 FROM 1.5 M LES WEST OF SAN JOAQUIN | NC. 5675-B G BRALTAR $1, 895, 3;3 8%5 %; i; 100%
COUNTY LINE TO 1.9 M LES EAST OF 1450 CIVIC CT., BLDG B, #400 DRI VE 01/ 10/ 18
NORTH FLYNN ROAD CONCORD, CA 94520 PLEASANTON, CA 94588 COVPLETED
OVERLAY AC AND AC DI GOUTS .
20. 20. 201 (925) 250- 5611
130
04- ALA- 580- 26. 8/ 27. 2 I N CASTRO VALLEY, ON EASTBOUND EAST MYERS AND SONS CONSTRUCTI ON, LO, LAWRENCE $1, 985,552 11/27/17 0%
WA orme TSR UL o p 5401 FECATTA 8L nORE o
UNDERCROSSI NG NO.  33- 0235L. 4600 NORTHGATE BLVD SUI TE 100 R| CHVOND, CA 94804
-0 REPLACE BRI DGE DECK. SACRAMENTO CA 95834 (510) 867- 6035
04- ALA- 580- 36. 8/ 38. 5 I N ALAVMEDA COUNTY, | N OAKLAND, FROM REDGW CK CONSTRUCTI ON CO GREWAL, SATI NDER $1, 091,000 06/09/17  100%
04- 4K9204 OAK KNOLL BLVD TO SEM NARY AVE 21 HEGENBERGER COURT 5675-B G BRALTAR $563, 223 22; gg; 1; 5204
RECONSTRUCT SHLDR EMBANKMENT RPR OAKLAND, CA 94612 DRI VE
DRAI NAGE PLEASANTON, CA 94588
20. 20. 201 (510) 224- 6040
130
04- ALA- 580-41. 4/ 0 I N OAKLAND, BETWEEN FRUI TVALE FBD VANGUARD CONSTRUCTI ON KAVKAR, REZA $1,437,539 12/13/ 16 58%
04- 4H2604 AVENUE/ CHAMPI ON STREET AND HAROLD 651 ENTERPRI SE COURT 5675 B G BRALTAR $1, 333, Ogg 8;; éy 1; 93%
STREET / MONTANA STREET. UPGRADE LI VERMORE CA 94550 DRI VE
S| DEWALK AND CURB RAMPS. PLEASANTON, CA 94588
UPGRADE SI DEWALK AND CURB RAMPS. (510) 385- 8001
04- ALA- 580- 46. 0/ 46. 8 I N ALAVEDA COUNTY | N OAKLAND AT CERTI FI ED COATI NGS COVPANY LO, LAWRENCE $13,998,482 12/14/15  100%
ﬂﬁhff\ggé“-( )1 ROUTE 80/ 580/ 880 SEPARATI ON 2320 CORDELI A RD 3401 REGATTA BLVD $13, 7;21 ;ég éﬁf gi; ig 98%
CLEAN AND PAI NT STRUCTURAL STEEL FAI RFI ELD CA 94534 RI CHVOND, CA 94804 :

065- E -()
(510) 867- 6035

HA21



Page 47
Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-580-/ 8 I N ALAVMEDA AND SAN JOAQUI N COUNTI ES, BAY CI TIES PAVING & GRADING, DI KE, EDDIE $60, 688, 779 10/ 24/ 16 34%
2‘5 iﬁg(%-(ms) c ON -580 AND |-205, FROM PATTERSON | NC. 5675- B G BRALTAR $20, 463, 823 1%5 ﬁ; 12 33%
PASS ROAD TO STROBRI DGE AVENUE. PO BOX 6227 DRI VE
-0 RESURFACE AND RESTORE PAVEMENT ON CONCORD CA 945246227 PLEASANTON, CA 94588
A2 (925) 460- 3504
04- ALA- 680-2. 4/12. 4 IN ALAVEDA COUNTY., ALA-680 FROM SR- BAY CI TIES PAVING & GRADI NG,  GREWAL, SATI NDER $106, 974, 086 11/ 16/ 17 0%
04- 430564 262 (M SSI ON BOULEVARD) | N FREMONT TOI NC. 5675 B G BRALTAR $0 01/04/18 0%
ACl M 680- (079) E KOOPMAN ROAD UNDERCROSSI NG PO BOX 6227 DRI VE $0  12/23/20
-0 REHABI LI TATE ROADVWAY AND CONSTRUCT CONCORD CA 945246227 PLEASANTON, CA 94588
(925) 460- 3502
04- ALA- 680-/ 100 I N ALAVMEDA COUNTY AT VAR OUS TPA CONSTRUCTI ON | NC. PAVEL  LE, ROBERT $689,117 03/06/17 45%
04- 0K2904 LOCATI ON TYUKAYEV 25100 SANTA CLARA ST. YE oo oarooris 41%
TREAT BRI DGE DECK 2406 CLUBHOUSE DRI VE HAYWARD, CA 94544- 2108 :
ROCKLI N, CA 95765 (408) 595- 4007
04- ALA-880-2.4/2. 4 IN ALAVEDA COUNTY, | N FREMONT, AT GRANI TE ROCK COVPANY MC MASTERS, Rl CHARD $2, 554,890 09/ 08/ 17 73%
04- 155434 2,073,932 10/06/17
R vt 890- (080) E WARREN AVENUE 5225 HELLYER AVE STE 220 25100 SANTA CLARA $ oas 0o 0% 0v 18 80%
0 I NSTALL PRESSURE GROUTI NG SAN JOSE CA 95138 STREET '
HAYWARD, CA 94544
(510) 867- 4471
04- ALA- 880-2.9/27. 3 I N ALAVMEDA COUNTY, | N FREMONT, UNION BAY CITIES PAVING & GRADING  SINGH, BAHADUR $54, 082, 677 03/ 15/ 16 65%
OH‘é;\HZ_FJng_ o CITY, HAYWARD, SAN LEANDRO, AND INC. DAVID NOTT 25100 SANTA CLARA ST. $g, 823, ggg (1)35 gg; 12 88%
¢ ) OAKLAND, FROM 0.4 M LES SOUTH OF 1450 CI VI C CT #400 BLDG B HAYWARD, CA 94544 e
- 07-(B FREMONT BOULEVARD OVERCROSS! CONCORD  CA 94520 510) 670- 7831
-0 (510)
| NSTALL MEDI AN CONCRETE BARRI ER
04- ALA- 880- 16. 5/ 18. 3 IN ALAVEDA COUNTY, | N HAYWARD, SAN  BAY CI TIES PAVING & GRADING LE, ROBERT $3, 755, 000 06/ 22/ 17 59%
04- 4K5704 LEANDROAND OAKLAND, FROM ROUTE 92 TO 1450 CIVIC CT, BLDG B #400 25100 SANTA CLARA $2, 843, 625 82; gi; i; 76%

20. 20. 201
130

State of California Department of Transportation

0.3 MLE NORTH OF 16TH AVENUE
COLD PLANE AND OVERLAY AC PAVEMENT

CONCORD, CA 94520

STREET
HAYWARD, CA 94542
(408) 595- 4007
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 880-18. 4/ 18. 4 I N HAYWARD, 1.7 M LES NORTHEAST OF A JOHN SEMSEN LANDSCAPI NG BAI LEY, JESSI CA $490, 371 12/ 16/ 15 52%
?"\1/; 1724?? ) STREET UNDERCROSSI NG AND ROCKAWAY COVPANY 3401 REGATTA BLVD. $429,$ggg 8;; gg; 12 87%
-0 LANE 21161 LYONS BALD MI RD RI CHVOND, CA 94804
ENVI RONVENTAL M TI GATI ON (SI TE 1) SONORA  CA 95370 (510) 385- 8163
04- ALA- 880- 20. 4/ 22. 9 I N ALAMEDA COUNTY, ON ROUTE 880 FBD VANGUARD CONSTRUCTI ON | NC ZHANG, RUI $1,847,017 10/ 26/ 17 5%
04-4H0104 BETWEEN WASHI NGTON AVENUE AND MARI NA 651 ENTERPRI SE COURT 25100 SANTA CLARA $50,471  11/17/17 30
ACI M 880- (079)E BOULEVARD. LI VERVORE CA 94550 STREET $50, 471 04/ 12/ 18
-0 PAVE S| DE SLOPE AREAS. HAYWARD, CA 94544
(510) 867- 6031
04- ALA- 880- 28. 4/ 29. 2 I N CAKLAND FROM 0.2 M LE SOUTH OF RGW CONSTRUCTI ON, | NC CHEUNG, JOY $58, 733, 068 04/ 30/ 14 64%
ﬁﬁbﬂﬁégi(om) c 29TH AVE OC TO 0.3 M. NORTH OF___ 550 GREENVI LLE ROAD 25100 SANTA CLARA ST. $41ég$g, ggg 235 g; 1;1 70%
23RD AVE OC. MODI FY | NTERCHANGE AND LI VERMORE CA 94550 HAYWARD, CA 94544 '
-0 CONSTRUCT SOUNDWALLS. _ (408) 591- 5122
MODI FY | NTERCHANGE AND CONSTRUCT
HB4N
04- ALA- 880- 28. 9/ 29 23RD AVENUE OVER CROSSI NG BRI DGES RGW CONSTRUCTI ON, | NC. CHEUNG, JOY $665,000 10/27/15  100%
04- 0K9104 REMOVE BRI DGE RAI LI NG AND FENCI NG, 550 GREENVI LLE ROAD, 25100 SANTA CLARA $655, 122 (1)35 gg; ig 99%
PLACE TEMPORARY K- RAI L, PLACE FENCI NGLI VERVORE, CA 94550 STREET, 01/ 25/ 18
ALONG RI GHT EDGE- OF- DEC HAYWARD, CA 94542
REMOVE BRI DGE RAI LI PLACE FENCI NG .
20, 20. 201 NG, (408) 591- 5122
130
04- ALA- 880-32.9/33.9 I N ALAVEDA COUNTY | N OAKLAND FROM 0. 3 GALLAGHER & BURK | NC TR NH, JASON $1, 627,891 09/12/ 14 88%
ﬂﬁhﬁf\gé%-(on) c M LE SOUTH OF 7TH STREET TO 0.4 M LE 8638 PATTERSON PASS RD 3401 REGATTA BLVD $1, 587, Z;é 18; gg; 1471 100%
SOUTH OF WEST GRAND AVENUE LI VERMORE, CA 94551 Rl CHVOND, CA 94804
-0 STORM WATER M TI GATI ON (510) 231- 7914
HA22
04- CC-4-23.6/25. 2 I N CONTRA COSTA CO I N PI TTSBURG AND EMPI RE LANDSCAPI NG | NC BARTEL, DAVI D $1, 039,300 10/27/17 0%
04-2J0304 ANTI OCH FROM 0.3 M LE VEST OF 118 H CKORY LN 3401 REGATTA BLVD. 23 11/30/ 17 0%
LOVERI DGE RD OC TO 0.2 MLE EAST OF DAVIS CA 95616 RI CHVOND, CA 94804
CENTURY BLVD UC (510) 385- 6755

HBAC REPLACEMENT PLANTI NG & | RRI GATATI ON
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-4-34. 4/ NB4. 4 I N CONTRA COSTA COUNTY AT VAR QUS AVERI CAN Cl VIL CONSTRUCTORS  SINGH, RANJEET $1, 666, 825 05/ 24/ 17 40%
04-4J7004 LOCATI ONS VEEST COAST LLC 171 BURMA ROAD, BLDG $626, 046 06/ 22/ 17 38%
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUI TE D #2 $6,220 06/01/18
BENI CI A CA 94510 OAKLAND, CA 94607
(510) 385- 6886
04- CC-24-8.0/9. 1 I N CONTRAC COSTA COUNTY, IN WALNUT QC. JONES & SONS, |NC. KAMKAR, REZA $2, 685,000 05/ 09/ 17 88%
04- 4K5904 CREEK, FROM PLEASANT HI LL ROAD TO 1520 FOURTH STREET 5675- B G BRALTAR $2,527,275 05/09/17 94%
ROUTE 680 BERKELEY, CA 94710 DRI VE $0 12/29717
AC DI GOUTS, PLANI NG, AND OVERLAY PLEASANTON, CA 94588
0. 80. 010 (510) 385- 8001
000
04- CC-80-/10. 1 I N CONTRA COSTA COUNTY, IN AND NEAR O C. JONES & SONS, |NC. SI NGH, RANJEET $30, 831, 045 06/ 29/ 17 18%
04-4J3404 Rl CHMOND, PI NOLE AND HURCULES, FROM 1520 FOURTH STREET 171 BURMA ROAD, BLDG $2,900,981 07/27/17 9%
ACIM 080-(117)E ALANEDA/ CONTRA COSTA COUNTY LINE TO BERKELEY CA 94710 42 $23,326 03/01/19
-0 | NTERSTATE 80/ STATE RO OAKLAND, CA 94607
PAVEMENT PRESERVATI ON ( CAPM) (510) 385- 6886
04- CC-680-12.7/17.6 I N CONTRAC COSTA COUNTY, |N VALNUT  GRANI TE ROCK COVPANY KAMKAR, REZA $2,520,000 06/05/17  100%
04-4K2204 CREEK, FROM RUDGEAR ROAD TO MONUMENT 5225 HELLYER AVENUE, STE 220 5675-B G BRALTAR $2, 399, 915 06; 055 17 95%
BLVD SAN JOSE, CA 95138 DRI VE $0 02/28/18
AC PLANI NG AND OVERLAY PLEASANTON, CA 94588
20. 80. 010 (510) 385- 8001
000
04- CC- 680-24. 3/ 24. 3 IN AND NEAR MARI NA VI STA, AT MOCOCO EMPlI RE LANDSCAPI NG | NC BAI LEY, JESSI CA $290, 871 11/22/16 21%
04-3A87A4 OVERHEAD BRI DGE. 118 HI CKORY LN 3401 REGATTA BLVD. $142, 600 12; 09; 16 49%
ENVI RONMENTAL M TI GATI ON. DAVIS CA 95616 Rl CHVOND CA, 94804 $3,740  05/01/21
(510) 385- 8163
04- CC- 680- 25. 0/ 25. 7 I N CONTRA COSTA AND SOLANO COUNTI ES AMERI CAN Cl VIL CONSTRUCTORS  URMENETA, ERIC $332, 758  01/04/17 0%
04-34624 ON THE BENI Cl A- MARTI NEZ BRI DGE VEST COAST LLC 3401 REGATTA BLVD. $0 01/30/17 0%
FLOOR BEAM M TI GATI ON 2990 BAY VI STA COURT, SUITE D Rl CHVOND, CA 94804 $0 04/03/18
BENICI A CA 94510 (510) 385- 7665 SUSPENDED

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- LAK- 29-/25. 8 IN LAKE, MARI N, NAPA, SOLONO, AND THE PROFESS| ONAL TREE CARE CO HATEFI, AM R $3,275,000 06/20/16  100%
04-2K2504 SONOVA COUNTI ES, AT VARI OUS LOCATI ONS 2828 8TH STREET 3401 REGATTA BLVD $3, 234, 4;3 285 i% 13 100%
REMOVE AND DI SPOSE OF TREES BERKELEY, CA 94710 RI CHVOND, CA 94804 01/ 09/ 18
(510) 867- 6034 COVPLETED
20. 20. 201
130
04- MRN-1-.1/ .1 IN MARIN COUNTY, IN MLL VALLEY, AT QA CONSTRUCTORS RUSSELL, STEVE $1, 030,000 05/ 09/ 17 0%
04- 0P0O004 THE ROUTE 101 SEPARATI ON 19060 LAUREL DRI VE 756 WEST FRANCI SCO 23 05/ 09/ 17 0%
MOD DRNG, RELOC ELECT, REPLC AC LOS GATOS, CA 95033 BLVD.
PAVEMVENT SAN RAFAEL, CA 94901
20. 20. 201 (510) 774- 6297
130
04-MRN-1-1.6/2.5 IN MARI N COUNTY, NEAR MJI R BEACH, GHI LOTTI BRCS., INC. RUSSELL, STEVE $2,360, 000 03/22/17 35%
04- 4K4904 FROM SHASTA WAY TO CALI FORNI A AVENUE 525 JACOBY STREET 756 WEST FRANCI SCO $1, 284, Zgg 22; gg; 1; 54%
CONST SHEET PILE WALLS, TIMBER WALLS SAN RAFAEL, CA 94901 BLVD.
& RSP SAN RAFAEL, CA 94901
20. 20. 201 (510) 774- 6297
130
04- MRN-1- 2. 2/ 0 NEAR M LL VALLEY, AT 0.2 MLE NORTH GORDON N. BALL, INC. RUSSELL, STEVE $1,320,382 04/18/17  100%
04-1SS584 OF LORI NG AVENUE. 333 CAM LLE AVENUE $1,329, 711 05/09/17
ACNH POO1- ( 619) E 756 FRANCI SCO BLVD $600 01/29/18 9%
0 CONSTRUCT AN EARTH RETAI NI NG SYSTEM ALAMO CA 94507 VEEST
SAN RAFAEL, CA 94901
(510) 774- 6297
04- MRN- 1- 3. 1/ 50. 5 IN MARI N COUNTY, ON ROUTE 1, FROM 0.2 GORDON N. BALL, |NC. RUSSELL, STEVE $2, 335,955 12/ 08/ 17 0%
04- 4H8704 M LES WEST OF ERI CA ROAD TO VALLEY 333 CAM LLE AVENUE 756 VEST ERANCI SCO $0 12/27/17 0%
HSST- 000C- (461) E FORD ROAD; | N NAPA COUNTY, ON ROUTE ALAMD CA 94507 BLVD. $0
-0 29, FROM PM 48.0 TO SAN RAFAEL, CA 94901
- I NSTALL CENTER- LI NE RUMBLE STRI PS. (510) 774- 6297
04- MRN- 1- 6. 6/ 0 NEAR MJI R BEACH, 0.3 MLE NORTH OF  THOVPSON BUI LDERS CORPORATI ON CHO, G NA $4,514,500 07/21/17 67%
2?55 ?§|93881-(624) c SEACAPE DRI VE. 250 BEL MARI N KEYS BLVD BLDG 756 FRANCI SCO BLVD $3§;§I§' gg? 82; 82; 1; 77%
CONSTRUCT Tl E- BACK WALL. NOVATO CA 94949 VEST ’

--0

HB4

SAN RAFAEL, CA 94901
(510) 385- 8178
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04- VRN-1-7.8/7.8 IN MARI N COUNTY, NEAR MJI R BEACH, AT GORDON N BALL, |NC. CHO, G NA $2,160, 000 08/ 16/ 17 63%
04- 4K6904 0.2 MLE NORTH OF COLD STREAMFI RE 333 CAM LLE AVENUE 756 WEST FRANCI SCO $926, 1gg 82; ég; 1; 43%
ROAD ALAMD, CA 94507 BLVD.
CONSTRUCT SOLDI ER PI LE WALL SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 8.0/ 8 NEAR SLI DE RANCH 2.1 M LES NORTH OF THOVPSON BUI LDERS CORPORATI ON CHO, G NA $2,956, 688 02/09/17  100%
2&%%8%3_(004) MJI R WOODS ROAD. 250 BEL MARI N KEYS BLDG A 756 W FRANCI SCO BLVD $2, 524, 9;% 22; éi; % 94%
0 CONSTRUCT SOLDI ER PI LE WALL W TH NOVATO CA 94949 SAN RAFAEL CA 94901
(510) 385- 8178 OVER RUN
HB1
04- MRN-1-8.1/0 IN MARI N COUNTY, NEAR STI NSON BEACH, THOVPSON BUI LDERS CORPORATI ON CHO, G NA $1, 764, 000 06/ 15/ 17 63%
04- 456604 AT 2.2 MLES NORTH OF MJ R BEACH ROAD 250 BEL MARI N KEYS BLVD., 756 WEST FRANCI SCO $332,953 06/15/17 19%
NF =) CONST SOLDI ER PI LE WALL AND RSP BLDG A, NOVATO, CA 94949 BLVD. $0 03/31/18
-0 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
131
04-MRN-1-8.2/8.5 IN MARI N COUNTY, NEAR STI NSON BEACH, THOVPSON BUI LDERS CORPORATI ON CHO, G NA $3, 665, 000 06/ 15/ 17 56%
04- 4K8404 FROM 2.3 TO 2.6 MLES NORTH OF MUIR 250 BEL MARI N KEYS BLD., 756 FRANCI SCO BLVD $1, 538, 7;5 82; %Z i; 42%
WOODS ROAD BLDG A, NOVATO, CA 94949 VEEST
CONSTRUCT SOLDI ER PI LE WALLS SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN-1-9. 8/ 9. 8 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $1, 075,000 12/ 06/ 17 0%
04- 0Q2604 AT LONE TREE CREEK COVPANY, | NC, 756 WEST FRANCI SCO ig 12/ 06/ 17 0%
RECONSTRUCT FAI LED CULVERT 246 GHI LOTTI AVE. BLVD.
SANTA ROSA CA 95407 SAN RAFAEL CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 9. 8/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $6,480 12/06/17 0%
04- 4Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 WEST FRANCI SCO ig 1(2)5 225 1; 0%
RECONSTRUCT FAI LED CULVERT 246 GHI LOTTI AVE. BLVD.
SANTA ROSA CA 95407 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178

130
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04- MRN- 1- 10. 9/ 10. 9 IN MARI N COUNTY, NEAR STI NSON BEACH, DRILL TECH DRI LLING & CHO, G NA $16, 865, 000 01/31/17 35%
04- 4K2404 AT 1.3 M LES SOUTH OF PANORAM C SHORI NG, | NC. 756 VEST ERANG SCO $10, 554, 657 01/ 31/ 17 63%
H GHWAY NORTHJUNCTI ON 2200 WMORE WWAY BLVD. $0 02/16/18
CONSTRUCT SOLDI ER PI LE WALL ANTI OCH, CA 94509 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 10. 9/ 0 IN MARI N COUNTY NEAR STI NSON BEACH AT GHI LOTTI CONSTRUCTI ON CO . RUSSELL, STEVE $1, 728,553 08/ 05/ 15 43%
04- 452204 1.2 MLES SOUTH OF NORTH PANORAM C 246 GHI LOTTI AVENUE 756 W ERANC SCO BLVD $1, 604, 352 08;19;15 93%
STP- POO1- (589) E H GEVAY SANTA ROSA, CA 95407 SAN RAFAEL, CA 94901 $4,680 03/22/20
-0 CONSTRUCT RETAI NI NG WALL/ ROAD (510) 774- 6297
HA23
04- MRN-1-11.5/11. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $20, 523,887 06/09/17 45%
04- 0P1304 AT 0.6 MLE SOUTH OF PANORAM C COVPANY, | NC. 756 WEST FRANC SCO $8, 906,719 06/ 09/ 17 43%
HI GHVAY NORTH JUNCTI ON 246 GHI LOTTI AVENUE BLVD. $0 12/31/18
CONSTRUCT SOLDI ER PI LE WALL SANTA RCSA, CA 95407 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 22. 8/ 22. 8 IN MARI N COUNTY, NEAR CLEMA, AT VALENTI NE CORPORATI ON RUSSELL, STEVE $3, 980, 000 06/ 21/ 17 45%
04- 4K8504 G ACOM NI CREEK 111 PELI CAN WAY 756 WEST FRANCI SCO $16,597 06/21/17 0%
CONSTRUCT SHEET PILE WALL, REPLACE  SAN RAFAEL, CA 94901 BLVD. $0 09/01/17
CULVERT SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 33. 4/ 33. 4 IN MARI N COUNTY, NEAR PT. REYES TEAM GHI LOTTI, |NC. STREATER, HAL $2, 400,000 05/05/17  100%
04- 4K5004 STATI ON, ATM LLERTON GULCH BRI DGE 2531 PETALUMA BLVD. SO 1009 CLEGG COURT $1, 720,203 05/05/17 72%
CONSTRUCT SHEET PILE WALL, BIO PETALUMA, CA 94952 PETALUMA, CA 94954 $0 01/30/18
ARMORI NG (707) 249- 9601 OVER RUN
20. 20. 201
130
04- MRN- 1- 35. 3/ 35. 3 IN MARI N COUNTY, NEAR MARSHALL, AT  ARGONAUT CONSTRUCTORS STREATER, HAL $1, 350, 000 05/ 23/ 17 0%
04- 4K8604 3.2 M LES SOUTH OF MARSHALL- PETALUMA 360 SUTTON PLACE 1009 CLEGG COURT, ig 05/ 23/ 17 0%

20. 20. 201
130

RCAD
COWP GRTNG, CONST GABI ON WALL, RPLC
CLVRT

SANTA ROSA, CA 95407

STE. G
PETALUMA, CA 94954
(707) 249- 9601
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04- MRN- 1- 50. 1/ 50. 5 IN MARI N AND SONOVA COUNTI ES NEAR GHI LOTTI CONSTRUCTI ON CO. | NC. HI SLOP, SCOTT $8, 808,870 01/04/17 59%
ﬁn‘: 209504 VALLEY FORD FROM 0.4 M LES SOUTH OF 246 GHI LOTTI AVENUE 4030 OCCI DENTAL RD, $5, °§Z'8§§’ 8}1; gg; 1; 579
) ESTERO AMERI CANO BRIDGE TO 0.2 MLE SANTA ROSA CA 95407 SUTE A '
-0 NORTH OF ESTERO AMERI CAN SANTA ROSA, CA 95401
REPLACE BRI DGE. .
Aol (707) 576- 3482
04- MRN- 37-11.2/11. 5 I'N MARI N COUNTY | N NOVATO FROM GHI LOTTI CONSTRUCTI ON CO. . RUSSELL, STEVE $708,543 06/ 16/ 17 90%
04- 1K3704 | GNACI O OVERHEAD TO NOVATO CREEK 246 GHI LOTTI AVENUE 756 W FRANCI SCO BLVD $753, 723 2;; gg; i; 100%
BRI DGE SANTA ROSA CA 95407 SAN RAFAEL CA 94901 01/ 24/ 18
HOT M X ASPHALT PAVEMENT (510) 774- 6297
04- MRN- 37-11. 7/ 12 IN MARI N COUNTY, I N AND NEAR NOVATO, GHI LOTTI CONSTRUCTI ON SHARMA, JOY $7, 915,000 02/11/17 92%
04- 4K3304 FROM ROUTE 101 SEPARATI ON TO NOVATO  COVPANY, | NC. 1009 CLEGG COURT - $5, 035, 323 225 (1)% 1; 64%
CREEK BRI DGE 246 GHILOTTI AVE. SU TE G
RPLC & RGRAD PVMI, CONST DRAI NAGE & SANTA ROSA CA 95407 PETALUMA, CA 94954
BARR .
20. 20. 201 (510) 385- 5732
130
04- MRN- 101- 18. 6/ 27. 7 IN MARI N COUNTY | N NOVATO AND NEAR  GHI LOTTI BROS/ RM HARRI S JV CHO, G NA $2, 628,549 11/05/15  100%
04-264H34 BURDELL AT VARI OUS LOCATI ONS FROM 525 JACOBY STREET 756 ERANCI SCO BLVD $2, 5;?%22 ég; gi; 13 96%
SOUTH NOVATO BOULEVARD OVERCROSSI NG  SAN RAFAEL CA 94901 VEEST :
TO 0.3 M LE NORTH OF REDW SAN RAFAEL CA 94901
SOUND WALL AND HI GHWAY PLANTI NG (510) 385-8178
04- MRN- 101- 26. 5/ 27. 6 IN MARI N AND SONOVA COUTI ES, ON GH LOTTI BROS / RM HARRI'S JV SHARMA, JYOTSNA $49, 252,243 01/ 21/ 16 60%
04- 264094 $30, 990, 473 02/ 18/ 16
NP o101 (261) N REALI GN HI GHWAY/ CONSTRUCT BRI DGE 525 JACOBY STREET 1009 CLEGG COURT, STE 5934’ o8 11/ 00r 1 62%
i i SAN RAFAEL CA 94901 G '
21L- -
() PETALUMA, CA 94954
HBS (510) 385- 5732
04- MRN- 101-/0 IN MARI N COUNTY, AT VARI OUS LOCATI ON, GHI LOTTI BROS/ RM HARRI S JV STREATER, HAL $8, 295,497 01/28/16  100%
ﬂﬁbﬁg?f‘(zm c FROM SPENCER AVE OVERCROSSI NG TO 525 JACOBY STREET 1009 CLEGG CT, STE G $7, g;g' 88“19 8% 22; 12 95%
0 NORTH BRANCH GALLI NAS CREEK BRI DGE SAN RAFAEL CA 94901 PETALUMA, CA 94954 :
UPGRADE BRI DGE RAI L (707) 249- 9601 OVER RUN
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04- NAP-12-/3. 3 I N NAPA AND SOLANO COUNTI ES FROM BORTOLUSSI & WATKIN, | NC. BAI LEY, JESSI CA $598,166 07/31/15 45%
04-2641M4 ROUTE 29 TO RED TOP ROAD 77 LARKSPUR STREET 3401 REGATTA BLVD $420, 6;3 82; ég; %g 71%
HI GHMAY PLANTI NG REPLACEMENT SAN RAFAEL CA 94901 RI CHVOND, CA 94804
(510) 385- 8163
HB4C
04- NAP-29-1.0/9.9 IN MARI N, NAPA, SOLANO AND SONOMA ST. FRANCI S ELECTRIC, |NC. BORRAYO, SALVADCR $3,910,000 01/14/13  100%
04- 4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAI R 975 CARDEN STREET 21339 CABOT BLVD. $3, 891, 923 8%5 %4115 ig 99%
DAMAGED TRAFFI C OPERATI ON SYSTEMS SAN LEANDRO, CA 94577 HAYWARD, CA 94545
(TOS) DUE TO THEFT, HARDW (510) 377- 4186 OVER RUN
REPAI R DAMAGED ELECT SYSTEMS ( TOS)
20. 20. 201
130
04- NAP- 29-11. 9/ 0 I N NAPA, ON SOUTHBOUND ON- RAMP FROM FBD VANGUARD CONSTRUCTI ON | SADA, DARREN $770,691 10/11/17 10%
gﬁhﬁ;@éggg s e SOLANO AVENUE TO ROUTE 29. 651 ENTERPRI SE COURT 324 CAMPUS DRI VE, igg, ggi éi; %; i; 13%
-(131) CONSTRUCT CONCRETE BARRI ER LI VERVORE CA 94550 SUTE T :
-0 FAI RFI ELD, CA 94534
(925) 250- 5595
04- NAP- 29- 20. 4/ 20. 8 I N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPlI RE LANDSCAPI NG | NC BARTEL, DAVI D $354,141 10/ 28/ 16 0%
04-2594A4 0.2 MLE SOUTH TO 0.2 MLE NORTH OF 118 HI CKORY LN 3401 REGATTA BLVD. $190, 328 é% Si; %g 0%
WASHI NGTON STREET DAVIS CA 95616 Rl CHVOND, CA 94804
REPLACEMENT HI GHVWAY PLANTI NG (510) 385- 6755 PLANT EST
SATI S
04- NAP- 29-37. 0/ 0 I N NAPA COUNTY | N CALI STOGA AT NAPA VALENTI NE CORPORATI ON PATENI A, DANI LO $5, 672,945 03/ 17/ 17 19%
2 111 L o o curs e SuTE S SHOT e
0 REPLACE BRI DCE. SAN RAFAEL CA 94901 T '
FAl RFI ELD, CA 94534
(510) 224- 6309
04- NAP- 29- 40. 0/ 46 I N NAPA, SONOMA AND LAKE COUNTI ES, | NTElI CHERT CONSTRUCTI ON DOS SANTOS, FERNANDO $6, 255, 000 10/ 31/ 17 36%
04-0Q0104 AND NEAR NAPA AND CALI STOGA, AT PO BOX 13557 324 CAVPUS LANE, $384, 5;% ég;ﬂ; 1; 6%
VARI QUS LOCATI ONS SACRAVENTO, CA 95853 SUTE T
REPAI R FI RE DAMAGE FAI RFI ELD, CA 94534
20. 20. 201 (510) 385- 6774
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04- NAP-121-9.2/9. 4 I N NAPA COUNTY | N NAPA AT SILVERADO GHI LOTTI CONSTRUCTI ON CO | NC. DOS SANTCS, FERNANDO $2, 963,208 12/01/ 16 38%
04- 2A3204 TRAI L ROAD. 246 GHILOTTI AVENUE 324 CAMPUS LANE, $2,616,639 01/11/17 88%
AQ(\‘;‘* P121-(028) E BRI DGE REPLACEMENT ( SCOUR) SANTA ROSA CA 95407 SUTE T $74,759 12/27/18
FAI RFI ELD, CA 94534

Aol (510) 385- 6774
04- NAP- 121- 16. 7/ 16. 9 I N NAPA COUNTY, NEAR NAPA, GORDON N BALL | NC. PATENI A, DANI LO $6, 109, 000 03/ 18/ 16 93%
04- 1K8004 TO 0.8 M LES NORTH OF WOODEN VALLEY 333 CAM LLE AVE, 324 CAVPUS LANE, $5, 624, 4;3 84315 %gj ig 92%

ROAD ALAMO, CA 94507 SUTE T

CONSTRUCT SOLI DER PI LE WALL FAl RFI ELD, CA 94534
20. 20. 201 (510) 224- 6309
130
04- NAP- 121-17. 4/ 18. 3 I N NAPA COUNTY, NEAR NAPA, FROM 1.2 G D. N ELSON CONSTRUCTI ON, PATENI A, DANI LO $1, 230, 000 06/ 16/ 17 82%
04-0P1404 TO 2. 1M LES NORTH OF WOODEN VALLEY I NC. 324 CAMPUS LANE, STE $788, 72(2) 82; ég; i; 64%

ROAD 147 CAM NO ORUGA T

REPLACE CULVERTS NAPA, CA 94558 FAl RFI ELD, CA 94534 SUSPENDED
20. 20. 201 (510) 224- 6309
130
04- NAP- 128-17.9/17.9 I N NAPA COUNTY, AT 1.1 MLES WEST OF GORDON N. BALL, I|NC. PATENI A, DANI LO $844,148 06/03/16  100%
g#-;g‘z‘? 058) E KNOXVI LLE ROAD 333 CAM LLE AVENUE 324 CAVPUS LANE STE T $830, 42(7) gg; cl)‘% ig 97%
() - (058) CONSTRUCT ROADVAY RETAI NI NG SYSTEM ~ ALAMD CA 94507 FAlRFI ELD, CA 94534

(510) 224- 6309

HA23
04-SCL-9-/4.8 I N SANTA CLARA COUNTY, NEAR SARATOGA, GRANI TE ROCK COMPANY JHAJJ, AMRI NDER $4,815,000 01/26/17  100%
04-4K2704 FROMBANTA CRUZ COUNTY LINE TO SANBORN 120 GRANI TE ROCK WAY 1007 KNOX AVENUE $4, 596, Oég 8613; gg; 1; 95%

ROAD SAN JOSE, CA 95136 SAN JOSE, CA 95122

REMOVE SLI DE DEBRI'S, GRADI NG REPAIR (510) 385- 6854 OVER RUN

AC
20. 20. 201
130
04-SCL-17-.1/1 I N SANTA CLARA COUNTY AT VAR QUS AT MYERS AND SONS CONSTRUCTION, CHO, EUNM $1,179, 906 05/ 24/ 17 54%
04- 435804 VAR OUS LOCATI ONS LP 1007 KNOX AVE. $1, 110, lgg 82; gg; 1; 93%

State of California Department of Transportation

TREAT BRI DGE DECKS W TH

4600 NORTHGATE BLVD SUI TE
SACRAMENTO CA 95834

100 sAN JOSE, CA 95122
(408) 210- 8203



State of California Department of Transportation Page 56
Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-17-2.8/7.5 I N SANTA CLARA COUNTY | N SANTA CLARA GRANI TE CONSTRUCTI ON COMPANY NI KZAD, ALl $952, 341 04/ 04/ 17 40%
04- 0K9504 AND LOS GATOS FROM 0.1 M LE NORTH OF 715 COMSTOCK STREET 1007 KNOX AVE. $845, Ggg 8‘21; ég; 1; 84%
HEBARD WAY TO 0.16 M LE SOUTH OF SANTA CLARA CA 95050 SAN JOSE, CA 95122
BLOSSOM HI LL ROAD (408) 254- 5849
™ REPLACE ASPHALT CONCRETE SURFACI NG
04-SCL-17-3.0/3.1 I N SANTA CLARA COUNTY, NEAR LOS CASE PACI FI C COVPANY LAYMOUN, MOAI D $1, 910,000 03/03/17  100%
04-4K4104 GATOS, AT NORTH OF | DYLW LD ROAD 2121 ARDMORE ROAD 1007 KNOX AVE $1, 462, 323 82; gg; i; —
REPAI R CULVERTS AND SLOPE, | NJECT PASO ROBLES, CA 93446 SAN JOSE, CA 95122
GROUT (510) 867- 6753 OVER RUN
20. 20. 201
130
04- SCL-17-5.8/5.8 I N SANTA CLARA COUNTY, NEAR LOS AVAR CONSTRUCTI ON, | NC. NI KZAD, ALI $2, 485,000 03/07/17 0%
04- 4K2304 GATOS, AT 0.7 MLE SOUTH OF EAST MAI N47375 FREMONT BLVD 1007 KNOX AVE $2, 151, 2;3 23; gz; i; 87%
STREET FREMONT, CA 94538 SAN JOSE, CA 95122 01/ 12/ 18
CONSTRUCT SOL NAIL WALL (408) 254- 5849 COMPLETED
20. 20. 201
130
04- SCL- 35-9. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS REDWOOD ENGI NEERI NG LAYMOUN, MOAI D $955, 000 02/18/17 39%
04- 4K6404 GATOS, FROM LAS CUMBRES ROAD TO 1.2  CONSTRUCTI ON 1007 KNOX AVE $461, 423 83; 325 i; 48%
M LES NORTH OF LAS CUMBRES ROAD 2336 EL CAM NO REAL SAN JOSE, CA, 95122
TRAFFI C & ERCSI | ON CONTROL, SLOPE REDWOOD CI TY, CA 94063 (510) 867- 6753
REPAI R
20. 20. 201
130
04- SCL-35-9.5/9. 5 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY LAYMOUN, MOAI D $2, 925,000 03/28/17 74%
04- 4K7104 GATCS, AT 0.3 MLE NORTH OF LAS 5225 HELLYER AVE, SU TE 220 1007 KNOX AVE $2, 643, 9;3 83 gg; 1; 90%
CUMBRES ROAD SAN JOSE, CA 95138 SAN JOSE, CA 95122
CONSTRUCT SO L NAIL WALL (510) 867- 6753
20. 20. 201
130
04- SCL- 35- 10. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS DI SNEY CONSTRUCTI ON, | NC. LAYMOUN, MOAI D $27, 345,000 04/ 28/ 17 57%
04- 4K8004 GATOS, AT 1.2 M LES NORTH OF LAS 859 COWAN ROAD, SUI TE 3 1007 KNOX AVE $4, 078, 128 8‘3‘5 gg; 1; 15%

20. 20. 201
130

CUMBRES ROAD
CONSTRUCT SOLDI ER PILE AND SO L NAI L
WALLS

BURLI NGAME, CA 94010

SAN JOSE, CA 95122
(510) 867- 6753
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04- SCL-35-12. 4/12. 4 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COMPANY JHAJJ, AMRI NDER $1, 265,000 06/ 08/ 17 0%
04- 4K9304 GATCS, AT 3.2 MLES NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE 23 82; gg; 1; 0%

CUMBRES ROAD SAN JOSE, CA 95138 SAN JOSE, CA 95122

JACK CULVERT, | NJECTI ON GROUTI NG (510) 385- 6854
20. 20. 201
130
04- SCL-85-2.0/ 4.6 IN SAN JOSE, FROM COTTLE ROAD TO GRANI TE ROCK COMPANY JHAJJ, AMRI NDER $1,947,915 06/ 29/ 17 70%
04- 430904 SOUTH OF ROUTE 85/ 87 SEPARATION AT 120 GRANI TE ROCK WAY 1007 KNOX AVE. $1, 718,455 07/27/17 87%
ACNH- P085- (060) E $217,075 02/28/18 0

VARI QUS LOCATI ONS. SAN JOSE CA 95136 SAN JOSE, CA 95122 !
-0 PAVE BETWEEN EDGE OF SHOULDER (510) 385- 6854
04-SCL-87-6.1/7.5 IN SANTA CLARA COUNTY I N SAN JOSE GRANI TE ROCK COMPANY NI KZAD, ALI $1, 845,061 05/17/17 85%
04- 1K0404 1,875,056 06/09/17
NP 087 - (032) E FROM VEST JULI AN ST UNDERCROSSI NG TO 120 GRANI TE ROCK WAY 1007 KNOX AVE $ v 928 09100/ 18 98%

87/ 880 SEPARATI ON SAN JOSE CA 95136 SAN JOSE, CA 95122 !
-0 M LL AND REPLACE W TH RHVA OVERLAY (408) 254- 5849
04- SCL- 101-52. 0/ 52. 6 I N SANTA CLARA AND SAN MATEO GHI LOTTI BROS/ RM HARRI S JV ABELA, FERNANDO $16, 513, 666 04/ 28/ 15 91%
04- 235624 14, 135,856 05/ 15/ 15
AL 000G ( 366) E COUNTI ES | N PALO ALTO AND EAST PALO 901 HOWE ROAD 1101 CHESS DRI VE $ 5100 oaa on 20/ 10 84%
0 REPLACE BRI DGE STRUCTURE MARTI NEZ, CA 94553 FOSTER CI TY, CA 94404 ’

(650) 573- 3831

HA21
04- SCL-130-9.3/9 IN SANTA CLARA COUNTY, NEAR SAN JOSE, FLATI RON WEST | NC. JHAJJ, AMRI NDER $3, 735,000 03/08/17  100%
04- 4K6804 AT 2.0 MLES VEST OF QUI MBY ROAD 2100 GOODYEAR ROAD 1007 KNOX AVE $1, 705, 1;3 8?5 82; i; 100%

CONSTRUCT SHEET PILE WALL BENI Cl A, CA 94510 SAN JOSE, CA 95122 01/ 05/ 18

(510) 385- 6854 COVPLETED

20. 20. 201
130
04- SCL- 152-13.2/0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC PANDYA, NI LESH $1, 408,124 03/ 14/ 17 9%
04-2A4414 EAST OF ROUTE 152/ CANADA ROAD 118 H CKORY LN $1,139,399 04/12/17
HSNH- P152- (091) E 1007 KNOX AVE. $99,390 12/30/22 78%

--0

HB1

| NTERCHANGE.

State of California Department of Transportation

DAVIS CA 95616

PLANTI NG AND ENVI RONVENTAL

SAN JOSE, CA 95122
(408) 254- 5847
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 152-13.8/14. 7 NEAR G LROY, FROM 0.6 MLE WEST TO  GRANI TE ROCK COVPANY $3, 737,565 11/07/17 0%
04-1G3704 0.2 MLE EAST OF THE PRUNEDALE AVENUE 5225 HELLYER AVENUE STE 220 $0  11/30/17 0%
HSNH- P152- (094) E $0 0
| NTERSECTI ON.  CONSTRUCT SHOULDERS, SAN JOSE CA 95138
-0 I NSTALL RUMBLE STRI PS
DRAI NAI GE | MPROVEMENTS & SHOULDER
HB4N
04- SCL- 152-/5. 2 ON ROUTE 152 SANTA CRUZ COUNTY LINE BAY CI TIES PAVING & GRADING  PANDYA, NI LESH $14,179,051 05/29/14  100%
gg—Té_Aéig‘zl_(oso) c TO 0.17 M LES EAST OF INTERSECTION  INC 1007 KNOX AVENUE $13, 666, 323 825 125 1‘71 100%
WATSONVI LLE ROAD P O BOX 6227 SAN JOSE, CA 95122
-0 ROAD REALI GN & CONSTRUCT RET WALLS ~ CONCORD CA 94524 (408) 232- 0224
HB1
04- SCL- 237-3.0/ 3 I N SANTA CLARA COUNTY, | N SUNNYVALE, PULLMAN SST, |NC. PANDYA, NI LESH $932,000 08/29/17 0%
04-0P5204 AT THE NORTH MATHI LDA AVE 675 STONE ROAD 1007 KNOX AVE 28 825 gg; 1; 0%
UNDERCROSSI NG BENI CI A, CA 94510 SAN JOSE, CA 95122
REPAI R DMGD CONCRETE G RDERS & (408) 592- 3433
DI APHRAGVB
20. 20. 201
130
04- SCL-280-2.9/4. 4 SCL & SM PUVP STATI ONS: 35-0292W 37- YERBA BUENA ENG NEERI NG AND  PANDYA, NI LESH $2, 160, 000 10/ 13/ 16 70%
04- 1K5204 0259W 37-0267W 37-0318W CONSTRUCTI ON, | NC. 1007 KNOX AVE $1, 989, 7gé é% ég; 12 95%
REPAI R DAMAGED PUMP STATI ONS 1340 EGBERT AVE. SAN JOSE, CA 95122
SAN FRANCI SCO, CA 94124 (408) 254- 5847
20. 20. 201
130
04- SCL- 280- 15. 0/ 15 I N SANTA CLARA COUNTY, IN LOS ALTOS GRANI TE ROCK COVPANY NGUYEN, HUNG $884,516 06/06/17  100%
04- 4H8804 814,276 07/18/17
ol M 280 - (147) E H LLS AT EL MONTE ROAD UNDERCROSSI NG5225 HELLYER AVENUE 1007 KNOX AVENUE $$20 2 95%
0 REALI GNVENT OF NORTH BOUND OFFRAMP SAN JOSE CA 95138 SAN JOSE, CA 95122 !
(408) 254- 5700 OVER RUN
04- SCL-680-1.7/1.7 IN SANTA CLARA COUNTY, AT ALUM ROCK Pl PE AND PLANT SOLUTI ONS INC JHAJJ, ANRI NDER $374,000 11/18/16  100%
04- 3K3804 AVENUE 225 3RD STREET 1007 KNOX AVE. $386, 52:‘) cl)i; cl)g; ig 100%
REPLACE FAI LED PUMPS OAKLAND, CA 94607 SAN JOSE, CA 95122 01/ 09/ 18
(510) 385- 6854 COVPLETED

20. 80. 251
000
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-1-5.9/6.3 IN THE CI TY OF SAN FRANCI SCO, AT PACI FI C | NFRASTRUCTURE KENNEDY, KEN $1,789,346 03/17/17  100%
04-1A9044 PRESI DI O NATI ONAL PARK. WATER QUALI TY CONSTRUCTI ON, LLC 603 OLD MASON ST. PARK $1, 673,808 04/06/17 97%
ACNH- P001- (607) E | MPROVENENT 871 OOTTI NG COURT STE A PRESI DI O $30, 615 01/27/18
-0 CONSTRUCT DRAI NAGE VACAVI LLE CA 95688 SAN FRANCI SCO, CA 94612 OVER RUN
(510) 385- 6887
04- SF-1-/0 I N SAN FRANCI SCO, SAN MATEO AND SANTA KI NGSBOROUGH ATLAS TREE HOLLI'S, JOHN $1,365,000 06/21/16  100%
04- 1K8404 CLARA COUNTI ES ALONG VARI OUS ROUTES  SURGERY, | NC. 1007 KNOX AVENUE $1, 307, ogg 8?5%%5 ig 100%
TRIM OR REMOVE AND DI SPOSE OF TREES 1544 LUDW G AVENUE SAN JOSE CA 95122
SANTA ROSA, CA 95407 (510) 867- 4515
20. 20. 201
130
04- SF-35-2.0/3. 2 IN THE CI TY AND COUNTY OF SAN GRANI TE ROCK COMVPANY DAVI D, JOSE $5,540,577 02/14/17  100%
04- 2K5504 FRANCI SCO, ON STATE ROUTE 35 (SLOAT 120 GRANI TE ROCK WAY 585 LI NDA MAR BLVD. $4,745,188 03/15/17 85%
AC?‘;L P035- (011)E BLVD), BETWEEN ROUTE 1(19TH AVE) AND SAN JOSE CA 95136 PACI FI CA, CA 94044 $169,330 01/22/18
SKYLI NE BLVD. (650) 738- 3827
COLD PLANE 3 | NCHES OF EXI STING AC
04- SF- 80- 6. 0/ 70 IN THE CI TY AND COUNTY OF SAN THE DUTRA GROUP COOPER, CHEE $4,185,000 12/15/16  100%
04-3G4454 FRANCI SCO, AT THE SAN FRANCI SCO- 2350 KERNER BLVD., SUITE 200 171 BURMA ROAD, $3, 350, 728 éi; éi; 12 80%
OAKLAND BAY BRI DGE, AT Pl ER W SAN RAFAEL, CA 94901- 5595 BUI LDI NG 4
RECONSTRUCT BRI DGE FENDER OAKLAND, CA 94607 OVER RUN
BATA. FUND (510) 385- 4830
I NG
04- SF-80-7.8/7.9 IN THE CI TY AND COUNTY OF SAN GOLDEN STATE BRI DGE, | NC HALALI, BEHZAD $1,375,000 01/17/17  100%
04-2K9604 FRANCI SCO, AT THE SAN FRANCI SCO- 3701 MALLARD DRI VE 171 BURMA ROAD, BLDG $1, 311, 423 8;; 12; 1; 95%
OAKLAND BAY BRI DGE, AT YERBA BUENA  BENICI A, CA 94510 3
I' SLAND TUNNEL QAKLAND, CA 94607 OVER RUN
REPAI R TUNNEL CONCRT, DRAI NAGE, (510) 867- 6107
BATA. ... T JO NT SEAL
oLL
04- SF-80-8.2/8.6 EASTERN SPAN OF SFOBB (SAS) IN THE  GOLDEN STATE BRI DGE, | NC. SHEDD, BI LL $3,245,000 12/11/15  100%
04- 0K6914 CITY & COUNTY OF SAN FRANCI SCO 3701 MALLARD DRI VE 171 BURMA ROAD, BLDG $2, gzg' ggg 82; 12; 12 89%
I NSTALL GREASE CAPS RPR PRESTRESS BENI CI A, CA 94510 #3 :
TENDONS OAKLAND, CA 94607 OVER RUN
TaL B (510) 385- 6912
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-8.3/8.3 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG BORJA, ROBERTO $1, 985,000 03/30/17  100%
04-3K5004 FRANC| SCO AT THE SFOBB SELF- ANCHORED CONTRACTORS, | NC. 171 BURMA ROAD, BLDG $230, 823 22; gg; 1; 100%
SUSPENSI ON TOWER 20 HAPPY VALLEY ROAD 2 12/ 26/ 17
RPLCE ANCHOR RODS NUTS & WORK AS PLEASANTON, CA 94566 OAKLAND, CA 94607 COVPLETED
DI RECTED .
BATA T (510) 385- 7107
oL
04- SF-80-8.3/8.3 ON ROUTE 080 | N SAN FRANCI SCO COUNTY, CALI FORNI A ENG NEERI NG BORJA, ROBERTO $16, 923,348 10/10/16  100%
04- 3K1104 AT SFOBB SELF- ANCHORED SUSPENSI ON CONTRACTORS, | NC. 171 BURMA ROAD $8, 478, Ogg ég; ég; 13 100%
TOWER REPLACE TOWER ANCHOR ROD 20 HAPPY VALLEY ROAD OAKLAND, CA 94607 12/ 26/ 17
GROUTI NG DI R S EMERGENCY PLEASANTON, CA 94566 (510) 385- 7107 COVPLETED
REPLACE TOMAER ANCHOR ROD GROUTI NG
BATA. . TOL
L..
04- SF-80-8.5/8.9 I N SAN FRANCI SCO' ALAVEDA COUNTY KI EW T/ MASON AJV BOAL, BRI AN $111, 292,053 03/18/16  100%
04-013574 DI SMANTLI NG OF MARI NE FOUNDATI ON OF 4650 BUSI NESS CENTER DRI VE 171 BURMA ROAD BLDG 1 $106, 885, Ogé 22; gg; 13 100%
FAI RFI ELD, CA 94534 OAKLAND, CA 94607 12/ 22/ 17
(510) 714- 7074 COVPLETED
04- SF-80-8.6/8.9 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG SCHRAM DARRYL $78, 385, 715 03/ 19/ 15 89%
04- 013524 FRANCI SCO AND ALAVEDA COUNTY FROM 0. 8 CONTRACTORS | NC/ S| LVERADO 333 BURVA ROAD $7Séggg, ggg 82; 82; ig 98%
M LE EAST OF THE YERBA BUENA TUNNEL CONTRACTORS | NC JV OAKLAND, CA 94607 !
TO 0.8 M LE VEST OF THE TO 20 HAPPY VALLEY RQOAD (650) 222- 7242
LSS REMOVE BRI DGE & SALVAGE BRDG ELEMEN PLEASANTON CA 94566
04- SF-80-12.6/13.9 I N SAN FRANCI SCO COUNTY FROM THE CALI FORNI A ENGI NEERI NG HOSSAI N, MAHBUB $188, 908,370 11/27/12  100%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF CONTRACTORS | NC/ S| LVERADO 171 BLDG 1 BURMA ROAD $182, 965, 223 fﬁ; %g; g 100%
THE YERBA BUENA TUNNEL CONTRACTCRS | NC JV OAKLAND, CA 94607
CONSTRUCT & REMOVE BRI DGE, ROADWAYS 20 HAPPY VALLEY ROAD (510) 867- 6221
PLEASANTON, CA 94566
HA4S3 SWPPP
04- SF-101-1.1/1.1 IN SAN FRANCI SCO & SAN MATEO PETERSON- CHASE GENERAL DAVI D, JOSE $1, 742,478 06/ 27/ 16 95%
04-2J2604 COUNTI ES ON ROUTES 101 & 280 AT ENG NEERI NG CONSTRUCTI ON, | NC. 585 LI NDA MAR BLVD $1, 213, 928 815 5613; ig 69%

HVB

VARI US LOCATI ONS
TREAT BRI DGE DECKS

16351 CONSTRUCTI ON CI RCLE VES
I RVINE, CA 92606

PACI FI CA, CA 94044
(510) 754- 0001
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-101-1.6/4. 1 I N SAN FRANCI SCO COUNTY ROUTE 101  ARROW FENCI NG WASHI NGTON, MARCUS $453,900 06/24/16  100%
04-1J6904 FROM 22ND ST POC TO 18TH POC AND ON 9711 N STATE STREET, SU TE B 585 L| NDA MAR BLVD. $468,Ggg 81;?2;1? 100%
ROUTE280 AT 0.1 MLE NORTH OF 20TH REDWOOD VALLEY, CA 95470 PACI FI CA, CA 94044
ST POC (650) 738- 3804
UPGRADE FENCES AND GATES
04- SF-101-1.7/1.8 SI LVER AVE OVERCROSSING BR NO. 34- DI SNEY CONSTRUCTI ON, | NC. KOOS, CHARLES $1,738,974 03/24/16  100%
04- 1K3304 0032 SAN FRANCI SCO 859 COMN ROAD, SUI TE 3 585 LI NDA MAR $1,744,2§8 ggjggjig 100%
RECONSTRUCT BRI DGE RAI LI NG BURLI NGAME, CA 94010 PACI FI CA, CA 94044
(650) 738- 3858
20. 20. 201
130
04- SF0-80-/7.8 I NSTALL BASE (BAY AREA SECURI TY ROSENDI N ELECTRI C, | NC WONG, DUDLEY $9, 075,000 03/16/15  100%
04-2J18704 ENHANCEMENT) SYSTEM @ SFOBB VEST SPAN PO BOX 49070 325 BURMA ROAD $8,381,8§g 8?5%?512 92%
IN CITY AND COUNTY OF SAN FRANCI SCO SAN JOSE, CA 95161-9070 OAKLAND, CA 94607
| NSTALL SECURI TY SYSTEM (510) 385- 7628 OVER RUN
20. 20. 201
130
04- SM 1-13.5/15. 1 IN SAN MATEO COUNTY, NEAR PESCADERO, YERBA BUENA ENG NEERI NG & BOOSHEHRI, FRED $3,485,000 06/20/17  100%
04-0P1604 FROM PESCADERO ROAD TO 1.6 M LES CONSTRUCTI ON 2350 PAGE M LL ROAD $299,6;g 82;%25%; 9%
NORTH OF PESCADERO ROAD 1340 EGBERT AVE PALO ALTO, CA 94304
CONSTRUCT GABI ON WALLS RSP & SAN FRANCI SCO, CA 94124 (650) 222- 7241 OVER RUN
SHEETPI LE WAL
20. 20. 201
130
04- SM 1-17.0/17. 5 I N SAN MATEO COUNTY, NEAR SAN RGW CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $2, 985,000 02/10/17  100%
04- 4K4604 GREGORI O, AT0.9 M LE SOUTH OF ROUTE 550 GREENVI LLE ROAD 2350 PAGE M LL ROAD $1,476,4gg 855%251; 49%
84 LI VERMORE, CA 94550 PALO ALTO, CA 94304
CONSTRUCT SOLDI ER PI LE WALL AND RSP (650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 1- 32. 0/ 32 I N SAN MATEO COUNTY, NEAR HALF MOON GRANI TE ROCK COMPANY ABDI, ABDCOLREZA $817,791 10/20/15  100%
%ﬁb};gggf(sgg)E BAY, AT SURFER S BEACH, FROM 0.3 M LE 120 GRANI TE ROCK WAY 603 MASON ST, PARK $845,0gg 31583512 100%
NORTH OF SANTA ANA STREET TO SANTA  SAN JOSE CA 95136 PRESI DI O
-0 ANA STREET/ WASHOUT SAN FRANCI SCO CA 94129 SUSPENDED

HA

CONSTRUCT RETAI NI NG WAL, ROCK SLOPE

(510) 867- 6023
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Statement of Ongoing Contractsasof 01/20/18

02/ 01/ 18
District 04

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM 1-38.2/39.7 I'N SAN MATEO COUNTY NEAR PACI FI CA ON EMPI RE LANDSCAPI NG | NC BAI LEY, JESSI CA $1, 870,637 07/01/13 0%
04-1123H4 ROUTE 1 FROM 4.7 MLES TO 0.6 MLE 118 HI CKORY LANE 3401 REGATTA BLVD $1,518,330 08/07/13 0%

SM 9790- (13 )
--()

HE14

04- SM 1-39.6/40.1
04- 2K9104

20. 20. 201
131

04- SM 1- 40. 6/ 41
04- 265604
LCMC- 6204- (111)

--0)
HE11

04-SM 1-43.7/46.5
04- 435604

HVB

04-SM1-/0
04- 1K5604

20. 20. 201
130

04- SM 35-9.8/9. 9
04- 4K4804

20. 20. 201
130

SOQUTH OF LI NDA MAR BOULEVARD

I NSTALL | RRI GATI ON SYS, HW PLANTS

IN CITY OF PACIFICA I N THE COUNTY OF
SAN MATEO NEAR THE DEVILS SLI DE

BYPASS TUNNEL

ENVI RONMVENTAL M TI GATI ON MANDATES

I'N SAN MATEO I N PACI FI CA ON ROUTE 1
BETWEEN THE OLD HWr 1/ SAN PEDRO AVE
| NTERSECTI ON AND THE HWY 1/ LI NDA MAR

BLVD | NTERSECTI ON.
REPLACE 2- LANE BRI DGE

I'N SAN MATEO COUNTY ON MULTI PLE
BRI DGES ALONG RQUTES 001, 101,

280, AND 380
TREAT BRI DGE DECKS

114,

AT 10TH STREET |IN MONTARA CA
SHI FT TRAFFI C LANES AND CONSTRUCT

RSP

I'N SAN MATEO COUNTY, NEAR SKYLONDA,
AT 0.1 MLE NORTH OF CHAPMAN ROAD

CONSTRUCT SOLDI ER PI LE Tl E- BACK WALL

DAVI S CA 95616

PACI FI C STATES ENVI RONVENTAL
CONTRACTCRS, | NC.
11555 DUBLI N BLVD
DUBLI N, CA, 94568

GRANI TE ROCK COVPANY
120 GRANI TE ROCK WAY
SAN JOSE CA 95136

SPECTRUM CONSTRUCTI ON GROUP,
I NC.

32 EDELMAN

I RVINE CA 92618

GRANI TE ROCK COVPANY
120 GRANI TE ROCK WAY,
SAN JOSE, CA 95136

DI SNEY CONSTRUCTI ON, | NC.
859 COMAN ROAD, SUI TE #3
BURLI NGAME, CA 94010

RI CHVOND, CA 94804- 4594

(510) 385- 8163

BAI LEY, JESSI CA
3401 REGATTA BLVD
RI CHVOND, CA 94804
(510) 385- 8163

KOOS, CHARLES
585 LI NDA MAR BLVD
PACI FI CA, CA 94044
(650) 738- 3828

WASHI NGTON, MARCUS
585 LI NDA MAR BLVD
PACI FI CA, 94044
(650) 738- 3804

WASHI NGTON, MARCUS
585 LI NDA MAR,
PACI FI CA, CA 94044
(650) 222- 7516

BOOSHEHRI, FRED
2350 PAGE M LL ROAD
PALO ALTO, CA 94304
(650) 222- 7241

$0 10/16/19

PLANT EST
SATI S

$1, 960, 000 08/ 18/ 16 95%
$606, 030 08/18/16 319
$0 04/ 30/ 18 0

$7,969,100 03/10/14 100%
$8, 344,374 03/24/14

$0 01/04/18  100%
01/ 04/ 18
COVPLETED

$1,235,211 05/17/17  63%
$537, 073 06/ 09/ 17
$0 o02/28/18 3%

$3,000 02/29/16 0%
28 02/ 29/ 16 0%

$2, 985,000 02/13/17  100%
$1, 234,905 02/13/17 41%
$0 03/31/18 0

OVER RUN
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM 35-11.5/11. 4 I N SAN MATEO COUNTY, NEAR SKYLONDA, AMERI CAN ClVIL CONSTRUCTORS BOOSHEHRI, FRED $5, 985, 000 04/ 06/ 17 63%
04- 4K5504 AT 0.6 M LE NORTH OF MORSE LANE VEST COAST LLC 2350 PAGE M LL ROAD $49, 223 8‘3‘5 gg; 1; 1%
CONSTRUCT SHEET PI LE AND TI E- BACK 2990 BAY VI STA COURT, SU TE D PALO ALTO, CA 94304
WALLS BI NI CI A, CA 94510 (650) 222- 7241
20. 20. 201
130
04- SM 35-13.1/13. 1 I N SAN MATEO COUNTY, NEAR SKYLONDA, GOLDEN STATE BRI DGE, |NC. BOOSHEHRI, FRED $1,785,000 03/01/17  100%
04-4K2104 AT 0.1M LE NORTH OF BEAR GULCH ROAD 3701 MALLARD DRI VE 2350 PAGE M LL ROAD $961, 123 82; gi; 1; 54%
CONSTRUCT SOLDI ER PI LE WALL BENI Cl A, CA 94510 PALO ALTO, CA 94304
(650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 35- 28. 7/ 30 IN SAN MATEO I N DAILY CITY FROM JCT. G BORTOLOTTO & COVPANY WASHI NGTON, MARCUS $489,169 05/17/17 90%
04- 0K9604 ROUTE 1 TO END OF COUNTY LI NE 582 BRAGATO RD 585 L| NDA MAR BLVD. $g§2—), 3% 82; gg; 1; 95%
DI GOUTS SAN CARLOS CA 94070 PACI FI CA, CA 94044 !
(650) 738- 3804
04- SM 82-1.4/25.1 IN SAN MATEO COUNTY AT VAR OUS ST FRANCI S ELECTRI C COMPANY  BOOSHEHRI, FRED $4, 286,289 07/28/ 16 88%
HSNF PPOS- ( 029) E LOCATI ONS 975 CARDEN STREET 2350 PAGE M LL ROD Mtis 6% oaar1g 9%
“( ) | NSTALL CROSSWALK SAFETY SAN LEANDRO CA 94577 PALO ALTO, CA 94304 !
-0 (650) 855- 7777
04-SM 84-8.7/7.8 IN SAN MATEO COUNTY, NEAR LA HONDA, JMB CONSTRUCTI ON, | NC. BOOSHEHRI , FRED $785,000 07/05/17  100%
04- 4K8904 AT 0.5 M LE EAST OF PESCADERO CREEK 132 SOUTH MAPLE AVENUE 2350 PAGE M LL ROAD $494, Ogg 8;; gi; 1; 63%
ROAD SQUTH SAN FRANCI SCO, CA 94080 pALO ALTO, CA 94304
REPAI R DRAI NAGE SYSTEM CONSTRUCT (650) 222- 7241 OVER RUN
RSP
20. 20. 201
130
04- SM 84-12.0/12. 5 I N SAN MATEO COUNTY, NEAR SKYLONDA, REDWOOD ENG NEERI NG BOOSHEHRI , FRED $435,000 06/06/17  100%
04- 4K9004 FROM 0.3 M LES TO 2.5 M LES WEST OF CONSTRUCTI ON 2350 PAGE M LL ROAD $120, 223 82; gg; 1; 28%
ROUTE 35 JUNCTI ON ( SKYLI NE BLVD) 2336 EL CAM NO REAL PALO ALTO, CA 94304
AC PAVI NG AND LEVELI NG, REPLACE REDWOOD CI TY, CA 94063 (650) 222- 7241 OVER RUN
CULVERT
20. 20. 201

130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18

District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 84-15. 4/ 16. 1 I N SAN MATEO COUNTY, NEAR SKYLONDA,  GRANI TE CONSTRUCTI ON COMPANY BOCSHEHRI, FRED $6, 460, 000 01/12/17  100%
04- 4K1604 FROM GRANDVI EW DRI VE TO FRI ARS LANE 715 COMBTOCK STREET 2350 PAGEM LL ROAD $5, 359, 322 8;; g; 1; 83%

CONSTRUCT SOLDI ER PI LE Tl E- BACK SANTA CLARA, CA 95054 PALO ALTO, CA 94304

WALLS (650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 84-16.3/17. 6 IN SAN MATEO COUNTY, NEAR SKYLONDA,  CALI FORNI A ENG NEERI NG BOOSHEHRI , FRED $4, 305, 407 05/ 18/ 17 89%
04-0P4904 FROM 0.3 MLE TO 1.6 MLES EAST OF  CONTRACTORS, | NC. 2350 PAGE M LL ROAD $1, 296, 528 82; g; 1; 30%

FRI ARS LANE 20 HAPPY VALLEY ROAD PALO ALTO, CA 94304

CONSTRUCT SOLDI ER PI LE RETAI NI NG PLEASANTON, CA 94566 (650) 222- 7241

WALLS
20. 20. 201
130
04- SM 84-21. 6/ 0 I N SAN MATEO COUNTY | N WOODSI DE, AT  GHI LOTTI CONSTRUCTI ON CO . PANDYA, NI LESH $3, 658,093 12/11/15  100%
04- 4G5404 3,645,322 12/22/15
NP Posa. (044) E ROUTE 84/ 280 SEPARATI ON. 246 GHI LOTTI AVENUE 1007 KNOX AVE $ o oieoiia  100%
-0 ROUTES 84/ 280 SEPARATI ON CONSTRUCT ~ SANTA ROSA CA 95407 SAN JOSE, CA 95122 01/ 02/ 18

(408) 593- 3433 COVPLETED

04- SM 84- 28. 8/ 29. 3 IN SAN MATEO AND ALAMEDA COUNTY IN  GORDON N. BALL, I|NC. CHAHAL, HARPAL $928,405 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0. 6 333 CAM LLE AVENUE 25100 SANTA CLARA $885, 5;3 835 82; ig 0%

M LES EAST OF ROUTE 109 TO BEG NING ALAMD CA 94507 STREET

OF DUMBARTON BRI DGE AND AT HAYWARD, CA 94544 PLANT EST

COSTRUCT PUBLI C ACCESS (510) 867- 6091 SATI'S
04- SM 92-.9/.9 IN SAN MATEO COUNTY, NEAR HALF MOON RGW CONSTRUCTI ON, | NC. WASHI NGTON, MARCUS $1, 975,000 07/14/17 43%
04-0P1504 BAY, AT 0.7 MLE EAST OF MAIN STREET 550 GREENVI LLE ROAD 585 LI NDA MAR BLVD. $343, 1% 8;; ég; 1; 17%

CONSTRUCT SOLDI ER PI LE WALL LI VERMORE, CA 94550 PACI FI CA, CA 94044

(650) 222- 7516

20. 20. 201
130
04-SM92-11.0/11. 4 I N SAN MATEO COUNTY | N SAN MATEO ON  GHI LOTTI CONSTRUCTI ON CO I NORI, DOUGLAS $15, 641, 979 01/20/17 83%
04-235524 ROUTE 92 FROM ALAVEDA DE LAS PULGAS 246 GHI LOTTI AVENUE 1101 CHESS DRI VE $13,078, 734 02/ 14/ 17 81%
ACNH- X081- ( 30E) $981, 789 03/07/18

--0

OVERCRGOSSI NG TO THE HAYWARD PARK
OVERHEAD AND ON ROUTE 82
I NTERCHANGE | MPROVEMENT

SANTA ROSA CA 95407

FOSTER CI TY, CA 94404
(650) 573- 4329
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 92-14. 4/ 18. 8 I N SAN MATEO AND ALAMEDA COUNTI ES ON LI BERTY MAI NTENANCE, |NC. DBA HINH, M NH $50, 376, 039  12/18/15 49%
04-3G4864 ROUTE 92 AT SAN MATEO HAYWARD OH O LI BERTY MAI NTENANCE, | NC. 25100 SANTA CLARA ST. $49, ggg' ggé %; %i; 12 99%
STRUCTURAL STEEL PAI NTI NG 777 N. MERI DI AN RD. HAYWARD, CA 94544- 2108 :
YOUNGSTOWN  OH 44509 (408) 592- 3785
04- SM 92-15. 3/ 15. 5 IN THE CI TY AND COUNTY OF SAN BLEYCO | NCORPORATED ATAKO, KI NGSTON $3, 745,923 09/ 19/ 17 0%
04- 33054 FRANCI SCO AND SAN MATEO COUNTY AT 11425 CULL CANYON ROAD 171 BURMA ROAD, BLDG :g (1)5 gf{; g 0%
VARI QUS LOCATI ONS CASTRO VALLEY CA 94552 1
REPLACE THE EXI STI NG FOG HORNS, OAKLAND, CA 94607
Hao1 (650) 222- 7529
04- SM 101-1.6/2. 2 IN SAN MATEO COUNTY AT VAR QUS DI SNEY/ O. C. JONES J. V. ABELA, FERNANDO $41, 353,131 02/10/17 55%
04- 235654 LOCATI ONS ON RTE101 FROM UNI VERSI TY 1520 FOURTH STREET 1101 CHESS DRI VE %Z' jg‘é, ggg 825 (1)‘715 1; 43%
AVE OC TO 0.2M N OF HENDERSON UC & BERKELEY CA 94710 FOSTER CI TY, CA 94404 A
ON RTE 114 FROM 0.2M S OF (650) 573-3831
RECONSTRUCT | NTERCHANGE
HE11
04- SM 101-6. 0/ 6 IN SAN MATEO AND SANTA CLARA M KE BROWN ELECTRI C CO. TRUONG, HENRY $660, 941 09/21/16 87%
04- 4A92A4 COUNTI ES, AT VARI OUS LOCATI ONS 561- A MERCANTI LE DRI VE 1007 KNOX AVENUE $548, 3;8 82; géj ig 83%
| NSTALL TRAFFI C SYSTEM COTATI, CA 94931 SAN JOSE, CA. 95122
(510) 385- 7053
STI P. TRAN
SFR
04- SM 101-16. 3/ 17. 1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHI LOTTI CONSTRUCTI ON COVPANY | NORI, DOUGLAS $49, 225,594 06/ 25/ 14 77%
NP-CnOT- (237) E THE BROADVAY | NTERCHANGE I N | Ne 1101 CHESS DR VE 9 oo 085 Onzo/1s  96%
L 6204 1-(3 BURLI NGAMVE 246 GHI LOTTI AVENUE FOSTER CI TY, CA 94404 ’
-04 1-(3) RECONSTRUCT | NTERCHANGE BROADVAY | C  SANTA ROSA CA 95407 650) 573- 4329
-0 (650)
HE11
04- SM 101-/ 6 I N SAN MATEO COUNTY | N STATE H GHWAY GREAT AMERI CAN | NSURANCE CO  TRUONG, HENRY $5,421,779 01/28/13  100%
04-4A9254 I N SAN MATEO AND SANTA CLARA COUNTI ES BOND CLAI M DI VI SI ON 1007 KNOX AVE. $5, 173, Zgg 82; géj g 95%
AT VARI QUS LOCATI ONS 3017 DOUGLAS BLVD. SUITE 300 SAN JOSE, CA 95122
I NSTALL TRAFFI C SYSTEM ROSEVI LLE, CA 95661 (510) 385- 7053 OVER RUN
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 280- 8. 5/ 10 IN SAN MATEO COUNTY, NEAR BELMONT, RGW CONSTRUCTI ON, | NC. KOOS, CHARLES $1, 130, 000 07/12/17 83%
04-0P2504 FROM 0.2 MLE TO 1.2 MLES SOUTH OF 585 GREENVI LLE ROAD 585 LI NDA MAR $543, 1;8 8;; ég; 1; 48%
THE ROUTE 92 SEPARATI ON LI VERMORE, CA 94550 PACI FI CA, CA 94044
REPLACE CULVERTS, BACKFI LL SI NKHOLES (510) 715- 6644
20. 20. 201
130
04- SM 280-9. 4/ 0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTI ON, | NC. BOOSHEHRI , FRED $810, 461 06/ 24/ 15 53%
04-4G5914 BELMONT, AT 1.4 M LES SOUTH OF ROUTE 550 GREENVI LLE ROAD 2350 PAGE M LL ROAD $7§?, ?g(l) 8;; g; %g 97%
92 LI VERMORE CA 94550 PALO ALTO, CA 94304 '
REPAI R PI PE SYSTEM AND BACKFI LL (650) 855- 7777
04- SM 280- 10. 8/ 10. 8 IN SAN MATEO COUNTY NEAR BELMONT AT NORCAL GENERAL CONSTRUCTION  BORRAYO, SALVADOR $807,526 06/20/16 57%
04-3J4304 ROUTE 280/ 92 SEPARATI ON CORPORATI ON 21339 CABOT BLVD. $807,526 07/18/16 .4,

04- SM 280- 20. 4/ 20. 4
04-0P2804

REMOVE AND REPLACE HPS W TH LED

I'N SAN MATEO, | N SAN BRUNO, AT CEDAR
M LLSLANE
REPLACE CULVERTS, CONSTRUCT RSP

1950 MAJESTIC CT
SAN JOSE CA 95132

REDWOOD ENG NEERI NG
CONSTRUCTI ON

2336 EL CAM NO REAL
REDWOOD CI TY, CA 94063

HAYWARD, CA 94545
(510) 377- 4186

WASHI NGTON, MARCUS
585 LI NDA MAR BLVD.
PACI FI CA, CA 94044
(650) 222- 7516

$0 03/31/18

$841, 075 06/01/17
$601, 011 06/01/17
$0 01/31/18

93%
71%

20. 20. 201
130

04- SM 380-5.9/6. 8 IN SAN MATEO COUNTY AT VARI QUS O GRADY PAVI NG | NC. WASHI NGTON, MARCUS $1, 375,074 05/ 06/ 17 68%
04- 0K9704 LOCATI ONS 2513 WANDOTTE ST. 585 LI NDA MAR BLVD $1, gjg' ;gg 8;; ég; 1; 76%

DI GOUTS MOUNTAI N VI EW CA 94043 PACI FI CA, CA 94044 !
(650) 738- 3804

04-SOL-12-2.1/7.9 I'N SOLANO COUNTY | N FAI RFI ELD AND A. TEICHERT & SON INC. DBA  SINGH, JATINDER $4, 429,019 05/ 26/ 17 84%
04- 1K1004 SU SUN CI TY FROM 0.1 M LE WEST OF TEI CHERT CONSTRUCTI ON 324 CAMPUS LANE, $4,361,568 07/18/17 97%

ACNH P102- (122) E
--()

CHADBOURNE RD TO 0.4 M LE EAST CF
WALTERS RD
M LL & REPLACE W TH HVA

400 SUNRI SE AVE.
ROSEVI LLE CA 95661

SUTE T
FA RFI ELD, CA 94534
(510) 715- 7309

$0 12/20/17
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 29-. 8/ 3 I N SOLANO COUNTY AT VARl OUS LOCATI ONS RYAN DUNHAM ST. FRANCI S BUTTERS, CARL $1,242,825 09/19/16  100%
04- 4G5524 1,138,103 10/05/16
Pkt PR0o- ( 124) E | NSTALL CROSSWALK SAFETY ELECTRI C 324 CAVPUS LANE $ % oy aeris 91%
0 975 CARDEN STREET FAI RFI ELD, CA, 94535
SAN LEANDRO CA 94577 (925) 260- 5535 OVER RUN

04- SOL- 37-9. 8/ 26. 6 I N SOLANO COUNTY, ON ROUTE 80 AT GORDON N BALL, INC. BRAR, PARAMDEEP $644, 000 08/16/17 0%
04- 0P3304 ULATI S CREEK AND AT THE ROUTE 37 WEST 333 CAM LLE AVE. 324 CAMPUS LANE, STE :g 08/16/ 17 0%

TO ROUTE 29NORTH AND SOUTH CONNECTOR ALAMD, CA 94507 T

REPLACE JT SEALS AND ELASTOMERI C BRG FAl RFI ELD, CA 94534

PADS -
20. 20. 201 (925) 260- 6460
130
04- SOL-37-9.9/9.9 I N SOLANO COUNTY ON MULTI PLE BRIDGE ETIC SI NGH, JATI NDER $355, 208 05/18/17 58%
04- 0K4504 ALONG ROUTES 37, 80, 680, & 780 2285 MORELLO AVENUE 324 CAMPUS LANE, $265, 661 06/09/17 73%

TREAT BRI DGE DECKS PLEASANT HiLL CA 94523 SUTE T $0 05/24/18

FAl RFI ELD, CA 94534 SUSPENDED

M (510) 715- 7309
04- SOL-80-11.3/12.9 IN SOLANO COUNTY, IN THE CI TY OF DESI LVA GATES- VI KI NG JV AQUI NO, NOEL $52,109, 277 03/19/14 79%
04- 0A5344 51,828,751 04/09/ 14
NP X005 (025) N FAI RFI ELD, ON | NTERSTATE 80 AT THE 11555 DUBLIN BLVD 324 CAVPUS LANE, $ 5o 159 0o/ aa/1g  100%

CONNECTOR FROM | NTERSTATE 80 WEST DUBLI N CA 94568 SUTE T :
-0 BOUND TO STATE ROUTE 12 WEST FAI RFI ELD, CA 94534
HA4? RECONSTRUCT 1-80 WB/ SR WB CONNECTOR (707) 580- 4429
04- SOL-80-17.1/17. 1 I N SOLANO COUNTY, | N FAl RFI ELD AT GD LONG ELECTRI C COVPANY CARTY, RODOLFO $797, 772 06/01/17 88%
04-1J8204 2019 WEST TEXAS STREET. 450 TECHNOLOGY WAY 3401 REGATTA BLVD. $§‘;§2’ ?&g 815 gg; i; 53%

UPGRADE ELECTRI CAL SYSTEM AND NAPA, CA 94558 Rl CHVOND, CA 94804 ’

(510) 231- 7131

04- SOL- 80-31.3/32.9 NEAR VACAVI LLE, AT MERI DI AN ROAD M C.M CONSTRUCTI ON, | NC. TRAN, QUANG $5, 677,245 01/ 20/ 17 64%
04- 465104 . 3,773,117 02/06/ 17
A N80 - (368) E OVERCROSSI NG NO.  23-0147 AND M DWAY 6413 32ND STREET 324 CAVPUS LANE, $ 115 330 o) 1918 66%

ROAD OVERCROSSI NG NO. 23-0148. NORTH HI GHLANDS CA 95660 SUTE T '

--0

HA21

State of California Department of Transportation

REHABI LI TATE AND REPLACE BRI DCES.

FAl RFI ELD, CA 94534
(510) 773- 8499
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HA21

(707) 249- 4732

02/ 01/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL-128-.4/.5 I N SOLANO COUNTY, NEAR W NTERS, FROM VI NTAGE PAVI NG COMPANY, INC. PATENIA, DAN LO $780,000 01/13/17  100%
04- 4K1804 0.2 TO 0.3 MLE WEST OF YOLO COUNTY 119 MAIN ST. 324 CAVPUS LN., STE $789,4ég 81; ég; 1; 100%
LI NE W NTERS, CA 95694 o 01/ 02/ 18
ROCK BLASTI NG, ROCK SCALI NG, RPR AC FAI RFl ELD, CA 94534 OVER RUN
PVMT -
20. 20. 201 (510) 224- 6309
130
04- SOL- 780-6.8/7. 3 NEAR VALLEJO, AT LAUREL STREET BRIDGER N R CONSTRUCTI ON, | NC. SCHNEI DER, JOLI E $4,843,092 02/01/17  100%
04- 4G4504 . 4,530,998 02/27/17
ACI M 780- (369)E NO. 23-0119. 8589 THYS COURT 324 CAMPLS LANE s $224,380 02/20/18 3%
0 SACRAMENTO CA 95828 SUTE T !
FAI RFI ELD, CA 94534
(510) 377-4171
04- SON-1-19. 6/ 0 I N SONOMA COUNTY NEAR JENNER AT 0.1 GORDON N. BALL, I|NC. HI SLOP, SCOTT $1, 037,357 06/ 02/ 17 87%
04- 459204 1,004,491 06/26/17
ACST PoOL- (584) E M LE SOUTH OF RUSSI AN Rl VER BRI DGE. 333 CAM LLE AVENUE 4030 OCCl DENTAL ROAD, $ oo oo ia 95%
CONSTRUCT SOLDI ER PI LE WALL. ALAMD CA 94507 SUTE A :
-0 SANTA ROSA, CA 95401
HAo3 (707) 576- 3482
04- SON-1- 25. 1/ 25. 2 I N SONOMA COUNTY, NEAR JENNER AT 1.2 GORDON N. BALL, |NC. SHARMA, JOY $4,875,000 02/07/17 95%
04- 4K3904 M LES NORTH OF MUNI Z RANCH 333 CAM LLE AVENUE 1009 CLEGG COURT - $3, 291, 0;3 22; g;; 1; 68%
CONSTRUCT SOLDIER PI LE TI E- BACK WALL ALAMD, CA 94507 SUTE G 01/ 29/ 18
PETALUMA, CA 94954
20. 20. 201 (510) 385- 5732
130
04- SON- 1- 30. 5/ 0 NEAR FORT ROSS, AT 2.6 M LES SOUTH OF GRANI TE CONSTRUCTI ON COMPANY HI SLOP, SCOTT $4,214,962 01/ 20/ 17 91%
04- 360804 4,044,692 02/07/17
ACNH- P001- (618) E FORT_ROSS ROAD °85 VEST BEAGH STREET 4030 0O DENTAL RD, s $245,493 02/08/18 6%
0 CONSTRUCT SO L NAIL WALLS WATSONVI LLE CA 95076 SUTE A ’
SANTA ROSA, CA 95401
A3 (707) 576- 3482
04- SON-12-9. 6/0 I N SONOVA COUNTY NEAR SEBASTOPOL ON  GHI LOTTI CONSTRUCTI ON COMPANY HI SLOP, SCOTT $8, 694, 685 03/11/14  100%
04- 1A2904 ROUT oo 8,610,556 03/24/ 14
STP- P012- (113) E E 12 AT LAGINA DE SANTA ROSA | NG 4030 DENTAL ROAD s $4,099 08/06/18 98%
BRI DGE NO. 20- 0035 246 GHI LOTTI AVE UNIT A :
-0 REPLACE BRI DGE FOR SCOUR SANTA ROSA, CA 95407 SANTA ROSA, CA 95401 OVER RUN
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 12- 15. 5/ 16 I'N SONOVA COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, HOLLI S, JOHN $2,192,930 12/15/16 0%
04-264He4 PETALUMA AND SANTA ROSA ON ROUTE 12  INC. 3401 REGATTA BLVD. $1,365,433 01/11/17 0%
Qﬁ:’: zglg'gés) N AND ON ROUTE 101 AT VAR OUS 726 ALFRED NOBEL DRI VE RI CHVOND, CA 94804 $1,526  06/08/ 21
0 CONSTRUCT FOLLOW UP LANDSCAPI NG HERCULES, CA 94547 (510) 867- 4515 PLANT EST
HES SATI S
04- SON-12-17. 6/ 18.5 I'N SONOVA COUNTY, | N SANTA ROSA, FROMGHI LOTTI BRCS., |NC. H SLOP, SCOTT $385,000 06/01/17  100%
04-0P1804 0.1 MLE WEST OF HOEN AVENUE TO 0.4 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $389, Ogg 825 8%5 i; 99%

M LE EAST OF FARMVERS LANE SAN RAFAEL, CA 94901 BLDG A

REPAI R AC PAVEMENT SANTA ROSA, CA 95401 OVER RUN

(707) 249- 4732
04- SON-12-17.7/18. 2 I'N SONOVA COUNTY | N SANTA ROSA ON GHI LOTTI BROS., INC. HI SLOP, SCOTT $4,392,986 12/06/ 17 0%
04-4G2204 ROUTE 12 FROM FARMERS LANE TO 0. 2 525 JACOBY STREET 4030 OCCI DENTAL ROAD, $0 01/04/18 0%
SNHG- P012- (124) E M LE VEST OF BRUSH CREEK ROAD. SAN RAFAEL CA 94901 UNT A $0 10/15/18
-0 I NSTALL CONCRETE MEDI AN BARRI ER AND SANTA ROSA, CA 94501
(707) 249- 4732

04- SON- 12-19. 0/ 28 I'N SONOVA AND NAPA COUNTIES, IN AND GHI LOTTI BROS., |NC. DUNCAN, RI CHARD $7,365,000 10/17/17 41%
04- 0Q0004 NEAR SANTA ROSA AND SONOWVA, AT 525 JACOBY STREET 1009 CLEGG COURT, $2, 708, 728 325 g; i; 37%

VARI OUS LOCATI ONS SAN RAFAEL, CA 94901 STE. G

REPAI R FI RE DAMVAGE PETALUMA, CA 94954
20. 20. 201 (510) 812- 6444
130
04- SON-101-.9/3. 6 I'N SONOVA COUNTY | N AND NEAR GHI LOTTI - MYERS JV DUNCAN, RI CHARD $77,505,079 11/02/12  100%
04-2640L4 PETALUMA FROM GUNN DRI VE TO ROUTE 525 JACOBY STREET 1009 CLEGG COURT, STE $77, 870, 123 8%5 3(1); 3 100%

101- 116 SEPARATI ON AND OVERHEAD SAN RAFAEL CA 94901 G

CONSTRUCT |/ C, REPLACE BR PETALUMA, CA 94954
HELL SvPPP (510) 812- 6444
04- SON- 101-29. 3/ 43. 4 I'N SONOVA COUNTY | N AND NEAR W NDSORDESI LVA GATES COSNTRUCTION  PERALTA, NARI ANNE $53, 136, 061 03/ 03/ 17 43%
04-0J6404 AND HEALDSBURG FROM W NDSOR LANE 11555 DUBLI N BLVD. ocal $28, 330, 061 03/ 24/ 17
ACNH QLO1- (307) E 4030 DENTAL ROAD $123,968 06/15/18 4%

--0

UNDERCROSSI NG TO ROUTE 101 / 128
SEPARATI ON
REHABI LI TATI ON ROADVAY.

DUBLI N CA 94568

UNIT A
SANTA ROSA, CA 95401
(707) 249- 9604
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 101- 33. 4/ 34. 8 I'N SONOVA COUNTY ON ROUTE 101, IN ANDGHI LOTTI BROS., |INC. PERALTA, MARI ANNE $891, 187  11/09/17 0%
345;\1 ‘F‘FG488411_ a15) £ NEAR HEALDSBURG, FROM GRANT AVENUE 525 JACOBY STREET 4030 OCCI DENTAL ROAD, 23 ééj gg; 1; 0%
QLO1- (315) UNDERCROSSI NG TO CANYON ROAD SAN RAFAEL CA 94901 UNIT A
-0 UNDERCRCSSI NG AT VARI QUS LO SANTA ROSA, CA 95401
HBL UPGRADE LUM NARI ES, ROADSI GN, HVA (707) 249- 9604
04- SON- 101- 37. 1/ 37. 2 I N SONOVA COUNTY, | N HEALDSBURG, AT DESILVA GATES CONSTRUCTI ON PERALTA, MARI ANNE $2, 845,000 03/09/17 73%
04- 4K4504 0.9 MLE NORTH OF DRY CREEK ROAD L. P. 4030 OCCI DENTAL, $1, 830, zgg 84315 (ﬁ; :11; 64%
CONSTRUCT SOLDI ER PI LE TI E- BACK WALL 11555 DUBLI N BLVD. BLDG A
DUBLI N, CA 94568 SANTA ROSA, CA 95401
20. 20. 201 (707) 249- 9604
130
04- SON- 116- 25. 0/ 27. 9 I N SONOVA COUNTY | N SEBASTOPOL FROM GHI LOTTI CONSTRUCTI ON CO. . STREATER, HAL $940,304 05/03/17  270%
04- 2K4404 M LL STATI ON ROAD TO COOPER ROAD 246 GH LOTTI AVENUE 1009 CLEGG COURT iggiv g;; gg; gg; i; 31%
DI GOUTS. SANTA ROSA CA 95407 PETALUMA, CA 94954 !
(707) 249- 9601 SUSPENDED
04- SON- 116- 27. 9/ 32. 5 I N SONOVA COUNTY NEAR SEBASTOPOL AND GHI LOTTI CONSTRUCTI ON CO. . STREATER, HAL $2, 276,295 06/13/17 0%
04-3J4904 COTATI ON ROUTE 116 FROM 0.1 M LE 246 GHI LOTTI AVENUE 1009 CLEGG COURT 23 825 gg; 1; 0%
EAST OF COOPER ROAD TO 0.2 M LE EAST SANTA ROSA CA 95407 PETALUMA, CA 94954
CF G LCHRI ST ROAD (707) 249- 9601 SUSPENDED
COLD | N PLACE RECYCLI NG
04- SON- 116- 39. 9/ 40. 1 I N SONOVA COUNTY, NEAR PETALUMA, FROMPI AZZA CONSTRUCTI ON STREATER, HAL $1,575,000 05/02/17  100%
04- 4K9604 0.6 MLE TO 0.9 MLE EAST OF P.O BOX 573 1009 CLEGG COURT, $454, 3;(7) 22; gg; i; 29%
LAKEVI LLE H GHWAY PENNGROVE, CA 94951 STE G
RECONSTRUCT EMBANKMENT W PETALUMA, CA 94954 OVER RUN
LI GHTVEI GHT FI LL .
20. 20. 201 (707) 249- 9601
130
04- SON- 116-41. 8/ 44. 7 I N SONOVA COUNTY NEAR SCHELLVI LLE AT GHI LOTTI CONSTRUCTI ON HOLLI'S, JOHN $1, 979, 746 10/ 04/ 12 0%
2&;?2?%_(044) c VARI OUS LOCATI ONS FROM 0.2 M LE EAST COVPANY, | NC. 340 REGATTA BOULEVARD $1, 81055282 cl)% gg; is 0%
P OF ADOBE ROAD TO 0.4 M LE VWEST OF 246 GHI LOTTI AVENUE Rl CHVOND, CA 94804
- -0) ARNOLD DRI VE SANTA ROSA, CA 95407 (510) 774- 5911 PLANT EST
I NSTALL PLANTS AND | RRI GATI ON SATI'S

HB1 SWPPP
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04- SON- 116- 43. 3/ 43. 3 IN SONOMA COUNTY, NEAR SCHELLVILLE, ENGELKE CONSTRUCTI ON, | NC, STREATER, HAL $940,000 02/01/17 98%
04- 4K2904 AT 0.1M LE EAST OF COUNTY DUMP ROAD 120 GROVE CT. 1009 CLEGG CT., STE. $380, Géé %; géj 1; 40%
CONST GECSYNTH REI NF EMBNKWNT, RPLC HEALDSBURG, CA 95448 G
CULVRT PETALUMA, CA 94954
20. 20. 201 (707) 249- 9601
130
04- SON-121-/7.3 I'N SONOMA COUNTY NEAR SCHELLVI LLE ARGONAUT CONSTRUCTORS STREATER, HAL $2, 424,214 06/09/15  100%
04-1J1504 FROM RT 37 TO SONOVA CREEK BRI DGE P.O BOX 639 1009 CLEGG COURT $2, 442, Zgg 82; Sg; 1? 100%
RHVA OVERLAY SANTA ROSA CA 95402 PETALUMA, CA 94954
(707) 769- 5695
04- SON- 128-16. 2/ 16. 2 IN SONOVA COUNTY, NEAR KELLOGG, AT  GHILOTTI CONSTRUCTION CO. I NC. HI SLOP, SCOTT $1, 480,000 01/16/17  100%
04- 4K2004 MAACAMA CREEK 246 GHI LOTTI AVE. 4030 OOCI DENTAL ROAD, $914, 923 8%5 ig; i; 62%
CONSTRUCT BI O ARMORI NG, | NSTALL RSP SANTA ROSA, CA 95407 BLDG A
SANTA ROSA, CA 95401 OVER RUN
20. 20. 201 (707) 249- 4732
130
04- VAR- -/ O IN MARI N, NAPA AND SONOMA COUNTIES,  AMERI CA PACI FI C CONSTRUCTI ON RUSSELL, STEVE $218,820 11/09/ 16 25%
04-4A6704 ON VARI OUS ROUTES, AT VAR OUS 7161 Cl TRUS VALLEY AVE 756 WEST FRANCI SCO $109, 42(7) ig; gg; ig 50%
LOCATI ONS. EASTVALE CA 92880 BLVD.
I NSTALL CURB RANPS. SAN RAFAEL, CA 94901
71 (510) 774- 6297
Totals: Authorized Final Amt: $1, 627, 242, 180 Completed to Date: $1, 152,307,034  Work ThisMonth: $15, 472, 071
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-1-7.1/32. 8 I N MONTEREY AND SAN LU S OBI SPO MYERS AND SONS CONSTRUCTI ON, DEANDA, ANTHONY $977,090 03/08/17  100%
05- 1H0804 COUNTI ES AT VARI QUS LOCATI ONS LP 2053 PREI SKER LANE, $869, Ggg 2‘21; %i; 1; 100%
METHACRYLATE DECK SEALS, REPLACE 4600 NORTHGATE BLVD SUI TE 100 sy TE E 12/ 27/ 17
SACRAMENTO  CA 95834 SANTA MARI A, CA 93454 COVPLETED
VB (805) 748- 6095
05- MON- 1- 8. 0/ 23 VAR OUS AREAS DAMAGED BY STORMS. JOHN MADONNA CONSTRUCTI ON CO  SILVA, RICK $55, 985, 000 01/15/17 35%
05- 1H7804 REMOVE SLI DE MATERI AL, INSTALL ROCK INC 775 ARLI NTON ST $35, 085, 8;3 géj %g; i; 63%
NETS AS NEEDED, TRAFFI C CONTROL DI RS PO BOX 5310 CAMBRI A CA 93428
ORDER EFA 05A1959 SAN LU S OBI SPO, CA 93403 (805) 927- 4559
REMOVE SLIDE MAT, |NSTALL ROCK NETS
20. 20. 201
130
05- MON- 1- 23. 0/ 45. 4 MON CNTY NEAR BI G SUR, LUCID TO CALPORTLAND CONSTRUCTION CO  SILVA, RICK $5, 485, 000 03/ 17/ 17 83%
05- 13404 PFEI FFER CANYON. REMOVE SLI DE 1625 E DONOVAN RD 775 ARLI NGTON ST $3, 066, 9;5 83; cl);; i; 56%
MATERI AL, REBUI LD EMBANKMVENT/ DRAI NAGE SANTA MARI A, CA 93456 CAMBRI A CA 93428
SYSTEM RESTORE ROADWAYDI RS EFA (805) 927- 4559
REMOVE SLI DE MATERI AL AND RESTORE
20. 20. 201 ROADVAY
130
05- MON- 1- 28. 2/ 28. 4 I'N MONTEREY COUNTY ON RT 1 NEAR BI G DON CHAPI N COVPANY | NC GARCI A, SANTI AGO $585,000 02/10/17  100%
05-1J1104 CREEK REPAI R ROCK FALL BARRI ER, 560 CRAZY HORSE CANYON RD 8115 PRUNEDALE NORTH $416, 122 22; ;g; i; 100%
RECONSTRUCT MBGRAND REPAI R ROADVAY  SALINAS, CA 93907 RD
DI RS EFA 05A1971 PRUNEDALE, CA 93907
REPAI R ROCK FALL BARRI ER, REPAIR (831) 455- 5466
20. 20. 201 ROADVAY
130
05- MON- 1- 45. 5/ 45. 5 REPLACE BRI DGE @ PFEI FFER CANYON GOLDEN STATE BRI DGE | NC LAVERI NG, TYLER $23,985,000 02/16/17  100%
05-1J1304 BRI DGE | NBI G SUR 3701 MALLARD DR 1529 HW 68 $19, 170, 6;3 (ﬁ; (1)25 1; 80%
REPLACE PFEI FFER CANYON BRI DGE I N BENI Cl A CA 94510 MONTEREY, CA 93940
BI G SUR (831) 375- 1621 OVER RUN
20. 20. 201
130
05- MON- 1- 47. 0/ 58 BI G SUR REMOVE SLI DE MATERI AL, GRANI TE ROCK COVPANY LAVERI NG, TYLER $1,985,000 03/03/17  100%
05-1J3204 REPAI R EMBANKMVENTS, TEMP TRAFFI C PO BOX 50001 1529 SALI NAS HW $1, 268, o;g cﬁ; gg; 1; 64%
CONTROL AS NEEDED DI RS EFA 05A1983 WATSONVI LLE CA 95077 MONTEREY, CA 93940
REMOVE SLI DE MATERI AL/ REPAI R (831) 375- 1621 OVER RUN
EMBANKVENTS
20. 20. 201
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 68- 17. 4/ 18 I N MONTEREY COUNTY ON ROUTE 68 NEAR VI KI NG CONSTRUCTI ON COMPANY  TYLER LAVERI NG $18, 418,871 01/22/ 16 37%
05- 0F7004 SALI NAS FROM 0.2 M LE EAST OF PO BOX 1508 1529 HW 68 $13, 839,385 02/12/16 75%
NHP- P068- ( 024) E $399,225 01/28/20 0
0 RESERVATI ON ROAD UNDERCROSSI NG TO RANCHO CORDOVA CA 95741 MONTEREY, CA 93640 '
SPRECKELS BOULEVARD UNDERCROSS (831) 375- 7804
BRI DGE W DENI NG
HA21
05- MON- 101-47. 7/ 53. 9 IN AND NEAR GREENFI ELD FROM TEAGUE  GRANI TE CONSTRUCTI ON COVPANY BUI ST, AUSTIN $5,286, 145 10/30/15  100%
Eé}\lipEgGM-( 19 AVENUE TO WALNUT AVENUE OC 715 COMBTOCK STREET 102 W TLEY GARDENS $5, 1;;1,;131’3 (1)25 gf{; ig 97%
182 E CONCRETE MEDI AN BARRI ER, | NSI DE SANTA CLARA, CA 95054 DRI VE '
) -0 PASO ROBLES, CA 93446 OVER RUN
HB1 (805) 550- 1306
05- MON- 101-53. 9/ 57. 1 I N MONTEREY COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON CO., | NC. ROVAN, BERTHA $3,022,999 06/07/17 45%
%ﬁaﬁé(m c GREENFI ELD FROM WALNUT AVENUE P.O. BOX 2210 140 DUBO S ST, STE E $;§iy 33‘2 8% ig; 1; 2504
OVERCROSSI NG TO 1.2 M LES NORTH OF  PI SMD BEACH CA 93448 SANTA CRUZ, CA 95076 ’
0 HUDSON ROAD. (831) 427- 4706
- MEDI AN BARRI ER AND | NSI DE SHOULDER
05- MON- 101-91. 2/ 99. 2 I N MONTEREY COUNTY, | N AND NEAR JJ NGUYEN, | NC. SANTI AGO GARCI A $2,372,140 04/ 04/ 17 29%
05- 0161H4 789,621 04/ 26/ 17
AoaE oL01- (311) E PRUNEDALE AT VARI OUS LOCATI ONS, FROM3172 SALEM DR 8115 PRUNEDALE NORTH $$88 oot el 33%
0.2 MLES NORTH OF LI TTLE BEAR CREEK SAN JOSE CA 95127 ROAD :
-0 UNDERCROSSI NG TO 0.3 M PRUNEDALE, CA 93907
LANDSCAPE M Tl GATI ON (831) 455- 5466
05- MON- 183- 2. 0/ 8. 6 I'N MONTEREY COUNTY ON ROUTE 183 FROMGRANI TE CONSTRUCTI ON COVPANY $806, 782 06/ 14/ 17 0%
05-1G3904 DAVI S ROAD TO BLACKI E ROAD 715 COMSTOCK STREET $0 06/ 30/ 17 0%
SSTG- S183- (004) E $0 0
0 CENTERLI NE / SHOULDER RUMBLE STRIPE  SANTA CLARA CA 95050
HB1
05- MON- 198- . 1/ 25. 8 I'N MONTEREY COUNTY ON ROUTE 198 FROMCAL STRIPE, |NC $527,527 08/18/17 0%
05- 1H8204 THE JUNCTI ON W TH ROUTE 101 TO THE 2040 E. STEEL RD $0 09/ 07/17 0%
HSST- S198- (076) E FRESNO COUNTY LI NE COLTON CA 92324 $0
-0 CONSTRUCT CENTERLI NE RUMBLE STRI P

HB1
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 198-22. 4/ 22. 8 I N MONTEREY COUNTY ON ROUTE 198 GRANI TE CONSTRUCTI ON' COVPANY $1, 098,561 06/ 22/ 17 0%
05- 106604 ABOUT 22 M LES EAST OF SAN LUCAS FROM2716 S. GRANI TE COURT $0  07/21/17 0%
ACST- S198- (073) E 0.2 MLE WEST TO 0.2 MLE EAST OF  FRESNO CA 93706 $0
-0 NORTH FORK ROAD
W DEN SHOULDERS AND CORRECT
HB1
05- SB- 1-/ 50. 6 I N SANTA BARBARA, MONTEREY, SAN FBD VANGUARD CONSTRUCTI ON BUI ST, AUSTIN $5,850,972 01/13/16  100%
ﬂaﬁéggg‘(mg) c BENI TO, SANTA CRUZ AND SAN LU S 651 ENTERPRI SE COURT 102 WH TLEY GARDENS $5, 594, 125 8%5 ig; ig 100%
OBl SPO COUNTI ES AT VARI OUS LOCATI ONS. LI VERMORE CA 94550 DRI VE 01/ 22/ 18
-0 REPLACE ROADSI DE SI GN PANELS PASO ROBLES, CA 93446
A2 (805) 440- 7630
05- SB-101-2.2/3. 3 I N SANTA BARBARA COUNTY IN SECURI TY PAVI NG COMPANY, |NC. KLINE, JASON $54, 839, 365 06/ 20/ 16 24%
mfé%'f 2001 E CARPI NTERIA FROM 0.2 M LE SOUTH OF 13170 TELFAI R AVE 3561 FOOTHI LL RD %(i’ ggg, 22; (1)15 135 18 38%
N (290) CARPI NTERI A CREEK BRIDGE TO 0.3 M LE SYLMAR CA 91342 CARPI NTERI A CA 93013 e
0 NORTH OF LI NDEN AVENUE OVERCR (805) 698- 2393
RECONSTRUCT | NTERCHANGES (2) AND
HE11
05- SB- 101- 17. 2/ 45. 9 I N SANTA BARBARA COUNTY AT VAR OUS  GRANI TE CONSTRUCTI ON COMPANY CURTI'S JOHNSON $2,062, 452 08/ 17/ 17 9%
05-1C9704 LOCATI ONS FROM 0.6 M LE NORTH OF LAS 5335 DEBBI E RD CARPI NTERI A $701, 353 08/29/17 35%
ACNH QLO1- (319)E $0 05/07/19 0
POSI TAS ROAD OC TO 1.3 M LES SOUTH OF SANTA BARBARA CA 93111 CONSTRUCTI ON
-0 GAVI OTA TUNNEL
HAZS ROADSI DE SAFETY | MPROVEMENTS (805) 684- 0015
05- SB- 101- 56. 0/ 57. 7 IN SB CNTY ON RTE 101 | N BUELLTON. PAPI CH CONSTRUCTI ON COMPANY  BALLENTI NE, DAVI D $4, 365,000 06/ 07/ 17 62%
05-1J2404 REMOVE AND REPLACE DAMAGED PCC SLABS | NC 270 E HW 246 STE 203 $1, 707, 223 85 8;5 1; 39%
AND STRI Pl NGREPAVE SHOULDERS AND 800 FARROLL RD BUELLTON, CA 93427
RAMPS DI RS EFA 05A2008 GROVER BEACH, CA 93433 (805) 688-5920
REMOVE/ REPLACE DAMAGED PCC
20.20. 201 SLABS, SHOULDERS
130
05- SB- 154-5. 9/ 22. 9 NEAR SANTA YNEZ, FROM BASELI NE AVENUE CALPORTLAND CONSTRUCTI ON MURDOCK, KEVI N $13,120,698 07/12/16  100%
g?b-lgiggfl(ozz) c TO COLD SPRI NGS CANYON BRI DGE. 1625 EAST DONOVAN RD 2053 PREI SKER LANE, $12, 684, o;g 815 Sg; 12 100%
"0 PAVEMENT PRESERVATI ON SANTA MARI A CA 93454 SUTE E 01/ 09/ 18
SANTA MARI A, CA 93454 COVPLETED

HA22

State of California Department of Transportation

(805) 441- 8439
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-192-2.8/7 I N SANTA BARBARA COUNTY | N AND NEAR C. A. RASMUSSEN, | NC. M CHAEL MORTENSEN $1, 887,431 04/04/17  100%
05-1H4204 SANTA BARBARA ON ROUTE 154 FROM 0.1 28548 LI VI NGSTON AVENUE 35 S LA PATERA LN $1, 727, Ggg %; gg; 1; 90%
M LE W OF PESTAS LN TO STATE STREET VALENCIA CA 91355 GOLETA CA, 93117
AND ON ROUTE 192 FROM (805) 698- 2601 OVER RUN
COLD PLANE PAVENMENT/ RHVA- G
05- SB-246-12. 3/ 16. 7 ON ROUTE 246 | N SANTA BARBARA COUNTY PAPI CH CONSTRUCTI ON CO. INC. MJURDOCK, KEVIN $17, 939,554 02/27/15 90%
05- 006404 NEAR LOVPOC, FROM CEBADA CANYON ROAD PO BOX 2210 2053 PREI SKER LANE $14, 744,320 03/26/15 9
’ : $635. 607 03/28/18 927
TO HAPGOOD ROAD Pl SMO BEACH CA 93448 SUTE E ’
PASSI NG LANES AND OPERATI ONAL SANTA MARI A, CA 93454
HEL3 (805) 441- 8439
05- SBT-129-/2. 6 IN SAN BENI TO, SANTA CRUZ AND SPECTRUM CONSTRUCTI ON GROUP,  BERTHA ROVAN $1, 076, 745 02/ 15/ 17 91%
05-1H0704 MONTEREY COUNTI ES AT VAR OUS I NC. 140 DUBOI S ST STE E $§§i’ Sé‘; 825 (1&5 1; 86%
LOCATI ONS 32 EDELMAN SANTA CRUZ CA 95060 !
METHACRYLATE DECK SEALS, POLYESTER |RVINE CA 92618 (831) 427- 4706
HVB
05- SBT- 156- 10. 0/ 18. 4 IN SAN BENI TO COUNTY NEAR HOLLI STER GRANI TE CONSTRUCTI ON COMPANY DEVI N PORR $6,538,976 11/ 16/ 16 93%
05- 1C8404 6,489,070 12/09/16
ACAH PBIS- (020) E FROM 0.5 M LES WEST OF HUDNER OH TO 580 WEST BEACH STREET 140 DUBO' S ST. STE E $ Soa o1e 0ar o918 99%
SANTA CLARA COUNTY LI NE WATSONVI LLE CA 95076 SANTA CRUZ, CA 95060 !
-0 PAVEMENT PRESERVATI ON (831) 427- 4706
HA22
05- SBT- 156-/ 3 IN AND NEAR SAN JUAN BAUTI STA FROM  GRANI TE ROCK COMPANY KESHAVARZI , FARSHAD $5, 413,370 11/28/16 94%
OAal{FCﬁ;(l)g_ 021) E 156/ 101 SEPARATI ON TO ALAMEDA STREET 120 GRANI TE ROCK WAY 8115 PRUNEDALE NORTH $4;$‘i9513%,§gg (1&5 g(l)j 12 91%
(021) PAVEMENT PRESERVATI ON SAN JOSE CA 95136 RD '
0 PRUNEDALE, CA 93907
A2 (831) 235- 3120
05-SCR-1-3.7/3.9 SANTA CRUZ COUNTY ON ROUTE 1, NEAR  GRANI TE CONSTRUCTI ON COMPANY BEACH, KATIE $2,485,000 12/08/16  100%
05- 1H7304 BUENA VI STA OC. RECONSTRUCT FAILED 580 W BEACH ST 140 DUBO S ST STE E $2, 472, zgé (1)3; gg; ig 99%
SLOPE/ DRAI NAGE SYSTEM TEMP TRAFFI C WATSONVI LLE, CA 95076 SANTA CRUZ, CA 95060
CONTROL DI R S EMERGENCY (831) 455- 5707 OVER RUN
RECONSTRUCT FAI LED SLOPE/ DRAI NAGE
20. 20. 201

130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-1-7.5/17. 4 IN SANTA CRUZ CO ON RTE 1 FM 0.1 M S GRANI TE CONSTRUCTI ON COVPANY $1,578,930 08/17/17 0%
05-1C1004 OF LARKIN VALLEY RD TO RTE 1/17 SEP, 715 COMSTOCK STREET $0 09707/ 17 0%
ONHP- X087- (031) E AND ON RTE 17 FROM 0.1 SOUTH OF 1/17 SANTA CLARA CA 95054 $0
-0 SEP TO0.1 M N OF
- ROADSI DE SAFETY | MPROVEMENTS
05- SCR-1-/ 0 SANTA CRUZ CNTY @ VARI OUS GRANI TE CONSTRUCTI ON COVPANY BEACH, KATIE $6,985,000 01/24/17  100%
05- 1H7904 ROUTES/ LOCATI ONSREMOVE SLI DE MATERI AL 580 WEST BEACH STREET 140 DUBA S STREET, $6, 536, 3;3 8;; gg; i; 94%
FROM ROADVAYS/ SLOPESRECONSTRUCT WATSONVI LLE, CA 95076 STE E
FAI LED EMBANKMENTS. DI RS EFA 05A1 SANTA CRUZ, CA 95060 OVER RUN
REMOVE SLI DE MATERI AL, FI X (831) 455- 5707
20.20. 201 ENBANKVENTS
130
05- SCR-9-11. 0/ 11 SANTA CRUZ COUNTY ON ROUTE 9 NEAR GORDON N BALL, INC BEACH, KATIE $4, 320,000 09/ 06/ 17 16%
05-1J4004 BROOKDALE AT PM 11.0. REPAIR SLI POUT 333 CAM LLE AVE 140 DUBOS ST STE E $173, 2{;(2) 82; gg; i; 4%
DAMAGE BY CONSTRUCTI NG SI DEHI LL ALAMD, CA 94507 SANTA CRUZ, CA 95060
VI ADUCT DI RS EFA 05A2016 (831) 427- 4706
REPAI R SLI POUT DAMAGE
20. 201201
130
05-SCR-17-.7/1.4 I N SANTA CRUZ COUNTY, ON ROUTE 17 IN GRANI TE ROCK COVPANY DEVI N PORR $5, 791, 152 09/ 30/ 16 17%
05- 0Q6004 SANTA CRUZ BETWEEN 0.74 M NORTH 120 GRANI TE ROCK WAY 140 DUBO S ST #E $3,876,735 10/ 28/16 64%
ACNH- PPOL- (112) E ROUTE 1/17 SEPARATI ON AND SIMS ROAD SAN JOSE CA 95136 SANTA CRUZ, CA 95060 $168,787 05/13/19
-0 BEULAH PARK UNDERCROSSI N (831) 427- 4706
STORM WATER M TI GATI ON
05- SCR-17-5.8/12.5 HW 17 VINE H LL SANTA CRUZ COUNTY  GRANI TE ROCK COVPANY PORR, DEVI N $1, 485,000 01/23/17 60%
05-1J0804 REMOVE/ HAUL OFF SLI DE PO BOX 50001 140 DUBOI S STREET STE $758, 123 2;; gz; 1; 51%
MATERI AL, STABI LI ZE SLOPE, RESTORE ROCK WATSONVI LLE, CA 95077-5007 E
NETS, TEMP TRAFFI C CONTDI RS EFA 05A SANTA CRUZ, CA 95060 SUSPENDED
REMOVE SLI DE MATERI AL, STABI LI ZE .
20. 20. 201 gl (805) 427- 4706
130
05- SCR-17-8.3/9. 4 I N SANTA CRUZ COUNTY NEAR SCOTTS GRANI TE CONSTRUCTI ON COVPANY  DEVI N PORR $5, 490,460 12/ 22/ 15 97%
05-0T9804 VALLEY FROM 0.4 M LE SOUTH OF 580 WEST BEACH STREET 140 DUBO S ST #E $5, 405,135  01/13/16 96%
?i‘g* PGE - P SUGARLOAF ROAD TO 0.1 M LE SOUTH OF VATSONWILLE CA 95076 SANTA CRUZ, CA 95060 $31,846 01/23/18
’ -0 LAUREL ROAD (831) 427- 4706 SUSPENDED

HB1

SHOULDER W DENI NG AND CONCRETE
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M LE NORTH OF PI EDRAS BLANCAS
LI GHTHOUSE ROAD TO ARROYO DE LA
REALI GN ROADVWAY Pl EDRAS BLANCAS

PI SMO BEACH CA 93448

CAMBRI A CA 93428
(805) 927- 4559
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-17-9. 8/ 10. 8 I'N SANTA CRUZ COUNTY ON RTE 17 NEAR CASE PACI FI C COVPANY PORR, DEVIN $3,333,509 02/17/17  100%
05-1J1204 GLENNWOOD. PROTECT EMBANKMENT SLOPE 2121 ARDMORE RD 140 DUBO'S ST STE E $2, 085, 128 82; %;; 1; 63%

W TH M CRO PI LES, REPAI R DANMAGE, PASO ROBLES CA 93446- 7199 SANTA CRUZ, CA 95060

TRAFFI C CNTROLDI RS ORDER (831) 427- 4706 OVER RUN

REPAI R DAMAGED SLOPE, TRAFFI C
20. 20. 201 CONTROL
130
05- SCR-129-1.8/9. 9 IN SANTA CRUZ AND SAN BENI TO GRANI TE ROCK COVPANY BEACH KATI E $3, 706, 014 05/ 16/ 17 34%
32552?33-(017) c COUNTI ES NEAR WATSONVI LLE FROM 0.4 120 GRANI TE ROCK WAY 140 DUBO' S ST STE E 222;, Sgg 825 gg; 1; 2304
0 M LE EAST OF LAKEVI EW ROAD TO SCHOOL SAN JOSE CA 95136 SANTA CRUZ CA 95060 ’

ROAD (831) 427- 4706
- OPEN GRADE OVERLAY AND MBGR UPGRADE
05- SCR-129- 9. 5/ 10 ON ROUTE 129 BETVEEN 0.4 M LE WEST OF GRANI TE ROCK COVPANY BEACH, KATIE $5, 164, 554 07/ 21/ 15 77%
05- 0T5404 OLD CH TTENDON ROAD AND 0.1 M LE EAST 120 GRANI TE ROCK WAY $4,979,623 08/07/15 99%
E'EST' PG -(129) OF CHI TTENDON UNDERPASS SAN JOSE CA 95136 SANTA CRUZ, CA $60,196  05/15/18
o () 0 CURVE REAL| GNVENT (831) 455- 5707
HB1
05- SCR- 236-. 1/ 17. 7 I'N SANTA CRUZ COUNTY AT AND NEAR GRANI TE ROCK COVPANY BEACH, KATIE $3, 692,271 06/08/ 16 90%
05- 1F3404 BOULDER CREEK FROM PI NE STREET TO OLD 120 GRANI TE ROCK WAY 140 DUBO S STREET, $3, 765, 542 07; 055 16 98%
STP- P236- (001) E M LL ROAD SAN JOBE CA 95136 STE E $46,000 02/07/18
-0 RESURFACE W TH HVA OVERLAY/ RHVA G SANTA CRUZ, CA 95060

(831) 455- 5707

05-SLO-1-5.3/5.8 AT THE | NTERSECTI ON OF SR 1 AND CALPORTLAND CONSTRUCTI ON DE ANDA, ANTHONY $908, 101 03/24/17  100%
05-1C1704 SHERI DAN ROAD 1625 EAST DONOVAN RD 2053 PREI KSER LANE, $859, 3;(3) 8‘11; ig; i; 100%

ADD LEFT TURN CHANNELI ZATI ON SANTA MARI A CA 93454 SUTE E 01/ 12/ 18

SANTA MARI A, CA 93454 COWPLETED

HBAN (805) 748- 6095
05- SLO- 1- 64. 0/ 66. 9 IN SAN LU S OBl SPO COUNTY ABOUT 9 PAPI CH CONSTRUCTION CO. INC  RICK SILVA RE $21, 189,931  05/27/ 15 64%
05- 492804 M LES NORTH OF SAN SIMEON FROM 0.3 P O BOX 2210 $20, 693,322 06/15/15
STP- PO01- (590) E 775 ARLINGTON ST $614,901 12/14/18  °%
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-1-/0 IN SAN LU S OBI SPO AND SANTA BARBARA STOUDENM RE CORPORATI ON STI MBON, PATRI CK $1,185,109 04/ 12/ 16 19%
05-1&3504 COUNTI ES AT VARI OUS LOCATI ONS 1680 EL CAM NO REAL SUITE 4 2053 PREI SKER LANE, $1, 1;3 8?; %; 13 0%
TREAT BRI DGE DECK/ REPLACE SEALS ATASCADERO CA 93422 SU TE E
SANTA MARI A, CA 93454
VB (805) 748- 6733
05-SLO-1-/0 IN SAN LU'S OBl SPO AND SANTA BARBARA SOUZA CONSTRUCTI ON ANTHONY DEANDA $1, 257,426 04/ 07/ 17 82%
05- 1&35A4 COUNTI ES AT VARI OUS LOCATI ONS PO BOX 3810 2053 PREI SKER LANE, $6é3, ggg 8‘215 g;; i; 49%
TREAT BRI DGE DECK/ REPLACE SEALS SAN LU S OBI SPO CA 93403 SUTE E :
SANTA MARI A, CA 93454
VB (805) 748- 3854
05-SLO-41-19.7/42. 2 IN SAN LU S OBI SPO COUNTY NEAR CALPORTLAND CONSTRUCTI ON AUSTI N BU ST $11,703,437 11/28/16  100%
2;%%;‘;82_(130) c ATASCADERO FROM 0.3 M LES WEST OF 1625 EAST DONOVAN ROAD 102 S WH TLEY GARDENS $11, 122, 923 (1&5 i%j 12 100%
HOMESTEAD ROAD TO ROUTE 46 SANTA MARI A CA 93454 DR. 01/ 16/ 18
0 PAVEMENT PRESERVATI ON EL PASO DE ROBLES, CA SUSPENDED
A2 93446
(805) 714- 0015
05-SLO-41-/0 I N MONTEREY AND SAN LU S OBI SPO STOUDENM RE CORPORATI ON DEANDA, ANTHONY $295, 245 03/ 14/ 16 77%
05-1G3204 COUNTI ES AT VARI OUS LOCATI ONS 7536 MORRO ROAD 2053 PREI SKER LANE, $195, 3;‘(‘) 835 %5 12 71%
SEAL BRI DGE DECK W TH METHACRYLATE  ATASCADERO, CA 93422 SUTE E
SANTA MARI A, CA 93454
(805) 542- 4765
05- SLO- 46- 37. 6/ 40. 4 IN SAN LU'S OBl SPO COUNTY NEAR PASO PACI FI C RESTORATI ON GROUP, M KEL, KARL $947,084 10/ 09/ 14 0%
05- 330764 903,102 11/14/14
NFP- PO46- ( 050) E ROBLES FROM 0.5 M LE EAST OF GENESEOI NC. 102 S. WH TLEY $ $4 125 07/ 16/ 18 0%
ROAD TO 0.2 M LE WEST OF ALMOND DRI VE PO BOX 429 GARDENS DR. :
-0 LANDSCAPE M TI GATI ON PERRIS CA 92572 PASO ROBLES, CA 93446 PLANT EST
HEL (805) 440- 7630 SATI S
05- SLO- 46- 46. 0/ 50. 2 NEAR SHANDON FROM 0.2 M LE EAST OF  BROSAMER & WALL, |NC AUSTI N BU ST $43, 499,545 02/10/ 16 65%
05-330784 MCM LLI AN CANYON ROAD TO 0.4 M LE 1777 OAKLAND BOULEVARD STE300 102 WHI TLEY GARDEN $40égig, g;g %5 (2)25 12 929
VEST OF LUCY BROWN ROAD WALNUT CREEK, CA 94596 DRI VE '

HE13

CONVERT TO 4- LANE EXPRESSVAY

PASO ROBLES, CA 93446
(805) 550- 4689
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 101- 46. 0/ 50. 7 IN SAN LU S OBI SPO COUNTY I N PAPI CH CONSTRUCTI ON CO., I NC. DE ANDA, ANTHONY $3, 237,320 05/10/17 70%
05-1H4004 ATASCADERO AND TEMPLETON FROM TRAFFI C800 FARROLL ROAD 2053 PREI SKER LANE, $2,711,209 05/30/17 82%
ACNH QLO1- (317) B WAY UNDERCRCSSI NG TO VI NEYARD DRI VE GROVER BEACH CA 93433 SUTE E $7,837 02/21/18
0 OVERCROSSI NG SANTA MARI A, CA 93454

RESURFACE ROADBED W TH RHVA- O (805) 748- 6095
05- SLO-101-51. 5/58. 8 IN AND NEAR PASO ROBLES, FROM LAS CENTRAL STRIPI NG SERVI CE, | NC. NORRI'S, AW $134,240 08/28/17  100%
05-1G7704 TABLAS ROAD UNDERCROSSI NG TO NORTH 3489 LUYUNG DR 3230 RI VERSI DE AVE, $132,706  09/20/17 00
CNHG- QL01- (326) B PASO ROBLES OVERHEAD RANCHO CORDOVA CA 95742 #130 $0 125 gg; 1;
-0 CONSTRUCT RUMBLE STRI PS AND PASO ROBLES, CA 93446 COVPLETED
HB1 (805) 226- 9217
05- SLO- 101- 63. 2/ 69. 3 IN SAN LOUI'S OBI SPO COUNTY AND SECURI TY PAVI NG COMPANY, INC. NORRI'S, AMY C. $54, 683,888 11/ 16/ 16 40%
05- 00404 MONTEREY COUNTY NEAR PASO ROBLES 13170 TELFAI R AVE 3230 RI VERSI DE AVE, $11, 161,545 12/09/16 20%
ACNH- PQLO- (306) E FROM 0.5 M LES SO SAN MARCCS CREEK  SYLMAR CA 91342 #130 $413,766  04/25/19
-0 BRI DGE TO 0.2 M LE SO BRADLEY PASO ROBLES, CA 93446

H GHWAY REHAB NORTH PASO ROBLES (805) 226- 8279

HA22

Totals: Authorized Final Amt: $416, 702, 894 Completed to Date: $270, 530,042  Work ThisMonth: $4, 444, 152
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE-0-/0 IN FRESNO, MADERA, KINGS, AND TULARE PETERSON- CHASE GENERAL CARY CRUZ $673,181 04/21/17 88%
06-0U1504 COUNTI ES AT VARI OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 3240 N. M LLBROOK $637, Ggg 8?; ég; 1; 93%
TREAT BRI DGE DECKS/ JO NT SEALS 16351 CONSTRUCTI ON Cl RCLE VES FRESNO, CA 93726
I RVINE CA 92606 (559) 243- 3881
06- FRE- 33-/0 I'N FRESNO AND KI NGS COUNTI ES ON VI KI NG CONSTRUCTI ON COVPANY ~ MARK VENGONI $2,313,394 10/ 27/ 16 7%
06- 0K8004 ROUTES 33, 41, 43, AND 233/152 IN 11315 SUNRISE GOLD CIR, STE 3240 N. M LLBROOK $1,198,682 11/28/16 5206
STP-000C- (442) E FRESNO, KINGS, AND MADERA COUNTIES RANCHO CORDOVA CA 95742 FRESNO, CA 93726 $304,780  08/15/18
-0 AT VARl QUS LOCATI ONS (559) 243- 3543
SEI SM C RESTORATI ON

HA21
06- FRE-41-29. 3/ 33. 4 I N FRESNO AND MADERA COUNTI ES ON EMVETT' S EXCAVATI ON, | NC. CARY CRUZ $2, 715,604 05/ 11/ 17 42%
mf%ggf‘(‘l%) c ROUTE 41 AT VAR OUS LOCATI ONS 6207 EAST CLI NTON AVE 3240 N. M LLBROOK AVE 2;3;’ égg 34515 gg; 1; 2704
0 CONSTRUCT STAMPED COMCRETE FRESNO CA 93727 FRESNO, CA 93726 '

(559) 243- 3881
06- FRE- 41-33.1/33. 4 ON ROUTE OLD ROUTE 41 BETVEEN PM VI KI NG CONSTRUCTI ON COVPANY ~ MARK MVENGONI $4,502, 894 10/ 13/ 16 17%
06- ON9904 33.3/33.4 (FRESNO COUNTY) AND PM 11315 SUNRISE GOLD CI R #A 3240 N. M LLBROOK $2,597,028 11/03/16 58%
NHP- P041- (599) E 0.0/0.2 (MADERA COUNTY) RANCHO CORDOVA CA 95742 FRESNO, CA 93726 $11,865 03/27/19
-0 BRI DGE SEI SM C RETROFI T (559) 243- 3543
HA21
06- FRE-99-22. 7/ 28. 1 ON ROUTE 99 | N FRESNO COUNTY BETWEEN SECURI TY PAVI NG COVPANY, |NC. MCGUIRE, TIM $4, 089, 075 08/ 08/ 17 11%
2&&%883_(613) c BELMONT AVENUE OC AND SHAW AVENUE OC 13170 TELFAI R AVENUE 2750 N PARKWAY DRI VE 22321 g% 825 ig; 1; 2304
0 I NSTALL RAMP METERI NG AT VAR OUS SYLMAR CA 91342 FRESNO, CA 93722 '

(559) 259- 2081
HB4N
06- FRE- 99- 23. 5/ 26. 7 IN THE CI TY OF FRESNO, ON ROUTE 99  GRANI TE CONSTRUCTI ON COMPANY Kl MURA, JUSTI N $131, 811, 076 06/ 30/ 16 57%
06- 2HT104 FROM CLI NTON AVENUE TO ASHLAN AVENUE PO BOX 50085 $90, 787, 689 07/ 25/ 16

2750 N. PARKVWAY DRIVE $1,375 761 12/20/18  ©9%

HVL

ROUTE 99 REALI GNMVENT

WATSONVI LLE CA 95077

FRESNO, CA 93722
(559) 246- 9536
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-168-1.7/9.5 I'N FRESNO AND CLOVI S FROM THE 180/ 168 DREAMBUI LDER CONSTRCUTI ON CORPMARK MENGONI $3, 207,967 06/ 15/ 17 3%
2&&%?23_(063) c SEPARATI ON TO SHEPHERD AVE M LE EAST 1324 LAWSON LN 3240 N. M LLBROOK $1;$g§§'égz 8;; %2; 1; 54%
0 OF TEMPERANCE AVENUE PLACENTI A CA 92870 FRESNO CA 93726 '
OVERCRCSSI NG (559) 243- 3543

FREEWAY MAI NTENANCE ACCESS

06- FRE- 168- 30. 1/ 30. 4 IN FRESNO CO ON STATE ROUTE 168 AT  GRANI TE CONSTRUCTI ON COVPANY MARK MENGONI $2, 818,624 06/20/16  100%
06- 0L3404 THE AUBERRY ROAD | NTERSECTI ON PM 2716 S. GRANI TE COURT 3240 N. M LLBROOK $2,752,603 07/15/16 .09,
HSST-P  -( )P $0 01/05/18
8062-E - () T30. 201 FRESNO CA 93706 FRESNO, CA 93726 01/ 08/ 18
| NTERSECTI ON | MPROVEMENT (559) 243- 3543 COVPLETED
HB1
06- FRE- 180- 36. 2/ 38. 7 ON ROUTE 180, | N FRESNO COUNTY A. TEI CHERT & SON I NC. DBA $5, 063, 705 08/ 07/ 17 49%
06- 463804 BETWEEN JAMES ROAD AND LAKE AVENUE  TEI CHERT CONSTRUCTI ON $3, 190,575 08/29/ 17 63%
ADD PASSI NG LANES MENDOTA PASSI NG 400 SUNRI SE AVE. SUI TE 300 $0
ROSEVI LLE CA 95661
HB4N
06- FRE- 180-57. 9/ 62. 4 IN FRESNO FROM 0.7 M WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTI ON, HAl DAR HADDADI N $4, 058,312 03/19/15 6%
06-0Q2104 180S/ 41 SEPARATION TO 0.1 M EAST OF INC 3240 N. M LLBROCK $3, 771, Oég 88; ig; ig 91%
PEACH AVE OC 726 ALFRED NOBEL DRI VE FRESNO, CA 93726
FREEWAY LANDSCAPI NG HERCULES CA 94547 (559) 897- 7223
06- FRE- 180- 62. 6/ 66. 3 I'N FRESNO COUNTY | N FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMVAD SAM M $5,018, 734 08/ 23/12 0%
Xg\ﬁfﬁgg_ 057) E M LE WEST OF CLOVIS AVE OC TO 0. 8 | NCORPORATED 3240 N. M LLBROOK $4, ggg, ggi’ 825 g;; 1; 0%
(057) M LE EAST OF TEMPERANCE AVE 7726 NORTH FI RST STREET, #137 AVENUE '
-0 HI GHWAY PLANTI NG AND | RRI GATI ON FRESNO, CA 93720 FRESNO, CA 93726- 5866 PLANT EST
- (559) 917- 2487 SATI S
06- FRE- 180- 74. 1/ 78. 6 NEAR CENTERVI LLE AND M NKLER, FROM  SECURI TY PAVI NG COMPANY, | NC. HADDADI N, HAI DAR $52, 914, 042 04/ 05/ 17 24%
06- 342534 8,589, 989 04/ 26/ 17
ACNH- S180- (059) E WEST OF SM TH AVENUE TO EAST OF 13170 TELFAI R AVE 3240 N. M LLBROOK AVE il 544 947 09/ 25/ 19 16%
FRANKWOOD AVENUE SYLMAR CA 91342 FRESNO, CA 93726 ! !
-0 2C TO 4E ON NEW ALI GNVENT KI NGS (559) 243- 3856
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-0-/0 IN KERN, KINGS AND FRESNO COUNTI ES AT STURGEON ELECTRI C CALI FORNI A, $12, 123,000 08/08/17 23%
06- 056104 VARI QUS LOCATI ONS ON ROUTES 5, 46 LLC $2, 553,812 08/29/17 0
o ' $344, 692 02/19/19  21%
58, 99, 178 AND 204 13501 BENSON AVE ’
W RE THEFT RESTORATI ON CHI NO CA 91710
HA23
06- KER- 14- 58. 3/ 62. 3 NEAR RI DGECREST, ON ROUTE 14 FROM 0.5 GRANI TE CONSTRUCTI ON CO. SAM DHALI WAL $22,167,709 03/ 14/ 17 51%
g}g-s;(l)%g-(lze) c M LE NORTH OF THE ROUTE 178 580 WEST BEACH ST 1824 NORR S ROAD $12$gg;, ggg 8471; gg; :11; 58%
VEST/ ROUTE 14 | NTERSECTI ON TO 1.7 WATSONVI LLE  CA 95076 '
-0 M LES NORTH OF THE ROUTE 178 (661) 391- 4742

CONVERT EXI STI NG 2- LANE TO 4- LANE

06- KER- 46- 57. 3/ 57. 8 I N KERN COUNTY ON SR 46 NEAR WASCO AT SEMA CONSTRUCTI ON, | NC. HI SHAM ALNATOUR $14, 677,502 05/ 05/ 17 5%
06- 0K4604 SR 46/ 99 SEPARATI ON BRI DGE 320 GODDARD WAY SUI TE 150 1824 NORRI S ROAD $2,810,485 05/30/17 19%
ACNH X029- (129) E BRI DGE REPLACENENT IRVINE CA 92618 BAKERSF| ELD, CA 93308 $1, 302,101 06/ 03/ 19

0 (661) 391- 4747
HA21
06- KER- 99-. 3/ 15. 9 STATE ROUTE 99 | N KERN COUNTY, PM A- C ELECTRI C COVPANY MOHAMVAD SAM M $977,120 06/ 30/ 17 64%
06- 056204 0.3/15.9, PM 21.8/57.3 2921 HANGAR WAY 3240 N. M LLBROOK AVE $277,696 07/31/17 28%
ACNH P099- (612) B I NSTALL VEHI CLE DETECTI ON SYSTEMS BAKERSFI ELD CA 93308 FRESNO, CA 93726 $78,684 03/18/18
-0 (559) 243- 3814
HB4N
06- KER- 99- 10. 5/ 20. 5 NEAR BAKERSFI ELD FROM 1.2 M. NORTH SECURI TY PAVI NG COVPANY, | NC. $17, 187,576 10/ 02/ 17 0%
06- OR1404 OF HERRI NG RD. OC TO PACHECO RD. 13170 TELFAI R AVENUE $0 10/ 27/17 0%
AO(\‘;‘* P099- (614) E 2R PAVEMENT REHABLI LI TATI ON SYLMAR CA 91342 $0
HA22
06- KER- 99- 26. 8/ 0 IN KERN COUNTY | N BAKERSFI ELD ON BRI DGEWAY Cl VI L CONSTRUCTCRS, CLAY LOVAX $2,327,117 09/ 30/ 16 59%
06- 0k8104 ROUTE 99 AT Al RPORT DRI VEG AND AT I NC. 1824 NORR S RD $2,273,124 11/03/16 97%
ACNH PX02- (125) B OVERCROSSI NG AND ON ROUTE 178 AT 4950 ALLI SON PARKVAY, SUI TE A BAKERSFI ELD, CA 93312 $0 08/27/18
-0 GOLDEN STATE AVENUE SEPARATI ON VACAVI LLE CA 95688 (661) 391- 4767

SElI SM C RESTORATI ON
HA21
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 99- 49. 6/ 0 IN KERN COUNTY | N MCFARLAND AT THE M C. M CONSTRUCTI ON, | NC. AVARII T DHALI WAL $4,259,106 11/03/16  100%
2%—\]&“2‘;(2)3_(603) c KERN AVE PEDESTRI AN OC 6413 32ND STREET 1824 NORRI S ROAD $4, 196, 3% 1%5 gg; 13 100%
0 ADA COVPLI ANCE UPGRADES NORTH HI GHLANDS CA 95660 BAKERSFI ELD, CA 93308 12/ 21/ 17
(661) 391- 4766 COVPLETED
06- KER-155-1.1/1.9 NEAR DELANO AT BROMWNI NG ROAD TO 0.4 GRANI TE CONSTRUCTI ON CO AMARII T DHALI WAL $2, 632,052 03/ 15/ 17 33%
gg}gpéigg-(oos) c M LE EAST OF BROANI NG ROAD 585 WEST BEACH STREET 1824 NORRI S ROAD $2, 516, 3;3 (1>411§ 82; i; 95%
| NTERESECTI ON | MPROVEMVENTS WATSONVI LLE  CA 95076 BAKERSFI ELD, CA 93308
-0 (661) 391- 4766
HB1
06- KI N-41-40. 6/ 41. 1 ON ROUTE 41 I N KI NGS COUNTY AT BUSH BORTCLUSSI & WATKIN, | NC. $426,322 05/30/17 91%
06-416014 STREET | NTERCHANGE BUSH STREET 77 LARKSPUR STREET $255,710  06/22/17 60%
ACNH P041- (133)E Uc SAN RAFAEL CA 94901 $74, 757 02/ 02/ 18
-0 LANDSCAPE ARCHI TECTURE PLANTI NG
HA25
06- KI N-198-8.9/10. 1 IN LEMOORE, ON ROUTE 198 AT 19TH WABO LANDSCAPE & CONSTRUCTI ON, MNOHAMVAD SAM M $675,962 01/02/15 0%
06- 325514 AVENUE I NC. 3240 N. M LLBROOK $655, 425 01/ 26/ 15 0%
NHP- P198- (064) E LANDSCAPI NG AND PLANT ESTABLI SHVMENT 726 ALFRED NOBEL DRI VE AVENUE $10,378 12/31/18
-0 HERCULES CA 94547 FRESNO, CA 93726 PLANT EST
HELL (559) 250- 6305 SATI S
06- KI N-198-16. 5/ 17. 2 ON RTE 198 | N HANFORD AT 12TH AVENUE WABO LANDSCAPE & CONSTRUCTI ON, GANDRATHI , SUNI L $1, 053,477 08/11/17 49%
DI e OFRSSING. 12TH A e 5240 1 M LLoROOK e T BT
OVERCROSSI NG 726 ALFRED NOBEL DRI VE AVENUE '
-0 REPLACEMENT PLANTI NG HERCULES CA 94547 FRESNO, CA 93726
A2 (559) 999- 5733
06- KI N-198-18. 4/ 0 I N HANFORD AT WESTBOUND OFF- RAMP CAL ELECTRO, INC. GANDRATHI, SUNI L $655,989 06/26/17  100%
06- 0T5104 365,871 07/27/17
e p198- (075) | NTERSECTI ON TO REDI NGTON 4TH STREET 3710 ELECTRO WAY 3240 N. M LLBROOK $$45 S ot 56%
I NSTALL SI GNALS AND MODI FY CURB REDDI NG CA 96002 AVENUE :

-0 FRESNO, CA 93726 SUSPENDED

LBl (559) 999- 5733
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 41- . 1/ 32. 4 I N MADERA COUNTY ON SR 41, SR 49, ANDCAL STRIPE, INC $278,278 11/09/17 0%
06-0U7104 SR 145 AT VARI OUS LOCATI ONS 2040 E. STEEL RD $0  11/30/17 0%
SS(T;} X039- (034) E CONSTRUCT RUMBLE STRI PS COLTON CA 92324 $0
HB1
06- MAD- 99- 10. 0/ 26. 6 IN MADERA COUNTY | N AND NEAR MADERA  GRANI TE CONSTRUCTI ON COMPANY CARY CRUZ $2,013,954 03/30/17  100%
Rg\l&%(l)gg 509) E FROM 0.3 M SOUTH OF ROUTE 145/ 99 2716 GRANI TE COURT 3240 N. M LLBROOK $1, 627, 3;3 (1>421§ gg; i; 100%
-(599) SEPARATI ON TO ASH SLOUGH FRESNO CA 93706 FRESNO, CA 93726

-0 ROADSI DE SAFETY | MPROVEMENTS (559) 243- 3881
06- TUL- 0- 37. 3/ 41. 3 I N TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPI CH CONSTRUCTI ON CO., | NC. $3, 182,874 12/12/17 0%
06-0T8004 M LE NORTH OF AVENUE 280 PO BOX 2210 $0 01/05/18 0%

OVERCROSSI NG TO 0.2 M LE NORTH OF PI SMDO BEACH CA 93448 $0

GOSHEN OVERHEAD

R A C OVERLAY
HML
06- TUL- 65- 15. 1/ 18 ON STATE ROUTE 65 IN TULARE COUNTY A TEICHERT & SON INC. DBA  BLAS MARTI NEZ $14, 676,029 11/30/ 16 79%
06- 434014 FROM AVE 120 TO 0.1 M LE SOUTH OF TEI CHERT CONSTRUCTI ON 8530 W ROOSEVELT AVE $10, ;gg, ggg (1)25 géj ig 73%

ROUTE 190/ 65 SEPARATI ON 400 SUNRI SE AVE. SUI TE 300 VI SALI A CA 93291 :

W DEN 2 LANE CONVENTI ONAL HI GHWAY ROSEVI LLE CA 95661 (559) 651- 8324
06- TUL- 65- 20. 1/ 31. 5 I N TULARE COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON $7,594, 108 04/ 18/ 17 81%
06- 0Q2604 PORTERVI LLE FROM SOUTH OF HENDERSON 400 SUNRI SE AVE. SUI TE 300 $4, 830,502 05/09/17 63%
CNHP- PO65- (106) B AVE UC TO JUNCTI ON ROUTE 137 ROSEVI LLE CA 95661 $0 01/18/18
-0 PAVEMENT PRESERVATI ON
HA22
06- TUL- 65- 31. 6/ 39. 6 IN TULARE COUNTY I N AND NEAR EXETER A TEI CHERT & SON I NC. DBA $3, 947,000 09/ 28/ 17 0%
06- 00804 FROM JUNCTI ON ROUTE 137 TO JUNCTION  TEI CHERT CONSTRUCTI ON $0 10/ 27/17 0%
ACNH PO65- (107) B ROUTE 198 400 SUNRI SE AVE. SUI TE 300 $0
-0 AC OVERLAY ROSEVI LLE CA 95661

HA22
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99-31.2/32.5 IN TULARE COUNTY | N TULARE AT WABO LANDSCAPE & CONSTRUCTI ON $1, 036,999 09/ 28/ 17 0%
06-332214 CARTM LL AVENUE OVERCROSSI NG 726 ALFRED NOBEL DR $15,971 10727/ 17 204
LANDSCAPE M Tl GATI ON HERCULES CA 94547 $15,971
HA25
06- TUL- 99- 39. 6/ 41. 3 ON ROUTE 99 I N TULARE COUNTY I N GRANI TE CONSTRUCTI ON COVPANY HARCLDSEN, BRENT $31, 676,063 02/ 24/ 17 41%
06- 471504 GOSHEN FROM NORTH OF M LL CREEK 2716 S. GRANI TE COURT 3240 N. M LLBROOK $g, (2)22, ggg f{g; ii; :11; 54%
DI TCH TO NORTH OF NORTH GOSHEN FRESNO CA 93706 AVENUE s
OVERHEAD (BRI DGE NO. 46-55 R/ L) FRESNO, CA 93726
HE11 RECONSTRUCT | NTERCHANGE BETTY DRI VE (559) 243- 3852
06- TUL- 190- 20. 9/ 21. 2 ON ROUTE 190, I N TULARE COUNTY, NEARLEE' S PAVING |INC. SHELLEY MAGGARD $2,899, 741 09/ 23/ 15 27%
06-0J5304 PORTERVI LLE BETWEEN 0.2 M LE WEST OF 1212 NORTH PLAZA DRI VE 8530 W ROOSEVELT AVE $2,825,925 10/07/15 98%
SSTP- P190- (020) E ROAD 284 AND 0.1 M LE EAST OF ROAD  VISALIA CA 93291 VI SALI A CA 93291 $0 06/23/17
PL62-06 O- ( 3E)
284 (559) 651- 8319
--0) | NTERSECTI ON | MPROVENENT
HB1
06- TUL-198-11.7/19. 7 IN TULARE COUNTY I N AND NEAR VI SALIALEE' S PAVING | NC. $20, 525,101 12/ 01/ 17 0%
06- 053404 FROM LOVERS LANE UC TO ROUTE 245 1212 N PLAZA DR $0  12/26/17 0%
AC?‘)H P198- (077) B PAVEMENT REHABI LI TATI ON (2R) VISALIA CA 93291 $0
HA22
06- TUL-216-1.9/2.9 IN TULARE COUNTY | N AND NEAR VI SALI AWABO LANDSCAPE & CONSTRUCTI ON, BLAS MARTI NEZ JR. $332,261 06/ 25/ 15 32%
06-430714 FROM LOVERS LANE TO 0.1 M LE EAST OF I NC. 8530 W ROOSEVELT AVE $307, 9;3 fﬁj 185 12 93%
COMBTOCK STREET 726 ALFRED NOBEL DRI VE VI SALI A CA 93291
I NSTALL LANDSCAPI NG HERCULES CA 94547 (559) 651- 8321
HB4C

Totals: Authorized Final Amt: $386, 511, 947 Completed to Date: $188, 669, 057 Work This Month: $9, 435, 031
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-2.7/12.1 IN LA COUNTY, I N LOS ANGELES AND LONGGRI FFI TH COVPANY AKBARI AN, NASSCD $2, 617,766 11/15/16 55%
07-290804 BEACH FROM E. ANAHEI M STREET TO 3050 E. BI RCH STREET 17912 CRUSADER AVE. # $2,134,944  12/09/16 829
ACST- PP00- (616) E VERMONT AVENUE BREA CA 92821 101 $536, 856 08/ 01/ 18
-0 UPGRADE PEDESTRI AN FACI LI TI ES CERRI TOS, CA 90703
HE71 (562) 402- 1862
07-LA-1-11.5/ 26 IN LA COUNTY FROM FI GUEROA ST E/O R ALDRIDGE ELECTRIC, |NC. WANG, PAUL $3,593,042 05/17/17 43%
07-309904 TE 110 TO N O RTE 105 844 EAST ROCKLAND ROAD 13230 FI RESTONE BLVD $683,812  06/26/17 19%
| MPROVE TRAFFIC SIGNAL | TS MNGT SYS LIBERTYVILLE |L 60048 SUITE E-2 $129,490 07/17/18
SANTA FE SPRI NGS, CA
HBAN 90670
(562) 345- 3144
07-LA-1-23.9/26. 1 IN LOS ANGELES COUNTY, FROM ROSECRANS ALL AMERI CAN ASPHALT GALLARDO, SAM $1,357,980 06/07/17 45%
07- 318204 BLVD TO BEG TUNNEL 400 EAST 6TH STREET 18730 S. W LM NGTON $13,450 06/26/17 1%
DI GOUTS FROM ROSECRANS BLVD TO BEG ~ CORONA CA 92879 AVE. STE103 $0 04/30/18
RANCHO DOM NGUEZ, CA SUSPENDED
VL 90220
(310) 609- 0264
07-LA-1-35.2/59.9 IN LOS ANGELES COUNTY, ON ROUTE 1 CAL STRIPE I NC. SAYKALI , ZARI F $295,295 03/22/16 3%
07-3W204 BETWEEN [-10 AND SR-23 ROAD 2040 E. STEEL ROAD 12975 W CULVER BLVD $25,233 04/12/16 9%
I NSTALL PAVEMENT DELI NEATORS & COLTON CA 92324 LOS ANGELES, CA. 90066 $24,150 06/30/18
(310) 821- 1847
HV4
07-LA-1-41.8/42.8 IN LA COUNTY FROM PM41.8 TO PM 42.8 ORTI Z ENTERPRI SES | NC. DIPSIA M $1, 295,000 03/20/17  100%
07-1XC204 TO REPAI R FAI LED SLOPE BY STABI LI ZING6 CUSHI NG STE 200 12975 W CULVER BLVD $855, 175 04/ 17/ 17 66%
RDWAY AND CLEAN DRAI NAGE SYSTEM I RVINE, CA 92618 LOS ANGELES, CA 90066 $0 01/31/18
DIR S EMERGENCY FORCE A (310) 345- 6270 OVER RUN
REPAI R FAI LED SLOPE & CLEAN DRAI NAGE
20.20 SYSTM
201130
07-LA-1-46.9/62.9 IN LOS ANGELES COUNTY, IN THE CI TY OF ALL AVERI CAN ASPHALT DI PSIA M $1, 108,620 03/30/16 0%
07- 4Y6704 MALI BU AND LOS ANGELES COUNTY, 400 E. 6TH STREET 12975 W CULVER BLVD $1.900 04 Lae 0%

HVL

BETWEEN MALI BU LAGOON AND LA/ VEN
COUNTY LI NE.
PAVEMENT PRESERVATI ON

CORONA  CA 92879

LOS ANGELES CA 90066
(310) 821- 1847
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-50.3/51. 1 IN LA & VEN COUNTI ES ON ROUTE 1 PCH UNI ON ENG NEERI NG COVMPANY, | NCDAVIS, ALAN $2, 335,000 05/19/17 68%
07- 1XE604 TO CLEAR SHOULDER OF STORM DEBRI S, P.O. BOX 1000 1525 RANCHO CONEJO $815, 423 82; gg; 1; 350
CLEAR DRAI NAGE | NLETS & REPAIR ANY  VENTURA, CA 93002 BLVD SUI TE 102
STORM DAMAGE DI R S EMERG THOUSAND OAKS, CA 91320
CLEAN CLEAR STORM DEBRI S @ (805) 480- 4928
20.20 SHOULDER/ | NLETS
201130
07-LA-1-51.4/51.8 I N MALI BU FROM NORTH OF SEA VI STA C. A RASMUSSEN, | NC. DAVI S, ALAN $5, 287,155 06/ 26/ 17 30%
07-333404 DRI VE TO VI A ESCONDI DO ROADVWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $494,510 07/20/17 9%

STER- 4142- (004) E
--()

SLOPE AND SO L STABI LI ZATI ON VALENCI A CA 91355 BLVD #102 $291,520 10/12/18

THOUSAND OAKS, CA 91320
(805) 480- 4928

HA23
07-LA-1-/0 LA & VEN COUNTI ES VARI QUS LOCS IN ARBORVELL | NC. ARROYO, HECTOR $1,780,000 05/12/16  100%
07-4X9304 1,101, 103, 1508118 TO FELL/CHI P&HAUL 2337 AMERI CAN AVENUE 1525 RANCHO CONEJO $930, 1;(7) 8;; gg; ig 5206
AVWAY 718 DAMAGED | NFESTED TREES HAYWARD, CA 94545 BLVD. SU TE 102
DR S EMERGENCY FORCE ACCO THOUSAND QAKS, CA 91320
FELL, CHI P&HAUL DAMAGED DI SEASED (805) 480- 4928
20. 20 TREES
201130
07-LA-2-10.6/12.7 IN LOS ANGELES COUNTY, FROM SYCAMORE CALMEX ENG NEERI NG | NC MOHSENZADEH, ALl $1, 515,527 04/17/17 6%
07- 3W8304 AUR TO N JCT 101/ ROUTE BREAK 2764 S VI STA AVE 13171 TELFAI R AVE iggg’ ;gg 22; 82; i; 220
GLENDALE BLVD UNDERCROSSI NG BLOOM NGTON CA 92316 SYLMAR, CA 91342 !
DI GOUTS (818) 746- 0669
HML
07-LA-2-17.8/19.5 IN LOS ANGELES AT ROUTE 2/ 134 DREAMBUI LDER CONSTRUCTI ON SHALVIRI, ALl $1,819,115 10/02/ 15 44%
TP e O axe LB 102015 g
MAI NTENANCE SAFETY 1324 E LAWSON LANE GLENDALE, CA 91208
-0 PLACENTI A CA 92870 (818) 637- 2506
HB34
07- LA- 2- 20. 0/ 20 IN LOS ANGELES COUNTY ON VAR OUS RO STURGEON ELECTRI C CALI FORNI A, ALONZO BERNARD $5,509, 291 11/ 28/ 16 43%
TN pe U AT vmas Lnas TR TI HH
HAR UPGRADE & MODI F FOR AMBER ALERT 13501 BENSON AVE SUITE E-2 '
-0 CHINO CA 91710 SANTA FE SPRI NGS CA
90670

HB4N
(562) 345- 3145



07-LA-5-4.0/5.8
07-215944

HB5 SWPPP

07-LA-5-5.8/6. 8
07- 215954
CMLN- 6207- (068) N

--0

HB5

IN LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COMPANY | NC
0.4 MLE SOUTH OF SAN ANTONI O DRI VE 13170 TELFAI R AVENUE
UNDERCROSSI NG TO 0.7 MLE NORTH OF SYLMAR, CA 91342

Pl ONEER BOULEVARD UN

ROADWAY W DENI NG ( SEG 4)

I N SANTA FE SPRI RINGS FROM NORTH OF SECURI TY PAVI NG COVPANY | NC
ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE

I NTERCHANGE SYLMAR CA 91342

ROADVWAY W DENI NG & STRI PI NG ( SEG 5)

(562) 345- 9865

ARABE, JEROME
13230 FI RESTONE BLVD
SUI TE A-2

SANTA FE SPRINGS CA
90670

(562) 345- 3125

FAYAD, HASSAN
17912 CRUSADER AVE
SUl TE 101

CERRI TOS CA 90703
(562) 860- 3085

$127, 320, 185
$99, 618, 645
$701, 795

$84, 965, 976
$50, 696, 422
$1, 740, 135
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-/0 LA COUNTY VARI OUS LOCS ON UTI LI TY TREE SERVI CE I NC HAI LU, MESFIN $3, 485,000 05/16/16  100%
07-4X9204 2,10,57, 60,71, 1018210 TO 1700 SOLUTI ONS CTR 1201 BALDW N PARK $2, 368, Zgg 2;; %i; 13 68%
FELL/ CHI P&HAUL AWAY 1, 378 CHI CAGO, |IL 60677 BLVD
DAMAG NFESTED TREES DI R S EMERGENCY BALDW N PARK, CA 91706 OVER RUN
20. 20 FORCE ACCOUNT (909) 322- 6107
' FELL, CH P&HAUL DAMAGED DI SEASED
201130 TREES
07-LA-5-1.7/3.9 IN LOS ANGELES COUNTY ON ROUTES 5, PETERSON- CHASE GENERAL CHUNG, DEREK $513,558 04/26/17  100%
07-3W904 101, 5, 710 VAR OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 902 SAN GABRI EL BLVD $g‘;i, zgg 82; %g; i; 67%
BRI DGE PRESERVATI ON:  PATCH DECK 16351 CONSTRUCTI ON Cl RCLE VES ROSEMEAD, CA 91770 :
IRVINE CA 92606 (626) 342- 7345 OVER RUN
HVB
07-LA-5-1.8/3 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEEST | NC LEE, PETER $97,384,551 08/19/11 93%
?7-2122903_(9'\] ) SPRI NGS AND NORWALK FROM ALONDRA 1770 LA OOSTA MEADOAS DRIVE 11229 S. \OODRUFF $95égg§, 332 gg; %g; 1; 98%
Voo BOULEVARD OVERCROSSI NG TO SHOEMAKER ~ SAN MAROCS CA 90278 AVE. '
-0 AVENUE OVERCROSS! NG DOAKEY, CA 90241
W DEN AND REALI GH FREEWAY W TH PCC .
MBS SWPPP (562) 401- 3333
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEST | NC FREMPONG, SAM $81, 072,352 08/14/12 94%
07-215934 SPRINGS AND NORWALK FROM 0.1 M LE 1770 LA COSTA MEADOWS DRIVE 13230 S FI RESTONE $79;$ggg' gég 82; %g; i; 97%
NORTH OF CARMENI TA ROAD OVERCROSSI NG SAN MARCOS CA 92078 BLVD SU TE A '
TO 0.1 MLE NORTH OF SIL SANTA FE SPRI NGS, CA
W DEN AND REALI GN FREEWAY 90670
HB5 SWPPP

08/23/12  80%
09/ 18/ 12
03/20/18 /8%

04/24/14  55%
05/ 13/ 14
12/18/18 ~ 80%



--0

HA42

TO 0.2 M LES NORTH OF FLECTCHER DRI VE FONTANA CA 92335

UNDERCRGCSSI NG

STORM WATER M Tl GATI ON, CONSTRUCT

STE 101
SYLMAR, CA 91342
(818) 364- 2760
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-6.8/11.8 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. OREGEL, MARTI N $928,969 11/29/17 0%
07- 3W804 SPRI NGS, Pl CO RI VERA, DOWKEY, MONTEBEL ~ 605 E COVMERCI AL ST 11229 S. WDODRUFF AVE 23 ég;gg;i; 0%

LO AND CI TY OF COWWERCE FROM ROUTE  ANAHEIM CA 92801 DOMEY, CA 90241

5/ 605 SEPARATION TO 0.2 M (562) 401- 3333

REPLACE CONCRETE SLABS
HML
07-LA-5-13.7/26.7 IN LOS ANGELES COUNTY, | N LOS ANGELES POAELL CONSTRUCTORS | NC SHALVI R, ALl ASGHAR $3, 663,898 01/ 05/ 17 91%
07-305504 AND GLENDALE, FROM |-710 TO SR- 34 8555 BANANA AVENUE 2090 FERN LANE $3, 806,825 01/30/17 98%
ACHS- | M- (529) 8 $203,972 04/ 30/ 18 0
"0 SAFETY | MPROVEMENTS; UPGRADE METAL ~ FONTNA CA 92335 GLENDALE, CA 91208 '

(818) 254- 7383

HB1
07-LA-5-13.8/19.2 IN LOS ANGELES COUNTY LA-5 PAVEMENT SECURI TY PAVI NG COMPANY, |NC. CHUNG, DEREK $15, 148, 852 05/ 31/ 16 68%
%Lﬁf?gggg-(979)5 REHAB FROM ROUTE 5/ 710 SEPERATI ON TO13170 TELFAI R AVE 902 SAN GABRI EL BLVD $7é$$§'i§§ 82532512 49%
0 MAI N STREET UNDERCROSSI NG SYLMAR CA 91342 ROSEMEAD, CA 91770 :

PVMI REHAB (310) 345- 6203
HA22
07-LA-5-14.9/16. 8 IN LA COUNTY I N LOS ANGELES ON ROUTE FUTURE DB | NTERNATI ONAL | NC  PATEL, PRAVIN $1, 327,845 12/ 04/ 13 0%
07-272404 5 FROM | NDI ANA STREET UNDERCROSSI NG 8707 RESEARCH DRI VE 902 SAN GABRI EL $1,297,431 01/09/ 14 0%
NHPI - 005 - (965) E TO BOYLE STREET OVERCROSSI NG I RVINE CA 92618 BOULEVARD $0 12/01/17
-0 REPLACE PLANTI NG AND | RRI GATI ON SYS ROSEMEAD, CA 91770 PLANT EST
Hado (626)572- 6700 SATI S
07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS YAKAR TRAN, DANGLONG $738, 476 03/ 26/ 14 0%
07-284204 ANGELES, GLENDALE, AND BURBANK FROM 689 EAST SAN BERNARDI NO ROAD 2090 FERN LANE $750,415 04/17/14 0%
?TFF‘OOS -(093) E ROUTE 5/10 SEPARATI ON TO ROUTE 5/134 COVINA CA 91723 GLENDALE, CA 91208 $2,016 08/20/18

SEPARATI ON (818) 637- 2506 PLANT EST

| MPROVE | RRI GATI ON AND PLANTI NG SATI S
TEA10
07- LA-5-18.4/23.2 IN LOS ANGELES COUNTY, AT VAR OUS POMNELL CONSTRUCTORS, | NC. AMADI, PATRICl A $4,596, 797 01/ 20/ 16 36%
07- 258404 LOCATI ONS FROM ROUTE 5/ 10 SEPARATI ON 8555 BANANA AVENUE 13171 TELFAI R AVENUE $4, 370,140 01/28/16 9
NHPI - 005 - (3 )1 3 U $0 11/28/18 2%
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--0

HBS5 SWPPP

BOULEVARD OVERCROSSI NG
CONSTRUCT HOV LANES

BURBANK, CA 91502
(818) 333- 9876
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5-20.3/20. 3 IN LOS ANGELES, ROUTE 005 PM 20.31  CL COATINGS, INC. DBA CL EL JANVAL, JANMAL $16, 726, 000 06/ 30/ 15 63%
%Lbllff\ggg{(lm)E PAI NT BRI DGE | NDUSTRI AL COATI NGS, | NC. 2090 FERN LANE $16, 650, 8;3 8;; ég; 13 98%
0 11650 WESTERN AVE. GLENDALE, CA 91208
STANTON CA 90680 (818) 637- 2506
HA21
07-LA-5-20.3/53.9 IN LOS ANGELES COUNTY ON ROUTES 5, ODONNELL CONSTRUCTION, INC.  KWAN, KIN $1, 402,086 04/ 26/ 17 87%
07-3v2304 14, 110, 118 AND 710. 559 W COVI NA BLVD 2090 FERN LANE $1,g§£31' g}lg 82; g; i; 78%
BRI DGE PRESERVATI ON:  PATCH DECK SAN DI MAS CA 91773 GLENDALE, CA 91208 '
(562)572- 6016
HVB
07-LA-5-25.2/25.9 IN THE CI TIES OF LOS ANGELES AND VEEST COAST PUBLI C WORKS, INC. EL JANAL, JANAL $3, 190, 417 12/ 07/ 15 85%
OH;\ﬁﬁl“O;_ o GLENDALE, ON THE COLARADO FREEVAY 10101 ETON AVE 2090 FERN LANE $2, ggi, Zi; 8‘115 ég; 12 7204
() EXTENSI ON, FROM SOUTHBOUND ROUTE 5  CHATSWORTH CA 91311 GLENDALE, CA 91208 :
810-9€ -0) O\ RAMP TO VEST COLORADO STR (818) 637- 2506
CONSTRUCT MEDI AN BARRI ER
HB1
07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZI MA, HASSAN $2,574,723 11/07/13 0%
07-2777U4 2,325,867 12/09/13
NPl 008- (086) E COLORADO EXTENSI ON TO HAZEL STREET ~ 689 EAST SAN BERNARDI NO ROAD 3212 ROSEMEAD BLVD, $ o 500 O %0/ 19 0%
PUC AND ON ROUTE 134 FROM VI CTORY COVI NA, CA 91723 Sul TE 100 :
-0 BOULEVARD/ RI VERSI DE DRI VE TO S EL MONTE, CA 91731 PLANT EST
HA42 ERCSI ON CONTROL AND SLOPE PAVI NG (626)572-6732 SATI S
07- LA-5-26.6/31.3 IN LA COUNTY RTE 5 TO REMOVE EXI ST~ SECURI TY PAVING COMPANY INC  SHIH, JAMES $635,000 03/22/17  100%
07- 1XE004 SLABS &REPLACE W RAPI D SET CONCRETE 13170 TELFAI R AVE 601 S. GLENCAKS BLVD $576, 823 825 gi; 1; 91%
ALSO REPAI R MANHOLE COVERS & ASSOC.  SYLMAR, CA 91342 STE 310
POT HOLES DIR S EMERGEN BURBANK, CA 91502 OVER RUN
REMOVE & REPAI R FAI LED PAVEMENT (818)535-4110
20. 20 SLABS
201130
07-LA-5-26.7/29. 4 IN LOS ANGELES COUNTY IN LCS SECURI TY PAVI NG COMPANY, |NC SHIH, JAMES $71, 197, 435 12/ 06/ 10 86%
07- 121844 56, 655, 200 12/ 20/ 10
VLN 6207- ( 055) ANGELES, GLENDALE AND BURBANK FROM 13170 TELFAI R AVENUE 601 S GLENOAKS BLVD $$3 e e ea T 78%
ROUTE 5/ 134 SEPARATI ON TO MAGNOLI A SYLMAR, CA 91342 Sul TE 310 A
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COMPANY I NC  GURFI NKEL, VLADI M R $198, 059, 623  11/29/12 64%
07-1218WM 128, 559, 078 12/ 20/ 12
DM 005 (078) VEST MAGNOLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $ o ooe d08 07; 10; 5 64%
TO 0.3 MLE NORTH OF BUENA VI STA SYLMAR, CA 91342 STE 101 P U
-0 STREET/ W NONA AVENUE SYLMAR, CA 91342
REALI GN ROUTE 5 AND RAI LROAD TRACKS .
MBS SWPPP (562) 572- 5538
07-LA-5-35.0/47. 1 LA 5&210 REPAIR OF WASHOUT J MCLOUGHLI N ENG NEERI NG SALMAN, RI DWAN $345,000 03/24/17  100%
07- 1XE204 SLOPES, REPLACE&REPAI R DANVAGED COVPANY, | NC. 25061 W AVE. $356, 92(5) 8?; %i; i; 99%
24" CVP, DRAI NAGE SYSTEM CHAIN LINK 10641 FULTON COURT STANFORD, #70
FENCE, & AC DIKE. DIR S EMERGENCY RANCHO CUCAMONGA, CA 91730 VALENCI A, CA 91355 OVER RUN
20. 20 FOR (661)257-0273
' CLEAN AND REPAI R DAMAGED SLOPES
201130
07-LA-5-C 43. 9/ C46. 3 IN LA, RT 5 TRUCK LANES CNTY LN ROADSECURI TY PAVI NG COMPANY, | NC. AL-JAMAL, ABDUL $16, 153,330 01/ 13/ 16 59%
%L}:??Sgg‘l-( 'a OVERHEAD TO 0.2 M LE SOUTH OF WELDON 13170 TELFAI R AVE 13171 TELFAI R AVE $15, 232' 393 8%5 %; o oe%
s b CANYON OVERCROSSI NG SYLMAR CA 91342 #101 :
i -0 ROADVAY REHAB SYLMAR, CA 91342
HA22 (805) 797- 1348
07- LA-5-44. 2/ 46 IN LOS ANGELES COUNTY, FROM I-210 | C CHUMO CONSTRUCTI ON | NC SH H, JAMES $4, 861,981 12/12/16 42%
07-306004 TO 1/2 M LE SOUTH OF WELDON CANYON 14425 JOANBRI DGE STREET 601 S. GLENOAKS BLVD $3, 810,330 01/30/17 78%
ACNH X037- (197) E ROAD BALDWN PARK CA 91706 SU TE 310 $0 02/27/19
-0 SAFETY ENHANCEMENT BURBANK, CA 91502

HBAN (818) 535- 4110

07- LA-5-45. 4/ 61. 2 IN AND NEAR SANTA CLARI TA, FROM 0.5 GUY F. ATKI NSON CONSTRUCTI ON W DJAJA, DANI EL
07- 252624 M LES SOUTH OF |-5/SR-14 SEPARATION LLC 25061 W AVENUE
ACM 005-(122)E TO 1.7 MLES NORTH OF LAKE HUGHES 18201 VON KARVAN AVE STE 800 STANEORD, STE70
--() ROAD UNDERCROSSI NG I RVINE CA 92612 VALENCI A CA 91355

ROADWAY REHABI LI TATI ON (661) 257-0273

$128, 109, 832 04/ 17/ 17 24%
$30, 244,312 05/18/17

24%

$2, 469,548 06/22/ 20

HA22
07-LA-5-1/0 LA COUNTY VARl OUS LOCS ON DAVEY TREE SURGERY COMPANY OREGEL, MARTI N $2,585,000 05/26/16  100%
07-4X9504 5,47, 91, 105, 110, 405, 605, 710 TO P.O BOX 5015 11229 S. \WDODRUFE $2, 510, 5;8 8;; ég; 13 97%
FELL/ CHI P&HAUL AVAY 1,010 DAMAGED LI VERMORE, CA 94551 AVE. 01/ 30/ 18
I NFESTED TREES DIR S EMERGENCY FORCE DOMNEY, CA 90241
20. 20 A (562) 401- 3333
' FELL, CHI P&HAUL DAMAGED DI SEASED
201130

TREES
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, | NC. SAKER, GEORGE $143,146,313 05/ 27/ 16 20%
%Lbﬁ-lgggg- 981N BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAI R AVE 13230 FI RESTONE BLVD $§i' ;ég' ggé 8;; ég; %g 24%
(981) FE SPRI NGS FROM ARTESI A BLVD SYLMAR CA 91342 SANTA FE SPRINGS, CA 1 90

M206-62 0- (062)N UNDERCRGSS! NG TO NORTH FO 90670
-H-B(s) W DEN AND REALI GN FREEWAY ( SEGVENT (562) 345- 3125
07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $2, 955,527 11/ 30/ 15 66%
Vet e S IS e SIS SR

UPGRADE RAMP METERI NG SYSTEM 5463 DI AZ ST. STE E-2
--() | RW NDALE CA 91706 SANTA FE SPRINGS, CA
HBAN 90670

(562) 345- 3145

07-LA-10-5.3/13.8 IN LOS ANGELES, ON ROUTE LA-10, FROM VELARDE CONCRETE CONSTRUCTI ON, SAYKALI, ZARIF $620, 651 03/29/17  100%
07-3v2104 SAWELLE BOULEVARD UNDERCROSSI NG TO | NC. 12975 WEST CULVER $643, 123 f1>‘21§ 3(13; i; 100%

VERVONT AVENUE UNDERCROSSI NG 523 S. BRAND BLVD STE 201 BLVD 01/ 08/ 18

BRI DGE PRESERVATI ON SAN FERNANDO CA 91340 LOS ANGELES, CA 90066 COVPLETED
VB (310) 345- 6274
07-LA-10-11.0/ 14 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTION, INC.  DIPSIA M $1,391,011 08/22/17 38%
07-296004 FROM VEST BOULEVARD OVERCROSSI NG TO 133 N. PI XLEY STREET $25,051 09/12/17 2%
ACI M 010-(833)E 0.2 MLE EAST OF VERVONT AVENUE ORANGE CA 92868 $6,858  06/24/18

-0 UNDERCROSS! NG
ROADWAY SAFETY | MPROVENENT

HB34
07- LA-10-22.3/28.2 IN LA CO FR PM 22.3/28.2 | N ALHAMBR SPECTRUM CONSTRUCTI ON GROUP, | ZADPANAH, NOE $2,931,867 11/16/17 0%
07-318004 A, SAN GABRI EL, EL MONTE, SEVERAL BRI NC. 3212 ROSEMEAD $0 12/18/17 0%
ACI(;\A 010-(838) E CLOSURE POUR, DECK METH, POLYESTER 32 EDELMAN BOULEVARD #100 $0  07/20/18

IRVINE CA 92618 EL MONTE, CA 91731 SUSPENDED
o1 (626) 572- 6732
07- LA- 10- 24. 8/ 46. 7 IN LOS ANGELES COUNTY ON ROUTES 10, PETERSON- CHASE GENERAL | ZADPANAH, NOE $3, 881,669 05/22/17 99%
07-3W2004 39, 164 AND 710. ENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD BLVD $2,561,511  06/09/17 65%

BRI DGE PRESERVATI ON: PATCH DECK 16351 CONSTRUCTI ON CI RCLE VES SUI TE 100 $457,669  01/30/18
IRVINE CA 92606 EL MONTE, CA 91731

B (626) 572- 6732
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK ANDAMES CONSTRUCTI ON, PUNJABI, RAJ $95, 618, 843 02/ 10/ 14 68%
%ahlggg‘;_ 050 VEST COVI NA FROM PUENTE AVENUE TO 2000 AMES DRI VE 1041 W BADI LLO, $§?’ 232’ ggg 8;; S;; 13 7204
(059) Cl TRUS STREET BURNSVI LLE, MN 55306 SUITE 112 1 OY4
-0 CONSTRUCT HOV LANES & SOUNDWALLS COVI NA, CA 91722
MBS (626) 339- 1601
07-LA-10-37.2/42.4 IN LA COUNTY FROM Cl TRUS STREET IN  GUY F. ATKI NSON CAO, RUDY $175, 726,402 11/ 16/ 15 27%
07-1193U4 76, 141,587 12/ 08/ 15
NP o010 (829) E VEST COVI NA TO ROUTE 57 | N POVONA 18201 VON KARMAN AVE STE 800 721 BREA CANYON RD $$1 aeoel 12081 43%
N62. 07 00 W DEN FREEWAY, CONSTRUCT HOV LANES I RVINE CA 92612 STE 6 I
__()' -(0) WALNUT, CA 91789
. (909) 594- 3739
07- LA- 14-27.6/28. 6 IN LA COUNTY RTE 14 TO REPAIR FAI LED BALTAZAR CONSTRUCTI ON, TIEU, FRED $460,000 04/28/17  100%
07- 1XES04 SLOPETHAT HAS SLID TO RDWAY, CLEAN 236 E. ARROW HWY 45120 13TH STREET $380, 3;3 8?5 gg; 1; 83%
DEBRI S&PLACETEMP RAI LI NG @ SHOULDER COVI NA, CA 91722 VEST
TO PREVENT DEBRI'S DI R LANCASTER, CA 93534
20. 20 STORM CLEANUP & REPAI R OF SLOPES (661) 726-0148
201130
07-LA-14-32.1/60.7 I N SANTA CLARI TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON, MOHSENZADEH, ALl $6, 069, 240 06/ 29/ 17 0%
%ngy\ﬁg‘;_ c 0.2 MLE NORTH OF SANTA CLARA RIVER LP 13171 TELFAI R AVE 23 82; %; 1; 0%
(B ) TO TECHNOLOGY DRIVE UNDERCROSSING 4600 NORTHGATE BLVD SUI TE 100 #101
-0 PCC GRIND, SLABS REPAIR CPCOL SACRAVENTO CA 95834 SYLMAR, CA 91342 SUSPENDED
™ (818) 746- 0669
07-LA-22-/1.5 IN LOS ANGELES COUNTY, CITY OF LONG ALL AVERI CAN ASPHALT LEE, PETER $1, 556, 788 06/ 14/ 17 81%
07- 1W604 BEACH, RTE LA 22, FRPM0.0/1.5 , 400 EAST 6TH STREET 11229 S. WOODRUFF AVE $1y;g§éég 8;; ;g; i; 91%
DI GOUTS, ADA CURB RAMPS UPGRADE, CORONA CA 92879 DOMNEY, CA 90241 !
OVERLAY. (562) 401- 3333
DI GOUT ADA CURB RAMP UPGRADE &
HML
07-LA-27-/11 LA 27 TOPANGA CANYON FROM LA-1 UNI ON ENG NEERI NG COMPANY, | NCSAYKALI, ZARIF $1,985,000 02/03/17  100%
07- 1XC004 JUNCTI ON NORTH TO MULHOLLAND DR PO BOX 1000 12975 W CULVER BLVD. $531, 5;% 8% gz; 1; 2704
| NTERSECTI ON CLEAR RDWY OF DEBRIS & VENTURA, CA 93002 LOS ANGELES, CA 90066
STABI LI ZE SIDE SLOPES DIR S EME (310) 821- 1847 OVER RUN
20, 20 CLEAR ROADWAY OF DEBRI' S & STABI LI ZE

201130
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HA23

REALI GN RAMP & APPROACHES TO NEW BR FONTANA CA 92335

ROSEMEAD, CA 91770
(310) 345- 6203
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-47-.8/.8 IN LA COUNTY VAR OUS ROUTES 47,110 & O DONNELL CONSTRUCTION, INC. BU, KEVIN $307,000 02/21/17  100%
07-1XC404 405 REPAI R WASHED OUT SUPPORT SLOPES 559 W COVI NA BLVD. 11229 S. WDODRUFE $316, 323 8‘21; gg; 1; 98%
& SINKHOLON LA 405 @ ROSECRANS AVE UC SAN DI MAS, CA 91773 AVE.
DUE TO STORMSDI R S DOMNEY, CA 90241 OVER RUN
REPAI R SLOPES & SI NKHOLES DUE TO (562) 401- 3333
20. 20 STORVE
201130
07-LA-47-.9/2 IN THE CI TY OF LOS ANGELES AT TERM  GOLDEN STATE BRI DGE, | NC. TON, THANG $15, 269, 505 04/ 06/ 16 7%
07- 290704 1,852,840 04/18/16
NP PO (011) E I NAL | SLAND, VI NCENT THOMAS BRI DGE 53 3701 MALLARD DRI VE 17912 CRUSADER AVE $ r90 049 091 00 1e 12%
1471 BENI CI A CA 945101195 SUI TE 101 ’
-0 BRI DGE SEI SM C RESTORATI ON CERRI TOS CA 90703
Aol (562) 860- 3085
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY I N LONG BEACH M C M CONSTRUCTI ON | NC SU, HAMMVER $251, 867, 307 06/ 30/ 11 84%
07- 138204 206, 898, 460 07/13/11
NLER. poar- (010) N AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY ECRD $ ens oy o ol 0 82%
OCEAN BOULEVARD TO ROUTE 103 WLM MGTON, CA 90744 AVENUE '
-0 JUNCTI ON AND ON ROUTE 103 FROM W LM MGTON, CA 90744
REPLACE STEEL BRIDGE WTH CI P .
Aot SvPPP (562) 216- 5940
07-LA-57-4.4/12. 1 IN LOS ANGELES COUNTY, IN THE CI TIES MYERS AND SONS CONSTRUCTI ON, KAROUT, REDA $12,592, 614 07/22/16 74%
07- 302604 6,889, 268 08/11/16
TP PO (062) E OF DI AVOND BAR, POMONA, AND SAN LP $ o 0929/ 53%
DI MAS, BETWEEN SR-60 AND | -210 4600 NORTHGATE BLVD. SUI TE 10
-0 PAVEMENT REHABI LI TATI ON SACRAVENTO CA 95834
HA22
07-LA-60-.3/3.1 IN LOS ANGELES COUNTY | N AND NEAR LOS GRI FFI TH COVPANY HAI LU MESFI N $2, 515,675 09/ 06/ 16 24%
%L%?igggfl(lgl) c ANGELES FROM BOYLE AVENUE 3050 E. BIRCH ST. 1201 BALDW N PARK $1!$iff’§§§ 82; gg; %‘13 44%
UNDERCROSSI NG TO EASTERN AVENUE BREA CA 92821 BLVD. '
-0 OVERCROSS| NG FROM EYCLI D UNDER CR BALDW N PARK CA 91706
HA42 STORM WATER SOURCE CONTROL (213) 453- 7555
07-LA-60-7.4/8.1 IN LA COUNTY, IN CITY OF MONTEBELLO POWELL CONSTRUCTORS, | NC. CHUNG, DEREK $6, 954, 086 11/ 16/ 15 83%
07-3X7114 AT PARAMOUNT BOULEVARD OVERCROSSI NG 8555 BANANA AVENUE $7,027,873 12/01/15
STP- 19P1- (004) E 902 SAN GABRIEL BLVD $14.906 07/27/18 9%
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-60-23. 8/24.5 LA COUNTY, | N DI NOND BAR AND POVELL CONSTRUCTORS, |NC. SANDOVAL, MARTI N $5,167,822 01/08/ 16 92%
07-255104 I NDUSTRY AT GRAND AVENUE/ SR 57/60 | C 8555 BANANA AVENUE 721 BREA CANYON RD #6 $2, ;ig' égé 8613; gg; 12 52%
CONTRUCT ON- RAMPS * PHASE 1 FONTANA CA 92335 VWALNUT, CA 91789 :
(909) 594- 9311 SUSPENDED
HE11
07- LA- 60- 24. 4/ 25. 3 IN LOS ANGELES COUNTY I N DI AMOND BAR ORTI Z ENTERPRI SES, | NC. SANDOVAL, MARTI N $15, 698, 314 09/ 19/ 16 38%
(TJ%GNZ%}); 076 AND CI TY OF | NDUSTRY FROM GRAND 6 CUSHI NG SUI TE 200 721 BREA CANYON ROAD, $11?$‘71§g' 322 83; gg; ig 73%
-(076) AVENUE OVERCROSSING TO 0.1 M LE WEST IRVINE CA 92618 SUI TE 6 '
-0 OF PROSPECTCR ROAD UNDER WALNUT, CA 92789
CONSTRUCT RAMPS/ AUXI LI ARY LANE (909) 594- 3720
07-LA-91-6.1/11. 4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURI TY PAVI NG COVPANY, | NC. FREMPONG, S. $4, 689,689 05/19/ 16 83%
07- 119804 FROM 0.1 M LE EAST OF VERMONT AVE TO 13170 TELFAIR AVE $3, 664, 452 06/ 13/ 16 27%

NHP- X037- (193) E BUTLER AVE UNDERCROSSI NG AND ON ROUTE SYLMAR CA 91342 $0 03/20/18

-0 110 FROM 0.3 M LE SQU
POC GRIND, SLABS REPAIR GRI ND

HML
07-LA-91-6.3/6.3 IN LOS ANGELES COUNTY, ON ROUTE 405, MYERS AND SONS CONSTRUCTI ON, HERRERA, EDGAR $1, 446,199 11/ 16/ 16 98%
07-307204 IN THE CI TY OF | NGLEWOOD, AND ROUTE LP 18730 S. W LM NGTON $1,167,750 12/09/16 81%
ACNH X037- (194) B 91, ROUTE 105, ROUTE 110, IN THE Cl TY 4600 NORTHGATE BLVD, SUITE 10 AVE #103 $275,810 01/23/18
-0 OF LOS ANGELES VAR SACRAMENTO CA 95834 RANCHO DOM NGUEZ, CA SUSPENDED
- I NSTALL HI GH FRI CTI ON SURFACE 90220

(310) 609- 0264
07-LA-91-6.5/ 11 IN LOS ANGELES COUNTY ON ROUTES 91  AUTOBAHN CONSTRUCTI ON | NC. AKBARI AN, MASSCD $7,933,743 12/30/ 15 82%
07-290104 AND 105 AT VARI OUS LOCATI ONS 933 N. BATAVI A ST. 17912 CRUSADER AVE. $6,454,418 01/25/ 16 80%
;'fg": PGE (X I NSTALL CONCRETE BARRI ERS & ORANGE CA 92867 Sul TE 101 $408, 115  03/30/18

i -0 CERRI TGS, CA 90703
HB1 (562) 860- 3085
07-LA-91-7.0/7.2 I N CARSON, ON EASTBOUND 91 AT MAI N ST SEMA CONSTRUCTI ON, | NC. HERRERA, EDGAR $641, 111 06/ 12/ 17 31%
07-4T6304 / ALBERTONI OFF RAMP-ON RAMP AREA 320 GODDARD WAY SUI TE 150 18730 S. W LM NGTON $454,469 06/30/17 71%
RE- GRADE SLOPE, | MPROVE DRAI NAGE, IRVINE CA 92618 AVE. #103 $27,525 05/18/18

RANCHO DOM NGUEZ, CA SUSPENDED

Haao 90220

(310) 609- 0264
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN |-710 USS CAL BU LDERS TRAN, KELVIN $15, 679, 926 01/13/16 98%
%Lb?ggg(l)f‘(mz) c I N LONG BEACH AND 183RD STREET IN 8051 MAI N STREET 11229 S WOODRUFE $11£i; ggé 82; gg; 12 73%
CERRI TOS STANTON CA 90680 AVENUE !
-0 MAJOR ROADWAY REHABI LI TATI ON DOMEY, CA 90241
A2 (562) 401- 3333
07-LA-91-11.8/14.1 IN THE CI TY OF LONG BEACH, FROM LOS STL LANDSCAPE, | NC. ARI AS, JUAN $1, 088,603 10/ 31/17 2%
g&ﬁfgégi 145) & ANGELES RI VER BRI DGE TO DOAWNEY AVENUE 8122 COVPTON AVE. 11229 SOUTH WOODRUEF 33’ 232 (1)% 1;; i; 0%
- (145) ENHANCE HI GHWAY WORKER SAFETY BY LOS ANGELES CA 90001 AVENUE :
-0 DOVWKEY, CA 90241
HB34 (562) 401- 3333
07-LA-91-12.9/13.7 IN LOS ANGELES COUNTY LONG BEACH WB CALPROMAX ENGI NEERING |INC  HERRERA, EDGAR $418,096 09/12/16 90%
07-4T7704 91 ONRAMP FROM NB CHERRY AVE EB 91 650 N. ROSE DR. #186 18730 S W LM NGTON $402, 2% (1)25 %25 12 96%
ONRAVP FROM SB PARAMOUNT BLVD PLACENTI A CA 92870 AVE STE 103
MODI FY S| GNAL/ LI GHTI NG RANCHO DOM NGUEZ, CA SUSPENDED
HBAN 90220
(310) 609- 0264
07-LA-101-1.3/6.3 IN LOS ANGELES COUNTY AT VAR OUS WVESTCOAST PUBLI C WORKS, INC  AZI MA, HASSAN $993,840 10/11/17 0%
2&?%&381(323) c LOCATI ONS 20058 VENTURA BLVD #318 3212 ROSEMEAD BLVD 28 (1);5 i% 1; 0%
ROADSI DE SAFETY | MPROVEMENTS WOODLAND HILLS CA 91364 #100
0 EL MONTE, CA 91731
HB34 (626)572- 6732
07-LA-101-1.8/15. 6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $898, 460 12/23/14 0%
g}-P é?igg‘?l-(ns) c BEAUDRY AVE TO HAZELTI NE AVE AVENUE 689 EAST SAN BERNARDI NO RD 902 SAN GABRI EL BLVD $8§, 288 8%5 gg; ig 0%
PLANTI NG AND | RRI GATI ON COVINA CA 91723 ROSEMEAD CA 91770 ’
-0 (626) 572- 6700 PLANT EST
HB34 SATI S
07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTINEZ LANDSCAPE CO, INC. AMADI, PATRICIA $1, 278,755 09/ 29/ 15 0%
%L;DZ?((ZJ??M 169 E | NTERCHANGE 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $1, 314, 523 (1)25 ;715 12 0%
X -(182) MAI NTENANCE SAFETY *2012 SHOPP SYLMAR CA 91342 SUITE 101
0 SYLMAR, CA 91342 PLANT EST
(818) 364- 2760 SATI S

HB34

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-101-11.8/35. 3 IN LA COUNTY FROM JUNCTI ON 170 TO MYERS AND SONS CONSTRUCTION, EID, EMLE $55, 847,749 11/19/14  100%
NP QLOL. (247) E VI RGENES CANYON ROAD LP 9225 CRANFORD AVE L 802 TS Criaoris 5%
QLO1-(247) SLAB REPLACEMENT/ COLDPLANE AC O L 4600 NORTHGATE BLVD PACO MA, CA 91331
-0 SACRAMENTO CA 95834 (818) 768- 1939
HA22
07-LA-101-16.7/16.7 IN LOS ANGELES NORTHBOUND 101 OFF- PETERSON- CHASE GENERAL SAYKALI, ZARIF $311, 125 05/ 11/15 76%
07-476104 RAMP AT SEPULVEDA BOULEVARD ENG NEERI NG CONSTRUCTI ON, | NC. 12975 CULVER BLVD. %221 ggg 825 gg; ig 73%
CURB RAMPS/ MODI FY SI GNAL/ LI GHTI NG 16351 CONSTRUCTI ON Cl RCLEVEST | 0S ANGELES, CA. 90066 :
IRVINE, CA 62606 (310) 345- 6274
HB4N
07- LA-101-29.2/38. 1 IN LOS ANGELES COUNTY BETWEEN MUREAU C. A. RASMUSSEN, | NC. EID, EMLE $6, 939,322 12/09/ 16 32%
2&3581(045 ROAD AND VENTURA COUNTY LI NE 28548 LI VI NGSTON AVENUE 9225 CRANFORD AVE. $3;$SI§, égg 8;5 g?; 1; 43%
STORM WATER M Tl GATI ON BEST VALENCI A CA 91355 PACO MA, CA 91331 '
0 (818) 768- 1939
HA42
07- LA- 101- 30. 9/ 38. 2 IN LOS ANGELES AND VENTURA COUNTI ES STL LANDSCAPE, | NC. ARROYO, HECTOR $1, 459,930 12/01/17 0%
07-291104 AT VAR OUS LOCATI ONS 8122 COVPTON AVE. 1525 RANCHO CONEJO $0 12/18/17 0%
ACNH X037- (200) E I NSTALL/ MODI FY ADA RAMPS & LOS ANGELES CA 90001 BLVD STE102 $0 06/12/18
-0 THOUSAND OAKS, CA 91320
- (818) 974- 8391
07-LA-101-/25.9 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL EID, EMLE $12,969, 931 05/12/ 16 57%
07-2827U4 AT VARI OUS LOCATI ONS FROM ROUTE 5/ 60 ENG NEERI NG CONSTRUCTI ON, | NC. 9225 CRANEORD AVE. $7,401,410 05/26/16 570
NHP- X037- (192) E SEPARATI ON TO 0.1 M LE VEST OF 16351 CONTRUCTI ON CIR VEST  pACO MA, CA 91331 $231,551 03/20/18
-0 VENTURA BLVD OC AND ON R IRVINE CA 92606 (818) 768- 1939
ROADSI DE SAFETY | MPROVMENTS
HB1
07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BU, KEVIN $2,952, 356 04/ 13/ 16 87%
07-4Y8504 ANAHEI M STREET OVERHEAD | NDUSTRI AL COATI NGS, | NC. 11229 S. WDODRUFF $2,309,205 05/02/ 16 78%
NHP- P103- (004) E CLEAN AND PAI NT STEEL BRI DGE 11650 WESTERN AVE. AVENUE $0 04/16/18
-0 STANTON CA 90680 DPWWEU. CA/ 90241 SUSPENDED

Aol (562) 401- 3333
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Statement of Ongoing Contractsasof 01/20/18

02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-103-/1.7 IN LOS ANGELES AND LONG BEACH, R J. NOBLE COVPANY BU, KEVIN $1, 186,874 04/17/17 96%
07-3vB404 BETWEEN SR-47 & SR-1 15505 EAST LI NCOLN 11229 S. WOODRUFE AVE $1, 110, 3;3 82; %g; 1; 99%
PAVEMENT PRESERVATI ON ORANGE CA 92865 DOWNEY, CA 90241
HML
07-LA-105-2.2/13.5 LOS ANGELES COUNTY, I N VAR OUS BC RENTALS, |NC. HERRERA, EDGAR $278,979 06/ 12/17 62%
07-3WB704 CI TIES, BETWEEN |-405 AND | -710 638 W SOUTHERN AVE 18730 S. W LM NGTON $263, 9;3 84715 égj i; 95%
REPLACE OVERHEAD SI GN PANELS ORANGE CA 92865 AVE. #103
RANCHO DOM NGUEZ, CA
e 90220
(310) 609- 0264
07- LA-105-6.6/8 IN LOS ANGELES COUNTY AT 1-105/1-110 ALDRIDGE ELECTRIC, |NC. OREGEL, MARTI N $2, 481,294 11/15/ 16 27%
07- 297404 RCHA ROCKI 591,558 01/11/17
ACHS- | MGX- (371) 9 | NTERCHANCE 844 EAST LAND ROAD 11229 S. WOODRUFF $$32 086 05/30/18  24%
I NSTALL SAFETY LI GHTI NG AT LI BERTYVI LLE |L 60048 AVE. :
-0 DOVKEY, CA 90241
HB1 (562) 401- 3333
07- LA-105-12.7/14. 1 IN LOS ANGELES COUNTY AT ROUTE 105  PTM GENERAL ENG NEERI NG HERRERA, EDGAR $3,377,428 12/11/15 95%
%L;f%g;‘_ 1651 & AND 710 | NTERCHANGE SERVI CES | NC. 18730 S. W LM NGTON $3, 179, 523 (1&5 gi; 12 93%
(185) I NSTALL SAFETY LI GHTI NG SI GNI NG 5942 ACORN ST. AVE #103
-0 RI VERSI DE CA 92504 RANCHO DOM NGUEZ, CA SUSPENDED
HB1 90220
(310) 609- 0264
07- LA-105-/18.1 IN LOS ANGELES COUNTY, FROM KDC I NC., DBA DYNALECTRIC ALONZO, BERNARD $4, 364,797 11/09/ 17 0%
OAS ?,\f4‘158;1_ 0201 E CALI FORNI A STREET AND | MPERI AL 4462 CORPORATE CENTER DR. 13230 FI RESTONE BLVD. 28 12/ 18/ 17 0%
(020) HI GHWAY TO STUDEBAKER ROAD LOS ALAM TGS CA 90720 STE E-2
-0 UPGRADE TRANSPORTATI ON MANAGEMENT SANTA FE SPRI NGS, CA
HBAN 90670
(562) 345- 3145
07-LA-107-/2.1 LA 107 TO REPLACE ASPHALT CONCRETE R J NOBLE COVPANY LEE, PETER $5, 835,000 07/21/17 75%
07- 1XE704 SURFACEAND REPAI R AC PAVENENT AND P.O. BOX 620 11229 S. \WDODRUFF $4, 164, Ogg (1)25 gz; 1; 71%
OVERLAY W TH HVA- A & SLURRY SEALED. ORANGE, CA 92856 AVE.
DIR S EMERGENCY FORCE AC DOMNEY, CA 90241
20. 20 REPAI R FAI LED ASPHALT CONCRETE (562) 401- 3333

201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-2.9/4.6 IN LOS ANGELES COUNTY ON ROUTES 405, VELARDE CONCRETE CONSTRUCTI ON, GALLARDO, SAM $765,034 03/ 14/17 68%
07-3W1804 110 NG 18730 S W LM NGTON 614,456 05/23117 gy,
BRI DGE PRESERVATI ON:  PATCH DECK 523 S. BRAND BLVD STE 201 AVE. #103
SAN FERNANDO CA 91340 RANCHO DOM NGUEZ, CA
HVB 90220
(310) 609- 0264
07- LA-110-9. 8/ 14 IN LOS ANGELES COUNTY ON ROUTES 110 PETERSON CHASE GENERAL HERRERA, EDGAR $1,378,546 03/ 14/ 17 94%
07- 36404 AND 105 ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON 2?38, ggg 8‘11; gg; 1; 39%
BRI DGE PRESERVATI ON' REPLACE JONT 16351 CONSTRUCTI ON Cl RCLE VES AVE. STE 103 ’
IRVINE CA 92606 RANCHO DOM NGUEZ, CA SUSPENDED
HVB 90220
(310) 609- 0264
07-LA-110-17.9/19.5 IN THE CI TY OF LOS ANGELES ON ROUTE WESTCOAST PUBLI C WORKS, I NC. HERRERA, EDGAR $849,998 10/ 30/ 17 0%
07-295904 110 FROM SLAUSON AVENUE TO MK JR. 20058 VENTURA BLVD, #318 18730 S W LM NGTON $0 11; 17; 17 0%
ACI M 110-(834)E BLVD UNDERCRCSSI NG WOODLAND HI LLS CA 91364 AVE. #103 $0 05/25/18
-0 ROADSI DE SAFETY | MPROVEMENTS RANCHO DOM NGUEZ, CA
HB34 90220
(310) 609- 0364
07- LA-110- 23.5/23. 9 LA COUNTY IN CITY OF LCS ANGELES ON  YAKAR CHUNG, DEREK $1,393,291 10/ 29/ 13 0%
07-2759U4 SOUTHBOUND AND NORTHBOUND OF ROUTE 689 EAST SAN BERNARDINO RD 902 SAN GABRI EL BLVD. $1,407,384 11/15/13 0%
NHP- X037- (164) E 110 AT THE ROUTE 101 | NTERCHANGE COVINA, CA 91723 ROSEMEAD, CA 91770 $4,868 02/02/18
-0 I NSTALL | RRI GATI ON AND PLANTS (310) 345- 6203 PLANT EST
42 SATI S
07- LA-110-23.7/25.5 IN LA CITY, NORTHBOUND SR-110 FOUR-  FERREI RA CONSTRUCTI ON CO, , GUIRGU' S, SHERIF $1, 964,450 01/31/17 83%
g&ﬁ?g%_ (189 LEVEL STRUCTURE TO NORTHBOUND | -5 I NC. 1041 W BADI LLO SUI TE 2?%, ggg 8%5 (2)% i; 48%
SEPARATI ON 15188 VI STA DEL R O AVE 112 '
-0 I NSTALL SAFETY LI GHTI NG CHINO CA 91710 COVI NA, CA 91722
LBl (626) 339- 1601
07-LA-118-4.6/13.7 L. A COUNTY ON RTE 118 TO REPLACE 63 MARTI NEZ LANDSCAPE CO | NC CHAVEZ, EFRAI M $2,185,000 07/22/15  100%
07- 4X5604 EXI STI RRI GATI ON CONTROLLERS W NEW 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $1, 523, Sgg 225 gi; 1? 70%
SMART CONTRLLPER EXEC ORDER DROUGHT SYLMAR CA 91342 Sul TE 101
PROCLAVATI ON DI R S EMER SYLMAR, CA 91342
20. 20 REPLACE | RRI GATI ON CONTROLLERS (818) 364- 2760

201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-118-4.8/4.8 IN LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON COMPANY,  MOHSENZADEH, ALl $1, 401, 245 06/ 27/ 16 80%
07-2849U4 ON WESTBOUND ROUTE 118 AT TAMPA I NC. 13171 TELFAI R AVE. $1,412,180 07/21/16 99%
AVENUE OFF- RAMP 26320 LESTER Cl RCLE SYLMAR, CA 91342 $0 03/22/18
W DENI NG WESTBOUND COFF- RAMP CORONA  CA 92883 (818) 746- 0669
HB4C
07-LA-118-/14.3 IN AND NEAR THE CI TY OF LOS ANGELES, SECURITY PAVI NG COVPANY, |NC. AL-JANVAL, A $19, 929, 678 12/29/16 60%
07-302104 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVE 13171 TELFAI R AVE. $8, 488,345 01/19/17 42%
ACNH- P118- (65E) 210; ALSO ON ROUTE 27 ( TOPANGA CANYON SYLMAR CA 91342 #101 $439,901  06/21/18
-0 BOULEVARD) FROM DEVON SYLMAR, CA 91342
REHABI LI TATE PAVEMENT (805) 797- 1348
HA22
07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY | N BURBANK FROMMARTI NEZ LANDSCAPE CO, INC. SHALVIRI, ALl $976, 732 11/21/14 0%
%L;fgggf‘ 037 E 0.1 MLE WEST OF PASS AVENUE 12357 SAN FERNANDO ROAD 2090 FERN LANE $965, 2;2 ﬁ; g;; 1;1 0%
0 (037) OVERCROSSI NG TO BOB HOPE DRI VE SYLMAR CA 91342 GLENDALE, CA 91208
UNDERCROSSI NG (818) 637- 2506 PLANT EST
STORM WATER SOURCE CONTROL SATI S
HA42
07- LA-138-44.9/44.9 IN LA | NTERSECTI ON OF PALMDALE AND V A P CONSTRUCTI ON | NC TIEU, FRED $332,075 06/22/16 89%
07-4P0204 12TH ST 15705 Bl RCHWOOD ST 45120 13TH STREET $346, 084 09/ 28/ 16 100%
I NSTALL TRAFFI C SI GNAL LA M RADA CA 90638 VEST $0 01725717
LANCASTER, CA 93534 SUSPENDED
HBAN (661) 726- 0148
07- LA- 138-58. 5/ 60. 2 IN LA COUNTY NEAR PEARBLOSSOM FROM C. A RASMUSSEN, | NC. TIEU, FRED $8, 320,236 02/ 22/ 17 4%
07-293504 0.7 M VEST OF 121ST STREET TO 28548 LI VI NGSTON AVENUE 45120 13TH STREET $39,000 03/13/17 0%
ACNH- P138- (056) E LONGYI EW ROAD VALENGI A CA 91355 VEST $39,000 09/20/19
-0 W DEN (SEG 9)FR 2 TO 4 LN W MEDI AN LANCASTER, CA 93534
HEL3 (661) 726- 0148
07- LA- 138-69. 9/ 75 IN LA INPINION H LLS FR 0.5 M EO RTE GRANI TE CONSTRUCTI ON COMPANY Tl EU, FRED $9, 301, 783 02/ 25/ 15 48%
07-2656U4 18/ SAN BERNARDI NO CNTY LN 213 E. COLUMBI A WAY 45120 13TH STREET $8, 151,256  03/10/ 15 87%
STPG P138- (052) E CP PVMI & OVERLAY W TH HOT M X AC LANCASTER CA 93552 VEST $0 01/30/18

-0 LANCASTER CA 93534

LBl (661) 726- 0148
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-170- 14. 6/ 20. 6 IN LOS ANGELES COUNTY, FROM ST 101  C. A RASMUSSEN, | NC. AL- JAVAL, ABDUAL $2, 601,437 05/ 08/ 17 99%
07- 3Wi804 2,266,210 05/30/17
ACNE P170- (008) E 170 SEP 53-1336R TO JCT 5. 28548 LI VI NGSTON AVENUE 13179 TELFAI R AVE $ 0s 209 01522518 87%
0 DI GOUTS & SLURRY SEAL RAMPS, CPOL VALENCI A CA 91355 SYLMAR CA 91342
(805) 797- 1348
HML
07-LA-210-1.6/6 IN LOS ANGELES COUNTY AT VAR OUS JABRE CONTRACTI NG | NC. YOUNG, FRED $348,260 04/21/17 90%
07-3ve104 LOCATI ONS FROM 0.1 M LE EAST OF 1813 MANZANI TA LANE $338,475 05/18/17 97%
GLENDOAKS BOULEVARD TO 0.1 M LE EAST MANHATTAN BEACH CA 90266 $0 11/30718
OF PAXTON STREET
LI NE AND REPAI R CULVERTS
HVB
07-LA-210-11.1/14.8 IN LA COUNTY & CI TY OF GLENDALE 210 BURNS PACI FI C CONSTRUCTI ON | NCSHALVI R, ALl $4, 920,000 10/27/17 38%
07- 1XF804 FWY FROM SUNLAND BLVD TO LA TUNA CNY 505 E THOUSAND OAKS BLVD 2090 FERN LANE $1,605,2;g ééféﬁfi; 33%
ROAD TO REPAI R FI RE DAMAGE TO THOUSAND OAKS, CA 91360 GLENDALE, CA 91208
FACILITIES & SLOPES DIR S E (818) 637- 2506
REPAI R & CLEAN DEBRI'S FROM FI RE
20. 20 DAVAGE
201130
07- LA-210-15.6/18.5 FROM LOAELL AVENUE TO WALTONI A DR MARTI NEZ LANDSCAPE CO., INC SHALVIRI, ALI $917,026 12/01/17 0%
07-295204 ROADS| DE SAFETY | MPROVEMENTS 12357 SAN FERNANDO ROAD 2090 FERN LANE $0 12/18/17 0%

ACI M 210- (836) E
--()

$0 01/20/18

SYLMAR CA 91342 GLENDALE, CA 91208

(818) 254- 7383
HB34

07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATI RON WEST, | NC. CHAUDHARI , SUSHI LKUVAR $110, 260, 600 02/ 06/ 15 61%

07-2881U4 | DGE FR DUNSMORE AV/ N LOS ROBLES AV 1770 LA COSTA MEADOWS DRIVE 1201 BALDW N PARK $86, 172,848 02/ 27/15 78%
NHPI - 210- (823) E ROADWAY REHABI LI TATI ON SAN MARCOS CA 92078 BLVD. $1,308,148 05/31/18

-0 BALDW N PARK, CA 91706

HAoo (213) 453- 7555

07- LA-210-18. 8/24. 9 IN LOS ANGELES COUNTY, IN THE CI TIES FERREI RA CONSTRUCTI ON CO, , MANNAA, HASSAN $5, 033,964 12/ 30/ 15 73%

%Lbi?g?g4-( )1 OF PASADENA AND LA CANADA FLI NTRI DGE, | NC. 13171 TELFAI R AVE. $4'2§g'§ég 8;;%2;12 84%
631 E-() BETWEEN JUNCTI ON  1-210/SR-134 AND 15188 VI STA DEL RI O AVE STE 101

JUNCTI ON | - 210/ SR- 2
I NSTALL COVMUNI CATI ON LI NKS FOR

CH NO CA 91710 SYLMAR, CA 91342

HBAN (818) 364- 2760



HVB

BRI DGE PRESERVATI ON:  PATCH DECK

(818) 364- 2760
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 210- 20. 6/ 20. 6 IN LA COUNTY RTE 210 AT GOULD AVE OC FLATI RON VEST, | NC. CHAUDHARI , SUSHI LKUVAR $450,000 03/07/17  100%
07-1XC304 TO REPAI R AND RESTORE WASHED OUT 1770 LA COSTA MEADOAS DR 1201 BALDW N PARK $223, 123 8‘21; %g; 1; 50%
SLOPES AND CLEAN THE DRAI NAGE SYSTEMS SAN MARCOS, CA 92078 BLVD
DIR S EMERGENCY FORCE BALDW N PARK, CA 91706
20. 20 REPAI R & RESTORE WASHED QUT SLOPES (626) 337- 8252
201130
07- LA-210-22.3/25.8 L. A. COUNTY ON RTE 210, 134 & 710 GRI FFI TH COVPANY EL JAMAL, JANAL $2,985,000 07/29/15  100%
07-4X6304 CONNECTRTO REPLACE 12 EXI ST 3050 E BI RCH STREET 2090 FERN LANE $2, 476, 7;3 éy %g; 12 83%
| RRI GATI ON CONTROLLERSW NEW SMART BREA, CA 92821 GLENDALE, CA 91208
CONTRLLR PER DROUGHT EXEC ORDRDI R (818) 254- 7455 OVER RUN
REPLACE | RRI GATI ON CONTROLLERS
20. 20
201130
07- LA-210-24.7/44.9 IN LOS ANGELES COUNTY, | N VAR OQUS SELECT ELECTRIC, |NC. YUE, WARREN $12, 125,940 01/06/16 68%
%L—P??g‘l‘g{( )1 CI TIES ALONG | -210 CORRI DOR, BETWEEN 2790 BUSI NESS PARK DRI VE 1041 W BADI LLO STE $7§;§§‘f’§’§? %; Sg; 12 58%
SR-134 & SR-57 VI STA, CA 92081 112 '
830- E-() | NSTALL & UPGRADE TRANSPORTATI ON COVI NA, CA 91722
LBAN (626) 339- 1601
07- LA-210-32.9/36.5 IN LOS ANGELES COUNTY, FROM J. MCLOUGHLI N ENG NEERI NG CO. , AZI MA, HASSAN $2,572,516 12/02/16  100%
07-3v6004 HUNTI NGTON DRI VE UC TO BRADBURY I NC. 3212 ROSEMEAD BLVD. $2, 782, 528 Eﬁ; %(1); i; 97%
FLOOD CONTROL CHANNEL 10641 FULTON COURT SUl TE 100 01/ 19/ 18
PCC PROFI LE GRIND AND SLAB RANCHO CUCAMONGA CA 91730 EL MONTE CA 91731 OVER RUN
VL (626) 572- 6732
07- LA-210-39.8/42. 2 IN LOS ANGELES COUNTY | N AZUSA FROM YAKAR CAO, RODOLFO $1,502, 715 12/29/ 14 0%
07-287304 LI TTLE DALTON WASH TO GLENDORA AVE 689 EAST SAN BERNARDI NO RD 721 BREA CANYON ROAD, $1, 465, 859 01; 29; 15 0%
NH(P;'Zlo -(829)E STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 STE 6 $336  02/01/19
WALNUT, CA 91789 PLANT EST
" (213) 712- 4785 SATI S
07-LA-210-/15.8 IN LOS ANGELES COUNTY IN LOS ANGELESWESTERN STRUCTURES AMADI, PATRICl A $2,467,019 02/15/17  100%
07-3ve204 AND GLENDALE FROM NORTH CONNECTOR 6005 TYLER STREET 13171 TELFAI R AVENUE $1, 356, 928 23; gg; i; 5506
OVERCROSSI NG TO HONOLULU AVENUE Rl VERSI DE CA 92503 STE 101
UNDERCRGCSSI NG SYLMAR, CA 91342 OVER RUN



HA22

PAVEMENT REHABI LI TATI ON
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-8.7/11. 2 IN LOS ANGELES COUNTY, | N CARSON, ODONNELL CONSTRUCTI ON, INC.  HERRERA, EDGAR $2,202,562 12/ 30/ 15 38%
%}\ﬁéfg{( 14 FROM ALAMEDA STREET TO AVALON 559 W COVI NA BLVD 18730 S W LM NGTON $2, 277528 8%5 é‘llj 12 99%
2 97.(D BOULEVARD SAN DI MAS CA 91773 AVE STE 103
0 I NSTALL CONCRETE BARRI ERS & METAL RANCHO DOM NGUEZ, CA. SUSPENDED
HBL 90220
(310) 609- 0264
07- LA-405-8.8/8.8 IN LOS ANGELES COUNTY, | N CARSON, AT MJRPHY | NDUSTRI AL COATINGS, FREMPONG, SAM $5, 696, 175 10/ 12/ 15 84%
%L—P 713824_( )2 DOLORES YARD OH BRIDGE STRUCTURE)  INC. 13230 FI RESTONE BLVD $4§;§§§'§23 ég; gg; 12 76%
BRI DGE PRESERVATI ON - PAI NT STEEL 2704 GUNDRY AVE SUTE A '
975- E-() SIGNAL HILL CA 90755 SANTA FE SPRI NGS, CA
Aol 90670
(562) 345- 3122
07- LA-405-12.6/21. 2 IN LOS ANGELES COUNTY, FROM |-110 TO PETERSON- CHASE GENERAL GALLARDO, SAM $13, 691, 007 04/ 06/ 16 49%
07- 290004 5,899,512 04/26/ 16
NP g0 ()2 |-105 ENG NEERI NG CONSTRUCTI ON, I NC. 18730 S. W LM NGTON $ Soed vas 125 30; o 43%
o7 B I NSTALL CONCRETE BARRI ERS & UPGRADE 1792 KAl SER AVENUE AVE #103 '
0 | RVINE CA 92614 RANCHO DOM NGUEZ, CA SUSPENDED
HB1 90220
(310) 609- 0264
07- LA-405-12.7/29. 9 L. A COUNTY ON RTE 405 & 90 TO S| ERRA LANDSCAPE DEVELOPMVENT, DI PSIA, M CHAEL $2, 985,000 08/10/15  100%
07-4X5904 REPLACE 42 | RRI GATI ON CONTROLLERS I NC. 12975 W CULVER BLVD $2, 865, 823 (1)25 gg; 12 96%
W NEW SMART CNTRLLRPER EXEC ORDER 2209 1/2 CHI CO AVE LOS ANGELES, CA 90066
DROUGHT PROCLAMATI ON DI R S EMER SOUTH EL MONTE, CA 91733 (310) 821- 1847 OVER RUN
REPLACE | RRI GATI ON CONTROLLERS
20. 20
201130
07- LA-405- 16. 4/ 19. 5 IN LOS ANGELES COUNTY, | N TORRANCE, ALL AVERI CAN ASPHALT ABUMUHOR, | SSAM $933,189 06/12/12 67%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWHORNE P O BOX 2229 13230 FlI RESTONE BLVD $945, 523 82; gg; 12 97%
FROM 0.2 M LE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 SANTA FE SPRINGS, CA
TO 0.2 M LE SQUTH 90670
WARM M X ASPHALT OVERLAY .
™ - (562) 345- 2905
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY | N HAWTHORNE,  SECURI TY PAVI NG COMPANY, |NC. RAM MAH NDA $12, 697,022 03/01/16  100%
RIL-P??O%;‘_( '3 I NGLEWOOD AND CULVER CI TY FROM 0.2 13170 TELFAIR AVE 12975 W CULVER BLVD $12, égi' ;éé 83; ;;; ig 94%
025 E -() M LE NORTH OF EL SEGUNDO BOULEVARD SYLMAR CA 91342 LOS ANGELES, CA 90066 !
UNDERCRCSSI NG TO VENI CE (310) 920- 7449 OVER RUN
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405- 20. 6/ 20. 7 IN LOS ANGELES, NORTH BOUND 405 TO  GRI FFI TH COVPANY FREMPONG, SAM $10, 084,981 12/29/16 33%
2&3%2‘71_ L08) E EAST & WEST 105 CONNECTOR 12200 BLOOVFI ELD AVENUE 13230 FlI RESTONE BLVD $6;$$i$';gg %; 12; 1; 62%
(198) REPAI R PCC SLAB *Di R SANTA FE SPRINGS CA 90670  UNIT A ’
—0 SANTA FE SPRINGS, CA
HAo3 90670
(562) 345- 9865
07- LA-405-39. 0/ 44. 7 LA COUNTY ON RTE 405 TO REPLACE 15  MARTI NEZ LANDSCAPE CO | NC CHAVEZ, EFRAI M $1, 285,000 08/ 10/ 15 92%
07-4X6204 EXI STNG RRI GATI ON CONTROLLERS W NEW 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $577, 723 82; gg; 12 45%
SMART CNTRLLRPER EXEC ORDER DROUGHT SYLMAR CA 91342 #101
PROCLAVATI ON DI R S EMER SYLMAR, CA 91342
20. 20 REPLACE | RRI GATI ON CONTROLLERS (818) 364- 2760
201130
07- LA- 405- 48. 0/ 48. 5 IN LA 405 FW BETWN RINALDI ST & RTE GRI FFI TH COVPANY SALMAN, RI DWAN $521,000 03/28/17  100%
07-1XC704 5/ 405SEPARATI ON TO REPAI R WASHDOUT 3050 E Bl RCH STREET 25061 AVE STANEORD $167, 72‘(‘) 82; gg; 1; 3204
SUPPRT SLOPECLEAN CULVERT/ DRAINAGE  BREA, CA 92821 #70
I NLET DUE STRM DMGEDI R VALENCI A, CA 91355 OVER RUN
STORM DAMACE REPAI R SLOPES & (661) 257- 0273
20.20 DRAI NAGE
201130
07- LA-405-/29.5 IN LOS ANGELES COUNTY FROM 0.2 M LE WSELECT ELECTRIC, |NC WANG, PAUL $4, 986,880 01/04/17 41%
2(7:; 351324_(983) c OF ATHERTON ST OC TO 0.2 MLE E OF 11250 FI RESTONE BLVD 13230 FI RESTONE BLVD $1;$513§§'g§ 8}1; i% 1; 37%
NATI ONAL UC AND FROM VENTURA BLVD UC NORWALK, CA 90650 SUITE E-2 '
-0 TO RTE 5/405 SEP SANTA FE SPRINGS, CA
BN UPGRADE EXI STI NG COVMUNI CATI ON 90670
(562) 345- 3144
07- LA- 605- 10. 1/ 25. 6 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. M VANG $2,327,999 12/ 20/ 17 0%
07-309804 SPRINGS AND | RW NDALE FROM TELEGRAPH 605 E COMMERCI AL ST $0  01/04/18 0%
GM 605-(991)E RD UCTO ROSE HILLS RD OC AND FROM  ANAHEIM CA 92801 $0
-0 RAMONA BOULEVARD OC TO RO
SAFETY | MPROVEMENTS GRI NDI NG
HB1
07- LA- 605- 20. 2/ 25. 8 IN LOS ANGELES COUNTY, FROM JCT 10 TOAUTOBAHN CONSTRUCTI ON | NC. AZI MA, HASSAN $1,868, 713 04/24/17  100%
07-3V6104 JCT 210 605/210 SEPERATI ON 933 N. BATAVI A ST. 3212 ROSEMEAD BLVD. $1, 647, 928 22; gg i; 100%
M LL SHOULDERS AND REPLACE W TH ORANGE CA 92867 STE#100 01/ 02/ 18
EL MONTE, CA 91731 COVPLETED

HVL

(626) 572- 6732
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 605-/20. 2 SLAB REPLACEMENT AND GRI NDI NG PETERSON- CHASE GENERAL WANG, M KE $22,699, 648 07/21/14  100%
07- 295704 21,029,008 08/06/ 14
NPT 005 - (967) E PAV PRESERVATI ON, SLAB REPL/ GRNDNG ENG NEERI NG CONSTRUCTI ON INC 11229 S. WOODRUFF $ ey o o oe1a 929
0 16351 CONSTRUCTI ON Cl RCLEVEEST AVENUE !
I RVINE, CA 92606 DOMNEY, CA 90241
A2 (213) 798- 5970
07- LA-605-/21. 3 L. A COUNTY ON RTE 605 TO REPLACE 52 LANDSCAPE SUPPORT SERVI CES | NCALI, MASHHUR $2,385,000 10/14/15  100%
07-4X7204 EXI STI NG | RRI GATI ON CONTROLLER W NEW 15260 VENTURA BLVD #1150 13230 FI RESTONE BLVD $1, 194, 1;3 8%5 gf{; ig 50%
SMARTCONTRLLRS PER EXEC ORDER DROUGHT SHERVAN OAKS, CA 91403 A
PROCLAVATDI R S EME SANTA FE SPRINGS, CA OVER RUN
20. 20 REPLACE | RRI GATI ON CONTROLLERS 90670
01130 (562) 345- 3122
07-LA-710-9.4/18. 4 IN LA COUNTY | N LONG BEACH AND SOUTH MARTI NEZ LANDSCAPE CO, INC. AKBARI AN, MASSCD $1,517,160 05/ 29/ 15 0%
ﬂaﬁﬁ?giig-(szz) GATE ROUTE 405 TO FI RESTONE BLVD- 12357 SAN FERNANDO ROAD 17912 CRUSADER AVE. $1, 475, sgg 2;; gg; ig 0%
REQUI RED LANDSCAPE M TI GATI ON SYLMAR CA 91342 SUITE 101
-0 LANDSCAPE *POR OF 18310 CERRI TOS, CA 90703 PLANT EST
Ln22 (562) 860- 3085 SATI'S
07-LA-710-15.8/24. 4 IN LOS ANGELES COUNTY IN THE CI TIES STL LANDSCAPE, | NC. AR AS, JUAN $2, 243,534 08/ 01/ 16 0%
07- 289204 2,000,415 08/15/16
NPLo750 - (101)5 OF SOUTH GATE, BELL GARDENS, CITY OF 8122 COVPTON AVE. 11229 SOUTH WOODRUFF $ 9 000 13703/ 29 0%
COMMVERCE ON NORTHBOUND 710 FROM LOS LOS ANGELES CA 90001 AVENUE '
-0 ANGELES RI VER TO SLAUSO DOANEY, CA 90241 PLANT EST
a2 STORMAATER SOURCE CONTROL (562) 401- 3333 SATI S
07- LA-710-17.2/26. 4 IN LA COUNTY ON ROUTE 710 AT VAR OUS SH MM CK/ MYERS & SONS J V WANG, M KE $113, 371, 763 04/ 04/ 12 95%
07-202114 104, 933,319 04/ 30/ 12
AN+ 2101- (808) N LOCATI ONS FROM LOS ANGELES RI VER 16481 SCI ENTI FI C WAY 11229 S. WDODRUEF $ S0 oaroie 89%
BRI DGE TO RAMONA BOULEVARD | RVI NE CA 92618 AVENUE
-0 UNDERCRCSS! NG DOWKEY, CA 90241
LONG LI FE PAVEMENT & W DEN BRI DGES .
A2 SvPPP (562) 401- 3333
07-LA-710-17.3/26.3 IN LOS ANGELES COUNTY AT VAR QUS VELARDE CONCRETE CONSTRUCTI ON, WANG, M KE $848, 795 03/30/16 52%
07- 2\9404 LOCATI ONS ON ROUTES 710, 60 AND 10. | NC. 11229 S. WOODRUFF $786, 723 2‘11; ég; 13 89%
PLACE METHACRYLATE ON BRI DGE DECK, 523 S. BRAND BLVD. STE 201 AVENUE

HVB

State of California Department of Transportation

SAN FERNANDO CA 91340

DOMEY, CA 90241
(213) 798- 5970
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-1-21. 2/ 27. 2 I'N VENTURA COUNTY, RTE 1, PM 21.25 TOTORO ENTERPRI SES, |NC. DAVI S, ALAN $1,633,517 03/15/16  100%
07-3W504 27.15 , FROM N JCT 101 SOLI MAR UC TO PO BOX 6285. 1525 RANCHO CONEJO $1,721,4gg 8;522512 94%
HOBSON CO PARK RD-LT, DI GOUTS CPOL  OXNARD CA 93031 BLVD STE102
FOG SEAL SHOULDERS A THOUSAND OAKS CA 91320
oL DI GOUTS CPOL FOG SEAL SHOULDERS AT (805) 480- 4928
07- VEN-1-21.2/28.5 VEN 101 N/ B ONRAMP FROM MAIN STREET C. A RASMUSSEN I NC RILEY, JAMES $3, 200, 000 04/19/17 99%
07-2X0504 TO VEN SANTA BARBARA COUNTY LINE & 28548 LI VI NGSTON AVE 1525 RANCHO CONEJO $1,185,9gg 82;%;;%; 37%
VEN 1 STATE BEACHES TO REPAI R VALENCI A, CA 91355 BLVD. SU TE 102
SI NKHOLES &EROCS|I ON DAMGEDI R S THOUSAND OAKS, CA 91320
REPAI R/ CLEAN STORM DAMAGE & SI NK (213)507-7938
20. 20 HOLES
201130
07- VEN- 33- 15. 4/ 52 I'N VEN COUNTY RTE 33 FROM MATILIJA  BURNS PACI FI C CONSTRUCTI ON | NCI RA, ALFRED $4, 670,000 04/07/17  100%
07- 1XCo04 HOT SPRINGS RD TO CORRAL CANYON CREEK 505 E THOUSAND QAKS BLVD 1525 RANCHO CONEJO $3,911,1§g gg;%;;i; 84%
TO SCALESLOPES & REMOVE LOGCSE THOUSAND QAKS, CA 91360 BLVD SU TE 102
UNSTABLE MATERIAL DIR S EME THOUSAND OAKS, CA 91320 OVER RUN
REPAI R TO DMGED ROADWAY & UNSTABLE (805) 480- 4928
20. 20
SLOPE
201130
07- VEN- 33- 15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM C. A. RASMUSSEN, | NC. I RA, ALFRED $5, 807,545 11/28/ 16 17%
21-232504004 c 15.7 OF PM15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $3’$§§'§3i ii;géjig 529
) -(004) REPAI R SLOPE FAI LURE VALENCI A CA 91355 BLVD #102
-0 THOUSAND OAKS, CA 91320
HAo3 (805) 480- 4928
07- VEN-33-/6 ON ROUTE 33, BETWEEN 101 AND 0.4 M LE ORTI Z ENTERPRI SES, | NC. DAVI S, ALAN $7,562,302 03/ 14/ 16 86%
%Lb?;gggf 186) E NORTH OF CASI TAS VI STA ROAD AND ON 6 CUSHI NG SUI TE 200 1525 RANCHO CONEJO $7'§22'§g; 82;38512 94%
(186) ROUTE 101 BETWEEN NORTH OF VESTLAKE |RVINE CA 92618 BLVD STE102
0 BOULEVARD AND NORTH O THOUSAND QAKS, 91320
" STORMAATER M TI GATI ON' THROUGH (805) 480- 4928
07- VEN- 34-10. 4/12. 1 IN VENTURA COUNTY RTE 34 AT UNI ON ENGI NEERI NG COVPANY, | NCARROYO, HECTCR $520, 000 03/27/17 97%
07- 1XC504 I NTERSECTI ON OF LAS POSAS TO REMOVE & PO BOX 1000 1525 RANCHO CONEJO $258,3§g gi;gi;i; 50%

20. 20
201130

REPLACE 8 EXI STNGDRAI NAGE SYSTMS &
REPAI R DAMAGED ROADVWAY DIR' S

REPAI R DRAI NAGE SYSTEMS DUE TO
STORMS

VENTURA, CA 93002

BLVD SUI TE 102
THOUSAND OAKS, CA 91320
(805) 480- 4928
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-101-.1/4.5 I'N VENTURA COUNTY NEAR THOUSAND OAKS SECURI TY PAVI NG COVPANY I NC | RA, ALFRED $28, 767,124 11/21/13 69%
07- 19524 28,885,412 12/12/13
NP X037- (165) E FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $ 55 oa/30/10 99%
101/ 23 | NTERCHANGE SYLMAR CA 91342 BLVD #102
-0 W DEN FREEWAY, RAMPS, RECONSTR MED THOUSAND OAKS, CA 93065
HBAC (805) 480- 4928
07- VEN- 101- 14. 0/ 21 IN VENTURA COUNTY, 15 LOCATIONS ON  GRANI TE CONSTRUCTI ON COMPANY - ARROYO, HECTOR $1, 760,269 09/01/ 15 86%
ﬂ;ﬁ?gggf‘(zm)E ROUTE 101 TMDL | MPROVEMENT. PROVIDE PALMDALE OFFI CE 1525 RANCHO CONEJO $1, 746, 6;8 ({g; %(135 i? 98%
STRUCTURAL BMP' S ROUTE 101 TO MEET 213 COLUMBI A WAY BLVD STE102 01/ 19/ 18
-0 20% OF TRASH REDUCTI ON LANCASTER CA 93535 THOUSAND QAKS, CA 91320 COVPLETED
HA42 PSSR FOR BM' S | N VEN TRASH TMDL (805) 480- 4928
07- VEN- 101- 29. 8/ 29. 8 IN VENTURA AT ASH STREET PEDESTRIAN GU LLS, |NC DBA | NTEGRI TY RILEY, JAMES $331,577 07/14/17 82%
07-290404 OVERCROSSI NG LANDSCAPE AND CONCRETE 1525 RANCHO CONEJO $;i31 gég 325 25135 1; 97%
UPGRADE ADA RAMPS & ACCESSI BI LI TY 313 E ORANGE GROVE BLVD #290 BLVD #102 :
PASADENA  CA 91104 THOUSAND OAKS, CA 91320
71 (805) 480- 4928
07- VEN- 101- 40. 4/ 43. 6 I'N VENTURA COUNTY FROM .6 M LE NORTH C. A. RASMUSSEN, | NC. R LEY, JAMES $3, 816, 695 03/ 30/ 16 91%
ﬂaﬁ?g}gg?(zss) c OF MOBI L PI ER UNDERCROSSI NG TO 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $3, ;ié’ ggg 8‘115 3(13; ig 87%
VENTURA/ SANTA BARBARA COUNTY LINE  VALENCIA CA 91355 BLVD #102 :
-0 PAVEMENT REHABI LI TATI ON THOUSAND QAKS, CA 91320
HAoo (805) 480- 4926
07- VEN- 118-19. 8/ 19. 8 IN VENTURA AT COLLINS DR AND ON OFF ALFARO COVNUNI CATI ONS ARROYO, HECTOR $383,752 12/06/16  100%
07-4T8304 RAMP ROUTE 118 CONSTRUCTI ON, | NC. 1525 RANCHO CONEJO $374, 923 fﬁjéij 1; 100%
I NSTALL TRAFFI C SI GNAL AND SAFETY 620 S BRADFI ELD AVENUE BLVD STE102 01/ 02/ 18
COVPTON  CA 90221 THOUSAND OAKS CA 91320 COMPLETED
LBAN (805) 480- 4928
07- VEN-150-1. 6/ 8.5 VENTURA COUNTY RTE 150 TWO LOCATION  UNI ON ENG NEERI NG COMPANY, | NCI RA, ALFRED $640,000 03/27/17  100%
07- 1XE104 W TH DI FF ERCSI ON TO STABI LI ZE SLOPE PO BOX 1000 1525 RANCHO CONEJO $565, 72(5) f{g; gi; i; 88%
FROM ROCK FALL BY PLACI NG NET DRAPERY VENTURA, CA 93002 BLVD SU TE 102 01/ 19/ 18
SYSTEM DI R S EMERGE THOUSAND OAKS, CA 91320 OVER RUN
STABI LI ZE SLOPES FROM ROCKFALL (805) 480- 4928
20.20 DEBRI S

201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 8. 7/ 29. 8 I N VENTURA COUNTY , ALONG ROUTE 150 C&W CONSTRUCTI ON SPECI ALTI ES, DAVIS, ALAN $376, 478 06/26/17  100%
T e RORADE & REPLACE GRORAL I 1525 PO cres0 e I oo
0 2419 PALNMA DRI VE BLVD. STE102 !
VENTURA CA 93003 THOUSAND OAKS, CA 91320 OVER RUN

LBl (805) 480- 4928
07- VEN- 150- 27. 4/ 29. 4 IN VENTURA COUNTY NEAR SANTA PAULA C. A RASMUSSEN, |NC. DAVI S, ALAN $3, 091, 249 06/ 30/ 16 68%
07-3X0214 AT 1.1 MLES VEST OF Sl SAR CREEK AND 28548 LI VI NGSTON AVENUE $2,962, 142 07/15/16 9
STP- 47C5- ( 004) E . 1525 RANCHO CONEJO $0  03/31/18 95%

AT 0.8 M LE SOUTH OF SANTA PAULA VALENCI A CA 91355 BLVD STE102
-0 CREEK. THOUSAND OAKS CA 91320

REPAI R SLOPE FAI LURE .
A3 (805) 480- 4928
07- VEN- 150-/13. 3 I N VENTURA COUNTY, I N QJAI AND C. A RASMUSSEN, I NC. | RA, ALFRED $4,904,582 05/19/16  100%
07-2W104 VENTURA FROM THE SANTA BARBARA COUNTY 28548 LI VI NGSTON AVENUE NCHO $5, 962,155 06/ 15/ 16 9
STP- P150- ( 026) E 1525 RA CONEJO $18.653 01/30/18 9%

LINE TO 0.1 MLE WEST OF BRI DGE VALENCI A CA 91355 BLVD #102 :

O RQOAD. THOUSAND OAKS, CA 91320
RUBBERI ZED HOT M X ASPHALT OVERLAY (805) 480- 4928

HMVL

Totals: Authorized Final Amt: $2, 240, 082, 579 Completed to Date: $1,511, 082, 168  Work ThisMonth: $25, 880, 346




State of California Department of Transportation Page 109
Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-20.1/99. 1 FROM M LLARD CANYON WASH BRIDGE TO J. MCLOUGHLI N ENG NEERI NG CO , KOURY, PETER $1, 942,829 03/30/17 84%
08-1G3904 TARO DI TCH BRI DGE (VAR LOCS) I NC. 73800 DI NAH SHORE DR $1, 879, 7;2 8‘11; 12; 1; 97%
MVETHACRYLATE BRI DGE DECKS, 10641 FULTON COURT 104 & 105
RANCHO CUCAMONGA CA 91730 PALM DESERT, CA 92211
(909) 844- 0619
08-RI V-10-24.2/0 ALSO RI V-111-R60. 04, SBD- 10- J. MCLOUGHLI N ENG NEERI NG CO , CASTRO, ROBERTO $1, 141,563 11/17/17 0%
RSCI &%8840-(465)E 11. 64/ R38. 53, SBD-215-3.72; AT VAR |NC. 850 SOUTH VI A LATA :g 11/30/ 17 0%
LOCS ON R V-10 (56-0482, 56-0496, 10641 FULTON COURT SUI TE 100A
-0 56-0167R  56-0004L/R), ON RIV-1 RANCHO CUCAMONGA CA 91730  COLTON, CA 92324
HA21 M SC WORK | NCLUDI NG DECK REHAB, (951) 830- 6864
08-RIV-10-44.4/51.7 I N/ NEAR | NDI O FROM MONTEREY AVE OC TOCALMEX ENG NEERI NG | NC WU, KHO $5, 273,007 11/ 16/ 17 0%
OASC; hooggg_ 109 & JEFFERSON OC COLD PLANE & OVERLAY 2764 S VI STA AVE 73800 DI NAH SHORE 28 ég; %g; 1; 0%
(109) W TH RHVA (TYPE Q BLOOM NGTON  CA 92316 DRI VE
-0 COLD PLANE 0.1' & OVERLAY WTH 0. 25 PALM DESERT, CA 92211
A2 (951) 232- 6263
08- Rl V- 10- 74. 0/ 105. 4 IN RI VERSI DE COUNTY NEAR DESERT GRANI TE CONSTRUCTI ON COMPANY VU, KHO $64, 828,589 03/ 02/ 16 87%
Elﬁ-Pll_Egigf( s CENTER FROM 1.9 M E/ O CACTUS CITY 38000 MONRCE STREET 73-800 DI NAH SHORE DR $63, 530, sgg 82; g; ig 97%
REST AREA TO 0.4 M E/ O STATE RTE 177 INDIO CA 92203 #104
049- E -() 3T
PALM DESERT, CA 92211
REHABI LI TATE PAVEMENT (951) 232- 6263
08-RIV-10-134.3/144.1 | N R VERSI DE COUNTY FROM 0.76 M LES PAVE- TECH | NC. WU, KHO $5,847,001 04/27/16  100%
ma_lgggfl 050) E WO VELL ROAD TO 0.27 MLES E/O 2231 LA M RADA DRI VE 73800 DI NAH SHORE DR. $4, 208, 7;3 835 (2)4215 12 79%
s (050) DRACKER DRI VE VISTA CA 92081 #104/ 105
REHABI LI TATE PAVEMENT PALM DESERT, CA 92211 SUSPENDED
(951) 232- 7674
08-RIV-15-3.0/8. 1 IN TEMECULA FROM 0. 42 M LES S/O RTE CALMEX ENG NEERI NG | NC QURESHI, MUJAHI D $5, 886, 175 06/ 14/ 17 92%
08-1G1104 15/ 79 SEP TO 0.64 M LES S/ O RTE 2764 S VI STA AVE $5,251,590 07/18/17
ACI M 0155- (163) E 1011 E. 3RD STREET $0 12/22/17  ©98%

--0

15/ 215 SEP - OVERLAY
PREVENTATI VE NMAI NTENANCE TREATMENT

BLOOM NGTON CA 92316

CORONA, CA 92316
(951) 840- 7508
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-15-23.8/33. 4 NEAR LAKE ELSI NORE FROM NI CHOLS ROAD AMERI CA PACI FI C CONSTRUCTI ON  BERGEVIN, M KE $359,285 05/17/17 58%
08-1F8704 TO TEMESCAL CANYON ROAD 7161 CI TRUS VALLEY AVE 9227 STELLAR COURT. $344,894 06/ 09/ 17 96%
AC M 0151- (245) B PLACE SHOULDER RUMBLE STRI PS EASTVALE CA 92880 SU TE B $83,056 02/15/18
-0 CORONA, CA 92883
(951) 232- 3739

08-RI V-15-41.8/51.5 IN AND NEAR CORONA AND NORCO FROM PETERSON- CHASE GENERAL BERGEVI N, M KE $364, 461 04/ 21/17 99%
08- 12404 PARKRI DGE AVE UC TO ROUTE 15/ 60 ENG NEERI NG CONSTRUCTI ON, | NC. 9225 STELLAR COURT $334, 8?;2 f{g; %g; i; 92%

SEPARATI ON | NSTALL VERTI CAL 16351 CONSTRUCTI ON Cl RCLE VEES CORONA, CA 92883

CLEARANCE SI GNS IRVINE CA 92606 (951) 232-3739

REPLACE | NTERI OR SHEAR KEYS; JO NT

08- R V- 15- 45. 6/ 47. 3 I N NEAR NORCO FROM 6TH ST OC TO 0.2 PACI FI C RESTORATI ON GROUP, BENSON, DAVI D $455,719 02/ 02/ 17 0%
08- 106104 M S/ O 68TH ST OC. I NC. 790 S. VI A LATA SUI TE $305, 283 02/ 27/ 17 0%
SEDI MENT STABI LI ZATI ON & EROSI ON 325 E ELLI'S AVE 100 $3,510 06/25/20
PERRI S CA 92570 COLTON, CA 92324 PLANT EST
a2 (951) 232- 6478 SATI S
08-RI V-15-/41. 7 IN CORONA FR SAN DI EGO CO LN TO 0.2 DYNALECTRI C HARI KA, | NDERJEET $15, 406, 720 07/ 14/ 17 5%
08-0G7704 M WO 15/91 SEP 4462 CORPORATE CENTER DR 790 S. VIA LATA, $388, 131 08/15/17 30
ACI M 015-(244) B I NSTALL TMB FI ELD ELEMENTS LOS ALAM TGS CA 90720 SUITE 100 $0 07/01/19

-0 COLTON, CA 92324

(951) 232- 6293

HB4N
08-RIV-15-/4.8 | N/ NEAR TEMECULA FROM SAN DI EGO CO  SEMA CONSTRUCTI ON, | NC. BENSON, DAl VD $798,373 06/ 13/17 88%
OASC; hc(zﬁgg_ 162 E LINE TO SB ON RAMP AT RANCHO 320 GODDARD WAY SUI TE 150 790 S. VI A LATA, $746, 9;3 2;5 (1)25 1; 94%
A (162) CALI FORNI A OC IRVINE CA 92618 SUI TE 100 12/ 22/ 17
0 RELOCATE EXI STI NG ROADSI DE COLTON, CA 92324 COVPLETED
Haos (951) 232- 6478
08-RIV-18-9.1/17. 8 NEAR CRESTLINE, FROM ARROWHEAD ALL ANMERI CAN ASPHALT SKEI TH, JONATHAN $12, 468,305 10/ 11/ 17 0%
08-1C1004 SPRINGS RD TO JCT 18/ 138 PO BOX 2229 850 VI A LATA STE. 104 $0 10/ 27/17 0%
AC?‘)H PO18- (058) E M LL AND OVERLAY PAVEMENT & | NCLUDE CORONA CA 92878 COLTON, CA 92324 $0 12/10718
(951) 295- 8503 SUSPENDED

HA22
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District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-60-/12.2 I N NR R VERSI DE ON RTE 60 FROM SERVI TEK SOLUTI ONS | NC HARI KA, | NDERJEET $1, 318,895 03/17/17 52%
2&%?888‘(‘}(454) c M LLI KEN AVE. TO JCT 60/91/215 & ON 11301 1/2 SOUTH STREET 790 S. VIA LATA SU TE %2%’ ggg 8% ig; 1; 13%
RTE 91 FROM SPRUCE ST. TO JCT CERRI TOS, CA 90703 100 :
-0 60/ 91/ 215. COLTON, CA 92324
HBAN REPLACE W RELESS COVMUNI CATI ON (951) 232- 6293
08-RI V-60-/12. 2 IN THE CI TY OF RI VERSI DE FROM SAN PONELL CONSTRUCTORS | NC CALI XTO, M GUEL $8, 288,265 12/29/16 69%
08- 1E6504 5,571,181 01/11/17
A NFPO- ( 014) 9 BERNARDI NO COUNTY LI NE TO 60-91-215 8555 BANANA AVE 119 N. MAPLE AVENUE, $ $426. 539 05/ 08/ 18 67%
oHE JCT FONTANA CA 92335 SU TE A !
-0 | NSTALL DOUBLE LUM NAI RE MAST ARMS CORONA, CA 92882
(951) 232- 8957
08-RI V-74-14.9/0 I N LAKE ELSI NORE FROM RI CHARD STREET SEMA CONSTRUCTI ON, | NC. $838,962 10/11/17 0%
08- 1E0504 TO0.2 M WO BAKER ST 320 GODDARD WAY SUI TE 150 $0  11/20/17 0%
HSES)T GPO7-(064) E LEFT- TURN CHANNELI ZATI ON AT IRVINE CA 92618 $0
HB1
08-RI V-74-17.8/0 IN RI VERSI DE COUNTY AT THE ELSINORE HAL HAYS CONSTRUCTI ON | NC. TRUONG, NI CK $1,876,492 03/09/17  100%
08-1C5104 MAI NTENANCE STATI ON 4181 LATHAM ST. 9225 STELLAR COURT $1, 2?2’ i;; 8‘215 82; i; 57%
CONNECT STATI ON TO SEVER LI NE, R VERSI DE CA 92501 CORONA, CA 92883 :
(951) 830- 6835 OVER RUN
HVR
08-RIV-91-/1.1 REPAI R/ REPLACE CULVERTS AND HEADWALLS O DONNELL CONSTRUCTI ON, |NC.  ALAM MAHFUAL $1, 035,000 10/19/17  100%
08-1J5204 REPLACE MBGR, TRAFFI C CONTROL, 559 W COVI NA BLVD. 1011 E. 3RD STREET $107, 3;3 (1)3 %éj 1; 10%
EROSI ON CONTROL, CLEARI NG AND SAN DI MAS, CA 91773 CORONA, CA 92879
GRUBBI NG DI R S ORDER EMERGENCY (951) 830- 6853
REPAI R AND REPLACE CULVERTS
20. 20
201130
08-RIV-111-/18.3 ALSO RIV 111 55.5/R63.3 TWO LOCATI ONS CAL STRIPE, I NC $534,534  12/22/17 0%
08- 1F8404 FROM RI VERSI DE COUNTY LINE TO RTE 2040 E. STEEL RD $0 01/18/18 0%
SSTG P111- (076) E $0

--0

111/1- 10 SEPARATI ON
PLACE CENTERLI NE AND SHOULDER

COLTON CA 92324
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-215-8.4/38.8 IN MURRI ETA FR 0.5 M S/ O 215/15 JCT DYNALECTRI C HARI KA, | NDERJEET $6, 022,482 03/ 02/ 16 99%
08- 0G7804 TO0.2 M NO215/60 JCT IN MORENO 4462 CORPORATE CENTER DR 790 S. VIA LATA, $5, 769,598 03/30/ 16 95%
NHPI-215 -( )1 VALLEY LOS ALAM TOS CA 90720 SUlTE 100 $0 12/22/17
239- E-0) INSTALL CCTV, CMB, CENSUS STATI ONS, COLTON, CA 92324
HBAN (951) 232- 6293
08- Rl V-215-37.3/38. 4 ALSO RIV-60-12.4/14.0; IN RV ON RT PACI FI C RESTORATI ON GROUP | NC BENSON, DAVI D $1,277,918 04/ 22/ 14 0%
08-3348v4 215 FROM EUCALYPTUS AVE TO 215/ 60 P O BOX 429 790 VI A LATA SUI TE $1, ;5232, ggg 82; gg; 1;1 0%
| NTERCHANGE, AND ON ROUTE 60 E/ O PERRI S CA 92572 100 :
215/ 60 | NTERCHANGE TO WO 2 COLTON, CA 92324 PLANT EST
HE11 REPLACEMENT HI GHWAY PLANTI NG (951) 232- 6478 SATI S
08-RIV-243-6.2/19. 8 IN R VERSI DE COUNTY, NEAR MOUNTAIN Rl VERS|I DE CONSTRUCTI ON COVPANYNGUYEN, NHAN $1, 815,000 04/ 03/ 17 55%
08- 1H8904 CENTER FROM 0.2 M NORTH OF FRANKLI N 4225 GARNER ROAD 850 S. VIA LATA $1, 636, 1;(1; 825 ig; 1; 90%
DRI VE TO 0. 6M SOUTH OF POPPET FLATS RIVERSIDE, CA 92501 SUI TE 104
ROAD DI R S ORDER EMER COLTON, CA 92324
CULVERTS REPLACEMENT & EMBANKMENT (909) 821- 8164
20.20 RESTORAT
201130
08- SBD- 10- 32. 9/ 37. 4 I N/ NEAR REDLANDS FROM 0.2 MLE WO  J. MCLOUGHLI N ENG NEERI NG CO , YOUSSEF, MAGED $26, 878, 724 10/ 30/ 15 98%
08- 0K2924 FORD STREET TO 0.4 MLE E/ O LI VE OAK | NC. . $25,734,214  11/16/15 0
NHPI - 010-( )2 850 S. VIA LATA #100 $0 12/19/17 6%
263 78-0) CANYON ROAD. 10641 FULTON COURT A 01/ 09/ 18
20 LANE REPLACEMENT RANCHO CUCAMONGA CA 91730 COLTON, CA 92324 COVPLETED
HA22 (951) 538- 3087
08- SBD-15-7.5/7.5 I N FONTANA AT VICTORIA ST ON THE TMC KANAAN CONSTRUCTI ON, | NC 00, KEE $407,165 06/ 06/ 17 36%
08- 1F9604 GROUNDS FACI LI TY 230 S. | RW NDALE AVENUE 9540 CENTER AVENUE, $167, 5{;8 81; %; i; 241%
| NSTALL UNDERGROUND WATER TANK, AZUSA, CA 91702 SUI TE 120
RANCHO CUCAMONGA, CA
91730
(951) 840- 8323
08- SBD- 15- 14. 7/ 32. 5 I N SAN BERNARDI NO COUNTY ON ROUTE 15 GRI FFI TH COVPANY NGUYEN, VU $2,299,020 09/08/16  100%
08-1H3714 FROM GLEN HELEN PARKWAY TO JCT 3050 E. Bl RCH STREET 9540 CENTER AVENUE, $613, 92:‘) cl)y %Z ig 27%
15/ 395; REPLACE MBGR, DRAI NAGE BREA, CA 92821 UNIT 120
CLEARI NG AND REPAIR DIR S ORDER RANCHO CUCANMONGA, CA
20. 20 REPLACE MBGR, CLEAR DRAI NAGE, 91730
: TRAFFI C CTRL (951)232-3784

201130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 15. 4/ 30. 8 I N SAN BERNARDI NO COUNTY | N DEVORE  COFFMAN PARSONS A JO NT YOUSSEF, MAGED $118,986,257 10/17/13  100%
?f/; 08{29?230)1 AND HESPERI A FROM 0. 76 M S/ O KENWOOD VENTURE 15367 TAMARACK ROAD $116, 803, ogg ég; 525 g 98%
0 AVE TO 1.2 M S/ O VEST HESPERIA CH 9685 VI A EXCELENCI A SUI TE 200 v| CTORVI LLE, CA 92392
PAVEMENT REHAB & SLAB REPLACEMENT SAN DI EGO CA 92126 (951) 538- 3087 OVER RUN
HA22
08- SBD- 15- 18. 5/ 21. 4 I'N SAN BERNARDI NO COUNTY ON ROUTE 15 SKANSKA USA CI VI L WEST BENAJAM N, AMGAD $2,485,000 02/23/17  100%
08- 1H7604 FROM CLEGHORN RD TO JCT 15/138 & ON 1995 AGUA MANSA ROAD 850 VI A LATA, SU TE $2, 080, 923 f{g; 83; g 84%
RTE 138 FR PINE LODGE OH TO JCT Rl VERSI DE, CA 92509 104
138/ 15 DIR S ORDER EMERGE COLTON, CA 92324
20. 20 REPAI R DAMAGED ROADWAY (909) 844- 9731
201130
08- SBD- 15-41. 9/ 43. 5 IN VI CTORVI LLE FROM MOJAVE DRI VE AVES CONSTRUCTI ON, | NC. AL- KHATEEB, TAGHREED $1, 935,000 01/12/17  100%
08- 1H6804 OVERCROSSI NG TO ROUTE 15/ 18 391 N MAIN STREET STE. 302 15255 BEAR VALLEY $1, 646, 9;8 83; ig; i; 85%
SEPARATION OH DIR S ORDER EMERGENCY CORONA, CA 92880 ROAD
F. A HESPERI A, CA 92345
20. 20 REMOVE AND REPLACE BRI DGE DECK (951) 232- 7793
201130
08- SBD- 15- 42. 5/ 46 I'N SAN BERNARDI NO COUNTY | N AVES CONSTRUCTI ON | NC. AL- KHATEEB, TAGHREED $75, 974,312 11/05/15 60%
Rjﬁﬁ??gig‘l-(zs?)l VI CTORVI LLE FROM 0.5 M N O MJAVE 2000 AMES DRI VE 15255 BEAR VALLEY $34, 448, 8% é;; ig; ig 45%
= oL DRIVE TO 1.5 M N O STCDDARD WELLS  BURSNVI LLE, MN 55306 ROAD
i -(STP) ROAD OVERCROSSI NG HESPERI A, CA 92345
WDEN | -15 (951) 232-7793
08- SBD- 15- 46. 6/ 79. 6 I N/ NEAR VI CTORVI LLE AND BARSTOW AT  DREAMBUI LDER CONSTRUCTI ON CORPSANTGS, JOHN $508, 061 06/16/17 0%
08-1E3124 I N/ NEAR VI CTORVI LLE AND BARSTOW AT 4 1324 LAWSON LN 222 E. MAIN STREET 23 06/ 30/ 17 0%
LOCS FR 2.2 M N O STODDARD WELLS RD PLACENTIA CA 92870 BARSTON CA 92311
TOO0.1 M S/O MRID (951) 538- 5315 SUSPENDED
| NSTALL M DWEST GUARDRAI L SYSTEM &
08- SBD- 15- 76. 8/ 154. 7 REPLCE JO NT SEALS, METH & OR RESUR MYERS AND SONS CONSTRUCTI ON, SANTOS, JOHN $673,475 03/14/17  100%
08- 1G2304 BR DECKS & METH BR APPROACH SLABS NR LP 222 EAST MAIN STREET $557, Ggg 2‘11; 825 i; 79%
BARSTOW FR RT 15/18 SEP TO KALI DI TCH4600 NORTHGATE BLVD STE 100 BARSTOW CA 92311
BR. ALSO NR HESPERI SACRAMENTO CA 95834 (951) 538- 5315 SUSPENDED



State of California Department of Transportation

TREATMENT ON ROADVWAY
PLACE A PREVENTATI VE TREATMENT ON

SAN BERNARDI NO CA 92408

SUl TE 104
COLTON, CA 92324
(909) 844- 3312
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District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 80. 4/ 174. 1 NEAR BARSTON AT VAR LOCS FR 0.9 M DREAMBUI LDER CONSTRUCTI ON CORPDAVI S, DARCY $779, 761 06/22/17 72%
08- 1E3134 395,567 06/ 30/ 17
el M aD15- (040) E NEAR BARSTON AT VAR LOCS FR 0.9 M 1324 E LAWSON LN 1044 EAST BROADWAY 2144 ror ool 51%
0 NOMRDANRD OC TO2.4 M S/ O PLACENTI A CA 92870 NEEDLES, CA 92363 ’

NI PTON RD OC (760) 326- 4684

| NSTALL M DWEST GUARDRAI L SYSTEM
08- SBD- 15-87.1/181. 1 FR0.6 M NOYERVO RD OC TO 1.0 M  GRANI TE CONSTRUCTI ON COMPANY DAVI S, DARCY $35, 750, 556 05/ 02/ 17 31%
08-368514 SSTOMNNECLARD & FR1.2 M N O 38000 MONROE STREET 1044 EAST BROADWAY $§§,’ gig' ggg 8?; %g; i; 37%

NIPTON RD OC TO 0.5 M S/ O YATES VWELL INDIO CA 92203 NEEDLES, CA 92363 e

ORD OC (760) 236- 4684

CONSTRUCT AGRI CULTURAL | NSPECTI ON
HA42
08- SBD- 15- 107. 3/ 107.3  NEAR BARSTOWAT C.V. KANE - SAFETY  HAL HAYS CONSTRUCTI ON | NC. NGUYEN, KHOA $7, 618,324 12/ 29/ 16 80%
gg_lgf?"\%‘ll_ 2030 ROADSI DE REST AREAS ( SRRA) 4181 LATHAM ST. 222 EAST MAI N STREET, $2, 380, 5% 34115 gg; 1; 31%

(203) UPGRADE SAFETY ROADSI DE REST AREA R VERSI DE CA 92501 SUI TE208
0 BARSTOW CA 92311
(951) 232- 8611

08- SBD-15-171.8/173.8 | N SBD CO AT MOUNTAIN PASS FROM 0.3 M C. M CONSTRUCTI ON, | NC. SANTCS, JOHN $10, 662, 583 11/ 04/ 15 99%
08- OM2804 10, 571,244 11/ 16/ 15
BRNH Pl - (015) 3 M S/ O CENDA DI TCH BRI DGE TO WHEATON 6413 32ND STREET 94200 CLARK MOUNTAI N $ 58, 143 01/ 25/ 18 98%

WASH BRI DGE NORTH HI GHLANDS CA 95660 ROAD :
7 2-75E -() REPLACE CENDA DI TCH BRI DGE AND NI PTON, CA 92364
Hao1 (951) 538- 5315
08- SBD- 18- 44. 5/ 52. 8 I N SOUTH BI G BEAR LAKE WATERSHED HAS AMERI CA PACI FI C CONSTRUCTI ON  ROBI NSON, KERRY $257,459 09/19/17 0%
08- 1C5604 801.71, | N/ NEAR Bl G BEAR LAKE, 7161 Cl TRUS VALLEY AVE 790 VI A LATA $0 10/ 06/17 0%
AC;S)T PO18- (059) E SEDI MENT STABI LI ZATI ON, EROSI ON EASTVALE CA 92880 COLTON, CA 92324 $0 02/07/18

(951) 232- 3929 SUSPENDED

HA42
08- SBD- 18-48. 1/53. 1 IN BI G BEAR FROM W LD ROSE LANE TO  MATI CH CORPORATI ON TRAN, KEN $2,601, 669 04/ 21/ 17 96%
08- 130904 PINEVIEW DRI VE PLACE A PREVENTATI VE 1596 HARRY SHEPPARD BOULEVARD 850 VI A LATA ROAD, $2, 603, Ogg f{g; %g; i; 96%



State of California Department of Transportation Page 115

Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 18-49. 1/51. 6 IN CITY OF BI G BEAR LAKE BETWEEN PI NE STL LANDSCAPE, | NC. TRAN, KEN $2, 745,000 04/ 13/ 16 99%
g?b%gigfl 051) E KNOT AVE AND STANDFI ELD CUTOFF 8122 COMPTON AVE. 850 VI A LATA ROAD, $2, 640, 9;8 2?; 225 13 94%
(051) REPAI R & REPLACED S| DEWALKS, CURB LOS ANGELES CA 90001 SUI TE 104
-0 COLTON, CA 92324
HE71 (909) 844- 3312
08- SBD- 18- 95. 5/ 0 I N SAN BERNARDI NO COUNTY ON RTE 18 INJ. MCLOUGHLI N ENG NEERI NG CO, NGUYEN, KHOA $320,000 11/06/17 65%
08-1J5104 THE C TY OF VI CTORVI LLE AT 10TH I NC. 222 EAST MAI N STREET $89, 728 (1)3; gg; i; 28%
STREET DIR S ORDER EMERGENCY F. A 10641 FULTON COURT BARSTOW CA 92311
REPLACE 12" CSP & REPAIR 24" CSP RANCHO CUCAMONGA, CA 91730 (951) 232- 8611
20. 20
201130
08- SBD- 18- 96. 5/ 101 I N SAN BERNARDI NO COUNTY MATI CH CORPORATI ON GEORGES, SAMER $3,397,734 06/12/17  100%
2(8:;\1 &Riggg-(oss) c PREVENTATI VE MAI NTENANCE - OVERLAY 1596 HARRY SHEPPARD BLVD 15255 BEAR VALLEY $3, 485, 5;3 815 ﬂ); i; 97%
0 SAN BERNARDI NO CA 92408 ROAD
HESPERI A, CA 92345 OVER RUN
VL (951) 232- 3748
08- SBD- 38- 26. 5/ 30. 8 IN SAN BERNARDI NO COUNTY_ SEMA CONSTRUCTI ON, | NC NGUYEN, NHAN $1, 558,003 03/13/17 31%
2&%%823_(021) c NEAR Bl G LAKE CI TY FROM 0.5 M LE WEST 320 GODDARD SUI TE 150 850 S. VIA LATA SU TE $1, 394, 523 2‘11; Sg; 1; 87%
OF GLASS ROAD TO 0.2 M LE EAST OF IRVINE CA 92618 104
-0 SEVEN OQAKS ROAD COLTON, CA 92327
REPAI R FI RE DAMAGE, ENMBANKMENT (909) 821- 8164
08- SBD- 38- 38. 6/ 0 I N SAN BERNARDI NO COUNTY ONYX SUMM T BRM ALI NA,  ALHAKEM $723,200 06/30/16 98%
08- 1F1104 0.7 M LES SOUTH OF Pl PES ROAD 50 MARQUERI TE DR 9225 STELLAR CT. $664, 0;3 8;; %g; ig 92%
BUI LD CI NDER BARN HOLLI STER CA 95023 SUTE B
CORONA, CA 92883
(951) 232- 6235
08- SBD- 40-93. 1/ 94. 2 I N SAN BERNARDI NO COUNTY NEAR ESSEX ORTI Z ENTERPRI SES, | NC. DAVI S, DARCY $6,578,832 06/03/16  100%
gjﬁb?gggg-(zoem AT HOFF WASH (BR #54 0889 LT/ RT) 6 CUSHI NG SUl TE 200 1044 EAST BROADWAY $6, 549, Zgg 22; Sg; 13 98%
APPROX. 39 M WO JCT RTE 95 IRVINE CA 92618 NEEDLES, CA 92363 12/ 29/ 17
-0 BRI DGE REPLACEMENT (BR #54 0889L&R) (760) 326- 4884 COVPLETED

HA21
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 40-94. 7/ 99. 7 NR ESSEX AT HALLER WASH BRI DGE #54- OHL USA, |NC. DAVI S, DARCY $20, 984,017 01/22/15 99%
ﬁlﬁb?[\‘gitf_ 062) 0 0891 LT & RT, ROJO WASH BR 54-0894 LT 1920 MAIN ST. SU TE 310 1044 E. BROADWAY $21, 754, 6;1;3 825 %85 1; 99%
(062) & RT & CLIPPER VALLEY WASH BR 54- 0895 | RVI NE CA 92614 STREET 01/ 09/ 18
-0 LT & RT NEEDLES, CA 92363 COVPLETED
BRI DGE REPLACEMENT .
Aot (760) 326- 4684
08- SBD-40-105. 2/ 106.5 | N SAN BERNARDI NO COUNTY NEAR GOFFS M C. M CONSTRUCTI ON, | NC. DAVI S, DARCY $7,618,948 04/ 21/ 16 90%
ﬂﬁﬁ?!\%ig‘l-(oes) c RD AT WATSON WASH BRI DGE BR #54- 0805 6413 32ND STREET 1044 EAST BROADWAY $7, 523, zgg 83; ({25 ig 97%
0 L NORTH HI GHLANDS, CA 95660 NEEDLES, CA 92363 12/ 22/ 17
BRI DGE REPLACENMENT (760) 326- 4684 COVPLETED
HA21
08- SBD-40- 105. 8/149.9 | N SAN BERNARDI NO COUNTY | N/ NEAR TRUESDELL CORPORATI ON OF DAVI S, DARCY $985, 368  03/30/ 16 83%
08- 1F6304 NEEDLES AT VAR LOCS FROM WATSON WASH CALI FORNI A, | NC. 1044 EAST BROADWAY $1, 021, 7;3 3‘715 (1)35 13 95%
(54-1282R) TO BEAL WASH (54- 0502R) 1310 W 23RD STREET NEEDLES, CA 92363
REMOVE ASPHALT, PLACE CONCRETE TEMPE AZ 85282 (760) 236- 4684
08- SBD- 40- 134. 0/ 0 NEAR NEEDLES, SOUTH FORK Pl UTE WASH JAMES MCM NN, | NC. DAVI S, DARCY $531,526 11/09/17 0%
08- 1F2804 BR NO 54- 872R 21801 E. BARTON RD. UNIT B 1044 EAST BROADWAY $1, Ogg (1)25 gg; i; 0%
RECONSTRUCT ROCK SLOPE PROTECTI ON GRAND TERRACE CA 92313 NEEDLES, CA 92363
(760) 326- 4684
08- SBD- 40- 149. 3/ 0 I N SAN BERNARDI NO COUNTY 5.0M E/O  SULLY-M LLER CONTRACTI NG TORRES, JOSE $385,000 09/01/17 0%
08-1J4004 NEEDLESTRAFFI C CONTROL, ASPHALT COVPANY 1044 E. BROADWAY 28 12/ 13/ 17 0%
CONCRETE, METAL BEAM GUARDRAI L DIR S135 S. STATE COLLEGE BLVD. NEEDLES, CA 92363
ORDER EMERGENCY F. A BREA, CA 92821 (951) 232- 7521
REPAI R DAMAGED PAVEMENT
20. 20
201130
08- SBD-40- 150. 2/ 153.3  ALSO SBD- 95- 33. 6/57. 2; NR NEEDLES SULLY- M LLER CONTRACTI NG TORRES, JOSE $8,186, 000 05/17/17  100%
08- 16904 ALSO SBD- 95- 33. 6/57. 2; NR NEEDLES ON COMPANY 1044 EAST BROADVWAY $8, 151, 923 gg; gg; 1; 98%

State of California Department of Transportation

RTE 40 FR 2.0 M E/ O NATI ONAL OLD
TRAILS OC TO PARK MOABI R
PREVENTATI VE MAI NTENANCE - OVERLAY

BREA CA 92821

135 S STATE COLLEGE BLVD #400

STREET
NEEDLES, CA 92363
(951) 232- 7521
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 40- / 25 NEAR BARSTOW FROM JCT 15/40 TO 1.4 M GRANI TE CONSTRUCTI ON COVMPANY PHAM THANH $14, 273,727 12/21/16 84%
28-0?583_(820) c E/ O FORT CADY ROAD OVERCROSSI NG 38000 MONROE STREET 229 E. MAIN STREET $13, 229, 4;3 8;5 1613; 1; 89%
0 REGRADE MEDI AN CRCSS SLOPE INDIO CA 92203 BARSTOW CA 92311
(951) 232- 7262
HB1
08- SBD-58-/12. 9 ALSO KER-58-R143.5/R143.9; FR 0.4 M Kl EWT | NFRASTRUCTURE WEST CO. SHAHI DI, SHAI NE $165, 426, 626 11/ 10/ 17 1%
08-347704 WO KERN COLINE TO7.5 M E OF JCT 2215 E 1ST STREET 222 E. MAIN STREET, $137,563 11/17/17 0%
N - 395 (KRAMER) VANCOUVER WA 98661 SUITE 208 $0  04/16/20
-0 CONSTRUCT 4- LANE DI VI DED EXPWY; BARSTON CA 92311
HEL (951) 232- 7839
08- SBD-58-/ 13 I N SAN BERNARDI NO COUNTY AT AND NEAR SECURI TY PAVI NG COVMPANY, |NC. SANTCS, JOHN $1, 445,434 04/ 13/ 16 44%
08-1G1304 KRAMER FROM KERN COUNTY AT AND NEAR 13170 TELFAIR AVE HCR BOX 213 $1,631,470 05/02/16 94%
$0 11/28/17 0

KRAMER FROM KERN COUNT LINE TO 8.6  SYLMAR CA 91342 NI PTON, CA 92364

M LES E/ O RTE 058/ 395 (951) 538-5315 SUSPENDED

REPLACE ASPHALT CONCRETE SURFACI NG,
08- SBD-60-1. 8/ 2.8 IN CH NO FROM MONTE VI STA AVE TO DI VERSI FI ED LANDSCAPE CO ROBI NSON, KERRY $764,849 06/15/17  100%
08-1C1704 BENSON AVE OC 21730 BUNDY CANYON ROAD 790 VI A LATA $;gg, ééi 81; 13; i; 99%

RELOCATE | RRI GATION FACILITIES TOA WLDOMAR CA 92595 COLTON, CA 92324 :

(951) 232- 3929 OVER RUN

HA28
08- SBD-60-2.9/3. 9 I'N CH NO FROM BENSON AVE OC TO SAN RSB GROUP, | NC. ROBI NSON, KERRY $803,030 05/03/17 96%
Xgml-pcllaggg-(uam ANTONI O AVE UC 20331 LAKE FOREST DR # C13 790 VIA LATA $803, 33‘(‘) gi; gg; 1; 100%

RELOCATE | RRI GATI ON FACILITIES TO A LAKE FOREST CA 92630 COLTON, CA 92324

-0 (951) 232- 3929

HA28

08- SBD-60-3. 4/ 4.6 I'N SAN BERNARDI NO COUNTY | N ONTARI O ARAMEXX GROUP | NC. DBA ARAMEXXBENSON, DAVI D $1, 374,883 10/ 24/ 16 97%
08- 0R4804 ON RTE 60 FR 0.2 M W O MOUNTAI N AVE CONSTRUCTI ON 790 SOUTH VI A LATA $1, 283,871 11/28/16 92%
ACNH- PI X0- (106) 8 UC TO EUCLID AVE UC & ON RTE 10 FR 101 N INDIAN HILL BLVD. C1-201 Syl TE, 100 $0 1;; 225 1;

-0 0.2 M E/ O VI NEYARD AV CLARENONT, CA 91711 COLTON, CA 92423 SUSPENDED

| MPROVE WORKER SAFETY CONDI TI ONS. (951) 232- 6478
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-62-2.0/ 7.6 I N SAN BERNARDI NO COUNTY AT MORONGO H GHLAND CONSTRUCTION, INC.  DAVIS, DARCY $2, 921,460 11/28/16 80%
28- OQlI\Jagé-(ezoM VALLEY FROM EAST TO YUCCA PARK ROAD 133 N. PI XLEY STREET 1044 EAST BROADWAY $2, 594, 8;3 éi; géj 12 88%
__:()E CONSTRUCT RAI SED MEDI AN CURB ORANCGE CA 92868 NEEDLES, CA 92363
(760) 326- 4684
HB1
08- SBD-71-4. 8/ 8. 4 IN CH NO AND CHI NO HI LLS FR FR PINE DI VERSI FI ED LANDSCAPE CO. SI MPSON,  JOHN $602, 227 02/08/ 17 48%
08-1C6004 AVE TO EUCLID AVE NORTH OF EUCLID 21730 BUNDY CANYON ROAD 790 VI A LATA, SUITE $464, 5{’;3 f{g; gz; i; 76%
AVE W LDOMAR CA 92595 100
SEDI MENT STABI LI ZATI ON, EROSI ON COLTON, CA 92324
HAd (951) 232- 8950
08- SBD- 74-52. 1/ 62. 5 | N/ NEAR PALM DESERT 1.2 M WO DREAMBUI LDER CONSTRUCTI ON TRUONG, NI CK $3, 895,061 08/30/17 11%
08- OR7804 STRAVBERRY CREEK BRIDGE TO 1.3 M W OCORP. 9225 STELLAR COURT $56, 706 09/ 20/ 17 1%
SSTG P074- (063) E CAHUI LLA HILLS (POR) RD 1324 LAWBON LN CORONA, CA 92883 $0 09/07/18
-0 I NSTALL M D WEST GUARDRAI L SYSTEM PLACENTI A CA 92870 (951) 830- 6835
08- SBD- 91- 15. 6/ 15. 6 ON RTE 91 AT ADAMS ST IC, ON RTE 210 HI GHLAND CONSTRUCTI ON, INC.  AVI LA, XAVI ER $510, 733 06/ 15/ 17 0%
08-0M3114 AT WATERMAN AVE | C AND ON RTE 60 AT 133 N. PI XLEY STREET 119 N. MAPLE SUI TE A :g 2;; %g; i; 0%
DAY ST, PERRI'S BLVD AND HEACOCK ST. ORANGE CA 92868 CORONA, CA 92880
UPGRADE EXI STI NG CURB RAMPS TO ADA (951) 830- 6837 SUSPENDED
08- SBD- 138- 2. 3/ 15. 2 I N SAN BERNARDI NO COUNTY ON RTE 138 FLATI ROV HARDY & HARPER A LENART, ELVI RA $49, 558, 962 09/ 10/ 14 0%
08-3401L4 NEAR PHELAN FR 0.6 M W O PHELAN RD JO NT VENTURE 850 VI A LATA SU TE $44,104,941 10/ 10/ 14 9
STP- P138- (049) E $0 01/18/18 0%
X - (049) W DEN TO 4-LNS FR PHELAN RD TO JCT 1770 LA COSTA MEADOAS DRI VE  #104
0 SAN MARCOS CA 92078 COLTON, CA 92324 PLANT EST
el (951) 232- 8949 SATI S
08- SBD- 138-17. 1/ 19. 2 NEAR HESPERIA FROM 1.9 M E/ O RTE 15 SKANSKA USA Cl VI L WEST BENJAM N, AMGAD $22, 520,981 04/ 18/ 16 40%
08- 0QB004 TO0.1 M WO SUMW T POST OFFI CE ROAD CALI FORNI A DI STRICT | NC. $18, 176,579 05/06/ 16 0
HSNH- P -( )P 850 VI A LATA, SU TE $0 10/ 09/ 18 80%

8055- E -()

HB1

REALI GN AND CONSTRUCT TWO LANE 1995 AGUA NANSA ROAD

RI VERSI DE CA 92509

104
COLTON, CA 92324
(909) 844- 9731



Page 119
Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-173-3.4/7.7 ON SBD 173, FROM TWN F RANCH ROAD TORI VERSI DE CONSTRUCTI ON NGUYEN, VU $455,000 08/26/16  100%
08- 1H3604 OLD HESPERI A ROAD. REMOVE BURNED COVPANYI NC. 4295 E. JURUPA STREET $176, 4-;3 ég; gz; 13 39%

TREES AND DEBRI'S, RESTORE MBGR AND 4225 GARNER ROAD UNI T #208

SIGNS DIR S ORDER EMERGE RI VERSI DE, CA 92501 ONTARI O, CA 91761

MBGR REPLACMENT, TRAFFI C CONTROL, (951) 232- 3787
20. 20

SI GNS
201130
08- SBD-210-11.7/12. 1 IN THE CI TY OF FONTANA, E/ O RTE KANAAN CONSTRUCTI ON, | NC NGUYEN, TUAN $306, 278 06/ 01/17 93%
08-1F5104 210/ 15 CONNECTI ON RTE 210 @ CHERRY 230 S. | RW NDALE AVENUE 790 VI A LATA SUI TE $235, O;Z) 8;; Sg; 1; 76%

AVE VB AND EB ENTRANCE RAMPS AZUSA, CA 91702 100

MCODI FY RAMP METER SYSTEMS COLTON, CA 92324

(951) 830- 6820

08- SBD- 210- 21. 8/ 27. 3 I'N SAN BERNARDI NO COUNTY AT VARI QUS CALI FORNI A PROFESSI ONAL RUI Z, MANUEL $2,678,762 12/13/16 70%
09051t o LocaTi ENGH N NG, | 1 750 A LATA, ST SL1STS SULULT s

I NSTALL FI BER OPTI C COMMUNI CATI ON 929 OTTERBEIN AVENUE, UNIT E 100
-0 LA PUENTE CA 91748 COLTON, CA 92324

(951) 906- 9916

08- SBD- 210- 29. 3/ 33 I N REDLANDS AND HI GHLAND FROM PETERSON- CHASE GENERAL $810, 244 12/ 04/ 17 0%
08-1F2704 BASELI NE RD OC TO RTE 210/ 10 ENG NEERI NG CONSTRUCTI ON, | NC. $0  12/26/17 0%
AC M S210- (015) B SEPARATI ON 16351 CONSTRUCTI ON Ol RCLE WES $0
-0 METHACRYLATE DECK, REPLACE JO NT IRVINE CA 92606
08- SBD- 210-/10. 3 I N RANCHO CUCAMONGA ON ROUTE 210 FROMCHRI SP COVPANY $289, 855 10/ 18/ 17 0%
08-1G1914 LOS ANGELES COUNTY LINE TO EAST OF PO BOX 1368 $0  11/20/17 0%

ETI WANDA AVENUE OVERCROSSI NG FREMONT CA 94538 $0

THERMOPLASTI C TRAFFI C STRI PE & MARK
08- SBD-215-/2.7 I N GRAND TERRACE AT BARTON ROAD MYERS- RADOS A JOI NT VENTURE $47, 400,595 10/ 16/ 17 1%
08-0J0704 | NTERCHANGE UNKNOWN $381, 253 11/06/17 1%
04LN- 6208- (023) $0  04/20/ 20

--0

HE13

State of California Department of Transportation

RECONSTRUCT | NTERCHANGE UNKNOWN CA 99999
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 247- 23. 0/ 39 NEAR LUCERNE VALLEY FROM 0.6 M LE S/ OMATI CH CORPORATI ON GEORGES, SAMER $7,397,000 09/18/17 0%
08- 1H1004 BI G HORN AVE TO 0.6 M LE S/ O CAMWP 1596 E HARRY SHEPPARD BLVD 15255 BEAR VALLEY ig (1)25 225 1; 0%
ROCK ROAD SAN BERNARDI NO CA 92408 ROAD
COLD I N PLACE RECYCLE EXI STI NG HESPERI A, CA 92345 SUSPENDED
(951) 232- 3748
08- SBD- 330-43. 5/ 44. 1 NEAR RUNNI NG SPRINGS, FROM 0.6 M S/ OAVERI CA PACI FI C CONSTRUCTI ON $311,453 10/02/17 0%
08- 0Q6804 JCT 18 7161 CI TRUS VALLEY AVE $0  10/27/17 0%
REPAI R/ REPLACE CULVERTS EASTVALE CA 92880 $0
HVR
08- SBD- 395- 39. 0/ 45. 9 NR ADELANTO FR 2.2 MLES N O KRAVER SULLY-M LLER CONTRACTI NG $17,320,000 11/07/17 0%
08-0N9714 ROAD TO JCT SR-58 (NORTH ALI GNVENT)  COVPANY $0  11/29/17 0%
HSNH- P395- ( 267) E $0 0
CONSTRUCT MEDI AN/ W DEN SHOULDER 135 S. STATE COLLEGE BLVD.
-0 BREA CA 92821
08- VAR--/ 0 VARI QUS LOCATI ONS | N RI VERSI DE HI GH LI GHT ELECTRIC I NC TAHA, | SSA $2, 458,888 01/30/ 17 24%
2&%%883_(433) c (ROUTES 10, 60, & 79) AND SAN 6942 ED PARKLE SUI TE A 790 S. VIA LATA SU TE $367, 4;% 82; ;g; g 15%
BERNARDI NO ( ROUTES 15, 40, 95, 138, RIVERSIDE CA 92504 100
-0 210 & 330) COUNTI ES COLTON, CA 92324
REPLACE DEGRADED ENVI RONVENTAL (951) 840- 8234

HB4N

Totals: Authorized Final Amt: $823, 136, 615 Completed to Date: $442, 875, 855 Work ThisMonth: $3, 952, 865
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09- I NY-127-22.7/0 I'N | NYO COUNTY AT AND NEAR SHOSHONE HERBACK GENERAL ENGI NEERING CHRI'S TALBOT $2, 269,313  09/08/ 17 48%
09- 357504 AT VARI QUS LOCATI ONS 2531 NOW.I N ROAD 500 S. MAIN ST. $944,099  10/06/17 42%
ACST- S127- (003) E $276,283 03/19/18 0
REPLACE CULVERTS AT FOUR LOCATIONS M NDEN NV 89423 Bl SHOP, CA 93514 ’
-0 (760) 872- 0794
HA22
09- 1 NY-190- 126. 2/ 140.7 | N | NYO COUNTY NEAR DEATH VALLEY FROMQUALCON CONTRACTORS, | NC. CHRI' S TALBOT $2,593,407 05/22/17  100%
09- 368404 14.4 M LES WEST OF ROUTE 127 TO ROUTE 1645 ESMERALDA AVENUE 500 S. MAIN ST. $2,542,591  06/09/17 97%
ACST- X027- (008) E $0 12/20/17 0
127 M NDEN NV 89423 Bl SHOP, CA 93514
-0 THI N BLANKET OVERLAY (760) 872- 0794
09- I NY- 395-117. 3/ 0 I'N | NYO COUNTY ON US 395 AT THE CALI FORNI A PROFESSI ONAL $692,350 10/ 02/ 17 0%
09- 356804 NORTHERN | NTERSECTI ON W TH SEE- VEE ~ ENG NEERING, | NC. $0 10/ 27/17 0%
LANE 929 OTTERBEI N AVE $0
I NSTALL SI GNALS LA PUENTE CA 91748
HB4N
09- MNO-108-/9. 8 I'N MONO COUNTY ABOUT 17 M LES NORTH QUALCON CONTRACTORS, | NC. LEE. SCOTESE@OT. CA. GOV $1, 394,918 05/24/ 17 80%
09- 368104 OF BRI DGEPORT FROM TUCLUMNE COUNTY TO1645 ESMERALDA AVENUE 500 S. MAIN ST $693,099  06/09/17 0
$0 o01/20/18  °90%
0.4 MLE EAST OF WOLF CREEK BRIDGE M NDEN NV 89423 Bl SHOP, CA 93514
COLD PLANE ASPHALT CONCRETE (760) 937- 8955
HML
09- MNO- 158-/ 6 I'N MONO COUNTY NEAR JUNE LAKE FROM  AMERI CAN PAVEMENT SYSTEMS, H. J. BLOWER $388,676 04/ 13/17 20%
09- 361204 ROUTE 395 TO 0.1 M LE WEST OF POAER | NC. 500 SOUTH MAI N ST $27, 528 825 35135 1; 706
HOUSE ROAD 1012 11TH STREET Bl SHOP, CA 93514
SCRUB SEAL MODESTO CA 95354 (760) 649- 7906
HM
09- MNO- 395- 34, 1/ 34. 1 IN MONO COUNTY AT THE CRESTVIEW AT RE COM DEVELOPMENT COMPANY  H J. BLOWMER $2, 896,480 01/31/17 44%
09- 356104 THE CRESTVI EW SATELLI TE MAI NTENANCE 2488 DI XON LANE 500 SOUTH MAIN ST $1, 055, 8;3 825 3?5 i; 36%
STATI ON. Bl SHOP CA 93514 Bl SHOP, CA 93514
CONSTRUCT EQUI PMENT STORAGE BLDG (760) 648- 7906



State of California Department of Transportation Page 122
Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 395-52. 3/53. 7 I'N MONO COUNTY NEAR LEE VI NING FROM PAPI CH CONSTURCTION CO. INC. H. J. BLOWER $6, 714,212 03/09/15  100%
32&?2333-(249) c 0.4 MLES N OF VI SI TOR CENTER ROAD TOPO BOX 2210 500 SOUTH MAIN ST $6, 042, 7;3 cﬁ; 2% %i 91%
0.7 MLES N OF PI CNI C GROUNDS RD PI SMD BEACH CA 93448 Bl SHOP, CA 93514
-0 M Tl GATE MONO LAKE ROCKFALL (760) 648- 7906
HB34
09- MNO- 395- 58. 2/ 0 I'N MONO COUNTY ABOUT 6.5 M LES NORTH HERBACK GENERAL ENG NEERING  LEE. SCOTESE@OT. CA. GOV $474,544 05/31/17  100%
E&ﬁgggg-(ma OF LEE VI NI NG AT SR 167 2531 NOALI N ROAD 500 S. MAIN ST $465, 1;8 (1)85 ig; i; 98%
0 PROVI DE NORTHBOUND RI GHT- TURN M NDEN NV 89423 Bl SHOP, CA 93514 01/ 30/ 18
(760) 937- 8955
HB4
09- MNO- 395- 69. 8/ 76 I N MONO COUNTY NEAR BRI DGEPORT FROM HERBACK GENERAL ENGI NEERING H. J. BLOWER $4,491,340 10/27/15  100%
ﬁﬁi’ﬁgggf‘(zss) c ROUTE 270 TO 0.1 MLE NORTH OF JACK 2531 NOW.IN ROAD 500 SOUTH MAIN ST $4, 263, 223 (1);5 %g 13 100%
SAWER ROAD M NDEN NV 89423 BI SHOP, CA 93514
-0 COLD PLANE ASPHALT PAVENENT/ HVA (760) 648- 7906 OVER RUN
HA22
09- MNO- 395- 80. 6/ 84. 1 I'N MONO COUNTY NEAR BRI DGEPORT FROM PAPI CH CONSTRUCTI ON COVPANY,  LEE. SCOTESE@OT. CA. GOV $10, 303,838 07/14/17 1%
09- 350804 BUCKEYE ROAD TO 2.9 M LES SOUTH OF | NC. 500 S. MAIN ST $94,512 08/09/17 1%
HSNH- P395- ( 265) E SWAUGER CANYON ROAD PO BOX 2210 BI SHOP, CA 93514 $0 07/09/18
-0 CONSTRUCT PULVERI ZED ROADBED, HVA, Pl SMO BEACH CA 93448 (760) 937- 8955
HB1
09- MNO- 395-106. 3/118.7 | N MONO COUNTY AT AND NEAR COLEVI LLE ROAD AND HI GHWAY BUI LDERS LLC H. J. BLOWMER $11, 169,414 07/12/16  100%
ﬁ,ﬁ;af”ﬁg‘ggf‘ 5 FROM EAST SIDE LANE TO1.7 M N OF 96 GLEN CARREN Cl RCLE #106 500 SOUTH MAI N ST $11, 425, 532 815 ig; 12 99%
c _(; ) ROUTE 89 AND 0.9 M S OF THE NEVADA RENO NV 89431 BI SHOP, CA 93514
STATE LI NE TO THE NEVA (760) 648- 7906 OVER RUN
COLD PLANE/ RECYCLI NG/ HVA
HA22
09- VAR- -/ 0 I'N I NYO AND KERN COUNTI ES AT VAR OUS BOWAN ASPHALT, | NC. CHRI S TALBOT 638,205 05/30/17  100%
/ $ / 30/
09- 368304 LOCATI ONS 3351 FAI RHAVEN DR 500 S MAIN ST $554, 2;3 f{g; gg; i; 87%
DI GOUTS BAKERSFI ELD CA 93308 Bl SHOP CA 93514 01/ 29/ 18
(760) 872-0794
Totals: Authorized Final Amt: $44, 026, 698 Completed to Date: $28, 108, 689 Work ThisMonth: $276, 283
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- AVA- 16-/9. 4 I'N AVADOR COUNTY NEAR RANCHO MURI ETA TELFER PAVEMENT TECHNOLOG ES, | QBAL AULAKH $2,061, 946 04/21/17 90%
10- 1F5704 FROM SACRAMENTO COUNTY LINE TO ROUTE LLC 850 S. GUI LD AVE. $1, 858,198 05/09/17 89%
ACST- P016- (040) E 49 4522 PARKER AVE BLDG700 STE35 | OpI, CA 95240 $0 10/30/17
-0 RHVA OVERLAY MOCLELAN CA 95652 (209) 479- 3608
10- AMA- 88- 15. 0/ 32. 3 IN AMADOR COUNTY AT AND NEAR Pl NE CHESTER BROSS CONSTRUCTI ON  PAWAN K GARG $4,713,888 06/23/15  100%
10- 0vV9004 GROVE FROM 0.1 M LE EAST OF COURT COVPANY 1110 W KETTLEMAN LANE $4,713,504 07/08/15 97%
NHP- PO88- (067) E STREET TO 0.2 M LE EAST OF WAGON PO BOX 430 LODI CA 95240 $0 12/31/17
-0 VHEEL DRI VE HANNI BAL, MO 63401 (209) 333- 6972 OVER RUN
RUBBERI ZED HOT M X ASPHALT
HML
10- AVA- 88- 54, 0/ 0 I'N AVADOR COUNTY AT THE PEDDLER Hi LL BRM COLI N DORAN $421,245 05/ 05/ 17 64%
10- 14904 MAI NTENANCE STATI ON 50 MARQUERI TE DR 560 MOUNTAI N RANCH $41212;€ 3252251; 97%
SALT STORAGE SHED HOLLI STER CA 95023 ROAD
SAN ANDREAS, CA. 95249
v (209) 754- 1017
10- AVA- 88- 54, 7/ 60. 8 I'N AMADOR COUNTY NEAR S| LVER LAKE ON CHESTER BROSS CONSTRUCTION  OSHI TA, STAN $5,904,000 06/25/15  100%
10- OVB904 STATE ROUTE 88 FROM 0.3 M LE EAST OF COVPANY 1110 WEST KETTLEMAN $4,237,931  07/15/15 70%
NHP- P088- (065) E PEDDLER HI LL ROAD TO 2.0 M LES WEST P.Q BOX 430 LANE #35 0 1273117
-0 OF TRAGEDY SPRINGS HANNI BAL D 63401 LoD, CA 95240 SUSPENDED
HA22 DI GOUT AND REPAI R LOCALI ZED AREAS (209) 333- 6928
10- AVA- 88-66. 6/ 71. 7 I'N AMADOR COUNTY NEAR CARSON SPUR ON CHESTER BROSS CONSTRUCTION  OSHI TA, STAN $4,327,954 04/28/15  100%
10- 0V6004 STATE ROUTE 88 FROM Sl LVER LAKE COVPANY 1110 WEST KETTLEMAN $2,638,393 05/08/15 60%
NHP- P088- (063) E CAMPGROUND TO ALPI NE COUNTY LI NE P.O. BOX 430 LANE, #35 $0 12731717
-0 PAVEMENT REPAI R HANNI BAL MO 63401 LODI, CA 95240 OVER RUN
A2 (209) 333- 6928
10- CAL- 4-29. 6/ 0 I N CALAVERAS COUNTY | N MURPHYS AT Bl GGEORGE REED I N PAWAN K GARG $1, 443,058 10/04/16  100%
10- 0V3004 TREES ROAD AND | N MARI POSA COUNTY ON 140 EMPI RE AVE $1, 456,517 10/28/16
ACST- PO00- (441) E 850 S GUILD AVE LCDI $0 12/15/17 96%

--0

STATE ROUTES 49 AND 140
PEDESTRI AN ACCESS | MPROVEMENTS

MODESTO CA 95354

CA 95240

(209) 470- 877
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 10
%:Ocation Bid + CCO AWar ed %Ti
ontract . id + S rove 6Time
Fed Aid E’Tg;]m Wwater Description Eﬁgﬁ%r:r Comp To date E'ztp Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
10- CAL- 4- 43. 8/ 44. 3 I N CALAVERAS COUNTY ON STATE ROUTE 4 K. W EMERSQON, | NC. $6, 848,103 10/ 24/ 16 0%
i?:é?%ggg-(lsz) c FROM WHI TE PI NES AND Bl G TREES STATE 413 W SAI NT CHARLES 850 S. GUI LD AVE. $4, ggg' g;g ééj Si; 12 67%
PARK ENTRANCE SAN ANDREAS CA 95244 STE. 107 :
-0 CONSTRUCT WALL FOR SEDI MENT CONTROL LODI, CA 95240
(209) 479- 3608
10- CAL- 4- 49. 6/ 58 I N CALAVERAS COUNTY AT AND NEAR CHESTER BROSS CONSTRUCTI ON  PAWAN K GARG $2,234,159 03/11/16 98%
10- 1E4404 COTTAGE SPRI NGS FROM MEKO DRI VE TO 1 COMPANY 1110 W KETTLEMAN LANE $405, 5;(5) 82; g?; ig 19%
M LE EAST OF CONNECTI ON OLD HI GHMAY 39 CALI FORNIA ST PNVB118 #35
HVA RESURFACI NG VALLEY SPRI NGS CA 95252 LODI CA 95240
VL (209) 333- 6972
10- CAL- 26-8.3/8. 6 I N CALAVERAS COUNTY NEAR VALLEY GEORGE REED, | NC. PAWAN K GARG $1,495,047 10/19/16  100%
10- 0v6204 SPRINGS FROM 0.7 M LE EAST OF SILVER 140 EMPI RE AVE. 850 S GUI LD AVE SUl TE $1,411,812 11/10/16 94%
éf:"‘s' S_TFG(?ZG)O RAPI DS ROAD TO QUAI L OAKS ROAD MODESTO CA 95354 107 $131,115 01/31/18
SI GNALI ZATI ON AND CHANNELI ZATI ON LODI CA 95240 OVER RUN
;4-5(1) (209) 470- 8777
10- MER- 33-13. 2/ 26. 5 IN MERCED COUNTY AT AND NEAR SANTA  GRANI TE CONSTRUCTI ON COMPANY $2,993, 142 11/07/17 0%
10-1G7704 NELLA FROM ROUTE 152/ 33 SEPARATI ON TO2716 S. GRANI TE COURT $0 11/28/17 0%
SOUTH JUNCTI ON ROUTE 140/ SULLI VAN  FRESNO CA 93706 $0
ROAD
™ SLURRY SEAL, HMA, AND RHVA OVERLAY
10- MER- 33-16. 1/ 0 IN MERCED COUNTY AT SANTA NELLA AT VI KI NG CONSTRUCTI ON COVPANY,  MUHAMVAD RAHVAN $1, 175,824 05/01/17 87%
10- 1F1604 ROUTE 33/5 SEPARATI ON I NC. 3469 YEAGER DRI VE $1, 061,964 05/22/17 89%
BRI DGE REPAI R 11315 SUNRISE GOLD CIR STE A SUI TE 109 $71,078 02/07/18
RANCHO CORDOVA CA 95741 MADERA CA 93637
(209) 639- 4623
10- MER-59-12. 8/13. 5 I N MERCED COUNTY ABOUT 2 M LES SOUTH AGEE CONSTRUCTI ON CORPORATI ON $922, 402 05/01/17 0%
10- 0U5204 OF MERCED ON STATE ROUTE 59 FROM 0.33 1039 HOBLI TT AVE $0 05/18/17 0%
HSST- P059- (074) E 20

--0

HB1

State of California Department of Transportation

M LE SOUTH TO 0. 37 M LE NORTH CF
M SSI ON AVE/ DI CKENSEON
I NSTALL LEFT TURN CHANNELI ZATI ON

CLOVIS CA 93612
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99- 13. 1/ 36. 7 I N MERCED COUNTY AT VAR OUS LOCATI ONS STOUDENM RE CORPORATI ON DECL, SUKHI $503,889 03/11/16 55%
10- 1E2704 IN AND NEAR MERCED FROM CHI LDS AVENUE 1680 EL CAM NO REAL SUITE 4 2374 | NDUSTRI AL ROVE $6,250 04/12/16 1%
OVERCROSSI NG TO GRI FFI TH ROAD ATASCADERO CA 93422 TURLOCK, CA 95380 $0 11/23/16
OVERCROSSI NG (209) 656- 6862
TREAT BRI DGE DECKS
HVB
10- MER- 99- 13. 1/ 36. 7 I'N MERCED COUNTY AT VARI OUS LOCATI ONS PETERSON CHASE GENERAL JOHNNY REYES $582,950 05/18/17 76%
10- 1E27A4 IN AND NEAR MERCED FROM CHI LDS AVENUE ENGI NEERI NG CONSTRUCTI ON I NC 2374 | NDUSTRI AL ROVE $256,897 06/12/17 41%
OVERCROSSI NG TO GRI FFI TH ROAD 16351 OONSTRUCTI ON Cl RCLE VEES TURLOCK, CA 95380 $0 01/25/18
OVERCRGSSI NG I RVINE CA 92606 (209) 656- 6862 SUSPENDED
TREAT BRI DGE DECK, REPLACE APPROACH
H\VB SLABS
10- MER- 99- 13. 3/ 21. 4 AT VAR QUS LOCATI ONS PETERSON- CHASE GENERAL KEVI N KEI STER $2,800, 680 11/18/16  100%
10- 0Y6204 RELOCATE OVERHEAD- S| GH STRUCTURES ENG NEERI NG CONSTRUCTI ON, | NC. 3469 YEAGER DRI VE $2,745,980 12/06/16 4409,
ACHS- NHPG- (099) 6 16351 CONSTRUCTI ON O ROLE VES MADERA. CA 93637 $0  12/29/17
-0 IRVINE CA 92606 (831) 445- 5160 OVER RUN
HB1
10- MER- 99- 15. 1/ 16 IN MERCED COUNTY CITY OF MERCED FROMGRANI TE CONSTRUCTI ON COVPANY BRENT HAROLDSEN $1,515,496 06/24/16  100%
10- 0X6304 0 STREET TO NORTH OF JUNCTI ON ROUTE 2716 S. GRANI TE COURT 3469 YEAGER DRI VE, $1,497,884 07/15/16 (09,
NHP- P099-( )5 140/ 59 FRESNO  CA 93706 Ul TE 109 $0 01/17/18
= -0 PLACE MVP/ STAI R CASES/ WEED BARRI ER MADERA CA 93637
rB1 (559) 675- 5261
10- MER- 99- 15. 8/ 17. 3 I N MERCED COUNTY | N MERCED ON STATE WABO LANDSCAPE & CONSTRUCTI ON, ALFRED BLUM / STAN $619, 421 08/20/ 14 0%
10- 0K0214 ROUTE 99 FROM NORTH OF V STREET TO  INC. CSHI TA $636,104  09/08/ 14 0%
BLACK RASCAL CANAL BRI DGE 726 ALFRED NOBEL DRI VE 1110 WEST KETTLEMAN $1,560 12/31/18
I NSTALL ABOUT 220 TREES AND 800 HERCULES CA 94547 LANE, #35 PLANT EST
Hao1 LODI, CA 95240 SATI S
(209) 333- 6928
10- MER- 99- 35. 9/ 37. 3 I N MERCED AND STANI SLAUS COUNTI ES A TEI CHERT&SON | NC.  DBA MUHAMVAD RAHVAN $10,577,888 11/17/17 0%
10- 1C1804 NEAR TURLOCK FROM 0.3 M LE NORTH OF TEl CHERT CONSTRUCTI ON. 3469 YEAGER DRI VE $0 11/30/17 0%
ACNH- P099- (617) E BRADBURY ROAD OVERCROSSING TO 0.2 400SUN RI SE AVE, SUITE 300  MADERA CA. 93637 $0 04721/ 21
-0 M LE NORTH OF STANI SLAUS C ROSEVI LLE, CA. 95661 (559) 905- 5501

PAVEMENT REHABI LI TATI ON
HA22
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 152-2. 4/ 6 I N MERCED COUNTY ALONG STATE ROUTE  DREAMBUI LDER CONSTRUCTI ON KEVI N KEI STER $1,997,266 05/ 05/ 17 99%
10- 1C5504 152 FROM PM R2.4 TO PM R6. 0 CORP. 3469 YEAGER DRI VE. $1, 861,995 05/30/17 93%
HS(N;‘F P152- (093) E I NSTALL MEDI AN BARRI ERS 1324 LAWSON LN MADERA, CA. 93637 $211,581  01/26/18
PLACENTI A CA 92870 (831) 455-5160
10- MER- 152- 22. 5/ 40. 9 IN MERCED COUNTY | N AND NEAR LOS FBD VANGUARD CONSTRUCTI ON MUHAMMAD RAHVAN $2, 056,346 12/ 06/ 17 0%
10- 1F6204 BANCS FROM 0.2 M LE EAST OF WARD ROAD 651 ENTERPRI SE COURT 3469 YEAGER DRI VE. :g 8%5 (1)3; ig 0%
TO MADERA COUNTY LI NE LI VERVORE CA 94550 MADERA, CA. 93637
PCC SLAB REPLACEMENT (559) 905- 5501
HVL
10- MER- 165- 35. 6/ 36. 1 I N MERCED COUNTY NEAR TURLOCK ON TEI CHERT CONSTRUCTI ON SUKHI DECL $1, 493,385 10/ 27/ 16 82%
10- 0U2904 STATE ROUTE 165 AT FOALER AVENUE 24207 COUNTY ROAD 100A 2374 | NDUSTRI AL ROVE $1, 265,136 11/10/16 80%
AC'(")S STPP-(651) 1 I NSTALL LEFT TURN CHANNELI ZATI ON DAVIS CA 956169410 TURLOCK, 95380 $420,669 02/01/18
(209) 988- 2764
HB1
10- MPA- 49-29. 0/ 42. 3 MPA CNTY RTE 49 & 140, REMOVE CCFG CONSTRUCTI ON DECL, SUKHI $1, 985,000 08/21/17 96%
10- 1H8204 HAZARDOUS TREES, STABI LI ZE SLOPES AND 393 MORNI NG STAR DRI VE 2374 | NDUSTRI AL ROVE $648, 723 8?; g?j i; 33%
| NSTAL EROCSI ONCONTROL. CLEAR, SONORA, CA 95370 TURLOCK, CA 95380
REPAI R/ REPLACE DRAI NAGE DI RS EFA (209) 656- 6862
REMOVE TREES, STABILIZE SLOPES, FIX
20. 20. 201 DRAI NA
130
10- MPA- 140- 42. 0/ 42. 7 I N MARI POSA COUNTY | N MARI POSA ON MYERS AND SONS/ RL WADSWORTH JVCOREY CASEY $16, 215,835 12/10/ 14 54%
10- 0P9224 STATE ROUTE 140 NEAR EL PORTAL ROAD 4600 NORTHGATE BLVD STE 100 19596 MONO WAY $14, 899,326 01/20/15 92%
STP- 43M7- (004) E BRIDGE TO 0.5 M LES WEST OF SOUTH  SACRAMENTO CA 95834 SONCRA, CA 95370 $209,249  03/30/18
-0 FORK MERCED Rl VER BRI DGE (209) 532- 2947
TALUS REMOVAL
HA23
10-SJ-4-2.1/2.1 I'N SAN JOAQUI N COUNTY ON WESTBOUND SRETI C $150,509 11/08/17 0%
10-0P8404 4 AT 2.3 MLES WEST OF M DDLE RIVER 2285 MORELLO AVENUE $0  11/28/17 0%

BRI DGE PLEASANT HI LL CA 94523 %0

ROCK SLOPE PROTECTI ON

HA42
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ- 4-14. 2/ 14. 2 IN SAN JOAQUI N, STANI SLAUS AND DREAMBUI LDER CONSTRUCTI ON CORPQUAN H. TRI NH $588,981 05/26/17 93%
10-0X9104 TUCLUMNE COUNTI ES AT VAR OUS 1324 LAWBON LN 611 SAN JUAN AVE $537, 4;3 82; Sg; 1; 86%
LOCATI ONS PLACENTI A CA 92870 STOCKTON, CA 95203
M Tl GATI NG SCOUR, PLACI NG ROCK (209) 471- 4008
HVB
10- SJ-4-16.2/0 I'N SAN JOAQUI N COUNTY | N STOCKTON AT HARRI'S STEEL FENCE CO, INC QUAN H. TRINH $668,810 04/17/17  100%
10- 1F8604 THE MORMON SLOUGH BRI DGE AND ROUTE 8728 S SAN PEDRO ST 611 SAN JUAN AVE iggg, ggg 8?; ;g; :11; 61%
4/ 5 CONNECTOR LOS ANGELES CA 90003 STOCKTON, CA 95203 !
VROUGHT | RON FENCE AND GATES (209) 471- 4008 OVER RUN
HA25
10- SJ- 4-20. 1/ 29.5 IN SAN JOAQUI N COUNTY NEAR STOCKTON GEORGE REED, | NC. $2,348,610 11/07/17 0%
10- 1F6304 FROM ADELBERT AVENUE TO 0.4 M LE WEST PO BOX 4760 $0  11/28/17 0%
ACNH- P004- (153) B OF VAN ALLEN ROAD MODESTO CA 95352 $0
-0 COLD PLANE AC & REPLACE W TH RHVA
10-SJ-4-/0 ON STATE ROUTE 4 BETWEEN GARFI ELD ST BROSAMER & WALL | NC HARM NDER DECL $63,727,088 12/16/13  100%
10- 051104 OH (PM R15.7) AND NAVY DR (PM 14.6) 1777 OAKLAND BLVD., SUITE 110 §11SAN JUAN AVE $62, 360, 323 2%5 gg; i;l 100%
AND W CHARTER WY BETVEEN ARMY COURT WALNUT CREEK CA 94596 STOCKTON, CA- 95203 12/ 27/ 17
(PML4.4) AND TILLIE L (209) 948- 3734 COVPLETED
EXTEND FREEWAY
HB1
10- SJ-5-1. 4/ 10.5 IN SAN JOAQUI N COUNTY NEAR BANTA ON  STOUDENM RE CORPORATI ON QUAN H. TRINH $449,329 02/22/16 75%
10- 1E1804 RTE 5 AT SB 1-5/1-580 SEPARATION & IN1680 EL CAM NO REAL SUITE 4  §11 SAN JUAN AVE $85, 9;3 835 (2)5835 12 19%
TRACY ON RTE 205 FROM MOUNTAI N HOUSE ATASCADERO CA 93422 STOCKTON, CA 95203
PARKWAY OVERCROSSI N (209) 471- 4008
BRI DGE DECKS/ REPLACE JOI NT SEALS
10- SJ-5-1. 4/ 10.5 I'N SAN JOAQUI N COUNTY NEAR BANTA ON  PETERSON CHASE GENERAL QUAN H. TRINH $562, 616 05/18/17 81%
10- 1E18A4 RTE 5 AT SB 1-5/1-580 SEPARATI ON & | NENG NEERI NG CONSTRUCTI ON INC 611 SAN JUAN AVE $540, 123 f{g; gg; i; 91%

TRACY ON RTE 205 FROM MOUNTAI N HOUSE 16351 CONSTRUCTION CI R WEST
PARKWAY OVERCROSSI N I RVINE CA 92606
BRI DGE DECKS/ REPLACE JO NT SEALS

STOCKTON, CA 95203
(209) 471- 4008
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-25.8/26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PETERSON- CHASE GENERAL $1, 999,064 11/07/17 0%
10-0Gr204 VARI QUS BRI DGE LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. $0  12/18/17 0%
ACNH X077- (025) E SEI SM C RETROFI T OF VARI OUS BRI DGES 16351 CONSTRUCTI ON CI RCLE VIES %0
--0) IRVINE CA 92606
10- SJ- 5- 26. 5/ 27 I'N SAN JOAQUI N COUNTY | N STOCKTON AT ABHE & SVOBODA, | NC. ARIEL |. NMENDQZA $237,770 03/02/17 19%
10- 1E8904 STOCKTON CHANNEL VI ADUCT 18100 DAI RY LANE 611 SAN JUAN AVE 2%28, ggg 82; ii; :11; 55%
REPAI R BRI DGE CROSSFRAMES JORDAN IWN 55352 STOCKTON, CA 95203 !
(209) 471- 4008
HM
10-SJ-12-.1/4. 4 I'N SAN JOAQUI N COUNTY NEAR TERM NOUS OC JONES & SONS, |NC BERRY GREG / OSHI TA, $39, 205,060 08/ 13/ 13 94%
10- 0G3004 FROM MOKELUMNE RI VER BRI DGE TO LI TTLE 1520 FOURTH STREET STAN $35, 391,962  08/28/13 87%
NH P012- (112) E $0 12/31/18 0
POTATO SLOUGH BRI DGE BERKELEY CA 94710 1110 WEST KETTLEMAN
-0 ROADWAY REHABI LI TATI ON LANE, #35
A2 LODI, CA 95240
(209) 333- 6928
10-S8J-12-17.1/17.7 I'N SAN JOAQUIN COUNTY I N THE CI TY OF AMERI CA PACI FI C CONSTRUCTI ON $432,354 11/08/17 0%
10-0Y5504 LODI ON ROUTE 12 BETWEEN SOUTH SCHOOL 7161 CI TRUS VALLEY AVE $0  11/17/17 0%
STREET AND SOUTH CENTRAL ~ AVENUE EASTVALE CA 92880 %0
UPGRADE CURB RAMPS, SI DEWALKS AND
HB71
10-SJ-99- 14,3/ 14.9 IN STOCKTON FROM 0.3 M LE SOUTH TO  BAY CI TIES PAVING & GRADI NG, OBAI DULLAH RASHI D $2,951,960 12/28/16 98%
10-1C4214 0.3 MLE NORTH OF ARCH ROAD UC AND | NC. " ABDUL" $2,545, 762 01/30/17 86%
ACNH PPO9- (605) E FROM 0.3 M LE NORTH OF MAIN STREET OC1450 CI VI C CT #400 BLDG B 3663 ARCH RD- SUI TE $64,672  01/22/18
-0 TO 0.1 M LE NORTH OF H CONCORD  CA 94520 500
BN RAMP W DENI NG, | NSTALL RAMP METER STOCKTON, CA 95215
(209) 470- 8782
10- SJ-99-/0 ON STATE ROUTE 99 | N MERCED, THE PROFESSI ONAL TREE CARE CO. $4, 491,100 09/ 18/ 17 13%
10- 1F2704 STANI SLAUS AND SAN JOAQUI N CNTY 2828 8TH STREET $528,559  10/13/17 12%
ACNH- P099- (615) E $528,559 12/04/18

--0

State of California Department of Transportation

TREE PRUNI NG AND REMOVAL BERKELEY CA 94710
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ- 120- 16. 8/ 0 IN SAN JOAQUI N COUNTY, AT SJ GEORGE REED, | NC. $481,890 12/22/17 0%
10-1C6604 120/ MCHENRY AVENUE, STAA | MPROVMENT P. O, BOX 4760 $0 01/05/18 0%
W DENI NG | NTERSECTI ON MODESTO CA 95352 $0
HB4N
10-SJ-132-.4/7.1 IN SAN JOAQUI N COUNTY NEAR VERNALIS BAY CI TIES PAVING & GRADING, WAL WAZI Rl $22,530, 000 07/20/ 16 70%
ijﬂﬁ?ﬁggf‘(oso) c ON SR 132 FROM |-580 TO STANI SLAUS I NC. 611 SAN JUAN AVENUE $14$igi, ggg 825 (1)%; ig 64%
COUNTY LI NE 1450 C VI C CT #400 BLDG B STOCKTON, CA 95203 !
-0 REPAI R PCC PAVENENT CONCORD  CA 94520 (209) 470- 8790
HA22
10- STA- 99- 2. 3/ 20. 2 I N STANI SLAUS COUNTY | N AND NEAR VESTERN STRUCTURES TONY Cl PPONER| $944,362 12/27/12 0%
10- 057804 TURLOCK, CERES AND MODESTO AT VARI OUS 6005 TYLER STREET 952 GOODW N DRI VE $0 02/20/13 0%
ACST- P099- (564) E LOCATI ONS FROM LI NWOOD AVENUE RI VERSI DE CA 92503 RI PON CA 95366 $0
PO-99 5- (4B) OVERCROSSI NG TO BECKW TH ROAD (209) 599- 1940
-0 CONCRETE SLOPE PAVI NG RAI LI NG
TEAL WeCP
10- STA-99-18. 0/ 19. 7 I'N STANI SLAUS COUNTY | N MODESTO ON  GRANI TE CONSTRUCTI ON COMPANY CHRI'S HANSON $5, 252,356 10/ 31/ 16 64%
10- 0X5604 STATE ROUTE 99 AT CARPENTER ROAD 4001 BRADSHAW ROAD 3663 ARCH ROAD $3,901,985 11/28/16 749
ACHS- NHPP- (996) 0 $220,217 04/ 24/ 18 0
BRI GGSMORE AVENUE SOUTHBOUND OFFRAMP SACRAMENTO CA 95827 STOCKTON CA 95215 '
-0 RECONSTRUCT RAMP, | NSTALL TURN LANE (209) 479- 4053
HB1
10- STA- 99- 20. 9/ 24. 7 I N STANI SLAUS AND SAN JOAQUIN CO IN BAY CI TI ES PAVI NG & GRADI NG, $12,564,189 12/20/17 0%
10-1C3004 MODESTO, SALI DA, RIPON AND I NC. $0 01/04/18 0%
ACNH- P099- (616) B MANTECA FROM 0.5 M LES SOUTH OF 1450 O VI C CT BLDG B #400 $0
-0 PALENDALE AVE OC TO YOSEM TE CONCORD  CA 94520
LENGTHEN EXST LN TRANS & CONST AUX
HB4N
10- TUO- 49- 12. 8/ 16. 5 I'N TUOLUMNE COUNTY AT VARI OUS A. TEICHERT & SON, INC DBA  COLI N DORAN $2,610,357 01/13/17  100%
10- 1F5904 LOCATI ONS TEI CHERT CONSTRUCTI ON 560 MOUNTAI N RANCH $2, 756, 4;3 ({;; ?25 i; 100%
RHVA OVERLAY 400 SUNRI SE AVE. STE 300 ROAD
ROSEVI LLE CA 95661 SAN ANDREAS, CA. 95249

(209) 754- 1017
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- TUO- 120- 11. 2/ 18. 2 IN TUOLUMNE AND STANI SLAUS COUNTY, GEORGE REED, | NC. $20, 334,248 11/08/17 0%
10- 3A7304 NEAR OAKDALE AND SONORA, FROM VEST OF PO BOX 4760 $0  11/28/17 0%
ACNH- 000C- (466) E $0 0
LANCASTER ROAD TO MOCCASI N CREEK MODESTO CA 95352
-0 BRI DGE. REHABI LI TATE PAV
SHOULDER W DENI NG
HA22
10- TUO- 120- 19. 4/ 20 IN TUOLUMNE COUNTY ON STATE ROUTE 120 GOLDEN STATE BRI DGE, | NC. COREY CASEY $17,504,016 02/22/16  100%
r{ﬁﬁ?lﬁggf‘(oss) e FROM 7.6 M LES EAST OF YOSEM TE 3701 MALLARD DRI VE 19596 NONO WAY $17, 572, 423 82; 83; ig 96%
JUNCTI ON TO 4.8 M LES VEST OF THE BENICIA CA 945101195 SONORA, CA 95370 01/ 29/ 18
-0 TOM OF MOCCASI N AT TUOLUM (209) 607- 8789

REPLACE BRI DGE DECK
HA21

Totals: Authorized Final Amt: $274, 923, 592 Completed to Date: $187, 889, 934 Work ThisMonth: $2, 522,082
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- | MP-8-38.7/39. 3 IN | MPERI AL COUNTY I N EL CENTRO FROMHAZARD CONSTRUCTI ON COMPANY — HERNANDEZ, DANI EL $13, 425,562 07/30/14  100%
11- 263304 0.2 MLE WEST TO 0.1 M LE EAST OF PO BOX 229000 7922 E BARIONI BLVD $13, 095, 437 08; 155 14 00%
E‘LH;'Z 2281'8;3) E DOGWOOD ROAD OVERCROSS! NG SAN DI EGO CA 921929000 | MPERI AL, CA 92251 $0 ig,gi/ v
0 REVI SE | NTERCHANGE (760) 355- 8666 COVPLETED
HE11
11- | MP- 8- 38. 8/ 39. 2 IN EL CENTRO FROM 0.2 M LE WEST TO  MARI NA LANDSCAPE | NC. ARI NDUQUE RAY $1, 508, 620 08/ 16/ 16 0%
11- 263314 0.2 MLE EAST OF DOGWOCD ROAD OC 3707 W GARDEN GROVE BLVD 7177 OPPORTUNI TY ROAD $1, 348,161 09/01/16 0%
STBG-1008- (108) E LANDSCAPE M TI GATI ON ORANCE CA 92705 SAN DI EGO, CA 92111 $0 08/14/20
-0 (858) 467- 4084 PLANT EST
HEL4 SATI S
11- | MP-8-38.9/38.9 IN I MPERI AL COUNTY I N EL CENTRO AT  HAL HAYS CONSTRUCTI ON | NC. BALCE, ALEX $3,245,380 12/14/15  100%
11-076714 THE EL CENTRO MAI NTENANCE STATI ON. 4181 LATHAM STREET 7177 OPPORTUNI TY ROAD $3, 152,804 01/07/16 00

CONSTRUCT OFFI CE/ EQUI PMENT BUILDING RIVERSI DE CA 92501 SAN DI EGD CA 92111 30 12022l

(858) 688- 2125 COVPLETED

11- | MP-8-40. 4/ 45. 5 I'N | MPERI AL COUNTY NEAR EL CENTRO SECURI TY PAVI NG COMPANY, | NC. HERNANDEZ DANI EL $73, 623,104 03/ 01/ 17 22%
11-418514 FROM 0.5 M LE WEST OF ROUTE 8/111 13170 TELFAIR AVE 722 E. BARIONI BLVD $11, 649,304 03/24/17 16%
ACl M 0082- (109) E SEPARATI ON TO 0.6 M LE WEST OF SYLMAR CA 91342 | MPERI AL, CA 92251 $4,635,469 12/10/19
-0 ANDERHOLT RD OC AND FROM 0.5 M (760) 594- 2008

PAVEMENT REHABI LI TATI ON
HA22
11- | MP- 8- 83. 1/ 90 IN | MPERI AL COUNTY ABOUT 6 M LES WEST COFFMAN SPECI ALTI ES, | NC. HERNANDEZ DANI EL $39, 133,373 03/21/17 27%
11-418524 OF W NTERHAVEN FROM 0.7 M LE WEST OF 9685 VI A EXCELENCI A SUI TE 200 722 E BARIONI BLVD $25,703,450 05/31/17 65%
ACI M 008 -(110)E OG LBY ROAD OVERCROSSI NG TO 0.7 MLE SAN DIEGO CA 92126 | MPERI AL, CA 92251 $1,901,290 08/15/19
-0 WEST OF ROUTE 8/ 18 (760) 355- 8666

PAVEMENT REHABI LI TATI ON
HA22
11- | MP-78-9. 2/ 14 IN | MPERI AL COUNTY | N AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANI EL $1, 244,685 09/ 08/ 14 0%
11-404404 BRAW.EY ON ROUTE 78 AT VARI OUS | NCORPORATED 722 EAST BARI ONI BLVD $1,302,171  09/30/ 14 0%
DEMD-6211- (125) E LOCATI ONS FROM ROUTE 86 TO 0.1 MLE 7726 N FI RST STREET, #137 | MPERI AL, CA 92251 $5,531 03/07/18
-0 EAST OF BEST ROAD AND ON OLD ROU FRESNO, CA 93720 (760) 355- 8666 PLANT EST

REQUI RED LANDSCAPE M TI GATI ON. SATI S
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- 1 MP- 78- 15. 6/ 50 IN | MPERI AL COUNTY NEAR BRAWLEY FROMGRANI TE CONSTRUCTI ON COVPANY HERNANDEZ DANI EL $3, 629, 274 03/13/17 99%
11- 2M604 0.1 MLE EAST OF EAST JUNCTI ON ROUTE 38000 MONROE STREET 722 EAST BARI ONI $3$gg§'fgg 81522;1; 94%
78/111 TO 2.3 M LES WEST OF OG LBY INDIO CA 92203 BOULEVARD ' 01/ 30/ 18
ROAD. | MPERI AL CA 92251
ASPHALT RUBBER BI NDER CHI P SEAL. (760) 355- 8666
11- 1 MP-98-31. 6/ 32. 1 I'N | MPERI AL COUNTY | N CALEXI CO FROM HAZARD CONSTRUCTI ON COMPANY  HERNANDEZ, DANI EL $5, 608,593 12/ 06/ 16 98%
i1-08géfg_(980)2 EADY AVENUE TO OLLI E AVENUE 6465 MARI NDUSTRY DR 722 EAST BARI ONI BLVD $5$;%g'$§$ 8;5;;5%; 91%
CHS W DEN HI GHWAY SAN DI EGO CA 92121 '
DEND- 5621 ( 113) | MPERI AL, CA 92250
0 (760) 594- 2008
HE13
11-1 MP-115-3.2/8.5 IN | MPERI AL COUNTY NEAR HOLTVI LLE MANHOLE ADJUSTI NG | NC HERNANDEZ, DANI EL $2,597,467 04/26/17  100%
iéé%ygigg-(012)5 FROM ROUTE 115/8 SEPARATION TO 0.8 9500 BEVERLY RD 722 EAST BARI ONI $2,330,9$g 225%551; 100%
M LE SOUTH OF GRAPE AVENUE AND FROM Pl CO RIVERA CA 90660 BOULEVARD 12/ 21/ 17
0 WEST JUNCTI ON RTE 78/ 115 | MPERI AL, CA 92251 COVPLETED
ASPHALT RUBBER BI NDER SEAL COAT (760) 355- 8666
11-SD-5-.3/72. 4 IN SAN DI EGO COUNTY AT VAR OUS BC TRAFFI C SPECI ALI ST ROSAL PURI SI MD $7,154,864 07/26/17 20%
11-419114 LOCATI ONS 638 W SOUTHERN AVE 3485 EAST VI STA WAY i?ig,ggg 8?;82;%; 13%
OVERHEAD S| GN REPLACEMENT SOUTH ORANGE CA 92865 VI STA, CA 92084
(858) 688- 1384
11-SD-5-.3/5. 4 IN SAN DI EGO COUNTY AT VARI OUS PAL GENERAL ENG NEERI NG INC  ALSHEI KH, JASON $2, 544,086 05/10/ 17 34%
I e Lownas 10875 TREERA ST 4103 517 SHEETWATER oD 10228 WA
( ) ROADSI DE SAFETY | MPROVEMENTS SAN DI EGO CA 92131 SPRI NG VALLEY CA 91977 !
0 (858) 688- 1473
HA22
11- SD-5-. 4/ 20. 1 IN SAN DI EGO COUNTY AT VAR OUS TRUESDELL CORPORATI ON OF PANNU ARASHDEEP $1,736,211 08/08/17 79%
11-421504 LOCATI ONS. CALI FORNI A, | NC. $1, 471,072 08/24/17 o
ACNH- X073- (127) E 817 SVEETWATER RD $251. 195 03/30/18 0%

--0

HA21

BRI DGE DECK METHACRYLATE AND JO NT

1310 W 23RD STREET
TEMPE AZ 85282

SPRI NG VALLEY, CA 91977
(858) 655- 1433
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-3.9/9. 2 IN SAN DI EGO COUNTY, I N SAN DI EGO, COFFMAN SPECI ALTI ES, | NC. ALSHEI KH, JASON $7,270,980 12/02/16 43%
11- 244004 6,761,919 12/21/16
AN ©00- (634) E CHULA VI STA, AND NATIONAL CITY, AT 9685 VIA EXCELENCI A STE 200 817 SWEETWATER ROAD $ save 230 021 28119 90%
VARI OUS LOCATI ONS FROM 0.1 M LE SAN DI EGO CA 92126 SPRI NG VALLEY, CA 91977 ’
-0 SOUTH OF CORONADO AVENUE OV (858) 688- 1473
I NSTALL NORTHBOUND RAMP METERS AND
HB4N
11-SD-5-20.3/21. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARl NDUQUE, RAY $833,678 10/ 26/ 15 47%
éﬁ?%gé{(egn c 0.3 MLE SOUTH OF FIESTA | SLAND ROAD | NCORPORATED 7177 OPPORTUNI TY ROAD $6§§,’ gig g; ﬁ; ig 83%
OVERCROSSI NG TO 0.5 MLE NORTH OF 7726 N. FIRST STREET, #137 SAN DI EGO, CA 92111 :
-0 TECOLOTE CREEK BRI DG FRESNO, CA 93720 (858) 467- 4084
LANDSCAPE M TI GATI ON.
HB4N
11-SD-5-25.9/42. 7 IN SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF PAKANDAM MEHRDAD $2, 333,288 07/ 24/ 17 63%
LA e Lomos AIFTA 1 1103 v S N o
(123) APPLY METHACRYLATE TO DECKS, 1310 W 23RD STREET EL CAJON, CA 92021 :
0 TEMPE AZ 85282 (619) 316- 8109
HA21
11- SD-5-29.1/30.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. POUND, DAVID M $65, 790, 935  12/18/ 14 66%
11- 0223 W4 58, 614, 118 01/12/ 15
NPy ooo- (625) E 0.4 M SOUTH OF GENESEE AVE 1770 LA COSTA MEADOMS DRIVE 2863 CARMVEL VALLEY $ st Toe o iai1s 90%
U211 105 OVERCROSSI NG TO SORRENTO VI ADUCT SAN MARCOS CA 92078 ROAD '
()' -(98) REPLACE BRI DGE/ RECONSTRUCT RANPS DEL MAR CA 92014
HELL (858) 720- 2112
11-SD-5-31.7/31. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COMPANY | RION, JOSEPH $836,710 07/21/15 65%
é%ﬁz?ggg{ 6301 E 0.1 MLE SOUTH OF CARVEL MOUNTAI N 6465 MARI NDUSTRY DR. 7177 OPPORTUNI TY ROAD $7;f151 ‘7122 325 3‘315 13 91%
S (630) ROAD UNDERCRGCSSI NG SAN DI EGO CA 92121 SAN DI EGO, CA 92111 '
0 SLOPE STABI LI ZATI ON. (619) 778- 8045
HA23
11- SD-5-35.8/38.5 I'N SAN DI EGO COUNTY I N SAN DI EGO, VESTERN RI M CONSTRUCTORS | NC | RION, JOSEPH $619,706 08/05/14  100%
11-2T1784 SOLANA BEACH, AND ENCI NI TAS FROM 0.1 621 SOUTH ANDREASEN DR STE B 7177 OPPORTUNI TY ROAD $617, Ggg f{g; gg; 1‘71 100%
M NORTH OF SAN DI EGUI TO RI VER BRI DGE ESCONDI DO, CA 92029 SAN DI EGO, CA 92110 12/ 29/ 17
TO SAN ELI JO LAGOON BR (619) 778- 8045 COVPLETED

HB32

1-5 LOVAS HWY PLANTI NG STAGE 2
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18

District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-37. 4/ 46. 5 IN SAN DI EGO COUNTY AT VAR QUS FLATI RON- SKANSKA- STACY AND  MCM LLAN, STEVE $238,923,594 12/22/ 16 26%
11-2T72174 LOCATI ONS FROM LOVAS SANTA FE DR. TO W TBECK A JO NT VENTURE (FSSW 2863 CARMEL VALLEY RD $85, 634, 683 01/ 13/ 17 36%
QVBT- PL62- (113) 1 0.5 MLE SOUTH OF PALOMAR AIRPORT 1770 LA COSTA MEADOWS DR DEL MAR CA 92014 $6, 074,871 10/13/21
I MO-51 6-(6) RD. SAN MARCOS CA 92078 (858) 688- 1435
-H-B(s) REPLACE THE SAN ELI JO LAGOON HWY
11- SD- 5- 38. 1/ 39. 3 WETLAND CONSTRUCTI ON NEAR STATE FLATI RON- SKANSKA- STACEY AND  CORBI T, JARED $94, 015, 825 11/21/17 6%
11- 2E1504 HI GHWAY | N SAN DI EGO COUNTY | N SOLANAW TBECK A JO NT VENTURE 3089 MANCHESTER AVE $10$ggg, é%; (1)%; iéj g 12%

BEACH AND ENCI NI TAS AT VAR OUS 1770 LA COSTA MEADOAS DR CARDI EE, CA 92007 '

LOCATI ONS SAN MARCOS, CA 92078 (858) 220- 3986

RETORE THE SAN ELIJO LAGOON,
11-SD-8-.3/1.7 IN SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  FARMER BRANDON $8,172,391 11/02/ 17 1%
11-414804 0.1 MLE WEST OF MORENA BOULEVARD 6465 MARI NDUSTRY DRI VE 4001 EL CAJON BLVD $84,185 11/28/17 1%
Mz 008-(324) B UNDERCROSSI NG TO 0.5 M LE WEST OF  SAN DIEGOD CA 92121 SUI TE 206 $84,185 02/06/19
-0 HOTEL Cl RCLE DRI VE UNDE SAN DI EGO, CA 92105
HBL SAFETY | MPROVEMENT WESTBOUND | - 8 (858) 688- 1375
11-SD-8-.5/.7 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON GHAZI ALAM SULTAN $5, 619, 413 02/ 01/ 17 82%
11- 408604 NI M TZ BOULEVARD TO 0.2 M LE WEST OF 6465 MARI NDUSTRY DRI VE 817 SVWEETWATER RD $4, 945,533 02/ 27/17 87%
ACI M 008 -(322)E PRESI DI O PARK OVERCROSSI NG SAN DI EGO CA 92121 SPRI NG VALLEY, CA 91977 $326,223 04/27/18
-0 PAVEVENT REHABI LI TATI ON (619) 602- 0333
HA22
11- SD-8-5. 4/ 10. 6 IN SAN DI EGO COUNTY I N SAN DI EGO, LA HAZARD CONSTRUCTI ON COMPANY  AMTEY SHRI KANT $5, 297,157 09/ 26/ 16 97%
11- 237964 MESA, AND NEAR EL CAJON FROM 0.2 M LE 6465 MARI NDUSTRY DR. 7177 OPPORTUNI TY ROAD $4,185,022 10/13/16 79%
NHPI - 008- (321) E VEST OF FAI RVOUNT AVENUE SAN DI EGO CA 92121 SAN DI EGO CA 92111 $181,683 03/26/18
-0 UNDERCRCSSI NG TO FLETCHER PARK (858) 688- 1575

EXTEND FO COMMUNI CATI ONS; | NSTALL
HB4N
11- SD- 8- 9. 0/ 15. 3 IN SAN DI EGO COUNTY FROM 0.6 M LE FLATI RON VEST, | NC. W LLI AMSON, JOHN $15, 993,951  10/31/17 0%
11-408704 VEST OF LAKE MURRAY BOULEVARD 1770 LA COSTA MEADOAS DRIVE 1463 BROADWAY $0 11/28/17 9
ACI M 008-(323)E 63 BROA $0 01/ 24/ 20 0%

--0

HA22

State of California Department of Transportation

OVERCROSSI NG | N SAN DI EGO TO JOHNSON SAN MARCOS CA 92078
AVENUE UNDERCROSSING IN EL C
PAVEMENT REHABI LI TATI ON

EL CAJON, CA 92021
(858) 688- 1580
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 8- 15. 3/ 21. 6 IN SAN DI EGO COUNTY ON ROUTE 8 FROM GRANI TE CONSTRUCTI ON COMPANY FI GUEROA, RENE $11, 779,503 06/ 23/ 16 94%
11- 413504 JOHNSON AVENUE UNDERCROSSI NG TO 0.2 585 W BEACH STREET 1463 BROADWAY $10, 633,010 07/15/16 90%
NHPI - 008- (319) E $242,667 02/15/18 0
0 M LE WEST OF LAKE JENNI NGS PARK ROAD WATSONVI LLE CA 95076 EL CAJON CA 92021 '
UNDERCROSSI NG (858) 688- 1551
PAVEMENT REHABI LI TATI ON
HA22
11-SD-8-/18. 4 IN SAN DI EGO COUNTY AT VAR OUS FBD VANGUARD CONSTRUCTI ON $10, 110, 000 12/22/17 0%
11-419104 LOCATI ONS 651 ENTERPRI SE COURT $0 01/18/18 0%
AC(S)T' X073-(125)E OVERHEAD S| GN REPLACEMVENT NORTH LI VERMORE CA 94550 $0
11- SD- 15-5. 6/ 6 IN SAN DI EGO COUNTY | N SAN DI EGO FROMCOFFMAN SPECI ALTIES, | NC. HODZI C, SEI D $9, 693,078 12/15/15 48%
i&;af_Tég(lJ‘ll_ 125 ADAMS AVE OVERCROSSI NG TO CAM NO DEL 9685 VI A EXCELENCI A, STE 200 4001 EL CAJON BLVD, $9, 32(23, fgz 8% 8;5 12 99%
(129) R O SOUTH UNDERCROSSI NG SAN DI EGO CA 92126 SUI TE 206 '
-0 CONSTRUCT COMMUTER BI KE FACI LI TY SAN DI EGO, CA 92105
A2 (858) 688- 1429
11- SD-15-/0 I'N SAN DI EGO COUNTY ON ROUTES 15, 94 WESTERN RI M CONSTRUCTORS, | NC. REZAEEAM Rl FARI BORZ $5, 127,468 12/16/14  100%
11- 282504 4,814,999 12/31/14
NP Yoo (109) E AND 805, AT VAR OUS LOCATI ONS. 621 SOUTH ANDREASEN DR STE B 2863 CARMVEL VALLY $ S ey oaroE 18 99%
STORM WATER M Tl GATI ON, BI OSWALES ESCONDI DO, CA 92029 ROAD :
-0 DEL MAR, CA 92014 OVER RUN
A3 (858) 688- 1564
11-SD-54-1.8/1.9 IN SAN DI EGO COUNTY AT VAR QUS LB CIVIL CONSTRUCTION, INC.  WLLIAVBON, JOHN $4, 530,083 04/ 22/ 16 87%
ﬁé&ﬁfﬁéﬁ“.( o LOCATI ONS 324 EAST VALLEY PARKWAY 1463 BROADVWAY $4, 52(7),;3(1) 34515 gg; 12 99%
116, 0 UPGRADE BRI DGE RAI L END TREATMENTS  ESCONDI DO, CA 92025 EL CAJON, CA 92021 '
(858) 688- 1580
HB1
11- SD-67- 4. 6/ 19 I'N SAN DI EGO COUNTY I N AND NEAR HAZARD CONSTRUCTI ON COMPANY  NABI ZADEH, MEHRDAD $4, 246,464 12/12/16  100%
il- 40;%%_(707)6 POMY FROM 0.2 M LE SOUTH OF WNTER 6465 MARI NDUSTRY DR 2863 CARVEL VALLEY RD $3;$919Ié'§;38 8%5 %éj i; 93%
C'('S) GARDENS OVERCROSSI NG TO SHADY OAKS  SAN DIEGO CA 92121 DEL MAR CA 92014 '
DRI VE. (858) 688-1518 OVER RUN

HB1

I NSTALL CENTERLI NE CHANNELI ZERS,
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-67-21.0/21. 6 IN SAN DI EGO COUNTY NEAR RAMONA FROMHAZARD CONSTRUCTI ON COMPANY  FI GUEROA, RENE $4,272,131 02/ 24/ 16 55%
;Eﬁgggf‘(om) c 0.4 MLE SOUTH TO 0.3 MLE NORTH OF 6465 MARI NDUSTRY DRI VE 1463 BROADVWAY $4, 2;2' gig 82; 13; 12 100%
HI GHLAND VALLEY ROAD/ DYE ROAD. SAN DI EGO CA 92121 EL CAJON CA 92021 '
-0 W DEN | NTERSECTI ON, ADD LANES AND (858) 688- 1551
HB4N
11- SD- 75-20. 2/ 22. 2 IN SAN DI EGO COUNTY AT SAN DI EGO- HVS CONSTRUCTI ON | NC $8, 400, 000 11/16/17 0%
11-262204 CORONADO BAY BRI DGE FROM TOLL GATES 2885 SCOTT STREET $0 01/04/18 0%
ACNH PO75- (027) B TO NORTH JUNCTI ON ROUTE 5. VI STA CA 92081 $0
-0 BRI DGE REHABI LI TATI ON - UPGRADE
HA21
11- SD-75-21. 0/ 21. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMABHE & SVOBODA, | NC. TIONGCO, NI KKI $19, 063,581 09/ 01/ 15 72%
é%;aﬁfa%{( b 0.9 MLE NORTH TO 1.5 M LES NORTH OF 18100 DAl RY LANE 7177 OPPORTUNI TY ROAD $16, ;gg' g%g (1)51’5 %‘7‘5 12 86%
GLORI ETTA BOULEVARD JORDAN MN 55352 SAN DI EGO, CA 92111 :
5044-8 -() PAINT STEEL SURFACES AND BUI LD (858) 688- 1526
HA21
11- SD- 76- 7. 3/ 12 I'N SAN DI EGO COUNTY | N AND NEAR ACCU CONSTRUCTI ON, | NC. I RION, JOSEPH $2, 209,420 10/ 22/ 14 0%
hﬁ?ﬁg%ﬁ-(lz?) OCEANSI DE FROM 0.5 M LE WEST OF 2098 S. GRAND AVE. SUTE A 7177 OPPORTUNI TY ROAD $2, iﬁ’g' 882 (1)25 g‘lij 1;1 0%
0 MELROSE DRI VE TO OLI VE HILL ROAD SANTA ANA CA 92705 SAN DI EGO, CA 92111 :
PLANT ESTABLI SHVENT EA (619) 778- 8045 PLANT EST
HB32 SATI S
11-SD-76-12.1/17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTI ON | NC LEVI NE, GARY $83, 047,263 08/ 04/ 14 0%
é'}'bi?g%ii—(llﬂ c ON RTE 15 FROM .3 MLE SO TO .3 M LE2000 AMES DRI VE 871 N. BROADWAY $791$§é;" %g 825 (1)5135 13 0%
N O RTE 76/ 15 SEPRTN & ON RTE 76 FROMBURNSVI LLE, MN 55306 ESCONDI CA 92025 '
F 20-12 0- (1E) ba,
0 .4 MLEWO SOMS (760) 639- 4430 PLANT EST
o CONSTRUCT 4 LANE H GHWAY
HAD1 SATI S
11- SD- 76- 22. 2/ 40 I'N SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL NABI ZADEH MEHRDAD $1,381,317 11/17/17 0%

11- 299104
ACST- PO76- (031) E

--0

HA21

State of California Department of Transportation

LOCATI ONS FROM GOVEZ CREEK BRI DGE TO ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARVEL VALLEY RD

LA JOLLA AVAGO CREEK BRI DGE

BRI DGE RAI L UPGRADES IRVINE CA 92606

16351 CONSTRUCTI ON CI RCLE VES DEL MAR, CA 92014

(858) 720- 2125

$0 12/18/17
$0 09/17/18

0%
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 76- 32. 6/ 33. 3 IN SAN DI EGO COUNTY AT RINCON FROM LB CIVIL CONSTRUCTION, INC.  LEVINE, GARY $5,149, 728 02/ 27/ 17 27%
11- 405704 2,643,471 04/12/17
sST6 2076- (030) 0.3 MLE WEST OF TO 0.4 M LE EAST OF 324 EAST VALLEY PARKWAY 871 N. BROADWAY WAY $ So0s 000 05; 29; i 50%
VALLEY CENTER ROAD. ESCONDI DO, CA 92025 ESCONDI DO, CA 92025 ’
-0 CONSTRUCT ROUNDABOUT AND REALI GN (760) 639- 4430
HB1
11- SD-78-13.0/14. 1 IN SAN DI EGO COUNTY I N SAN MARCOS VESTERN RI M CONSTRUCTORS, | NC. LABRADOR ALBERT $5, 455,018 01/ 20/ 17 78%
11-421604 FROM 0.1 M LE EAST OF TWN QAKS 621 S ANDREASEN DRIVE, SUITE 871 N. BROADWAY $3,089, 611 02/ 06/ 17 57%
ACNH PPO7- (118) E $207,933 04/09/18 0
VALLEY ROAD OVERCROSSING TO 0.2 M LE ESCONDI DO CA 92029 ESCONDI DO, CA 92025 '
-0 VEST OF WOODLAND PARKWAY (760) 639- 4430
CONSTRUCT EASTBOUND AND WESTBOUND
HB4N
11-SD-78-/16.5 IN SAN DI EGO COUNTY FROM ROUTE 78/5 FUTURE DB | NTERNATI ONAL | NC. GENEL GENARO $5,139, 639 11/14/16  100%
i\(l:;é-lmgé-(ml)l SEPARATI ON | N OCEANSI DE TO ROUTE 8707 RESEARCH DR. 2863 CARVEL VALLEY RD $4;$§gf,gég (1)55 225 12 86%
15/ 78 SEPARATI ON | N ESCONDI DO. IRVINE CA 92618 DEL MAR CA 92014 '
-0 I NSTALL LI GHTI NG SYSTEMS, BARRI ER (858) 688- 1376 OVER RUN
HB1
11- SD- 94- 46. 9/ 58. 9 IN SAN DI EGO COUNTY NEAR CAMPO AT GRANI TE CONSTRUCTI ON COVPANY ~ PANNU ARASHDEEP $991, 085 03/14/17 90%
11- 409004 672,385 04/ 06/ 17
AT 2094- (064) E CAMPO CREEK BRI DGE (57-0118) AND AT 585 W BEACH STREET 817 SWEETWATER RD 2142 3 el 68%
CAMPO CREEK BRI DGE (57-0686). WATSONVI LLE CA 95076 SPRI NG VALLEY, CA 91977 !
-0 UPGRADE BRI DGE RAI LS AND BRI DGE (858) 688- 1433
HA21
11- SD- 94- 59. 6/ 60. 2 I N SAN DI EGO COUNTY NEAR MANZANI TA  GRANI TE CONSTRUCTI ON COVPANY W LLI AVSON, JOHN $4,201,238 09/07/ 16 53%
ﬁéé%?gégg_(‘l%) FROM CHURCH ROAD TO 0.1 M LE WEST OF 5860 EL CAM NO REAL 1463 BROADWAY $3, ;gj 322 225 gg; 12 80%
0 KUMEYAAY ROAD. CARLSBAD CA 92008 EL CAJON CA 92118 :
CURVE REALI GNVENT (858) 688- 1580
HB1
11-SD-125-.9/6.9 I'N SAN DI EGO COUNTY I N AND NEAR SAN  GRANI TE CONSTRUCTI ON COMPANY HODZI C SEI D $5, 806, 720 08/ 10/ 17 80%
11- 427304 DI EGO AND CHULA VI STA FROM OTAY MESA585 W BEACH STREET $4, 451,001 08/29/17
4001 EL CAJON BLVD $1,816 212 02/14/18  'o%

ROAD TO SAN M GUEL ROAD

State of California Department of Transportation

BONDED WEARI NG COURSE OVERLAY

WATSONVI LLE CA 95076

STE 208
SAN DI EGO, CA 92108
(858) 688- 1429
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-125-9.8/12. 4 I'N SAN DI EGO COUNTY | N AND NEAR WESTERN RI M CONSTRUCTORS, | NC. LAVAN, MATTHEW $2,910,110 08/07/17 9%
11-292004 LEMON GROVE FROM PARADI SE VALLEY ROAD621 S ANDREASEN DRIVE, SU TE 817 SWEETWATER ROAD $426, 364 085 295 17 15%
ACNH P125- (019) B OVERCROSSI NG TO 0.3 MLE NORTH OF  ESCONDI DO CA 92029 SPRING VALLEY, CA 91977 $87,111  12/31/19
-0 TROY STREET OVERCROSSI NG (858) 688- 1526
STORMAATER M TI GATI ON - NMEDI AN
11- SD-163-.5/3. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO ON CLEAN CUT LANDSCAPE ARI NDUQUE, RAY $3, 855,033 03/ 21/ 14 0%
11-265014 RTE 5 FROM 0.1 M LE SOUTH OF PARK B | NCORPORATED 7177 OPPORTUNI TY ROAD $3,664,581 04/10/14 0%
CNHP- 0051- (626) E OULEVARD OVERCROSSI NG TO 6TH AVENUE 7726 N FI RST STREET, #137 SAN DI EGO, CA 92111 $13,130 01/29/18
-0 OC AND ON RTE 163 FROM FRESNO, CA 93720 (858) 688- 1511 PLANT EST
RESTORE AND ENHANCE THE HI STORI CAL SATI S
TEA4
11-SD-163-4.1/4.9 IN SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. ALSHEI KH JASON $30, 809, 238 06/ 16/ 17 9%
11- 085784 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 1770 LA COSTA MEADOWS DRI VE 817 SWEETWATER ROAD $3;$§g§,§2$ %5 125 %(7) 11%
FRI ARS ROAD OVERCROSSI NG SAN MARCOS CA 92078 SPRI NG VALLEY, CA 91977 '
REVI SE | NTERCHANGE/ W DEN OC AND (858) 688-1473
HE11
11-SD-163-8.4/9. 4 I'N SAN DI EGO COUNTY, |N SAN DI EGO HAZARD CONSTRUCTI ON COMPANY — COVARRUBI AS, CARLOS $8, 788,865 01/28/15 87%
11-241514 FROM 0.4 M LE SOUTH TO 0.6 M LE 6465 MARI NDUSTRY DRI VE 871 N. BROADWAY $8, 7;%1332 82; %Z ig 97%
NORTH OF CLAI REMONT MESA BLVD SAN DIEGO CA 92121 ESCONDI DO CA, 92025 :
OVERCRGSSI NG (760) 410- 8119
RECONSTRUCT | NTERCHANGE
HA22
11-SD-805-.9/1.1 IN SD COUNTY I N SD FROM SAN YSIDRO  CLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1, 877,090 06/11/ 14 0%
11- 292304 UNDERPASS (LRT) TO BEYER BOULEVARD | NCORPORATED 7177 OPPORTUNI TY RD. $1, 710,684 06/26/ 14 0%
STPI - 805 - (628)E OVERCROSSI NG & FROM 0.3 M LE NORTH OF 7726 N. FIRST STREET, #137  SAN DI EGO, CA 92111 $8,977  09/20/18
-0 DEL SOL BOULEVARD UNDE FRESNO, CA 93720 (858) 467- 4084 PLANT EST
STORM WATER M TI GATI ON SLCPE SATI S
HA23
11- SD-805-4.4/5.5 I'N SAN DI EGO COUNTY I N CHULA VISTA  CLEAN CUT LANDSCAPE SAGGESE CARM NE $1, 115,406 12/ 17/ 14 0%
11- 272514 FROM ORANGE AVENUE OVERCROSSI NG TO | NCORPORATED 4001 EL CAJON BLVD $7g, %g 8%5 gg; %(5) 0%
NAPLES STREET UNDERCRCSSI NG 7726 N. FI RST STREET, #137 STE 208 :
LANDSCAPE M TI GATI ON FRESNO, CA 93720 SAN DI EGO, CA 92105 PLANT EST
(858) 688- 1542 SATI S

HA25

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 805- 15. 7/ 17. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT WESTERN RI M CONSTRUCTORS, | NC. FI GUEROA, RENE $2, 410,584 07/21/17 20%
11-410804 VARI OUS LOCATI ONS FROM LANDI S STREET 621 S ANDREASEN DRI VE, SU TE 1463 BROADWAY $502, 669 08/ 15/17 219
ACI M 805-(637)E $0 10/ 24/18 0
0 OVERCROSSI NG TO ROUTE 805/ 8 ESCONDI DO CA 92029 EL CAJON, CA 92021

SEPARATI ON. (858) 688- 1551

ROADSI DE SAFETY | MPROVEMENT

11- SD- 805- 23. 7/ 27. 6 I'N SAN DI EGO COUNTY ON | -805 FROM SKANSKA USA Cl VI L VEST MCM LLAN, STEVE $80, 463, 630 03/ 16/ 12 99%

11-2T2004 JUST NORTH OF SR52 TO JUST NORTH OF  CALI FORNIA DI STRICT INC $79, 568,113 03/30/12

CMLN- 6211- ( 106) 6480 VEATHERS PLACE, $0 04/02/18  99%
M RA MESA BOULEVARD 1995 AGUA MANSA ROAD SUl TE 235

-0 1 HOV LN IN EACH DIR AND A S FACING R VERSI DE CA 92509 SAN DI EGO, CA 92121

Hes (858) 688- 1435

11- SD- 805- 26. 8/ 27. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1, 363,304 06/22/ 15 67%

11-2T0414 CARROLL CANYON ROAD BRI DGE TO 0. 2 | NCORPORATED 7177 OPPORTUNI TY ROAD $9giv g?i 8;5 (1)25 13 68%
M LE NORTH OF M RA MESA BOULEVARD 7726 N FIRST STREET, #137 SAN DI EGO, CA 92111 :
UNDERCROSSI NG HWY PLANTI FRESNO, CA 93720 (858) 467- 4084

B30 HWY PLANTI NG & LONG TERM PLANT

Totals: Authorized Final Amt: $925, 355, 844 Completed to Date: $499, 189, 115  Work ThisMonth: $20, 862, 390
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-1-11.6/11. 6 I N ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON- CHASE GENERAL RUDA, NABI L $185,576 12/13/17 0%
12- ON2604 0.1 MLE NORTH OF MORO RIDGE ROAD. ENG NEERI NG CONSTRUCTI ON, 15700 TUSTI N VI LLAGE 23 8;; gg; 12 0%
STORM WATER M Tl GATI ON. 16351 CONSTRUCTI ON CI RCLE VES way, #3
IRVINE CA 92606 TUSTIN, CA 92780
HAd2 (949) 279- 8491
12- ORA- 1- 18. 4/ 18. 4 I N NEWPORT BEACH, AT THE NORTH AM JOHN S. MEEK COMPANY, | NC. JOUBEEN, JAY $725,860 07/20/17 13%
12-ON9104 NEWPORT BAY BRI DGE 55- 0614 14732 S. MAPLE AVE. 3251-1/4 UNI VERSI TY $299,417  08/15/17 41%
ACNH PO01- (622) B REBUI LD FAI LED SLOPE PAVING & BIKE  GARDENA CA 90248 DRI VE, #2 $49, 337 05/06/19
-0 I RVINE, CA 92612
(949) 279- 8638
12- ORA-1-21.6/23.7 IN OC, | N WESTM NSTER, GARDEN GROVE ALL AMERI CAN ASPHALT MATI NPOUR, HAM D $1, 906,578 05/25/17  100%
12- 0Q0804 AND STANTON ON SR-39 FROM 405 TO 400 EAST 6TH STREET 6521 MARI NE VAY #1 $1;$I§f, 222 8?5 gi; 1; 89%
ACACI A. | N HUNTI NGTON BEACH ON SR 01 CORONA CA 92879 IRVINE, CA 92618 :
FROM SANTA ANA RI VER BRI (949) 279- 8601 OVER RUN
RR 0.1' RHVA "G' ADA CURB RAMPS
12- ORA-1-22.0/29. 9 I'N ORANGE COUNTY | N HUNTI NGTON BEACH DYNALECTRI C ESSAYLI , MOUSSA $2,110, 401 11/09/ 16 95%
12- OMA704 AT VARI QUS LOCATI ONS FROM BROOKHURST 4462 CORPORATE CENTER DR 6533 MARI NE VAY, $979,803 12/21/16 53%
ACHS- NHPO- (161) 4 STREET TO WARNER AVENUE LOS ALAM TGS CA 90720 TRAI LER #2 $235,184  04/30/18
-0 MODI EY TEC SI GNALS & ADD LI GHTI NG IRVINE, CA 92618
LBl (949) 279- 8816
12- ORA-1-24.3/24. 3 I N HUNTI NGTON BEACH, AT PCH & COMET ELECTRIC, |NC ESSAYLI, MOUSSA $446,149 09/ 25/ 17 0%
12-0P0204 HUNTI NGTON STREET 21625 PRAIRI E STREET 6533 MARI NE VAY, $0 10/ 27/17 0%
SS(T)G PO01- (626) E MODI FY SI GNAL & LI GHTI NG ADA CHATSWORTH CA 91311 TRAI LER #2 $0
I RVINE, CA 92618
(949) 279- 8816
12- ORA-5-1.2/2.2 I'N ORANGE COUNTY | N SAN CLEMENTE 0.1 POWELL CONSTRUCTORS | NC KI NALY, STEVE $10, 800, 632 09/ 20/ 16 70%
ﬁg}\l&'\/ﬁfm_( Jo M N OF AVE MENDOCINO OC TO 0.2 M S 8555 BANANA AVENUE 27271 LAS RAMBLAS $6;$g§;3'g§3§ (1)25 13; ig 61%
L 63-(D OF AVE PRESI DI O UC FONTANA CA 92335 ROAD '

--0)
HB1

ENHANCE CURVE/ | NSTALL OVERHEAD SI GN

M SSI ON VI EJO, CA 92691
(949) 297- 8800
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-3.0/3.7 OC. |-5 FROM SOUTH OF AVENI DA Pl CO TOFLATI RON VEST, | NC. Pl RZADEH, BEHROOZ $51, 902, 898 11/25/ 14 71%
12- OF96A4 47,362,434 12/22/14
NPl 006 - (972)7 SOUTH OF AVENI DA VI STA HERMOSA 1770 LA COSTA MEADOMS DRI VE 910 CALLE NEGOC O $ baoe g8 0) 20118 91%
ADD ONE HOV LANE SAN MARCOS CA 92078 SUl TE 205 ’
PLN- 6212- (016) E
0 SAN CLEMENTE, CA 92673
. (949) 279- 8595
12-ORA-5-3.2/44. 4 IN ORANGE COUNTY, RTE 05 AT VAR OUS STURGEON ELECTRI C CALI FORNI A, ESSAYLI , MOUSSA $614, 650 05/22/17 0%
12- 0Q4104 ON- RAMP LOCATI ONS. LLC. 6533 MARI NE VAY, :g 825 (1)2; i; 0%
REMOVE AND REPLACE " METER ON " 13501 BENSON AVE TRAI LER #2
CHINO CA 91710 I RVINE, CA 92618
(949) 279- 8816
12- ORA-5-3.7/6. 2 OC. |-5 FROM SOUTH OF AVENI DA VI STA  FLATI RON VEST | NC KI NALY, STEVE $48, 539, 690 06/ 17/ 14 96%
ijﬁbﬂ:ggg‘l_(%&? HERMOSA TO S OF PACI FIC COAST HWY. 1770 LA COSTA MEADOWS DRIVE 27271 LAS RAVBLAS, $48, 4;3 (5)% 8;5 825 1;‘ 99%
ADD HOV LANE | N EACH DI RECTI ON SAN MARCOS CA 92078 SUI TE 340 '
CMN- 6212- (015) E
0 M SSI ON VI EJO, CA 92691
. (949) 279- 8800
12-ORA-5-6.2/8.7 OC. |-5 FROM S OF PACI FI C COAST HW  SHI MM CK CONSTRUCTI ON COVPANY NGUYEN, |RVIN $45, 736,272 12/ 04/ 13 77%
LLOPUE . TO SN UM GEEC RO e 27261 LS LS MATTO0N 1L g
ADD ONE HOV LANE 16481 SCI ENTI FI C WAY SUI TE 160 '
-0 I RVINE CA 92618 M SSI ON VI EJO, CA 92691
(949) 279- 8590
12- ORA- 5-19. 2/ 22. 2 I N ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTI ON | NC YACOUB, NOHAMAD $4, 946,256 08/ 12/ 14 0%
12-0J61U4 FOREST DR TO ALTON PKWY AND ON RTE 2098 S GRAND AVE SUI TE A 15700 TUSTI N VI LLAGE $4,778,231 09/ 08/ 14 9
| M X059- ( 055) E $13,440 11/09/18 0%
- (055) 405 FROM RTE 5 TO 0. 2M NORTH OF SANTA ANA CA 92705 WAS, #1 :
0 I RVI NE CENTER DRI VE TUSTIN, CA 92780 PLANT EST
s HI GHWAY PLANTI NG & EROS|I ON CONTRCL (949) 279- 8433 SATI S
12- ORA-5-23. 8/ 23. 8 IN ORANGE COUNTY |-5 AT SAND CANYON, SPI NI TAR ESSAYLI , MOUSSA $2,133,115 04/ 14/ 16 87%
ijﬁﬁ?%ggf‘(oesm D12, TMC 16751 KNOTT AVENUE 6533 MARI NE WAY, $1,ggg, 91%;? 8?; gg; %613 68%
UPGRADE EXI STI NG AUDI O- VI SUAL LA M RADA CA 90638 TRAI LER #2 :

-0 I RVINE, CA 92618

HBAN (949) 279- 8816
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-24.9/24.9 IN IRVINE COUNTY SB 5 ON-RAMP FROM ALL AMERI CAN ASPHALT SHI EH, PETER $973, 433 06/ 17/ 16 57%
12- 0P2604 WALNUT AVENUE 400 EAST 6TH STREET 3251 1/4 UNI VERSI TY $1, °§§';§§ 8;; 825 12 99%
EXPAND PARK AND RI DGE FACI LI TY CORONA CA 92879 DRI VE #2 :
I RVINE, CA 92612
(949) 279- 8636
12-ORA-5-/.1 I N ORANGE COUNTY AT VARI OUS KDC I NC., DBA DYNALECTRIC NAJM ELIE $10, 121, 401 03/ 08/ 16 94%
12- ON78U4 6, 850, 957 03/ 29/ 16
NP X0%s (067) E LOCATIONS. 5, 22,57, 73,133 AND 405 4462 CORPORATE CENTER DR 6533 MARI NE VY, $ e Yo e 68%
UPGRADE EXI STI NG FI BER OPTI C LOS ALAM TGS CA 90720 TRAI LER 2 :
-0 I RVINE, CA 92618
(949) 279- 8826
12- ORA-22-.3/2.9 I N ORANGE COUNTY SEAL BCH GARDEN GRI FFI TH COVPANY G LCHRI ST, WLLI AM $3, 210,000 07/12/16 96%
if/} 2212}14019 GROVE/ LOS ALAM TOS WESTM NI STER | - 405 3050 E Bl RCH STREET 15700 TUSTI N VI LLAGE $3, g(ﬁ, ggg 2;5 gg; %g 91%
(019) PM 20.4/24.0 |- 605 PM 3.0/R1.6 SR22 BREA, CA 92821 VAY :
0 PM RO. 3/ R2. 9 TUSTIN, CA 92780
HBA HI GHWAY REPLACEMENT PLANTI NG (949) 279- 8438
12- ORA-39-.6/22. 2 I'N ORANGE COUNTY | N HUNTI NGTON BEACH, PTM GENERAL ENGI NEERI NG $1, 666, 661 12/13/17 0%
12- 0M6204 ANAHEI M AND LA HABRA AT VAR QUS SERVI CES, | NC. $0 01/18/18 0%
SNHG- P039- (035) E LOCATI ONS FROM ATLANTA AVENUE TO 5942 ACORN ST. $0
-0 CYPRESS STREET. RIVERSI DE CA 92504
- MODI FY SI GNALS, ADD SAFETY LI GHTI NG
12- ORA-39-5.7/14. 4 "] N ORANGE COUNTY, | N HUNTI NGTON HI GHLAND CONSTRUCTI ON, INC.  NAJM ELIE $233,253 10/ 04/ 17 0%
12-ON7104 BEACH AND BUENA PARK, ON ROUTE 39 133 N. PI XLEY STREET 6533 MARI NE VAY, $0 10/ 27/17 0%
SNHG- P039- (032) (BEACH BLVD), AT CENTER AVE AND AT WBORANGE CA 92868 TRAI LER #2 $0
Q ROUTE 91 RAWPS' |RVINE, CA 92618
HBL 1- MODI FY Sl GNALS 2- REFRESH (949) 279- 8826
12- ORA-39-9. 8/10. 5 I'N ORANGE COUNTY | N STANTON FROM 0.1 SPECTRUM CONSTRUCTI ON GROUP, EMAM KANRAN $1, 848,744 11/01/ 16 0%
12-0H2704 M SOUTH OF BEVER PLACE TO 0.1 M I NC. 15700 TUSTI N VI LLAGE $143,410 11/28/16 8%
ACNH P039- (31E) NORTH OF STANTON STORM CHANNEL 32 EDELMAN VAY #1 $0 01/30718
-0 REHABI LI TATE DRAI NAGE SYSTEMNS, IRVINE CA 92618 TUSTIN, CA 92780 SUSPENDED

HA42

State of California Department of Transportation

(949) 279- 8487
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-39-11. 6/ 12. 6 I N ORANGE COUNTY ON ROUTE 39 FROM YAKAR ESSAYLI , MOUSSA $679,519 08/29/16 74%
,%\Z-ONilagé-(sgo)s BALL ROAD TO LI NCOLN AVENUE 689 EAST SAN BERNARDI NO RD 6533 MARI NE WAY, $680, 823 8% Sg; 12 99%
oS I NSTALL NEW TRAFFI C SI GNAL, CENTER COVINA CA 91723 TRAI LER 2
-0 IRVINE, CA 92618
L1 (949) 279- 8816
12- ORA-39-12. 4/ 17. 4 IN ORA AND LA CO AT VAR LOC FROM ALL AVERI CAN ASPHALT $5,871,030 09/ 25/17 0%
12-0J4004 LI NCOLN AV | N ANAHEI M TO ROSECRANS AV 400 EAST 6TH STREET $0 10/ 27/17 0%
ACNH- P039- (033) IN LA M RADA. CORONA CA 92879 $0
-0 PAVEMENT REHABI LI TATI ON FROM
HA22
12- ORA-39-/12.9 I N HUNTI NGTON BEACH, VESTM NSTER, | NTEGRI TY LANDSCAPE AND PHAM DAT $672,034 06/02/17 58%
12- 0Q0304 STANTON AND ANAHEI M FROM PCH TO CONCRETE 15700 TUSTI N VI LLAGE igg ggg 8‘715 (2)25 1; 8%
STANTON AVE. 313 E ORANGE GROVE BLVD #290 \ay :
CONSTRUCT PCC CONCRETE BUS PADS ON PASADENA CA 91104 TUSTIN, CA 92780 SUSPENDED
(949) 279- 8586
12- ORA-55-1.2/17.9 I'N ORANGE COUNTY I N VAR QUS CI TI ES AT CHUMD CONSTRUCTI ON | NC JOUBEEN, JAY $11, 886,303 01/10/17 42%
iZ-ONﬁagg_(sos)s VARI QUS LOCATI ONS FROM 0.9 M LE NORTH 14425 JOANBRI DGE STREET 3251-1/4 UNI VERS TY $4$g§§,$ig %; ?g; :11; 38%
CHS OF ROUTE 1 TO ROUTE 55/ 91 BALDW N PARK CA 91706 DRI VE, #2 '
-0 SEPARATI ON. I RVINE, CA 92612
HB1 UPGRADE SAFETY DEVI CES (949) 279- 8638
12- ORA-55-2.0/5. 9 I N ORANGE COUNTY ON RTE 55 FROM 17 THWESTCOAST PUBLI C WORK | NC DI CKSON, ERI C $3,536, 910 09/ 04/ 14 0%
ijﬁﬁ?%gg‘(osa) c STREET TO RTE 405 AND ON RTE 73 (PM 20058 VENTURA BLVD #318 3337 M CHELSON DRI VE, $3, 6;?;13 (1)25 gg; 13 0%
10. 0/ 15. 20, 23. 4/ 27.8) FROM RTE5 TO  WOODLAND HI LLS CA 91364 SUl TEL00 '
0 GLENWOOD DRI VE AND FR I RVINE, CA 92612 PLANT EST
HI GHWAY PLANTI NG | RRI GATI ON (949) 724- 2814 SATI S

HA25

12- ORA-57-11. 0/ 19. 6
12- 0(8604

HVL

State of California Department of Transportation

IN OC, I N ORANGE, ANAHEI M PLACENTI A AUTOBAHN CONSTRUCTI ON | NC.
& FULLERTON FROM 0.2 M LE S OF 933 N. BATAVI A ST.
CHAPVAN AVE UC TO ASSCCI ATED RD UC ORANGE CA 92867

REPLACE BROKEN SLABS, GRI ND,

WJ, ADRI AN
3251 1/4 UNI VERSI TY
DRI VE

I RVINE, CA 92612
(949) 279- 8488

$5, 152, 367 08/08/17
$2, 556,997 08/24/17
$585,967 07/05/18

37%
50%
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-57-12. 3/ 15. 2 I N ORANGE COUNTY | N ANAHEI M FROM 0.3 ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLIAM $1, 542,778 09/19/17 21%
12- OF04A4 M LE SOUTH OF KATELLA AVENUE 2098 S. GRAND AVE. SUTE A 15700 TUSTIN VI LLAGE 2‘3‘12, 2% 125 ég; g 27%
HI GHWAY REPLACEMVENT PLANTI NG SANTA ANA CA 92705 VAY, #4 '
TUSTIN, CA 92780
HBAN (949) 279- 8438
12- ORA-57-15. 6/ 22. 5 IN OC, IN ANAHEI M FULLERTON, BREA & POVELL CONSTRUCTORS | NC MAHDAVI , SAEED $3,052,746 06/21/ 17 87%
12-0Q1104 PLACENTI A FROM 57/91 I C TO LA COUNTY 8555 BANANA AVENUE 3251 1/4 UNI VERSI TY $3,051,491 07/18/17 93%
ACNH- PO57- (065) E $0 01/31/18
LI NE. FONTNA CA 92335 DRI VE 01/ 18/ 18
-0 GRI ND AND GROOVE NB LANE. I RVI NE, CA 92612 COVPLETED
(949) 279- 8575
12-ORA-73-8.7/12. 6 IN CITY OF COSTA MESA ROUTE 73 ENDURANCE ANMERI CAN | NSURANCE NAJM ELI E $833,255 01/20/16  100%
12- 0H2254 I NSTALL FI BER OPTIC CABLES & CCTVS  COVPANY ASSI GNEE OF SMART 6533 MARI NE $717,475 02/11/16 86%
NHP- PO73- (115) E $0 02/28/18 0
s TECH GROUP | NC VAY, TRAI LER #2
3780 MANSELL RD #400 | RVINE, CA 92618 OVER RUN
ALPHARETTA, GA 30022 .
LBAN (949) 279- 8826
12- ORA- 73-10. 0/ 24. 5 I'N VARl OUS LOCATI ONS SR73  STORM ORTI Z ENTERPRI SES | NCORPORATEDDI CKSON, ERI C $11, 897,909 10/ 30/ 13 0%
12- 0HA404 WATER M Tl GATI ON AND SLOPE ST 6 CUSHI NG WAY SUI TE 200 7 M CHEL DR $11, 380, 336  11/15/13 9
NH- PO73- ( 104) E 3337 M CHELSON DR $40,896 05/ 15/ 18 0%
STORM WATER M Tl GATI ON & SLOPE STAB | RVINE CA 92618 STE. 100 :
-0 I RVINE, CA. 92612 PLANT EST
a2 (949) 279- 8447 SATI S
12- ORA- 73- 16. 4/ 16. 6 IN OC. COLLECTOR ROAD BETWEEN EL TOROPETERSON- CHASE GENERAL WU, ADRI AN $2,373,145 03/29/16  100%
%NELNE?;M_ 5 ROADY SR-73 NB ON- RAMP AND SR- 133 ENG NEERI NG CONSTRUCTI ON, | NC. 3251 1/4 UNI VERSI TY $2;$ﬁ”g, g;g 3‘215 (1)25 12 88%
a14. E () W DEN RDWY TO | MPROVE CHANNELI ZA- 1792 KAI SER AVENUE DRI VE '
0 IRVINE CA 92614 | RVINE, CA 92612 OVER RN
LBl (949) 279- 8488
12- ORA-74-2.9/5 SR- 74 BETWEEN EAST OF ANTONI A PKWY/  CHUMD CONSTRUCTI ON I NC NANJAPPA, BEN $4, 894,309 09/ 06/ 16 42%
ié—S(TJ[-;ZM_( 'p LA PATA RD. (PM 2.93) AND EAST OF 14425 JOANBRI GE STREET 6521 MARI NE VAY, $3;$919é;;1§§ 82; gg; ig 79%
4062 E-() CONROCK ENTRANCE (PM 5. 06) BALDW N PARK CA 91706 TRAI LER #1 '

HB1

CONSTRUCT 4- FOOT RI GHT SHOULDER,

I RVINE, CA 92618
(949) 279- 8840



State of California Department of Transportation

Page 145
Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-74-11.6 I'N SAN JUAN CAPI STRANO FROM | -5/ EAST STL LANDSCAPE, | NC. NADERI , ARSALAN $818,022 09/22/ 15 55%
'{lab?:ffﬂlff‘( ' ATY LIMT 8122 COMPTON AVE. 15700 TUSTI N VI LLAGE $7é2, ggg ég; %‘3‘5 13 86%
0062 & HI GHWAY REPLACEMVENT PLANTI NG LOS ANGELES CA 90001 VAY TR#4 :
’ -0 TUSTIN, CA 92780
HELD (949) 279- 8447
12- ORA-91-.9/5. 4 I'N ORANGE COUNTY | N ANAHEI M AND ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLIAM $1, 421,370 03/20/17 25%
12-0C5714 FULLERTON FROM 0.3 M LES VEST OF 2098 S. GRAND AVE. SUITE A 15700 TUSTI N VI LLAGE $1, Zgg'iéé f1>‘11§ 88; % 87%
BROOKHURST STREET UNDERCROSSING TO  SANTA ANA CA 92705 VAY T#4 '
0.2 MLES EAST OF STATE COLLE TUSTIN, CA 92780
HE13 REPLACEMENT HI GHWAY PLANTI NG (949) 279- 8438
12- ORA-91-1.0/5. 4 IN ORANGE COUNTY ROUTE 91 AT VALLEY ODONNELL CONSTRUCTION, INC.  YACOUB, MOHAMAD $1, 302,598 06/ 30/ 16 81%
12- ON3604 VI EW STREET EASTBOUND ON- RAMP 559 W COVI NA BLVD 15700 TUSTI N VI LLAGE $1,318,741 07/21/16 99%
Ti":g ()P OVERLAY W TH OGAC/ MBGR, LI GHTI NG SAN DIMAS CA 91773 WY, #1 $495 02/28/18
0 TUSTIN, CA 92780
LBl (949) 279- 8433
12- ORA-91-2.6/10. 1 I N ORANGE COUNTY, RTE.55AT PM 5.8 PETERSON- CHASE GENERAL YACOUB, NOHAMAD $2, 441,429 04/11/17 81%
12-0P7604 TO16.10; RTE. 57 AT PM 2.61 TO 10.09; ENG NEERI NG CONSTRUCTI ON, | NC. 6521 MARI NE WAY $1,g;§' 233 8‘315 gg; i; 76%
RTE. 241 AT PM 38.84; RTE. 405 AT PM 16351 CONSTRUCTI ON CI RCLE VEES | RVI NE, CA 92618 :
8. 48 IRVINE CA 92606 (949) 279- 8433
TH 'S PRQJECT CONSI STS OF PATCHI NG
12- ORA-91-7.0/10. 3 IN OC, IN ANAHEI M AT VAR LOCATI ONS FRAUTOBAHN CONSTRUCTI ON | NC. RUDA, NABI L $583,449 05/03/17  100%
12-0Q1204 KRAEMER BL OC TO LAKEVI EW AVE OC 933 N. BATAVI A ST. 15700 TUSTI N VI LLAGE $572, 9;3 (1)25 gg; 1; 100%
OVERCROSSI NG ORANGE CA 92867 VAY #3 12/ 22/ 17
REMOVE AND REPLACE RUBBERI ZED HOT TUSTIN, CA 92780 COVPLETED
(949) 279- 8491
12- ORA-91-8. 9/ 16 RTE 91 AT RTE 55 | NTERCHANGE AND RTE POWELL COl NSTRUCTORS | NC NAJM ELI E $4, 428,918 12/21/16 77%
12- 0M6104 57 | NTERCHANGE. 8555 BANANA AVENUE 6533 MARI NE VY, $3, 469, 143 01/11/17 77%
ACHS- NHX0- (907) 3 I NSTALL ADDI TI ONAL LI GHTI NG AT FONTNA CA 92335 TRAI LER #2 $200,508  04/16/18

--0

HB1

I RVINE, CA 92618
(949) 297- 8826
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-91-9. 2/ 15. 9 IN OC. CITIES OF ANAHEI M & YORBA PACI FI C RESTORATI ON GROUP | NC DI CKSON, ERI C $2, 006, 001 10/ 03/ 13 0%
éiﬁg(%géi 130 E LI NDA FROM 55/ 91 SEPARATI ON TO ROUTE P O BOX 429 3337 M CHELSON DRI VE, $1, 9;1'328 éy 8;; 12 0%
) -(139) 241/ 91 SEPARATI ON PERRI S CA 92572 #100 '
-0 H GHWAY REPLACEMENT PLANTI NG I RVINE, CA 92612 PLANT EST
Hnos (949) 279- 8755 SATI S
12- ORA-133-9.5/9.5 I N ORANGE COUNTY IN | RVINE AT ROUTE USS CAL BUI LDERS | NC MATI NPOUR, HAM D $13, 385, 748 01/ 05/ 16 59%
12- ON1104 13,070, 134 02/ 03/ 16
NHP- X059- ( 064) E 133 / 5 SEPARATI ON. 8051 MAI N STREET 6521 MARI NE WAY #1 $ $57 861 02/ 28/ 18 90%
0 DEEP | NJECTI ON GROUTI NG STANTON CA 90680 | RVI NE, CA 92618 !
(949) 279- 8601
HA23
12- ORA- 142-.8/2.9 I N ORANGE COUNTY | N BREA FROM ROUTE R J. NOBLE COVPANY $3,457,148 11/ 16/ 17 0%
12- ON6004 90/ 142 TO BREA HI LLS AVENUE PO BOX 620 $0 12/ 26/17 0%
AC;S)T' P142- (016) E RESURFACE CONVENTI ONAL Hi GHWAY ORANGE CA 92856 $0
HA22
12- ORA- 261-/6. 2 I N ORANGE COUNTY - FROM WALNUT AVE TOORTI Z ENTERPRI SES, | NC. G LCHRI ST, BI LL $1,722,309 06/17/16 65%
VR 0 e oommatrean omenwuss  SR0ES GRS s
= i -C) REVEGETATI ON OF EXPOSED SLOPES FOR | RVINE CA 92618 VAY, T-4 :
i -0 TUSTIN, CA 92780
A0S (949) 279- 8438
12- ORA- 405-2. 6/ 5. 8 IN IRVINE, FROM 1700 S. OF SAND CYN CHUMD CONSTRUCTI ON | NC YI 1, JAVES $17,706, 775 11/29/16 34%
i\é_g'vff/gg 208) 2 TO 2100 S. OF JAMBOREE RD. 14425 JOANBRI DGE STREET 15700 TUSTI NE VI LLAGE $9;$ggé,ggg 1(2)5 iéj 18 510
g - (298) REPLACE K- RAI L & EXTEND SB AUX BALDW N PARK CA 91706 VAY, #2 '
0 TUSTIN, CA 92780
LBl (949) 279- 8560
12- ORA- 405- 8. 4/ 8. 4 I N ORANGE COUNTY | N COSTA MESA AT REDORTI Z ENTERPRI SES, | NC. JOUBEEN, JAY $9, 634, 159 10/ 14/ 15 80%
12- ON5404 H LL AVE. OC 6 CUSH NG SU TE 200 R $9, 559, 264 10/ 30/ 15
B P ()4 3251-1/4 UNI VERSI TY o1, 160 07/02/ 18 98%

297-8 10- (E)

--0)
HB1

State of California Department of Transportation

STABI LI ZE EMBANKMENT | N RED HI LL IRVINE CA 92618

DR TRLR#3
I RVINE, CA 92612
(949) 279- 8638
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 12
%:Ocation Bid + CCOs A oro ed o%Ti

. +

Fe?:an%Ct E’Tg;]m Wwater Description Egggg:r Comlp To dat(se Ers)tp g(\)lr?ﬂp ‘(%I\Tvgrk
Pgm Code Type Of Work Contractor This Month Accepted Message
12- ORA- 999-/0 I'N ORANGE COUNTY | N ROUTES 01, 133, SERVI TEK SOLUTI ONS I NC NAJM ELI E $826,977 12/29/15  100%
12-ON8214 142 AND 74 11301 1/2 SOUTH STREET 6533 MARI NE VAAY, $812,158  01/25/16 97%
NHP- X059- (065) E INSTALL TMS EQUI PVMENT AND TRAFFIC  CERRI TGOS, CA 90703 TRAI LER #2 $0 02/28/18
-0 I RVINE, CA 92618 OVER RUN

(949) 279- 8826

Totals: Authorized Final Amt: $300, 228, 773 Completed to Date: $245, 546, 152  wWork This Month: $4, 557, 962




Cnty Rt Pm

01- DN-101-12.
01- DN- 101- 14.
01- DN- 101- 14.
01- DN-101-17.
01- DN- 101- 20.
01- DN-101- 21.
01- DN-101- 22.
01- DN- 101- 26.

5/ 15.
8/ 15.
9/ 15.

4/ 0
0/ 28
2/0
0/0

1/ 26.

01- DN-199-8.2/8.2
01- HUM 36-.9/. 4
01- HUM 36-29. 0/ 30

01- HUM 96- 3. 4/35.9

01- HUM 96-7.8/8
01- HUM 96-7.8/8
01- HUM 96-8.3/8.9
01- HUM 96-12.3/0
01- HUM 96- 20. 0/ 24

01- HUM 96- 24. 2/ 44. 2

01- HUM 96-43.7/0
01- HUM 96-6.2/6.6

01- HUM 101-.4/26.5
01- HUM 101- 28. 4/ 32

Statement of Ongoing Contracts - Index

Contract

01- 0GL004
01- OH7004
01-0B27U4
01- 0B2804
01- 0OHO504
01- 0Q0304
01- 0B3004
01- 04904
01- 0B2604
01- 0X®@204
01- 08504
01- OE3604
01- 08404
01- 0Q0804
01- 0BO3UW4
01- OE1004
01- 0HO304
01- OH1904
01- 04704
01- 0A9904
01- 08104
01- 0G8204

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- HUM 101-28.5/33.6 01- OF8504
01- HUM 101-29.4/0 01- 0H4904
01- HUM 101- 40. 5/ 42 01- 0G3304
01- HUM 101-50.5/0 01- 039604
01- HUM 101- 109.5/125.8 01- 415004
01- HUM 101- 110.6/0 01- 0B4204
01- HUM 101- 111.3/111.7 01- 0B4304
01- HUM 101-8.5/22. 4 01- OF5204
01- HUM 101-/13 01- OH1004
01- HUM 101-/89.1 01- 0G5204
01- HUM 169- 15. 0/ 30 01- 0HO204
01- HUM 169- 26. 4/ 29. 8 01- 0B4404
01- HUM 169- 28. 0/ 32 01- 0304
01- HUM 211-77.2/78.5 01- OHO704
01- HUM 254- .8/ 43.1 01- 430604
01- HUM 254- 4.0/ 6 01- OHO104
01- HUM 254-22.1/22.1 01- OF1504
01- HUM 283-.1/.1 01- OE8404
01- HUM 299-19.1/19.3 01- 0104
01- HUM 299-30.6/0 01- 0504
01- HUM 999-/0 01- 463924

01-JUM 299-24.2/0 01- OH4304

0 0 N N N N NN o oo oo o oo oo o gD
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01- LAK- 20- 5.
01- LAK-29-12

01- LAK-29-34.1/34.5

01- LAK-29-41

01- LAK-175-17.4/23.6

01- LAK-175-/
01- MEN- 1- 34.
01- MEN- 1- 38.
01- MEN- 1- 75.
01- MEN- 1-78.
01- MEN- 1- 82.
01- MEN- 1- 90.
01- MEN- 1- 104
01- MEN-1-/55

01- MEN- 20- 20. 8/ 26. 2
01- MEN- 20- 33.6/38.5

01- MEN- 20- 36

0/ 21
.0/ 15

.4/ 0

44.1
4/ 38.
5/ 40.
5/ 76.
0/ 83.
0/ 82
0/ 103
.4/ 0

.4/ 0

g o1 o1 b

01- MEN-101-3.7/5.3

01- MEN-101-24.5/24.5

01- MEN-101-33. 0/ 42
01- MEN-101-37. 0/ 40

01- MEN- 101- 4

3.2/0

Statement of Ongoing Contracts - Index

Contract

01- 0HO404
01- 0HO604
01- OE6404
01- 0B6904
01- 0G7504
01- 0G5004
01- 0HO004
01- 08904
01- 04504
01- 08004
01- 0G1904
01- OH5004
01- 0G7304
01- OF9504
01- 0G7604
01- 0Q0704
01- 0404
01- 0B5004
01- 0G5604
01- OH7604
01- 0H4204
01- 0G7904

Page
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01- MEN- 101- 45.
01- MEN- 101- 45.
01- MEN- 101-47.
01- MEN- 101- 50.
01- MEN- 101- 52.
01- MEN- 101- 64.
01- MEN- 101- 87.
01- MEN- 101- 93.
01- MEN- 101- 93.
01- MEN- 101- 97.
01- MEN-101-104.7/105.3
01- MEN- 101- 89.

0/ 50.
0/ 50.
0/ 47.
1/ 84.
1/ 52.

0/ 82
5/0

2/ 93.
4/ 93.

1/0

2/0

01- MEN-128-.5/1.5

01- MEN- 128- 39.

710

01- MEN-162-.1/9

01- MEN- 162- 16.

1/0

o O O 00

2
5

01- MEN-162-25.7/29.8

01- MEN- 162- 29.

8/ 34

01- MEN- 162-/16. 2
01-MEN-175-1.6/1.6
01- MEN-175-5.0/9
01- MEN-253-1.4/1.8

Statement of Ongoing Contracts - Index

Contract

01- 262054
01- 262064
01- 0B8304
01- 402814
01- 262014
01- OH1104
01- 0704
01- 0B5104
01- 03404
01- 0HO904
01- 06504
01- 0C3704
01- 0HO804
01- OH7104
01- OF0204
01- 0B5504
01- OF8904
01- OF2604
01- 0004
01- 0G7804
01- 0H2104
01- 0B5604

Page
12
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm

01- MEN-253-/13
01- VAR-101-84.0/85.5

01-VAR--/0
01-VAR--/0
01-VAR--/0
01-VAR--/0
01-VAR--/0

02- LAS-70-/3.8

02- LAS-299-/4.7

02- LAS-395-47.0/56.5
02- LAS-395-49.6/0
02-PLU-70-.1/.2

02- PLU-70-27.4/0
02- PLU-70-34.6/0
02- PLU- 70-50. 6/ 51. 7
02- PLU- 70-61. 7/ 63.5
02- PLU-70-/0
02-PLU-70-/.1

02- PLU-89-11.6/24.5
02- PLU- 89-30. 2/ 30.5
02- PLU-147-1.0/8
02- PLU-147-8.9/9.3

Statement of Ongoing Contracts - Index

Contract

01- OH1304
01- OH1204
01- 0A4704
01- OF4104
01- OF4004
01- 0C5904
01- 0B8204
02- 2H6104
02- 3H1504
02- 3H1304
02- 4E6904
02- 1H7604
02- 3H7504
02- 3H6704
02-2C0904
02- 1H7504
02- 3H1004
02- 1H5304
02- 3H0904
02- OE1804
02- 3H5504
02- 4E6404

Page
15
15
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19
19
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02- SHA-5-.1/0
02-SHA-5-4.9/5.1
02- SHA- 5-39.5/40.8
02- SHA-44-4.6/6. 4
02- SHA-299-.3/7.1
02- SHA-299-/0

02- SHA-910-/.1

02-S1 S-5-2.6/2.6
02-SI1S-5-7.2/0

02-SI S-5-10.7/19.5
02-SI S-5-25.2/25.2
02-SI S-5-57.8/58.5
02- SI S-89-20.9/21.2
02- SI S-96-52. 5/ 88. 4
02-SI S-96-/.7

02- TEH 32-8.6/9. 3
02- TEH 36-42. 1/ 46
02- TEH 36-75.1/78. 4
02- TEH99-.3/8.9
02-TRI - 3-32.8/39.8
02- TRI - 3-33. 0/ 65
02- TRI - 36- 1. 6/ 24

Statement of Ongoing Contracts - Index

Contract

02- OE0904
02- 4H1504
02- 378904
02- 368414
02- 3E4104
02- 3H5104
02- 1H8804
02- 3H3904
02- 2E8004
02- 48204
02- 42404
02- 4F58U4
02- 4F5504
02- 4E6504
02- 3H2604
02- 0H2004
02- 3E7204
02- 4Q03U4
02- 2H9304
02- 4&x2504
02- 2H5104
02- 3H4404
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02-TRI-36-14.1/14.6
02-TRI -299-9.5/10.5

02- TRI - 299-12.
02- TRI - 299- 20.
02- TRI - 299- 23.
02- TRI - 299- 25.
02- TRI - 299- 36.
02- TRI - 299- 39.

3/12.9
2/20.7
3/0
7129. 4
0/ 44
2/39.2

02-TRI -299-/8. 3

02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0

03-BUT-32-9.1/9.2
03- BUT- 70-17. 0/ 19. 8
03- BUT- 70- 35. 7/ 48
03-BUT-70-41.5/41.5
03- BUT- 70- 46. 0/ 47
03- BUT-99-34.6/34.9
03- BUT- 162- 15. 8/ 18

Statement of Ongoing Contracts - Index

Contract

02- 3H3504
02- 3H8804
02- 2H4504
02- 0H3304
02- 2H7404
02- 3H1604
02- 3H7804
02- 3H3804
02- 43804
02- 0H5204
02- 1H8004
02- 1H8504
02- 3H3304
02- 4E6704
02- 1H8304
03- 4F2604
03- 0G5304
03- 3H0004
03- 2H7504
03- 3H1704
03- 1H3204
03- 3H2104
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03- BUT- 162-21. 6/ 21. 6
03-BUT-191-6.8/8.6
03-COL- 20-5.1/12.5
03-ED-49-11.3/11.7
03-ED-49-24.0/0
03- ED- 49- 37. 3/ 37.
03- ED- 50- 15. 4/ 18.
03- ED- 50- 21. 5/ 34.
03- ED- 50- 22. 3/ 66
03- ED- 50- 33. 9/ 36
03- ED- 50- 36. 6/ 38
03- ED- 50- 37. 6/ 37
03- ED- 50- 37. 6/ 37
03- ED- 50- 43. 6/ 50
03- ED- 50- 48. 8/ 49
03- ED-50-75.4/77. 3
03- ED-89-13.5/14.5
03- ED- 89- 16. 0/ 16. 8
03- ED-193-10.1/10.1
03- ED- 193-19. 8/ 26.9
03- ED- 193-23. 3/ 23. 3
03- ED- 193-24.4/26.4

OO O O N 01 B 00

Statement of Ongoing Contracts - Index

Contract

03- 3H2704
03- 3F7604
03- 3H1604
03- 3H7604
03- 0F3104
03- 2H5304
03- 0G6404
03- 3H1804
03- 1H6904
03- 3H2304
03- 3H0204
03- 3H1004
03- 3H1104
03- 3H1204
03- 3H2404
03-3C3804
03- 2H4404
03- 3H3604
03- 2F7204
03- 3H0704
03- 2H8904
03- 3H0604
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03- ED- 193- 26. 4/ 26.
03- EDO-89-3.4/5.7
03-GLE-5-/0

03- GLE-5-/20

03- NEV- 49- 14. 0/ 14.
03- NEV- 49- 20. 7/ 20
03- NEV- 49- 22. 5/ 22.
03- NEV- 49-22. 7/ 22.
03- NEV-80-9.2/9.6
03- NEV- 80- 12. 5/ 21.
03- NEV- 80- 18. 3/ 19.
03- NEV- 80- 23. 5/ 28
03- NEV- 80- 24. 7/ 24.
03- PLA- 65- 23. 6/ 23.
03- PLA-80-31.8/0
03- PLA- 80- 34. 6/ 34.
03- PLA- 80-35. 1/ 38
03- PLA-80-41.4/0
03- PLA- 80-47. 3/ 47.
03- PLA- 80-50. 7/ 51
03- PLA- 80-54. 7/ 54.
03- PLA-174-2.3/2.5

N~ 0 © B

N

Statement of Ongoing Contracts - Index

Contract

03- 3H1304
03- 3H4204
03- 2F0704
03- 4F0604
03- 2H9204
03- 2H7304
03- 2H8804
03- 2H9604
03- 2H7204
03- 3H0504
03- 1H2604
03-2H4704
03- 2H9804
03- 3H9404
03-4H1404
03- 2F2504
03- 1F4004
03- 3F4804
03- 3H0104
03- 3H6804
03- 1H4904
03- 2H7604
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03- PLA-193-9.8/9.8
03-SAC-5-1.0/1

03- SAC-5-22.5/23.6
03- SAC-5-23.8/0

03- SAC-5-/0

03- SAC-5-/0
03-SAC-12-/.4

03- SAC-51-4.0/0

03- SAC-80-.4/.4

03- SAC-160-4.5/9. 4
03- SAC-160-6.9/0
03- SAC-160-7.9/8. 2
03-SIE-49-2.4/2.6
03-SIE-49-2.5/2.5
03-SIE-49-3.1/3.1
03-SI E-49-9.1/0
03-SI E-49-45.1/45.2
03-SI E-49-45.1/45.2
03-SI E-49-/23.3

03- SUT-99-27.7/32.6
03- VAR- 5-16. 9/ 22.8
03- VAR- 20- 17. 0/ 17

Statement of Ongoing Contracts - Index

Contract

03-2H9704
03- 3F8204
03-1G1104
03- 3H8804
03- 3H3704
03- 4F4404
03- 3F5704
03- 0H2504
03- 2H7404
03- 2H8604
03- 4H1604
03- 3H8604
03- 3H0304
03- 2H7904
03- 2H5604
03- 3H7404
03- 3H3504
03- 2H9904
03- 2H8304
03- 1F9704
03- 2H8504
03- 3H2504
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03- VAR-20-42.4/45.1

03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0

03-YOL-16-1.5/1.7
03- YOL- 16-20.7/20.8
03-YOL-16-/5.5
03-YOL-50-2.5/2.8
03- YOL-80-5.8/5.8
03- YOL-84-13.3/15.7
03-YOL-128-3.6/3.7
03- YOL-999-/0
03-YUB- 20-.6/.8
03-YUB-20-1.2/1.3

Statement of Ongoing Contracts - Index

Contract

03- 3H4304
03- 3H2604
03- 3H2904
03- 3H2204
03- 3H8104
03- 0404
03-2H9104
03-0G5104
03- 3H2004
03- 2H9404
03- 3H0404
03- 4F9404
03- 3H1504
03- 2H7704
03- 3H1904
03- 0G5004
03- 3H3804
03- 2H2604
03- 2H7804
03- 0G7104
03- 1E7604
03- 1H3504
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03-YUB-49-6.1/6.7
04- ALA-13-4.4/ 4.4
04- ALA-13-6.4/9
04- ALA-13-8.3/8.3
04- ALA-24-4.4/6
04- ALA-24-5.1/6. 2
04- ALA-24-1.8/4.4
04- ALA-61-18.5/0
04- ALA-80-1.8/0
04- ALA-80-4.6/5.7
04- ALA-80-6.2/6.5
04- ALA- 84-12. 0/ 13
04- ALA-84-22.2/22.5
04- ALA-84-22.9/25.7
04- ALA-92-5.1/5.8
04- ALA-123-.2/.2
04- ALA- 185-.4/3.2
04- ALA- 238-14.4/16.6
04- ALA-262-.7/.7
04- ALA-580-1.0/0
04- ALA-580-1.5/3.9
04- ALA- 580- 36. 8/ 38.5

Statement of Ongoing Contracts - Index

Contract

03- 2H9504
04- 4K4704
04- 2K1804
04- 1SS024
04- 4K7404
04- 294944
04- 2K1304
04-0J2904
04- 014104
04- 42304
04- 4A8204
04- 0P0104
04- 4K7604
04-297624
04- 2G3624
04- 2K4604
04- 4K5604
04- 0P2004
04- 334804
04- 0K2804
04- 4K2604
04- 4K9204
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04- ALA-580-41.

4/ 0

04- ALA-580-46. 0/ 46. 8
04- ALA-580- 26. 8/ 27. 2

04- ALA-580-/8

04- ALA-680-2.4/12. 4

04- ALA-680-/10
04- ALA-880-2. 4

0
/2.4

04- ALA-880-2.9/27.3

04- ALA- 880- 16.
04- ALA- 880-18.
04- ALA- 880- 20.
04- ALA- 880- 28.
04- ALA- 880- 28.
04- ALA- 880- 32.
04-CC-4-23.6/2

5/ 18
4/ 18
4/ 22
4/ 29
9/ 29

9/ 33.

5.2

04- CC- 4- 34. 4/ NB4. 4

04-CC-24-8.0/9
04-CC-80-/10.1

1

.3
.4
.9
.2

04- CC-680-12.7/17.6
04- CC-680-24.3/24.3
04- CC-680-25.0/25.7

04- LAK- 29-/ 25.

8

Statement of Ongoing Contracts - Index

Contract

04- 4H2604
04- 1A6724
04- 4G8004
04- 3G9U4
04- 430564
04- 0K2904
04- 1SS434
04-2J0704
04- 4K5704
04-172454
04- 4H0104
04- 0A7104
04- 0K9104
04- 4A8104
04-2J0304
04-4J7004
04- 4K5904
04-433404
04- 4K2204
04- 3A87A4
04- 34624
04- 2K2504
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04-MRN-1-.1/.1

04- VRN- 1-1.
04- VRN- 1- 2.
04- VRN- 1- 3.
04- VRN- 1- 6.
04- VRN- 1-7.
04- VRN- 1- 8.
04- VRN- 1- 8.
04- VRN- 1- 8.
04- VRN- 1-9.
04- VRN- 1-9.

6/2.5
2/0
1/50.5
6/0
8/7.8
0/8
1/0
2/8.5
8/9.8
8/0

04- MRN- 1- 10. 9/ 10.
04- MRN-1-10.9/0

04- MRN- 1-11. 5/ 11.
04- MRN- 1- 22. 8/ 22.
04- MRN- 1- 33. 4/ 33.
04- MRN- 1- 35. 3/ 35.
04- MRN- 1- 50. 1/ 50.

04- MRN-37-11.2/11.5

04- MRN-37-11.7/12

04- MRN- 101-18. 6/ 27. 7
04- MRN- 101- 26. 5/ 27. 6

g w » 00 O

Statement of Ongoing Contracts - Index

Contract

04- 0P0004
04- 4K4904
04- 1SS584
04- 4H8704
04- 359004
04- 4K6904
04- 2G8904
04- 456604
04- 4K8404
04- 0Q2604
04- 4Q2604
04- 4K2404
04- 452204
04- 0P1304
04- 4K8504
04- 4K5004
04- 4K8604
04- 209504
04- 1K3704
04- 4K3304
04- 264H34
04- 264094
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04- VRN- 101-/0
04- NAP-12-/3. 3
04- NAP-29-1.0/9.9
04- NAP-29-11.9/0
04- NAP-29-37.0/0
04- NAP- 29- 40. 0/ 46
04- NAP- 29- 20. 4/ 20. 8
04- NAP- 121-9.2/9.4
04- NAP- 121-16.7/16.9
04- NAP- 121-17.4/18. 3
04- NAP- 128-17.9/17.9
04-SCL-9-/4.8
04- SCL-17-.1/1
04- SCL-17-2.8/7.5
04- SCL-17-3.0/3.1
04- SCL-17-5.8/5.8
04- SCL- 35-9.5/10.5
04- SCL-35-9.5/9.5
04- SCL- 35-10.5/10.5
04- SCL-35-12.4/12.4
04- SCL-85-2.0/4.6
04- SCL-87-6.1/7.5

Statement of Ongoing Contracts - Index

Contract

04- 44604
04- 2641A4
04- 4H6904
04- 44904
04- 36414
04- 0QP104
04- 2594A4
04- 2A3204
04- 1K8004
04- 0P1404
04- 20404
04- 4K2704
04- 435804
04- 0K9504
04- 4K4104
04- 4K2304
04- 4K6404
04- 4K7104
04- 4K8004
04- 4K9304
04- 4904
04- 1K0404
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04- SCL- 101-52. 0/ 52. 6
04- SCL- 130-9. 3/ 9
04- SCL- 152-13.2/0
04- SCL- 152-13.8/14.7
04- SCL- 152-/5.2
04- SCL- 237-3.0/ 3
04- SCL- 280-2.9/4. 4
04- SCL- 280- 15. 0/ 15
04- SCL-680-1.7/1.7
04- SF-1-5.9/6. 3
04-SF-1-/0
04- SF-35-2.0/3.2
04- SF-80-6. 0/ 70
04- SF-80-7.8/7.9
04- SF-80-8.2/8.6
04- SF-80-8.3/8.3
04- SF-80-8.3/8.3
04- SF-80-8.5/8.9
04- SF-80-8.6/8.9
04- SF- 80- 12. 6/ 13.9
04- SF-101-1.1/1.1
04- SF-101-1.6/4.1

Statement of Ongoing Contracts - Index

Contract

04- 235624
04- 4K6804
04- 2A4414
04-1G8704
04- 2A2504
04- 0P5204
04- 1K5204
04- 4H8804
04- 3K3804
04- 1A9044
04- 1K8404
04- 2K5504
04- 34454
04- 2K9604
04- 0K6914
04- 3K5004
04- 3K1104
04- 013574
04- 013524
04-0120T4
04-2J32604
04- 136904
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04-SF-101-1.7/1.8
04- SFO-80-/7.8

04- SM 1-13.
04- SM 1-17.
04- SM 1- 32.
04- SM 1- 38.
04- SM 1- 39.
04- SM 1- 40.
04- SM 1-43.

04-SM1-/0

04- SM 35-9.
04- SM 35-11.5/11. 4
04- SM 35-13.1/13.1

5/15.1
0/17.5
0/ 32

2/39.7
6/40.1
6/ 41

7/46.5

8/9.9

04- SM 35-28. 7/ 30

04- SM 82- 1.
04- SM 84- 8.
04- SM 84-12.0/12.5
04- SM 84-15.4/16.1
04- SM 84-16.3/17.6

4/ 25.1
7/7.8

04- SM 84-21.6/0

04- SM 84-28.8/29.3

04-SM 92-.9/.9

Statement of Ongoing Contracts - Index

Contract

04- 1K3304
04-238704
04- 0P1604
04- 4K4604
04-1J5904
04-1123H4
04- 2K9104
04- 265604
04- 435604
04- 1K5604
04- 4K4804
04- 4K5504
04- 4K2104
04- 0K9604
04- 4G6514
04- 4K8904
04- 4K9004
04- 4K1604
04- 0P4904
04- 4G6404
04- 135204
04- 0P1504
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04- SM 92- 14. 4/ 18. 8
04- SM 92-15. 3/ 15.5
04-SM 92-11.0/11.4
04- SM 101-1.6/2.2
04- SM 101-6. 0/ 6
04- SM 101-16. 3/17.1
04- SM 101-/6
04- SM 280- 8.5/ 10
04- SM+ 280-9. 4/ 0
04- SM+ 280- 10. 8/ 10. 8
04- SM 280-20. 4/ 20. 4
04- SM 380-5.9/6.8
04-SOL-12-2.1/7.9
04- SOL- 29-. 8/ 3
04- SOL-37-9.8/26.6
04- SOL-37-9.9/9.9
04- SOL- 80- 11.3/12.9
04- SOL-80-17.1/17.1
04- SOL- 80-31.3/32.9
04- SOL-128-.4/.5
04- SOL-780-6.8/7.3
04- SON-1-19.6/0

Statement of Ongoing Contracts - Index

Contract

04- 34864
04- 3G3054
04- 235524
04- 235654
04- 4A92A4
04- 235844
04- 4A9254
04- 0P2504
04- 435914
04- 334304
04- 0P2804
04- 0K9704
04- 1K1004
04- 45524
04- 0P3304
04- 0K4504
04- 0A5344
04- 138204
04-4G5104
04- 4K1804
04- 44504
04- 459204
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04- SON-1-25.1/25.2
04- SON-1-30.5/0
04- SON-12-9.6/0

04- SON-12-17.6/18.5
04- SON-12-17.7/18. 2

04- SON-12-19. 0/ 28
04- SON-12-15.5/ 16
04- SON-101-.9/3.6

04- SON-101- 29.
04- SON-101- 33.
04- SON-101- 37.
04- SON- 116- 25.
04- SON- 116- 27.
04- SON- 116- 39.
04- SON- 116- 41.
04- SON- 116- 43.
04- SON-121-/7.
04- SON- 128- 16.

04-VAR--/0

3/ 43.
4/ 34.
1/ 37.
0/ 27.
9/ 32.
9/ 40.
8/ 44.
3/ 43.

3

2/ 16.

05- MON-1-7.1/32. 8
05- MON- 1- 8. 0/ 23
05- MON- 1- 23. 0/ 45. 4

W N k01 ©O N 00 b

Statement of Ongoing Contracts - Index

Contract

04- 4K3904
04- 3Q30804
04- 1A2904
04- 0P1804
04- 42204
04- 0QP004
04- 264H64
04-2640U4
04- 036404
04- 44804
04- 4K4504
04- 2K4404
04- 334904
04- 4K9604
04- 283824
04- 4K2904
04-1J1504
04- 4K2004
04- 4A6704
05- 1H0804
05- 1H7804
05-1J3404
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05- MON- 1- 28. 2/ 28. 4
05- MON- 1-45.5/45.5
05- MON- 1-47. 0/ 58

05- MON- 68-17. 4/ 18
05- MON- 101-47.7/53.9
05- MON- 101-53.9/57. 1
05- MON- 101-91. 2/ 99. 2
05- MON-183-2.0/8.6
05- MON- 198-22. 4/ 22. 8
05- MON-198-.1/25.8
05-SB-1-/50.6

05- SB-101-2.2/3.3
05- SB-101-17.2/45.9
05- SB- 101-56. 0/ 57. 7
05- SB-154-5.9/22.9
05- SB-192-2.8/7

05- SB- 246-12. 3/ 16.7
05- SBT-129-/2.6

05- SBT- 156- 10. 0/ 18. 4
05- SBT- 156-/3
05-SCR-1-3.7/3.9
05-SCR-1-7.5/17. 4

Statement of Ongoing Contracts - Index

Contract

05-1J1104
05-1J1304
05- 133204
05- OF7004
05- 1E0604
05- 1G3804
05-0161H4
05- 1G3904
05- 1C6604
05- 1H8204
05- 034904
05- 44824
05-1C9704
05-1J2404
05- 1C8304
05-1H4204
05- 0C6404
05-1H0704
05-1C8404
05-1C8704
05- 1H7304
05- 1C1004
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05-SCR-1-/0

05- SCR-9-11.0/11
05-SCR-17-.7/1. 4

05- SCR-17-5.8/12.5
05- SCR-17-8.3/9.4
05- SCR-17-9.8/10.8
05- SCR-129-1.8/9.9
05- SCR-129-9. 5/ 10
05- SCR- 236-.1/17. 7
05-SLO-1-5.3/5.8
05-SLO 1-64.0/66.9
05-SLO-1-/0
05-SLO-1-/0
05-SLO-41-19.7/42.2
05-SLO-41-/0

05- SLO- 46-37. 6/ 40. 4
05- SLO- 46-46. 0/ 50. 2
05- SLO- 101-46.0/50. 7
05-SLO- 101-51.5/58.8
05-SLO 101-63. 2/ 69. 3
06- FRE-0-/0

06- FRE-33-/0

Statement of Ongoing Contracts - Index

Contract

05- 1H7904
05-1J4004
05- 0Q6004
05-1J0804
05- 0T9804
05-1J1204
05- 1F0304
05- 0T5404
05- 1F3404
05-1C1704
05- 492804
05-1G3504
05- 1G35A4
05-1G1504
05- 1G3204
05- 330764
05- 330784
05- 1H4004
05-1Gr704
05- 0Q0404
06- 0U1504
06- 0K8004

Page
75
75
75
75
76
76
76
76
76
76
77
77
77
77
77
77
78
78
78
78
78
79



Cnty Rt Pm
06- FRE-41-33.1/33.4
06- FRE-41-29.3/33.4
06- FRE-99-22.7/28.1
06- FRE- 99-23.5/26.7
06- FRE- 168-30. 1/ 30. 4
06- FRE- 168-1.7/9.5
06- FRE- 180- 36. 2/ 38. 7
06- FRE- 180-57.9/62. 4
06- FRE- 180- 62. 6/ 66. 3
06- FRE- 180-74.1/78.6
06- KER-0-/0
06- KER- 14-58. 3/ 62. 3
06- KER- 46-57. 3/ 57. 8
06- KER-99-.3/15.9
06- KER- 99- 10. 5/ 20. 5
06- KER- 99-26. 8/ 0
06- KER-99-49.6/0
06- KER- 155-1.1/1.9
06- KIN-41-40.6/41.1
06- KI N-198-8.9/10.1
06- KI N- 198- 16. 5/ 17. 2
06- KI N-198-18.4/0

Statement of Ongoing Contracts - Index

Contract

06- ON9904
06- 0Q6304
06- 0K2904
06- 2HT104
06- 0L3404
06- OE3504
06- 463804
06- 0QR104
06- 342564
06- 342534
06- 0S6104
06- 457114
06- 0K4604
06- 0S6204
06- OR1404
06- 0K8104
06- 0H6424
06- 0P2904
06- 416014
06- 325514
06- 487514
06- 0T5104

Page

79
79
79
79
79
80
80
80
80
80
80
81
81
81
81
81
81
82
82
82
82
82



Cnty Rt Pm
06- MAD-41-.1/32.4
06- MAD- 99- 10. 0/ 26. 6
06- TUL- 0-37.3/41.3
06- TUL- 65-31.6/39.6
06- TUL- 65-15. 1/ 18
06- TUL- 65-20.1/31.5
06- TUL- 99-31.2/32.5
06- TUL- 99-39. 6/ 41. 3
06- TUL- 190-20. 9/21.2
06- TUL- 198-11.7/19.7
06- TUL-216-1.9/2.9
07-LA-1-2.7/12.1
07-LA-1-11.5/26
07-LA-1-23.9/26.1
07-LA-1-35.2/59.9
07-LA-1-41.8/42.8
07-LA-1-46.9/62.9
07-LA-1-50.3/51.1
07-LA-1-51.4/51.8
07-LA-1-/0
07-LA-2-10.6/12.7
07- LA-2-20. 0/ 20

Statement of Ongoing Contracts - Index

Contract

06- 0U7104
06- 0Q6104
06- 0T8004
06- 0804
06- 434014
06- 0Q2604
06- 332214
06- 471504
06- 035304
06- 0S3404
06- 430714
07-290804
07- 309904
07- 3WB204
07-3WL204
07-1XC204
07-4Y6704
07- 1XE604
07- 333404
07- 4X9304
07- 3WB304
07- 240704

Page
82
83
83
83
83
83
83
84
84
84
84
85
85
85
85
85
85
86
86
86
86
86



Cnty Rt Pm

07-LA-2-17.8/19.5

07-LA-2-/0
07-LA-5-1.
07-LA-5-1.
07- LA-5-2.
07- LA-5-4.
07- LA-5-5.
07- LA-5-6.

07- LA-5-13.
07- LA-5-13.
07- LA-5-14.
07- LA-5-18.
07- LA-5-18.
07- LA-5-20.
07- LA-5-20.
07- LA-5-25.
07- LA-5-25.
07- LA-5-26.
07- LA-5-26.
07- LA-5-29.
07- LA-5-35.
07- LA-5-44.

7/3.9
8/3

714

0/5.8
8/6.8
8/11.8
71 26.
8/ 19.
9/ 16.
2/ 26.
4/ 23.
3/ 20.
3/ 53.
2/ 25.
2/ 27.
6/ 31.
71 29.
4/ 31.
0/ 47.

2/ 46

P O A W 01 ©O © W N N 00 N N

Statement of Ongoing Contracts - Index

Contract

07-292204
07- 4X9204
07- 3WL904
07-2159¢C4
07-215934
07-215944
07-215954
07- 3Wr804
07- 305504
07- 300704
07- 272404
07-284204
07- 258404
07-1W2404
07- 3W2304
07-293404
07-2777U4
07- 1XEO04
07-121844
07-1218WM
07- 1XE204
07- 306004

Page

86
87
87
87
87
87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90



Cnty Rt Pm
07-LA-5-C 43.9/C46.3
07- LA-5-45.4/61.2
07-LA-5-/1.5
07-LA-5-/0
07-LA-10-11.0/ 14
07- LA-10-22. 3/ 28.2
07-LA-10-24.8/46.7
07- LA-10-33.2/37.2
07-LA-10-37.2/42. 4
07-LA-10-2.1/14.8
07-LA-10-5.3/13.8
07- LA-14-27.6/28.6
07-LA-14-32.1/60.7
07-LA-22-/1.5
07-LA-27-/11
07-LA-47-.8/.8
07-LA-47-.9/2
07-LA-47-3.4/4.6
07-LA-57-4.4/12.1
07-LA-60-.3/3.1
07-LA-60-7.4/8.1
07- LA-60-23.8/24.5

Statement of Ongoing Contracts - Index

Contract

07- 302904
07- 252624
07-2159U4
07-4X9504
07- 296004
07- 318004
07- 3W2004
07-1170U4
07-1193U4
07- 308604
07- 3W2104
07- 1XE504
07- 3504
07-1W604
07-1XC004
07-1XC404
07-290704
07- 138204
07- 302604
07-288204
07-3X7114
07- 255104

Page

90
90
90
91
91
91
91
91
91
92
92
92
92
92
92
93
93
93
93
93
93
94



Cnty Rt Pm

07- LA- 60-24. 4/ 25. 3
07-LA-91-6.1/11.4
07-LA-91-6.3/6.3
07-LA-91-6.5/11
07-LA-91-12.9/13.7
07-LA-91-7.0/7.2
07-LA-91-11.3/20.7
07-LA-91-11.8/14.1
07-LA-101-1.3/6.3
07-LA-101-1.8/15.6
07- LA-101-11. 4/ 11.
07- LA-101-11. 8/ 35.
07- LA-101-16. 7/ 16.
07- LA-101- 29. 2/ 38.
07- LA-101- 30. 9/ 38.
07-LA-101-/25.9
07-LA-103-.9/1.2
07-LA-103-/1.7

07- LA-105-6.6/8
07-LA-105-12.7/14.1
07-LA-105-2.2/13.5
07-LA-105-/18.1

N PN W

Statement of Ongoing Contracts - Index

Contract

07- 279114
07- 19804
07- 307204
07-290104
07- 4T7704
07-4T6304
07- 306204
07- 296204
07- 298604
07-2838U4
07-292104
07-294704
07-4T6104
07- 281504
07-291104
07-2827U4
07-4Y8504
07- 3VB404
07-297404
07-297204
07- 3WB704
07- 304604

Page

94
94
94
94
94
95
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97



Cnty Rt Pm

07-LA-107-/2.1
07-LA-110-2.9/4.6
07-LA-110-9.8/ 14
07-LA-110-17.9/19.5
07-LA-110-23.7/25.5
07- LA-110-23.5/23.9

07-LA-118-4.6/13.7

07-LA-118-4.8/4.8
07-LA-118-/14.3
07-LA-134-1.6/2.7

07- LA- 138-44.
07- LA- 138-58.
07- LA- 138-69.
07-LA-170- 14.
07-LA-210-11.
07- LA-210- 15.
07- LA-210- 20.
07-LA-210-22.
07- LA-210- 24.
07- LA-210- 32.
07- LA-210- 39.

9/ 44.
5/ 60.

9/ 75

6/ 20.
1/ 14.
6/ 18.
6/ 20.
3/ 25.
71 44.
9/ 36.
8/ 42.

07- LA-210-/15.8

N

N O © 00 OO U1 00 O

Statement of Ongoing Contracts - Index

Contract

07-1XE704
07- 3WL804
07- 3404
07- 295904
07-297704
07-2759U4
07-4X5604
07-2849U4
07- 302104
07-287204
07- 4P0204
07- 293504
07-2656U4
07- 3wa804
07- 1XF804
07- 295204
07-1XC304
07- 4X6304
07- 306404
07- 3Ws004
07-287304
07- 3W2204

Page
97
98
98
98
98
98
98
99
99
99
99
99
99

100
100
100
100
100
100
101
101
101



Cnty Rt Pm
07-LA-210-1.6/6
07-LA-210-16.1/25.8
07- LA-210-18.8/24.9
07-LA-405-8.7/11.2
07- LA-405-8.8/8.8
07-LA-405-12.7/29.9
07- LA- 405- 16. 4/ 19.
07- LA- 405-20. 5/ 28
07- LA- 405- 20. 6/ 20
07- LA- 405- 39. 0/ 44.
07- LA- 405- 48. 0/ 48.
07- LA- 405-12. 6/ 21.
07-LA-405-/29.5
07- LA- 605-10. 1/ 25.
07- LA- 605- 20. 2/ 25. 8
07- LA- 605-/20. 2
07- LA-605-/21.3
07-LA-710-9.4/18.4
07-LA-710-15.8/24.4
07-LA-710-17.2/26.4
07-LA-710-17.3/26.3
07- VEN- 1-21.2/27.2

N O NN (6]

)]

Statement of Ongoing Contracts - Index

Contract

07-3WL104
07-2881U4
07- 129974
07- 287404
07-4Y7004
07-4X5904
07- 3Y9404
07- 300604
07- 3X8704
07- 4X6204
07-1XCr704
07-290004
07-257104
07- 309804
07-3W5104
07- 295704
07-4X7204
07-183124
07-289204
07-202114
07-2V9404
07- 3W1504

Page
101
101
101
102
102
102
102
102
102
103
103
103
103
103
103
104
104
104
104
104
104
105



Cnty Rt Pm

07- VEN-1-21.2/28.5
07- VEN- 33-15. 4/ 52
07- VEN- 33-15. 7/ 15. 8
07- VEN-33-/6

07- VEN-34-10.4/12.1
07- VEN-101-14. 0/ 21
07- VEN-101-29. 8/ 29. 8
07- VEN-101-.1/4.5
07- VEN- 101- 40. 4/ 43. 6
07- VEN-118-19. 8/19.8
07- VEN-150-1.6/8.5
07- VEN- 150- 8. 7/ 29. 8
07- VEN- 150- 27. 4/ 29. 4
07- VEN- 150-/13. 3
08-RI V-10-44.4/51.7
08- RI V-10-20.1/99.1
08-RIV-10-24.2/0

08- RI V-10-74. 0/ 105. 4
08-RIV-10-134.3/144.1
08-RIV-15-3.0/8.1
08- RI V-15-23.8/33.4
08-RI V-15-41.8/51.5

Statement of Ongoing Contracts - Index

Contract

07- 2X0504
07-1XCo04
07- 305204
07-2750U4
07-1XC504
07- 276004
07-290404
07-1952U4
07- 251904
07-4T8304
07- 1XE104
07-4T8204
07- 3X0214
07-2W0104
08- 1C0604
08- 13904
08- 0QB904
08- 1E8604
08- 130804
08-1G1104
08- 1F8704
08- 12404

Page
105
105
105
105
105
106
106
106
106
106
106
107
107
107
107
107
108
108
108
108
108
108



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08-RI V-15-45.6/47.3 08-1C6104 109
08-RIV-15-/41.7 08-0Gr704 109
08-RIV-15-/4.8 08-1C2204 109
08-RIV-18-9.1/17.8 08-1C1004 109
08-RI V-60-/12.2 08- 1E6504 109
08-RI V-60-/12.2 08- 1C6404 109
08-RIV-74-17.8/0 08-1C5104 110
08-RIV-74-14.9/0 08- 1E0504 110
08-RIV-91-/1.1 08-1J5204 110
08-RIV-111-/18.3 08- 1F8404 110
08- RI V-215-37.3/38.4 08-3348V4 110
08- RI V- 215-8. 4/ 38. 8 08- 0G7804 110
08- RI V-243-6.2/19.8 08- 1H8904 111
08- SBD- 10-32.9/37.4 08- 0K2924 111
08-SBD- 15-7.5/7.5 08- 1F9604 111
08- SBD- 15-14.7/32.5 08-1H3714 111
08- SBD- 15-41.9/43.5 08- 1H6804 111
08- SBD- 15-42. 5/ 46 08- 3555V4 111
08- SBD- 15- 46. 6/ 79. 6 08- 1E3124 112
08- SBD- 15- 76. 8/ 154. 7 08-1&2304 112
08- SBD- 15- 80. 4/ 174. 1 08-1E3134 112

08- SBD- 15-87.1/181.1 08- 368514 112



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- SBD- 15- 107. 3/ 107. 3 08- 038424 112
08- SBD- 15-171.8/173.8 08- 0M2804 112
08- SBD- 15- 15. 4/ 30. 8 08- 0Q7404 113
08- SBD- 15-18.5/21. 4 08- 1H7604 113
08- SBD- 18- 44.5/52. 8 08- 1C5604 113
08- SBD- 18-48.1/53. 1 08- 10904 113
08- SBD- 18-49.1/51.6 08-0J9904 113
08- SBD- 18-95.5/0 08-1J5104 113
08- SBD- 18- 96. 5/ 101 08- O0R3904 114
08- SBD- 38- 26. 5/ 30. 8 08- 1G7004 114
08- SBD- 38-38.6/0 08- 1F1104 114
08- SBD- 40- 149. 3/ 0 08-1J4004 114
08- SBD- 40- 150. 2/ 153. 3 08- 16904 114
08- SBD- 40-93. 1/ 94. 2 08- 0Q7904 114
08- SBD- 40-94. 7/ 99. 7 08- ON56U4 115
08- SBD- 40- 105. 2/ 106. 5 08- ON5504 115
08- SBD- 40- 105. 8/ 149. 9 08- 1F6304 115
08- SBD- 40- 134.0/0 08- 1F2804 115
08- SBD- 40-/ 25 08- OR1204 115
08- SBD-58-/12.9 08-347704 115
08- SBD- 58-/ 13 08- 1G1304 116

08- SBD-60-1.8/2.8 08-1C1704 116



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- SBD-60-2.9/3.9 08-1C1904 116
08- SBD-60-3.4/4.6 08- OR4804 116
08-SBD-62-2.0/7.6 08- 0QL304 116
08-SBD-71-4.8/8. 4 08- 1C6004 116
08- SBD- 74-52.1/62. 5 08- OR7804 117
08- SBD- 91- 15. 6/ 15. 6 08- 0OMB114 117
08- SBD- 138-2. 3/15. 2 08-3401U4 117
08- SBD- 138-17.1/19.2 08- 0QB004 117
08-SBD- 173-3.4/7.7 08- 1H3604 117
08- SBD- 210-11.7/12.1 08-1F5104 117
08- SBD- 210-21. 8/ 27.3 08- OE5514 118
08- SBD- 210- 29. 3/ 33 08- 1F2704 118
08- SBD- 210-/10. 3 08-1G1914 118
08- SBD- 215-/2. 7 08-0J0704 118
08- SBD- 247-23. 0/ 39 08- 1H1004 118
08- SBD- 330-43.5/44.1 08- 0Q6804 118
08- SBD- 395-39. 0/ 45. 9 08- ON9714 119
08-VAR--/0 08- 1C6304 119
09- I NY-127-22.7/0 09- 357504 119
09- I NY- 190- 126. 2/ 140. 7 09- 368404 119
09- I NY- 395-117.3/0 09- 356804 120

09- VNO- 108-/9. 8 09- 368104 120



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
09- MNO- 158-/ 6 09- 361204 120
09- MNO- 395-34.1/34.1 09- 356104 120
09- MNO- 395-52. 3/ 53. 7 09- 335004 120
09- MNO- 395-58. 2/0 09- 346704 120
09- MNO- 395-69. 8/ 76 09- 360604 121
09- MNO- 395-80. 6/ 84. 1 09- 350804 121
09- MNO- 395- 106. 3/ 118. 7 09- 364304 121
09-VAR--/0 09- 368304 121
10- AVA-16-/9. 4 10- 1F5704 121
10- AMA- 88-15. 0/ 32. 3 10- 0V9004 122
10- AMA- 88-54.0/0 10- 14904 122
10- AMA- 88-54. 7/ 60. 8 10- 05904 122
10- AMA- 88-66. 6/ 71. 7 10- 0W5004 122
10- CAL-4-29.6/0 10- 0V3004 122
10- CAL-4-43.8/44.3 10- 0F2804 122
10- CAL- 4-49. 6/ 58 10- 1E4404 123
10- CAL-26-8.3/8.6 10- 0V6204 123
10- MER- 33-13. 2/ 26. 5 10- 1Gr704 123
10- MER- 33-16.1/0 10- 1F1604 123
10- MER-59-12. 8/ 13. 5 10- 0U5204 123
10- MER-99-13.1/36.7 10- 1E2704 123

10- MER-99-13. 1/ 36. 7 10- 1E27A4 124



Cnty Rt Pm

10- MER-99-13.3/21. 4
10- MER-99-15.1/ 16
10- MER-99-15.8/17.3
10- MER-99-35.9/37. 3
10- MER- 152-22.5/40.9
10- MER- 152-2.4/6

10- MER- 165-35.6/36. 1
10- MPA-49-29.0/42. 3
10- MPA-140-42.0/42. 7
10-8J-4-2.1/2.1
10-SJ-4-14.2/14.2
10-SJ-4-16.2/0
10-SJ-4-20.1/29.5

10-SJ-4-/0

10-SJ-5-1.4/10.5
10-SJ-5-1.4/10.5
10-SJ-5-25.8/26.1
10- SJ-5-26. 5/ 27
10-8J-12-.1/4. 4
10-8J-12-17.1/17.7
10-SJ-99-14.3/14.9
10-S8J-99-/0

Statement of Ongoing Contracts - Index

Contract

10- 0Y6204
10- 0X6304
10- 0K0214
10- 1C1804
10- 1F6204
10- 1C5504
10- 0U2904
10- 1H8204
10- 0P9224
10- 0P8404
10- 0X9104
10- 1F8604
10- 1F6304
10- 0S1104
10- 1E1804
10- 1E18A4
10- 0Gr204
10- 1E8904
10- 0G8004
10- 0Y5504
10-1C4214
10- 1F2704

Page
124
124
124
124
124
125
125
125
125
125
125
126
126
126
126
126
126
127
127
127
127
127



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ-120-16.8/0 10- 1C6604 127
10-SJ-132-.4/7.1 10- 0G8204 128
10- STA-99-2.3/20.2 10- 0S7804 128
10- STA-99-18.0/19.7 10- 0X5604 128
10- STA-99-20.9/24.7 10- 1C3004 128
10- TUO 49-12.8/16.5 10- 1F5904 128
10- TUO 120-11. 2/ 18. 2 10- 3A7304 128
10- TUO 120- 19. 4/ 20 10- 0L9704 129
11-1MP-8-38.7/39.3 11- 263304 129
11-1 MP-8-38.8/39.2 11- 263314 129
11-1 MP-8-38.9/38.9 11- 076714 129
11-1MP-8-40.4/45.5 11- 418514 130
11-1MP-8-83.1/90 11- 418524 130
11-1MP-78-15. 6/50 11- 2MB604 130
11-1MP-78-9. 2/ 14 11- 404404 130
11-1MP-98-31.6/32.1 11- 080234 130
11-1WMP-115-3.2/8.5 11- 2VMP404 130
11-SD-5-.3/72. 4 11- 419114 131
11-SD-5-3.9/9.2 11- 244004 131
11-SD-5-31.7/31. 7 11- 282304 131
11-SD-5-35.8/38.5 11-2T1784 131

11-SD-5-38.1/39.3 11- 2E1504 131



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-5-.3/5.4 11- 410904 131
11-SD-5-.4/20.1 11- 421504 132
11-SD-5-20.3/21. 4 11-002714 132
11-SD-5-25.9/42. 7 11- 2MB204 132
11-SD-5-29.1/30.5 11- 0223U4 132
11-SD-5-37.4/46.5 11-2T2174 132
11-SD-8-5.4/10.6 11- 237964 132
11-SD-8-9.0/15.3 11- 408704 133
11-SD-8-15.3/21.6 11- 413504 133
11-SD-8-.3/1.7 11- 414804 133
11-SD-8-.5/.7 11- 408604 133
11-SD-8-/18. 4 11- 419104 133
11-SD- 15-5.6/6 11-2T1904 133
11-SD-15-/0 11- 282504 134
11-SD-54-1.8/1.9 11- 406404 134
11-SD-67-4.6/ 19 11- 403204 134
11-SD-67-21.0/21.6 11- 414904 134
11- SD- 75-20. 2/ 22. 2 11- 262204 134
11-SD- 75-21.0/21.6 11- 409304 134
11-SD- 76-12.1/17.7 11- 257154 135
11- SD- 76-22. 2/ 40 11- 299104 135

11-SD-76-32.6/33. 3 11- 405704 135



Cnty Rt Pm
11-SD-76-7.3/ 12
11-SD-78-13.0/14.1
11-SD- 78-/16.5
11- SD-94- 46. 9/ 58. 9
11- SD- 94-59. 6/ 60. 2
11-SD-125-9.8/12. 4
11-SD-125-.9/6.9
11-SD- 163-.5/3.2
11-SD-163-4.1/4.9
11-SD- 163-8.4/9. 4
11-SD-805-.9/1.1
11-SD-805-4.4/5.5
11- SD-805-15.7/17.5
11- SD- 805-23. 7/ 27. 6
11- SD- 805- 26. 8/ 27. 3
12-ORA-1-11.6/11.6
12- ORA-1-18.4/18.4
12- ORA-1-21.6/23.7
12- ORA-1-22.0/29.9
12- ORA-1-24.3/24.3
12-ORA-5-1.2/2.2
12-ORA-5-3.0/3.7

Statement of Ongoing Contracts - Index

Contract

11-080174
11- 421604
11- 415704
11- 409004
11- 295204
11- 292004
11- 427304
11- 265014
11- 085784
11- 241514
11- 292304
11- 272514
11- 410804
11- 272004
11-2T0414
12- 0N2604
12- 0N9104
12- 0Q0804
12- 0M4A704
12- 0P0204
12- 0MA904
12- 0F96A4

Page
135
135
135
136
136
136
136
136
136
137
137
137
137
137
137
138
138
138
138
138
139
139



Cnty Rt Pm
12-ORA-5-3.2/44. 4
12-ORA-5-3.7/6.2
12-ORA-5-6.2/8.7
12- ORA-5-19.2/22.2
12- ORA-5-23.8/23.8
12- ORA-5-24.9/24.9
12-ORA-5-/.1
12-ORA-22-.3/2.9
12- ORA-39-.6/22.2
12-ORA-39-5.7/14.4
12- ORA-39-9.8/10.5
12- ORA-39-11.6/12. 6
12- ORA-39-12.4/17.4
12- ORA-39-/12.9
12- ORA-55-1.2/17.9
12- ORA-55-2.0/5.9
12- ORA-57-11.0/19.6
12- ORA-57-12.3/15.2
12- ORA-57-15.6/22.5
12- ORA-73-8.7/12.6
12- ORA-73-10. 0/ 24.5
12- ORA- 73-16. 4/ 16. 6

Statement of Ongoing Contracts - Index

Contract

12- 0Q4104
12- 0F96C4
12- OF96E4
12-0J61U4
12- 0N2204
12- 0P2604
12- ON78U4
12-0716U4
12- OMb204
12- ON7104
12- 0H2704
12- ON5904
12- 034004
12- 0Q0304
12- 0OM6004
12- 0H20W4
12- 08604
12- OF04A4
12-0QL104
12- 0H2254
12- 0H4404
12- 0OMB404

Page

139
139
139
139
140
140
140
140
140
140
141
141
141
141
141
141
142
142
142
142
142
142



District
Federal Aid
- E-
-S-

Cnty Rt Pm
12-ORA-74-2.9/5
12-ORA-74-/1.6
12-ORA-91-.9/5. 4
12- ORA-91-2.6/10.1
12- ORA-91-7.0/10.3
12- ORA-91-8.9/ 16
12- ORA-91-9.2/15.9
12-ORA-91-1.0/5. 4
12- ORA-133-9.5/9.5
12- ORA-142-.8/2.9
12- ORA-261-/6.2
12- ORA-405-2.6/5.8
12- ORA-405-8.4/8.4
12- ORA-999-/0

01

Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid

Category

Contract

12-0L7204
12- OE31A4
12-0C5714
12- 0P7604
12- 0QL204
12- OM5104
12- 0G3314
12- ON3604
12- ON1104
12- ON6004
12- 036504
12- 0MB504
12- ON5404
12- ON8214

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Page
143
143
143
143
143
143
144
144
144
144
144
144
145
145

Bid + CCO

$35, 404, 941
$23, 155, 415

Work Comp

$23, 608, 132
$18, 474, 968



District
Federal Aid
- SH-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO
$207, 719, 844
$62, 449, 715
$328, 729, 915

Bid + CCO

$8, 634, 897
$4, 069, 069
$51, 920, 472
$112, 452, 768
$236, 398, 713
$413, 475, 919

Work Comp
$132, 839, 369
$34, 831, 411
$209, 753, 880

Bid + CCO

$3, 487, 188
$76, 200, 980
$17, 473, 404
$174, 307, 930
$55, 280, 746

Work Comp
$2, 273,919
$0

$9, 117, 314
$75, 392, 172
$220, 586, 312
$307, 369, 717

Work Comp
$0

$43, 870, 598
$11, 717, 737
$89, 196, 244
$46, 809, 795



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- E-
-S-
- SH

District Total:

District

03

04

05

06

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO
$326, 750, 248

Bid + CCO

$215, 892, 077
$103, 749, 250
$68, 180, 959
$878, 091, 538
$361, 328, 356
$1, 627, 242, 180

Bid + CCO
$80, 099, 297
$50, 804, 899

$180, 024, 754
$105, 773, 944
$416, 702, 894

Work Comp
$191, 594, 375

Work Comp

$34, 222, 918
$68, 614, 303
$50, 037, 666
$697, 084, 377
$302, 347, 769
$1, 152, 307, 034

Work Comp
$30, 711, 378
$48, 265, 813

$133, 351, 260
$58, 201, 591
$270, 530, 042




Digtrict
Federal Aid
- E-
-S-
- SH

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-
-S-

06

07

08

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$132, 624, 094
$2, 313, 394
$204, 633, 499
$46, 940, 960
$386, 511, 947

Bid + CCO

$341, 611, 033
$173, 062, 420
$46, 608, 307
$296, 227, 966
$1, 382,572, 853
$2, 240, 082, 579

Bid + CCO
$151, 340, 386
$194, 133, 161

$57, 897, 207

Work Comp
$28, 127, 656
$1, 198, 682
$129, 225, 606
$30, 117, 113
$188, 669, 057

Work Comp
$160, 692, 917
$130, 970, 109

$37, 480, 709
$235, 382, 427
$946, 556, 006

$1,511, 082, 168

Work Comp
$124, 681, 622
$16, 281, 495
$48, 679, 492



District
Federal Aid
- SH-

District Total:

District
Federal Aid
-S-
- SH

District Total:

District
Federal Aid
- E-
-S-
- SH

District Total:

District

08

09

10

11

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO

$78, 641, 287
$341, 124,574
$823, 136, 615

Work Comp
$40, 928, 061
$212, 305, 186
$442, 875, 855

Bid + CCO

$4, 862, 720
$6, 010, 629
$33, 153, 349
$44, 026, 698

Bid + CCO
$94, 472, 119
$27, 513, 303
$82, 481, 680
$70, 456, 490

$274, 923,592

Work Comp
$3, 486, 690
$2, 330, 708

$22, 291, 291
$28, 108, 689

Work Comp
$38, 466, 283
$22, 822, 467
$70, 248, 267
$56, 352, 917

$187, 889, 934




District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

Federal Aid

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Bid + CCO
$136, 780, 425
$25, 772, 318
$107, 276, 637
$156, 548, 582
$498, 977, 882
$925, 355, 844

Work Comp
$42, 800, 957
$11, 748, 967
$88, 880, 362
$37, 420, 659

$318, 338, 170
$499, 189, 115

Bid + CCO

$4, 946, 256
$33, 030, 449
$3, 457, 148
$15, 493, 662
$243, 301, 259
$300, 228, 773

Work Comp
$4, 778, 231
$24, 433, 918
$0

$9, 458, 810
$206, 875, 193
$245, 546, 152

Statement of Ongoing Contracts -

Category

Statewide Recap

Bid + CCO

Work Comp



Federal Aid

- S
- E-
- SH

Statewide Totals

FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( SECONDARY)

Statement of Ongoing Contracts -

Category

FEDERAL Al D ( PRI MARY)

STATE H G-MAY

Statewide Recap

Bid + CCO
$862, 692, 261
$3, 437, 758, 841
$461, 463, 865
$952, 618, 097
$2, 392, 634, 139

$8, 107,167, 203

Statement of Ongoing Contracts-Summary

District

05

10

12

11

02

01

08

04

Work Completed ThisPerio

$26, 843, 567
$63, 727, 088
$3, 636, 195
$19, 888, 116
$27, 454, 034
$29, 729, 168
$64, 233, 777

$176, 612, 358

Work Comp
$369, 450, 563
$2, 455, 612, 753
$340, 161, 899
$416, 832, 840
$1, 652, 857, 962

$5, 234, 916, 017




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
07 $7, 845, 900
06 $7,077,730
03 $4, 482, 089

Work completed this Period: $431, 530, 024
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